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FOREWORD

This handbook provides guidance to Planners-Estimators in projecting
labor hour requirements for workers to perform typical facilities
maintenance tasks. Proper use of the data in this handbook will help
provide more realistic, consistent, and timely labor hour estimates.
These estimates provide bench marks that enable managers to evaluate and
control actions based on improvement. More effective response and
support at minimum cost can, in turn, be realized.

Comments and suggestions regarding the handbook are invited and
should be sent to:

Director
NAVFAC Industrial Engineering Center (NIEC)
Atlantic Division
Naval Facilities Engineering Command
Norfolk, VA 23511-6287

Telephone (804) 444-9831
or AUTOVON 565-2297

To facilitate forwarding of comments, addressed feedback forms are
included in

For Air
suggestions

the back of this handbook.

Force installations, send copies of comments and/or
to:

Headquarters
Air Force Engineering and Services Center
(AFESC/DEMG)
Tyndall Air Force Base, FL 32403-6001

This publication supersedes TB 420-18, NAVFAC P-710.0 and AFM 85-49
of July 1984.

By order of the Secretaries of the Army, the Navy, and the Air
Force.

Official:

R. L. DILWORTH
Brigadier General, U.S. Army
The Adjutant General

Official:

MARSHALL NAY
Colonel, USAF
Commander, Air Force
Engineering and Services
Center

CARL E. VUONO
General, U. S. Army
Chief of Staff

LARRY D. WELCH
General, USAF
Chief of Staff

DONALD B. CAMPBELL
CAPT, CEC, U.S. Navy
For the Commander
Naval Facilities Engineering
Command
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1990 ELECTRICAL HANDBOOK SYNOPSIS OF CHANGES

NEW TASKS: (46)

GT-86

GT-88

GT-101

GT-126

GT-612

GT-613

GT-614

GT-615

GT-616

GT-617

GT-618

GT-619

GT-620

GT-621

GT-622

GT-623

Install 1/2” tO 2“ EMT conduit on wood or concrete surface in
restricted area such as attic, crawlspace or behind wall - per up
to ten foot section.

Install junction switch or outlet box on wood or concrete surface
in restricted area such as attic, crawl space or behind wall.

Install 10 foot section of up to 1“ diameter flexible metallic
conduit to wood or concrete in restricted area such as attic,
crawl space or behind wall.

Install up to ten foot section of 1/2” to 2“ rigid conduit on wood
or concrete surface in restricted area such as attic, crawl space or
behind wall.

Install electrical component (light, fan, etc.) in suspended
ceiling. Does not include assembly of component.

Assemble and install ceiling fan in suspended ceiling.

Cut access for wire through wooden partition with hole saw mounted
in portable power drill.

Install smoke detector in ceiling’ (does not include wiring
installation or ladder time).

Install recessed fluorescent light (Troffer) fixtures in suspended
ceiling - two fixtures per job.

Install and later remove temporary electrical service - up to 100
AMP - during maintenance operations.

Install and later remove temporary electrical service - over 100
AMP - during maintenance operations.

Install small exhaust fan, up to 1/10 HP, in kitchen or restroom
wall. Includes conduit, switch and receptacle. Stepladder used.

Open hole (knockout) in electrical component box with hydraulic
punch.

Drill for and install Kendorf rack for overhead cable or wireway
run - per rack.

Test manhole for accumulation of toxic gases with an atmospheric
test instrument.

Test manhole for accumulation of toxic gases with calorimetric
indicating gel tube.
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GT-624

GT-625

GT-626

GT-627

GT-628

GT-629

GT-630

GT-631

GT-632

GT-633

GT-634

GT-635

GT-636

GT-637

GT-638

GT-639

GT-640

SYNOPSIS CONTINUED

Inject carbon dioxide into manhole to reduce possibility of
explosion.

Ventilate manhole with portable gasoline driven blower - run time
not included.

Ventilate manhole with portable electric driven blower - run time
not included.

Pump
time

Pump
time

Pump
pump

water from manhole with portable gasoline driven pump - run
not included.

water from manhole with-portable electric driven pump - run
not included.

water from manhole with permanently installed electric driven
- run time not included.

Remove outlet and install box extension and plaster ring to
existing box to bring outlet out level with new wall.

Replace single-phase, 37 1/2 to 50 KVA transformer mounted on pole.

Install new single-phase, 37 1/2 to 50 KVA transformer to pole
including drilling holes and mounting hardware.

Install one straight section of PVC conduit (EB Duct) up to six
inch (6”) diameter in trench.

Install one curved section of PVC conduit (EB Duct) up to six
diameter in trench - includes heating conduit in cooker and bend to
pattern.

Cut up to six inch (6”) diameter PVC conduit (EB Duct) to length
for installation - includes measure, mark and cut to size with
power saw.

Adjust VASI (Visual Approach Slope Indicator) lights on airfield -
includes calibration of aiming bar

Calibrate VASI (Visual Approach Slope Indicator) aiming bar to be
used in alignment of VASI lights on airfield.

Install section of conduit or raceway on overhead suspended
(Kendorf) racks. Work stand used.

Install phase protection on electric motor.

Open hole (knockout) in electrical component box with punch and
puller turned by wrench.
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SYNOPSIS CONTINUED

GT-641 Install direct burial cable up to 1/0 in trench.

GT-642 Install up to 1/0 cable through conduit in trench.

GT-643 Install up to 1“ diameter flex ENT conduit to wood surface.

GT-644 Replace exterior light fixture on vertical wall.

GT-645 Install battery powered smoke detector to plaster ceiling.

GT-646 Install up to 1“ diameter flex ENT conduit to concrete.

GT-647 Install up to 1“ diameter flex ENT conduit through rafters.

GT-648 Install 480Y/277 volt panel board to wood surface.

GT-649 Install 480Y/277 volt panel board to concrete surface.

GT-650 Install 480Y/277 volt panel board to steel column.

GT-651 Replace bus bars and barrier boards in substation.

GT-652 Pull large cable with motorized cable puller.

GT-653 Operational Test of fire alarm system.

REVISIONS: (37)

Conduit: GT-81 through -85, -87, -91, -93, -100, -102, -104,
-106, -111, -113, -120, -125, -127, -129, -131, -133
through -136, -138, -140, -142, -147, -154.

Wire: GT-149, -151, -153.

Fittings: GT-166, -168.

Lighting: GT-300 through -303

VALIDATED WITH NEW STUDIES: (2) GT-355, GT-444

DELETIONS: (64)

The following tasks were deleted as being repetitive of other
tasks in the book.

Flexible metallic conduit: GT-67, -69, -71, -73, -103, -105,
-107, -112, -114, -128, -130, -132, -146, -152.

Wiring: GT-167, -169, -176, -178, -180, -187 through GT-203,
-207, -209, -211, -216, -217, -218, -219.

Lighting: GT-288, GT-304 through GT-311.

Line work: GT-321, -322, -325, -326, -329, -330, -333, -334.

Switch gear: GT-540, 543, 549, 552.

ix



SUPPLEMENTAL TASKS
M A Y  8 8

Additional One Person per Armload with equipment or
by hand (up to 33 1/3 Ibs) per 200’ R/T PWA-5 .04

Material Handling
(AMH)

Two Persons per Object load per 200’ R/T
(Size/Wt/Condition too hard for one person) PWA-5 .11

Additional Work Location (AWL) (per person) PWA- 1 .07

Additional
Travel Time

(ATT)

Zone 1 PWA-2

Z o n e  2 PWA-2

Z o n e  3 PWA-2

Z o n e  4 PWA-2

Z o n e  5 PWA-2

Z o n e  6 PWA-2

0

0

0

.11

.19

.27

Heavy Equipment Travel Z o n e  7 PWA-2

(Hrs per Person per R/T) Z o n e  8 PWA-2

(HET)
Z o n e  9 PWA-2

Zone 10 PWA-2

.35

.43

.55

.71

Zone 11 PWA-2

Zone 12 PWA-2

.87

1.03

Zone 13 PWA-2

Zone 14 PWA-2

Zone 15 PWA-2

Up to 8’ PWP-9

+

1.19

1.35

1.51

.0393

.0416

.0727

To Reaoh From 9’ to 11’ PWP-9
Object From 12’ to 15’

(per move)
PWP-9

From 16’ to 23’ PWP-9

Over 23’ PWP-9
.1591

.1621

Ladder Time
(Position & Climb)

Up to 8’ .0037

.0044

PWP-9

Continuous From 9’  tol l ’ PWP-9
Lateral Movement From 12’ to 15’ PWP-9 .0062

(per LIN FT) From 16’ to 23’ PWP-9
Over 23’ PWP-9

.0164

.0230

Wall Painting/Covering Walls up to 15’ PWP-9 .0004
(per SQ FT) Walls over 15’ PWP-9

Ceiling Painting/Covering Ceilings up to 11' PWP-9
(per SQ FT) Ceilings over 11' PWP-9

.0021

.0027

.0038

Scaffolding

Pipe Assemble OR Disassemble
or (per Section up to 5 sections high) P-701.1

Portable AMH: Pipe-type Components
Type (per Section per 200' R/T) PWA-5

Power-Type Raise AND Lower (per USE) BT-175

.3

.3

.63

Paint Additional Job Prop Traffic Striping (per day) PWP-27 1.1



SUMMARY OF GENERAL DATA AUG 89

CRAFTS

BOILER WORK

GENERAL
CARPENTRY

ROOFING

COOLING/VENTILATING/REFRIGERATION

ELECTRICAL & ELECTRONIC

HAZARDOUS WORK:
ADDED TO JOB PREP.
TIME PER CRAFT

HEATING

JANITORIAL

MACHINE SHOP

MACHINE REPAIR

GENERAL
MASONRY

W/ PURCHASED CONCRETE

MOVING & RIGGING

GENERAL
PAINT

SPRAY

PEST CONTROL

INTERIOR
PIPEFITTING

EXTERIOR

INTERIOR
PLUMBING

EXTERIOR

GENERAL
ROADS & GROUNDS

LABORERS

SHEETMETAL

STRUCTURAL
FIELD

S H O P

IRON & WELDING

TRACKAGE

WHARFBUILDING

x i

PERCENT
JOB CRAFT ALLOW.
PREP. O N E MULTI.

PERSON PERSON

.4 23 33

.3  15 20

.6 2 0 2 5
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CRAFT TIME ADJUSTMENT APPLICATION PROCEDURE

Craft Time Adjustment (CTA) can be used to modify EPS task times
in this book. Use CTA only when work content comparison shows the
planned job to require more or less work than the listed task.

a. The CTA Chart shows the amount that the calculated EPS craft
time can be adjusted up or down (+/-) after occurrences have been
multiplied by the Task-Time-Standard. The CTA HOURS are based on the
differences between EPS Group Times (see DESKGUIDE Table 2.1 ).

CRAFT TIME ADJUSTMENT (CTA) CHART
JPCS Column #9c Column #9c
EPS CRAFT TIME CTA HOURS EPS CRAFT TIME CTA HOURS

FROM NOT INCLUDING (+/-) FROM NOT INCLUDING (+/-)
0.0 0.2 0.1 5.2 9 0 2.0
0.2 0.4 0.3  9.0 11:0 2.5
0.4 0.8 0.5  11.0 14.0 3.5
0.8 1.4 0.7  14.0 22.0 4.0
1.4 2.2 1.1  22.0 26.0 5.0
2.2 3.6 1.5  26.0 32.0 7.0
3.6 5.2 1.6  32.0 40.0 9.0

 40.0 UP 10.0

b. CTA Application Steps

(1 ) Select the proper EPS task by reading and understanding
the EPS task descriptions and the Task-Time-Standard
details in the back of the hard copy EPS Handbook.

(2) Use the normal procedure of writing the selected EPS task
reference, description, unit hours, occurence and
calculated EPS CRAFT TIME. (Write “WCC” below the EPS
reference (Col #7) if Work Content Comparison is used.)

(3) Decide if CTA is needed, based on P-E craft knowledge.
If so, look up the EPS CRAFT TIME range and determine the
CTA HOURS from the CTA Chart.

On a separate JPCS line, just below the related EPS task:

(4) Write “CTA” in the Reference column (#7).
(5) Write a short explanation for the CTA in the Description

column (#8). Compare the work content to the EPS task.
(6) Leave the Unit Hours column (#9a) blank.
(7) Show a "+" or "-" sign in the Occurrence column (#9b).

(When using a “-”, remember to subtract while totaling.)
(8) Write the CTA time in the Craft Time column (#9c ). (Only

use one CTA occurrence per EPS task.)

For conditions needing adjustment time exceeding CTA hours:

(9) Write a non-EPS estimate or select another EPS task.

x i i



INTRODUCTION

This revision of the Electrical Handbook is presented in a new format to
simplify locating and understanding each task. The synopsis of changes on
page vii lists the 32 new tasks developed, 32 major revisions and two
additional validations. Sixty-two tasks were deleted as repetitious. Ladder
or workstand time was deleted from many tasks and should be added as needed
from the supplemental tasks on page x.

Explanation and Scope of Standards. The task descriptions are brief and
give a quick overview of the work content. The index can be used to find
additional tasks. The page facing the task listings explains the tasks and
gives detailed descriptions of the task applications and limitations. Also on
this page is a typical example showing the task as it would appear on a Job
Phase Calculation Sheet (JPCS).

Task Time Details. The Task Time Details no longer include times for
each detail line. These reformatted details are listed numerically in the back
of this handbook. They are provided for your use in researching the contents
of the task.

General Information. All task times are shown in labor hours. These
labor hours do not include time for staging required materials at the job
site. Activities such as material handling time, travel time and job
preparation time are covered in the Planner-Estimator’s Deskguide. Engineered
Performance Standards (EPS) should be applied by personnel who have attended
an EPS training course. New users of EPS should attend a formal initial EPS
training course as soon as possible. In the interim new users should be
assisted and their planning and estimating work reviewed by personnel formally
trained and experienced in using EPS.

x i i i



I. TASK TIME SUMMARY
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2 APPLIANCES
PAGE

EXPLANATION AND SCOPE OF STANDARDS

To install a new appliance or air conditioner unit, the electrician will secure the power supply and
remove the cover plate for the service outlet box and the cover for access on the appliance. Time

is allowed to remove knockout holes in the box and the unit for the cable. The cable is cut, formed
and connected in the outlet box and the appliance. Time is allowed to level the unit and to check

its operation.

To remove an appliance circuit, power is secured and the cover plates are removed. Connector screws

are loosened and the cable removed.

6. JOB PHASE DESCRIPTION Install 220V clothes dryer in B.O.Q. laundry room #118. Cable to run to supply

box in adjacent utility room through partition.

9. EPS ESTIMATED TIME
NON-EPS

REFERENcE TASK DESCRIPTION UNIT OCCUR- CRAFT
HOURS RENCE TIME ESTIMATED

TIME
7 8 a. b. c. 10

GT-33 Install and connect 220V dryer .8749 1 .88

GT-614 Cut access through partition for cable .0503 1 .05

PWA-5 Handling for moving dryer .11 1   .11

TOTALS (Craft &

ESTIMATED TIME)
1.04

2



10 APPLIANCES
CHAPTER

3
REVISION PAGE

Ref . TASK DESCRIPTION
UNIT
HOURS UNIT

220V AIR CONDITIONER, DRYER, RANGE, HEATER, THERMOSTAT

Install Appliance

GT-031 Using 3 conductor cable with ground wire and .3563 JOB
connected plug

GT-032 To service outlet using 3 conductor nonmetallic .4380 JOB
cable with ground wire fixed at both ends

GT-033 Using 6’ length of flexible metallic conduit and .8704 JOB
3 “pulled in” conductors connected at both ends

GT-030 Replace Appliance .4218 JOB

Install or Remove Appliance Circuit

GT-036 Consisting of 3 each #8 or smaller conductors .6590 JOB
in 6’ length of flexible conduit

GT-037 Consisting of 3 each #2/O or smaller conductors .7065 JOB
in 6’ length of flexible conduit

GT-029 Remove & replace appliance circuit consisting .3832 JOB
of 3 conductor cable with ground wire

Overhead Heaters

GT-034 Disconnect .1734 JOB

GT-035 Connect .6720 JOB

Thermostats

GT-028 Install to concrete .3783 JOB

GT-027 Install to wood or plaster .2975 JOB

GT-026 Replace .3855 JOB



4 COMMUNICATIONS
PAGE

EXPLANATION AND SCOPE OF STANDARDS

SMOKE DETECTOR

The most common procedure for installing the smaller non-industrial smoke detector begins with a

determination of the best location for the detector for maximum fire protection. The detector cover

is removed and the base is used as a template to lay out mounting holes on the ceiling. Two holes
are drilled and anchors are installed for the mounting screws. Electrical connections are made and

the unit is installed to the ceiling with screws. The detector cover is installed and power turned

on. The unit is tested with an aerosol smoke can designed for that purpose. Time for electrical

connections and ladder set up time is not included in the tasks.

6. JOB PHASED DESCRIPTION Install 2 smoke detectors per unit in family housing.

9. EPS ESTIMATED TIME
NON-EPS

REFERENcE TASK DESCRIPTION UNIT OCCUR- CRAFT
HOURS RENCE TIM E ESTIMATED

7 8
TIME

a. b. c. 10

GT-175 Connect detector to existing wiring box .0013 2 .01

splice .0242 2 .05

GT-615 Install smoke detector .2475 2 .50

PWP-9 Ladder time (to 8’ ceiling) .0393 2 .08

TOTALS (Craft &
Estimated time) .64

4



20 COMMUNICATIONS 5
CHAPTER REVISION PAGE

REP. TASK DESCRIPTION
UNIT
HOURS UNIT

ALARM SYSTEMS

GT-220 Fire alarm (install wires on pole) .8011 JOB
.1984 POLE

GT-653 Fire alarm operation test .0660 TEST
.0538 ZONE

GT-515 Smoke Detector (install) .2475 ALARM

AMPLIFIERS

GT-002 Check and repair 10 watt amplifier 2.2263 JOB
GT-003 Check and repair 50 watt amplifier 2.8127 JOB
GT-001 Check and repair paging amplifier 1.1607 JOB
GT-019 Install relay and press to talk button .9355 JOB

ANTENNAS

GT-004 Remove/install mobile antenna rod .1203 JOB
GT-005 Remove/install mobile antenna mounting bases .3813 JOB

GT-006 DICTAPHONES Check/repair .2000 JOB

GT-012 INTERCOMS Check/repair 1.1243 JOB

GT-013 MOVIE PROJECTORS Check/repair 1.4281 JOB

GT-011 RECORD TURNTABLES Check/repair .6233 JOB

GT-007 TAPE RECORDERS Check/repair 1.0400 JOB

SPEAKERS

GT-017 Check/repair line transformer .3775 JOB
GT-018 Install to wood surface (2 each) .8088 JOB

TELEPHONE SYSTEMS

GT-039 Install phone box to floor duct .0345 JOB
.0434 BOX

GT-040 Remove phone box from floor duct .1089 JOB
.0238 BOX

GT-041 Remove phone box from one location and install .2558 JOB
in another approximately 8’ away .0583 BOX

Ship to Shore Telephone

GT-008 Install portable ship-to-shore telephone on .2406 JOB
ship quarterdeck and plug in at pier outlet

GT-009 Remove portable ship-to-shore telephone from .1638 JOB
ship quarterdeck and disconnect at outlet on pier



6 ELECTRICAL EQUIPMENT
PAGE

EXPLANATION AND SCOPE OF STANDARDS

OVERHAUL MOTOR

These tasks include dismantle, clean, inspect, check components, replace bearings and brushes,

reassemble and test electric motors. Repair work is limited to the replacement of bearings and

brushes and component cleaning. Time is included for removing and installing motor and for

painting.

Motors are dismantled on a work bench and components are cleaned with solvent and compressed air.
Rotors and commutators are further cleaned in a lathe. New bearings are installed by hydraulic

press. Motors are reassembled and tested. Two men are required to lift the 7 1/2 to 10 HP motors

to and from the work bench.

5. JOB PHASE DESCRIPTION Overhaul 5 HP split phase electric motor from sump pump unit.

9. EPS ESTIMATED TIME
NON-EPS

R EFERENCE TASK DESCRIPTION UNIT OCCUR- CRAFT
HOURS RENCE TIME ESTIMATED

7
TIME

s a . b. c. 10

GT-24 Minor overhaul of 1/4 to 5 HP motor 1.4758 1 1.48

TOTALS (Craft &
Estimated Time) 1.48

6



30 ELECTRICAL EQUIPMENT 7
CHAPTTER REVISION PAGE

REF. TASK DESCRIPTION
UNIT
HOURS UNIT

CLOCKS

GT-022 IBM time clock (model 8500-5 or 8500-9) 2.2210 JOB
disconnect, remove, disassemble, inspect, clean,
reassemble, adjust, reinstall and connect

GT-021 Stromberg time clock (model 14 or 15) .5443 JOB
disconnect, remove, disassemble, inspect, clean,
reassemble, adjust, reinstall and connect

ELECTRONIC EQUIPMENT

GT-015 Check and repair equipment with 8 tubes 2.0907 JOB

GT-014 Check and repair equipment with 16 tubes 3.9071 JOB

GT-01O Octal Tube Socket (remove and install) .3522 JOB

GT-016 Make minor repairs to electronic equipment .3144 JOB

FANS

GT-612 Install ceiling fan in suspended ceiling .7320 UNIT

GT-613 Assemble and install fan to suspended ceiling 1.1557 FAN

GT-619 Exhaust Fan (install up to 1/10 hp) 1.1019 FAN

GT-500 GENERATORS Preventive Maintenance .1063 JOB

MOTORS disconnect/overhaul/connect

GT-023 1/4 hp Motor 1.0740 JOB

GT-024 1/4 - 5 hp Motor 1.4714 JOB

GT-025 Induction Motor 3/4 - 10 hp 2.6944 JOB

GT-639 Install phase protection on motor .6585 JOB



ELECTRICAL MATERIALS - CABLE8
PAGE

EXPLANATION AND SCOPE OF STANDARDS

These tasks apply to all multi-conductor sheathed cable such as “BX” or “Romex” cable, etc.,
containing up to four No. 8 or smaller insulated conductors. Time is allowed to obtain the cable at

job site, and install it from one point to another. It does not allow time for connection of wires

or installation of boxes or fittings. The installation of cable is considered to be exposed when it

is stapled carefully to any wood surface where appearance is a factor. The cable is considered to

be concealed when it is fastened to framing members, pulled (reeved) through drilled holes in these

framing members in any unfinished area such as attics, cellars or crawl spaces in such manner that
it may be closed in (covered) later. It is also considered to be concealed when it is pulled

(snaked) through partition or ceiling openings.

The electrician cuts or drills holes as rewired in wall or partition surfaces, or framing members
to receive cable. The electrician removes cable from cartoned coil, pulls out and threads cable

through holes occurring on an average of once per ten linear feet and along surfaces until cable has

been laid out between intended two connecting points. The cable is then fastened to the supporting
surfaces using straps or staples spaced approximately ten feet apart when it is reeved through

drilled holes; approximately five feet apart when it is fastened to framing members and when it is

exposed it is carefully fastened every two feet for appearance. When installation of a cable within

an existing wall or ceiling opening is required, a fishtape is pushed and worked through the

partition interior to the next accessible point or connection point of the intended installation.
The end of the cable is then fastened to the fishtape by stripping sheathing back and twisting or

taping insulated leads to the hooked end of the fishtape and the cable is then pulled through the
partition interior. For extremely obstructed partition or ceiling interiors or a change in

direction of required pull, two fishtapes are used. These are introduced from opposite ends of the

intended pull and when a blind hook-up of the fishtapes within the partition interior has been

accomplished the cable is attached to the opposite end of one fishtape and pulled through the

partition interior by the other. Connection of No. 8 or smaller wire, including dressing, is

covered in tasks GT-175 through 219 and ‘the installation of boxes and fittings is covered in tasks
GT-450 to GT-496.

6. JOB PHASE DESCRIPTION Install 50 feet of BX cable to wall.

9. EPS ESTIMATED TIME

REFERENCE UNIT OCCUR- NON-EPS
TASK DESCRIPTION CRAFT

HOURS RENCE TIME ESTIMATED
TIME

7 8 a. b. c. 10

GT-66 Install metallic sheathed cable box .11629 2 .23

to wooden wall - 50 foot run job .08568 1 .09

foot .00115 50 .06

GT-179 Connect wires at each box box .00269 2 .01

splice .08883 4 .36

TOTALS (Craft &
Estimated Time) .75

8



40 ELECTRICAL MATERIALS - CABLE
CHAPTER

9
REVISION PAGE

REF. TASK DESCRIPTION
UNIT
HOURS UNIT

CABLES - metallic sheathed and non-metallic

GT-074 Disconnect/remove .1154 JOB
.0558 BOX
.0016 FT

GT-029 Disconnect/replace/connect .3832 JOB

Install Cable

GT-072 Through obstructed partition .0228 JOB
.6342 BOX
.0057 FT

GT-070 Through unobstructed partition .0228 JOB
.5501 BOX
.0014 FT

GT-066 To exposed wood surface .0857 JOB
.1163 BOX
.0012 FT

GT-068 To framing .1298 JOB
.1163 BOX
.0023 FT

Load/Unload Cable

GT-315 6awg-lawg less than 100 LBS .3954 JOB

GT-317 6awg-lawg over 100 LBS 1.3676 JOB

GT-318 1/0-4/0 new reel over 100 LBS 1.9278 JOB

GT-316 1/0-4/0 partially used reel over 100 LBS 1.1448 JOB

GT-641 Install direct burial cable up to 1/0 in trench .0338 JOB
.0593 CABLE
.0007 FOOT

GT-642 Install up to 1/0 cable through conduit in trench .0338 JOB
.0593 CABLE
.0512 SECTION



10 ELECTRICAL MATERIALS - CABLE
PAGE

EXPLANATION AND SCOPE OF STANDARDS

Cable (lead sheathed or polyethylene jacketed) - splice (straight/in-line).

The electrician marks and cuts each cable end, measures and removes sheath and insulation, installs
connectors and insulates or seals the joint. A lead sleeve is formed on lead sheathed cable and an
injection fitting is installed on polyethylene jacketed cable.

For lead sheathed cable the time to allow the solder to melt is not included as this can be started
internal to the other work. Also, when three of the single conductor lead splices are done
concurrently, the electrician does not have to wait one hour for each of the three insulating
compound-filled lead sleeves to cool off. (The electrician must wait only for the one at the end).

All tools, material and equipment are considered to be at or near the work site. Tools required for
the operations are:

1. For polyethylene jacketed cable - rule, hacksaw, sheathing knife, hammer, pencil tool, file,
knife, pliers, crimping tool, and caulking gun (special type to apply resin).

2. For lead sheathed cable - rule, sheathing knife, cable dresser (or lead dresser), gas
stove/furnace, torch, hammer, hacksaw, ladles, cable spreaders, file, funnel, hook knife, pliers
and finishing cloth (or catch cloth).

6. JOB PHASE DESCRIPTION Install 50 foot run of 4/0 3 conductor cable and splice to existing conductor.

9. EPS ESTIMATEDTIME
NON-EPS

REFERENCE TASK DESCRIPTION
UNIT OCCUR- CRAFT

H O U RS RENCE TIME ESTIMATED

7
TIME

8 a. b. c. 10

GT-53 Splice 4/0 3 conductor jacketed cable 7.67 2 15.40

G T - 6 8 Install 4/0 3 conductor jacketed cable 50’ run box .116 0 .00

job .1298 1 .13

foot .0023 2 0 .05

TOTALS (Craft &
Estimated Time) 15.58

10



40 ELECTRICAL MATERIALS - CABLE 11
COMPUTER REVISION PAGE

REF. TASK DESCRIPTION
UNIT

HOURS UNIT

CABLES

Straight Splice Single Conductor

GT-056 One lead sheathed 4/O-450mcm 3.4649 JOB

GT-057 Three (3) lead sheathed 4/O-450mcm 8.3946 JOB

GT-051 Polyethylene jacket/or equal 8awg-3/O 1.1867 JOB

GT-052 Polyethylene jacket/or equal 1250-2500mcm 3.2172 JOB

Straight Splice Three Conductor

GT-058 Lead sheathed 4/O-450mcm 6.1567 JOB

GT-053 Polyethylene jacket/or equal 8awg-3/O 6.1895 JOB

GT-054 Polyethylene jacket/or equal 4/O-450mcm 7.6660 JOB

GT-055 Polyethylene jacket/or equal 500-1OOOmcm 9.8930 JOB

PULL CABLE

GT-652 With motorized puller .3852 JOB
.0035 FOOT
.0724 CABLE



12 ELECTRICAL MATERIALS - CONDUIT
PAGE

EXPLANATION AND SCOPE OF STANDARDS

PVC CONDUIT

The trench is laid out, excavated and leveled. Holes are drilled in the manhole, foundation, etc.
for clearance for conduit. Supports are placed in the trench approximately every ten feet and as
needed for support at bends. PVC sections are placed on supports and positioned to manhole or to
join other PVC section. Adhesive is applied by brush to mating surfaces with bell ends or connector
sections. PVC is twisted to insure a good bond. Sections are heated and bent to form a curved
sect ion. PVC may be cut with handsaw or portable power saw. 1/2” diameter rebar or condulet is
driven into the ground and tied off over the conduit to prevent conduit from “floating” as concrete
is poured.

6. JOB PHASE DESCRIPTION Run cable in PVC conduit in trench from primary manhole to new 500 KVA

transformer - approximately 300’ run.

9. EPS ESTIMATED TIME
NON-EPS

REFERENCE TASK DESCRIPTION
UNIT OCCUR- CRAFT

HOURS RENCE TIME ESTIMATED

7 s
TIME

a. b. e. 10

GT-633 Install 6“ dia PVC in trench. TWO parallel 300' runs .14074 3 0 4.22

of 20’ sections

G T - 6 3 5 Cut to length and install two additional sections .16252 4 65

of 6“ dia PVC

TOTALS (Craft &

Estimated Time) 4.87

12



50 ELECTRICAL MATERIALS - CONDUIT 13
CHAPTER REVISION PAGE

REF. TASK DESCRIPTION
UNIT
HOURS UNIT

CONDUIT/RACEWAYS

EMT- 1/2” to 1“ Diameter

GT-083 Install to concrete surface .2398 SECTION
GT-081 Install to wood surface .1119 SECTION
GT-091 Remove with 8awg or smaller size wire .2494 SECTION
GT-093 Remove with 6awg-2awg size wire .2913 SECTION

EMT- 1-1/4” to 2“ Diameter

GT-087 Install to concrete surface .2613 SECTION
GT-085 Install to wood surface
GT-086

.1333 SECTION
Install 1/2” to 2“ EMT on wood or concrete l 3000 SECTION
in restricted area

Flexible Conduit- up to 1“

GT-102 Install to concrete surface .1976 JOB
GT-104 Install to existing equipment .1157 JOB
GT-100 Install to wood surface l 1504 JOB
GT-101 Install to wood or concrete in restricted area .2566
GT-106

SECTION
Remove .1576 SECTION

PVC Conduit- 1/2” to 6“

GT-633 Install straight section .1407 SECTION

GT-634 Heat, bend and install curved section .2818 SECTION

GT-635 Cut to length and install .1625 SECTION

FLEXIBLE ENT - Up to 1“

GT-643 Install to wood surface .0298 SECTION
GT-646 Install to concrete surface
GT-647

.0650 SECTION
Install through rafters .2284 SECTION

FITTINGS Seal Off Type

GT-166 Install on 1/2” to 2“ conduit .0290 JOB
.1650 FIT

GT-163 Install on 2-1/2” to 3“ conduit .0290 JOB
.1892 FIT



14 ELECTRICAL MATERIALS - CONDUIT
PAGE

EXPLANATION AND SCOPE OF STANDARDS

These tasks apply to the, installation or removal of rigid (1/2” - 4“) and thinwall conduit (1/2” -
2“) and to the installation or removal of junction and switch and outlet boxes to the structure. It
covers fittings and connectors used to join condulet to conduit, and conduit to junction and switch
boxes, outlets and fixtures. Where conduit is connected to condulet, junction, or switch boxes, all
necessary time to make the complete mechanical connection, including time to install the connector
for EMT is provided. It covers attachments and fasteners used to secure the boxes to wood and
concrete. It applies to all types of couplings, connectors, adapters, elbows, condulets, bushings,
locknuts, washers and enlargers, or any equivalent connecting devices. It includes the removal and
reinstallation of clip type cover plates on condulets and cover plates on junction switch or outlet
boxes, although these operations are not performed until later when wiring is installed. It
includes the removal of knockout plugs when necessary.

Bending conduit - Bends are made for the purpose of routing conduit to desired locations, by-passing
existing obstructions and offsetting the conduit at junction points to present a neat and
workmanshiplike installation. Hickeys are used to bend the smaller sizes of conduit to the desired
radius and are designed to do this work without materially changing the inner diameter of the
conduit. Conduit from 1/2” to 1“ ordinarily is bent by using the hickey as a tool, and a
combination of hands and feet to provide leverage. Conduit in 1 1/4” to 4“ size requires the use of
a hydraulic pipe bender. All conduit is bent cold, without filler or heat. Two types of bending
devices are used. The electrical metallic tubing bender has a larger radius shoe than that of the
rigid conduit hickey. Both types of benders are used in a like manner to make bends in conduit, the
exception being that the hickey is repositioned progressively along the conduit. The electrician
determines how the conduit installation is to run, marking layout of outlets and junction boxes as
required on wall, ceiling and floors. The electrician determines where 90° bends, 45° bends,
saddles and stub offsets are to be made. A starting point for the conduit run is established and
conduit is installed in 10 foot lengths or shorter, conduit bends being made progressively as the
conduit is installed, measuring, marking and bending only when the particular location for the bend
is reached.

6. JOB PHASE DESCRIPTION Install 200’ of 2“ EMT and 6 boxes. Pull #6 wire through conduit.

9. EPS ESTIMATED TIME

REFERENcE UNIT OCCUR- NON-EPS
TASK DESCRIPTION CRAFT

HOURS RENCE TIME ESTIMATED
TIME

7 s a. b. e. 10

GT-131 Install 200’ 2“ rigid conduit to concrete sect ion .6056 2 0 12.11

GT-84 Install 6 junction boxes box .31186 6 1.87

GT-151 Pull #6 wire ft .00575 2 0 0 1.15

TOTALS (Craft &
Estimated Time) 15.13

14
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CHAPTER REVISION PAGE

UNIT
REF. TASK DESCRIPTION HOURS UNIT

CONDUIT/RACEWAYS

Rigid Conduit- 1/2” to 1“

GT-127 Install to concrete surface .3292 SECTION
GT-125 Install to wood surface .2623 SECT ION
GT-136 Remove with 8awg or smaller size wire .1631 JOB
GT-138 Remove with 6awg-2awg size wire .1673 JOB

Rigid Conduit- 1-1/4” to 2“

Install
GT-134 hung from concrete surface .7341 SECTION
GT-133 hung from wood surface .5419 SECTION
GT-131 to concrete surface .6056 SECTION
GT-129 to wood surface .4175 SECT 10N
GT-126 to wood or concrete in restricted area .6293 SECTION

GT-136 Remove with 8awg or smaller size wire .1631 JOB
GT-138 Remove with 6awg-2awg size wire .1673 JOB

Rigid Conduit- 2-1/2” to 4“

Install
GT-154 hung from concrete surface .9108 SECTION
GT-153 hung from wood surface .7222 SECTION
GT-147 to concrete surface .7859 SECTION
GT-135 to wood surface l 5937 SECTION

GT-140 Remove with 8awg or smaller size wire .2439 JOB
GT-142 Remove with 6awg-2awg size wire .2858 JOB

Wireway (Surface Metal Raceway)

GT-113 Install to concrete surface .5446 SECT ION
GT-111 Install to wood surface .4446 SECTION
GT-120 Remove .2217 SECTION

15



16 ELECTRICAL MATERIALS - CONDUIT
PAGE

EXPLANATION AND SCOPE OF STANDARDS

SUSPENDED RACEWAY (KENDORF)

Kendorf racks are installed to ceilings to suspend raceways or conduit overhead.

Holes are drilled in ceiling, anchors are hammered into holes , and support rods are screwed into
anchors or a base plate is mounted to ceiling for the rods. Predrilled racks are attached to
support rods and secured with nuts and washers. Conduit is then placed on racks in continuous runs
and may be clamped to the rack. Work is done from workstand or scaffolding.

6. JOB PHASE DESCRIPTION
Install 50’ of 1“ EMT from ceiling in machine room. Install kendorf supports.

9. EPS ESTIMATED TIME
NON-EPS

R E FE R E N C E TASK DESCRIPTION UNIT OCCUR- CRAFT
HOURS RENCE TIME

ESTIMATED

7 8
TIME

8. b. c. 10

GT-621 Install kendorf for 50’ run .18349 6 1.10

GT-638 Install 50’ 1“ EMT .20822 3 .62

G T - 8 8 Install box .37126 1 .37

E S T Saw conduit to length 0.1

TOTALS (Craft &
Estimated Time) 2.09 0.1

16
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CHAPTER REvISION PAGE

REF.
UNIT

TASK DESCRIPTION HOURS UNIT

Wire - Cut and Pull to Remove

GT-148 Pull #8 or smaller box to box .0012 FOOT
GT-150 Pull #6 to #2 box to box .0054 FOOT’

DUCTS

GT-038 Drop Cords assemble/install overhead .6648 JOB

GT-094 Floor Duct remove knock out plug .1068 JOB
.0167 PLUG
.0998 HOLE

GT-145 Trolley Duct assemble/install .3316 JOB
.5323 SECTION
.8425 CORD

RACK (Kendorf)

GT-621 Install rack .1835 RACK
GT-638 Install conduit or raceway to suspended rack .2082 SECTION

JUNCTION WITCH OR OUTLET BOX

GT-082 Mount on wooden surface and connect .1649 BOX

GT-084 Mount to concrete surface and connect .2957 BOX

GT-088 Install in restricted area .3500 BOX



18 ELECTRICAL MATERIALS - PANEL BOARDS
PAGE

EXPLANATION AND SCOPE OF STANDARDS

As most units are mounted with four (4) screws or bolts, times are based on this method. Sizes and
types vary with circuit requirements and the manufacturer. Lighting panel boards contain up to 40
circuits, are approximately 20-inches wide and 20 to 60 inches high. Lighting panels vary from 20
to 200 ampere capacity and power panels to 600 amperes. The larger power panels are assumed to be
handled by four electricians, due to bulkiness and size (5 ft. X 8 ft.). They are installed resting
on the floor and secured to a wall or column.

A power drill with carbide tipped bit is used for drilling holes in concrete for expansion shields
or rawl plugs.

Steel angle brackets are required to install the wider panel boards to the narrower steel columns
with the brackets being lined up with the panel mounting holes.

Variables considered in these tasks are number of breaker or switch units, mounting surface and size
of unit mounted.

Safety switches are uncrated and mounted after holes are drilled in surface. Panel boards are
uncrated, breakers or switches removed and stored until ready to use. When ready to mount, layout
and mounting holes are measured and marked. Holes are drilled and panel mounted. Breakers or
switches are installed and bus screws turned down to bus bars. Fuses are installed as required.

These tasks apply to installing standard type safety switches and panel boards. As these units are
usually packaged, times include uncrating. Not included is the time for knockouts, installing
conduit or wire. These times are covered by other tasks. Most of the time involved in mounting
panel boards is the removal of circuit breaker and switch blocks (1, 2 and 3 pole) and
reinstallation when the boards are mounted. These tasks also include final value times for the
removal and reinstallation of fuses.

6. JOB PHASE DESCRIPTION Install 100 amp three phase panel board on metal column with conduit section.

9. EPS ESTIMATED TIME
NON-EPS

REFERENCE TASK DESCRIPTION
UNIT OCCUR- CRAFT

HOURS RENCE TIME ESTIMATED
TIME

7 8 a. b. c. 10

GT-455 Install 100 amp three phase panel job 1.167 1 1.17

on steel upright circuit .070 2 0 1.40

GT-620 Open additional knockout in box .078 1 .08

GT-83 Install flex metallic conduit (10’) .239 1 .24

TOTALS (Craft &
Estimated Time) 2.89

18
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REF.
UNIT

TASK DESCRIPTI0N HOURS UNIT

PANEL BOARDS Install/Connect/Test

Circuit Breaker Type (Single Phase)

GT-451 50-100 amps to concrete surface .7956 JOB
.0977 CIRCUIT

GT-452 50-100 amps to steel column 1.1343 JOB
.0659 CIRCUIT

GT-450 50-100 amps to wood surface .6054 JOB
.0659 CIRCUIT

GT-457 225 amps to concrete surface .8588 J 06
.0659 CIRCUIT

GT-458 225 amps to steel column 1.1657 JOB
.0659 CIRCUIT

GT-456 225 amps to wood surface .6368 JOB
.0659 CIRCUIT

Circuit Breaker Type (Three Phase)

GT-454 50-100 amps to concrete surface .8604 J 06
.0659 CIRCUIT

GT-455 50-100 amps to steel column 1.1673 JOB
.0659 CIRCUIT

GT-453 50-100 amps to wood surface .6384 JOB
.0659 CIRCUIT

GT-460 225 amps to concrete surface .9020 JOB
.0659 CIRCUIT

GT-461 225 amps to steel column 1.2088 JOB
.0659 CIRCUIT

GT-459 225 amps to wood surface .6800 JOB
.0659 CIRCUIT

480Y/277 Volt Panel

GT-648 To wood surface .6319 PANEL
.2481 CIRCUIT

GT-649 To concrete surface .7989 PANEL
.2481 CIRCUIT

GT-650 To steel column 1.1391 PANEL
.2481 CIRCUIT
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REF.
UNIT

TASK DESCRIPTION HOURS UNIT

PANEL BOARDS Install/Connect/Test

Fusible Type (Single Phase)

GT-468 50-100 amps to concrete surface 1.1581 JOB
.0730 CIRCUIT

GT-469 50-100 amps to steel column 1.4983 JOB
.0730 CIRCUIT

GT-467 50-100 amps to wood surface .9911 JOB
.0730 CIRCUIT

GT-474 225 amps to concrete surface 1.1895 JOB
.0730 CIRCUIT

GT-475 225 amps to steel column 1.5298 JOB
.0730 CIRCUIT

GT-473 225 amps to woos surface 1.0226 JOB
.0730 CIRCUIT

Fusible Type (Three Phase)

GT-471 50-100 amps to concrete surface 1.1594 JOB
.0730 CIRCUIT

GT-472 50-100 amps to steel column 1.5314 JOB
.0730 CIRCUIT

GT-470 50-100 amps to wood surface 1.0242 JOB
.0730 CIRCUIT

GT-477 225 amps to concrete surface 1.2326 JOB
.0730 CIRCUIT

GT-478 225 amps to steel column 1.5728 JOB
.0730 CIRCUIT

GT-476 225 amps to wood surface 1.0657 JOB
.0730 CIRCUIT

PANEL BOARD CIRCUITS

GT-496 Additional Fusible Switch type circuits .1555 JOB
.1395 CIRCUIT
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REF. TASK DESCRIPTION
UNIT

Nouns UNIT

Large Distribution Panels Install/Connect/Test

GT-462 To wood surface 1.7881 JOB
GT-463 To steel column 2.3178 JOB

ADDITIONAL CIRCUITS Install

GT-495 Additional Circuit Breaker type circuits .1555 JOB
.1309 CIRCUIT

REMOVE PANEL BOARDS

REMOVE SINGLE PHASE PANEL BOARDS

GT-485 50-100 amps from concrete .1837 PANEL
or wood surface .0528 CIRCUIT

GT-485 50-100 amps from steel column .3466 PANEL
.0528 CIRCUIT

GT-489 225 amps from concrete .2152 PANEL
or wood surface .0528 CIRCUIT

GT-490 225 amps from steel column .3781 PANEL
.0528 CIRCUIT

REMOVE THREE PHASE PANEL BOARDS

GT-487 50-100 amps from concrete .2063 PANEL
or wood surface .0528 CIRCUIT

GT-488 50-100 amps from steel column .3692 PANEL
.0523 CIRCUIT

GT-491 225 amps from concrete .2478 PANEL
or wood surface .0528 CIRCUIT

GT-492 225 amps from steel column .4107 PANE L
.0528 CIRCUIT

GT-620 Open knockout in box with hydraulic punch .0784 HOLE

GT-640 Open hole (knockout) in electrical component .1445 HOLE
box with punch and puller turned by wrench
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PAGE

EXPLANATION AND SCOPE OF STANDARDS

WIRE CONNECTIONS

These tasks apply to the stripping, connecting, disconnecting, forming, dressing, splicing,
soldering and insulating of number 8 or smaller wire and the installation or removal of 11Ov - 20a
switches or receptacles.

The established values cover handling and connecting wires to both the line and load side terminals
of a switch block. Hence the actual number of wire ends connected is twice the nubmer of wires in
the circuit.

Tools and equipment required for these operations include soldering iron, solder, tape and the tools
normally carried in the electrician’s tool pouch fastened to his belt.

In these tasks the average time for a western union, pigtail and tee splice was used.

6. JOB PHASE DESCRIPTION Connect new circuit at panel - NW corner of Hangar LP-2.

9. EPS ESTIMATED TIME

R E F E R E N C E
UNIT OCCUR- CRAFT NON-EPS

TASK DESCRIPTION HOURS RENCE TIME ESTIMATED
TIME

7 8 a. b. c. 10

GT-175 Connect circuit to panel box box .0013 1 .01

splice .0242 1 .02

GT-620 Open hole in box for new circuit .0784 1 .08

TOTALS (Craft &
Estimated Time) .11

22
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REF. TASK DESCRIPTION
UNIT

HOURS UNIT

WIRES

Connect With Connectors

GT-175 8awg or smaller .0013 BOX
.0242 SPLICE

GT-179 4awg-2/O .0027 BOX
.0888 SPLICE

GT-177 6awg .0013 BOX
.0688 SPLICE

GT-186 Connect With Solder .0723 JOB
.0939 WIRE

Straight Splice Single Conductor

GT-056 Lead sheathed 4/O-450mcm 3.4649 JOB
GT-051 Polyethylene jacketed 8awg-3/O 1 .1867 JOB
GT-052 Polyethylene jacketed 1250-2500mcm 3.2172 JOB

Straight Splice Three Conductor

GT-058 Lead sheathed 4/O-450mcm 6 .1566 JOB
GT-053 Polyethylene jacketed 8awg-3/O 6 .1895 JOB
GT-054 Polyethylene jacketed 4/O-450mcm 7 .6660 JOB
GT-055 Polyethylene jacketed 500-1000mcm 9 .8930 JOB

Y-Splice Wires

GT-206 8awg or smaller .0013 BOX
.0510 SPLICE

GT-208 6awg .0013 BOX
.1032 SPLICE

GT-210 4awg-2/O .0027 BOX
.1233 SPLICE

2 3
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EXPLANATION AND SCOPE OF STANDARDS

The tools used for this operation are: wire puller (fishtape), rope and standard electrician’s
tools. As the method changes with the size of wire, various time values have been established. The
electrician uses a different method for pulling No. 8 or smaller wires through conduit than for No.
6 or larger wires. To pull No. 8 or smaller wires, the electrician runs a wire puller (fishtape)
through the conduit , secures the wires to the fishtape, pulls the wires through the conduit and then
cuts wires to required length. To pull No. 6 or larger wires, the electrician lays wires out,
measures and cuts the required number of wires to length. He then runs a fishtape through the
conduit, secures a rope to it and pulls the rope through the conduit. Then he secures the wires to
the rope and pulls the wires through the conduit.

These tasks apply to pulling one or more No.2 or smaller wires through conduit. The tasks include
time for removing the wire from the cartons, cutting to approximate length and pulling it through
the coduit and out of electric boxes. It does not include time for connection of wires. It does
include the time required to form loops in circuit wires at boxes on a through wire pull and cut to
provide circuit wire ends of sufficient length for later dressing (stripping, forming and
connection) purposes. Connection of No. 8 or smaller wire, including dressing, is covered in tasks
GT-175, 177, 188 and connection of No. 6 or larger wire, including dressing, is covered in task
Gr-179.

The final values provide time for pulling wire from one open electric box to the next. Consequently
the length of "pull” is to be based upon the distance between the two boxes under consideration. To
provide circuit wire ends for subsequent connection at any box located on a thorough wire pull,
sufficient additional wire is pulled out to form a loop of slack wire which when cut provides the
necessary wire end lead length required to make connections.

6. JOB PHASE DESCRIPTION Install three #8 conductors in 1“ conduit with two boxes for 30 foot wire run.

9. EPS ESTIMATED TIME

REFERENcE UNIT OCCUR-
NON-EPS

TASK DESCRIPTION CRAFT
HOURS RENCE TIME ESTIMATED

TIME
7 8 a. b. c. 10

G T - 8 1 Install 1” conduit .111 5 .56

GT-149 Pull 3 #8 wire through conduit F O O T .00369 3 0 . 1 1

.0439 3 . 1 3

GT-82 Install boxes . 266 2 . 5 3

GT-620 Open knockouts in boxes .078 2 .16

P W A - 5 Additional material handling for wire and conduit .04 2 . 0 8

TOTALS (Craft &
Estimated Time) 1.57
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REF. TASK DESCRIPTION
UNIT

HOURS UNIT

WIRES

GT-614 Cut Access Hole (through wood with hole saw) .0503 HOLE

Pull to Install Wire

GT-149 8awg or smaller .0036 FOOT
.0439 WIRE

GT-151 6awg-2awg .0055 FOOT
.0333 WIRE

RECEPTACLES

GT-157 Install duplex type receptacle .0483 JOB
.1075 UNIT

GT-088 Install in restricted area .3500 80X

GT-630 Extension box (install) .1563 OUTLET

GT-159 Install explosion proof double pole type .0483 JOB
receptacle .1025 UNIT

GT-158 Remove duplex type receptacle .0438 JOB
.1007 UNIT

SWITCHES

GT-155 Single pole switch (install) .0483 JOB
.0886 SWITCH

GT-156 Single pole switch (remove) .0137 J0B
.0800 SWITCH

GT-088 Install switch in restricted area .3337 BOX



26 LIGHTING - OUTDOOR
PAGE

EXPLANATION AND SCOPE OF STANDARDS

These tasks apply to the removal and installation of floodlight fixtures. They include time
required to replace the nova-discs in the incandescent bulb socket. Lamps to be removed are
normally burned out and are located in fixtures mounted on poles or elevated platforms. Although
this operation can be performed by one person, two persons are usually detailed to the changing
assignment with one person performing the bulb change and the second person assisting where
possible. Tools used are lineman’s gloves, truck-mounted extension ladder or bucket truck and
occasionally a tool for removal of broken bulbs, and spare socket.

The circuit in which replacements are to be made is energized prior to servicing lamps. The
workperson parks the truck in a position adjacent to the lamp so the bucket can be raised to the
proximity of the lamp fixture. He/she leaves the truck cab and mounts the truck bed where he/she
obtains a socket, a bulb and a nova-disc, and places them in the bucket. He/she climbs into the
bucket and raises the bucket to working position. The replacement procedure consists of unhinging
the glass globe and lowering to extent of chain (or hinge limit on mercury vapor lamps), pulling out
the burned out bulb or socket assembly, and finally replacing the globe. After descent, the
workperson prepares for the next servicing by replacing the burned out bulb and nova-disc with new
units. He/she lowers the bucket to its housed position, returns to cab and drives to next location.

Floodlights on towers: Two persons assigned to the job drive a ladder truck to the base of tower so
One Person can climb to tower ladder. One person climbs truck ladder to tower ladder, then climbs
to tower platform. Second person turns on lights, unties ropes from cleat, ties box of lamps to one
end and hauls them aloft. Person on tower unties the box of lamps and places them on the deck.
He/she proceeds to first light fixture to be serviced, opens the lamp housing, removes burned out
lamp and returns to box of lamps. The worker obtains a new lamp from the box and replaces it with
the burned out one. On returning to the fixture, he/she installs the new lamp and closes the lamp
housing. The workperson repeats the replacement operation on other lamps. After conclusion of
re-lamping, he/she ties rope on the box of lamps and puts it over side of platform and second worker
lowers it to the ground. Workperson descends tower to ground while second person unties the box of
imps, secures the rope to cleat and turns off lights.

6. JOB PHASE DESCRIPTION Remove lines and incandescent fixtures from 7 each street lights located

near transient barracks.

9. EPS ESTIMATED TIME
NON-EPS

REFERENCE UNIT OCCUR- CRAFTTASK DESCRIPTION HOURS RENCE TIME ESTIMATED

7 8
TIME

GT-41 2 Remove lines and incandescent fixture from pole .0502 1 .05

.1209 7 .85

TOTALS (Craft &
Estimated Time) . 9 0
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UNIT
REF. TASK DESCRIPTION HOURS UNIT

AIRFIELD LIGHTING

GT-636 Adjust VASI lights .0673 UNIT
.1387 LOCATION

GT-637 Calibrate VASI aiming bar .1209 JOB

GT-250 EMERGENCY LIGHTING (install) .3938 JOB
1.4077 FIXTURE
.4532 SECTION

EXTERIOR LIGHTING

GT-644 Replace Fixture .1151 FIXTURE

FLOOD LAMPS (relamp)

GT-293 Using hydraulic bucket .1893 LAMP

GT-292 Using hydraulic extension ladder .2188 J0B
.0380 BOX
.0275 BULB

HIGHWAY

GT-412 Incandescent (remove line and fixture from pole) .0502 JOB
.1207 POLE

GT-415 Lamp Support (remove support arm and fixture .1080 JOB
from pole) .0746 POLE

.3167 LAMP

SODIUM

GT-413 Install 400 watt .0327 JOB
.3328 FIXTURE
.1131 POLE
.1171 500 LF

GT-414 Install (after removing incandescent lamp) .0829 JOB
.3328 FIXTURE
.2338 POLE
.1171 500 LF
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PAGE

EXPLANATION AND SCOPE OF STANDARDS

These tasks apply to servicing fluorescent and incandescent lamp fixtures, the work of which is
accomplished in place by the removal and installation of all defective parts. They also apply to
the removal and installation of all incandescent and fluorescent lamp fixtures, other than recessed
types the bases of which are fastened to troughs or stem or chain mounted units. For multiple or
continuous row installation, additional time for interconnection and alignment of fixtures has been
allowed. All values are based upon one person accomplishment of intended work because the balancing
delay portion of the applicable multi-person craft allowance provides sufficient additional time to
cover the negligible work period when two persons are actually required. These tasks do not apply
to the cleaning of fixtures or the fabrication and installation of stems or chains. All fixtures
are regarded to be within the working reach of an (8) foot stepladder. Time values for fixtures
being worked on are based on a spacing of approximately twenty (20) feet. Hanging and aligning
fixture values were developed for individual or continuous row fixtures.

Lamp replacement: The draftsperson moves container of replacement items along while working, sets up
ladder, removes louver or diffuser if necessary, removes burned-out lamps and installs new lamps and
moves to next fixture, placing old tubes in carton for later disposal. Starter replacement: Same as
above except that in addition old starter is removed and new installed. Starter socket replacement:
Same as above except that in addition old starter socket is removed and new installed. Lamp socket
replacement: Same as lamp replacement except that in addition old lamp socket is removed and new
installed. Ballast replacement: Same as lamp replacement except that in addition fixture is
disassembled, old ballast removed and new installed; make necessary connections, check for proper
operation and reassemble fixture.

Hang and align fixture: The draftsperson partially disassembles fixture to mount fixture base;
mounts fixture by fastening to electrical box, wire trough, stems or chains, makes necessary wire
connections and reassembles fixture in place.

6. J08 PHASE DESCRIPTION
Fluorescent fixture in Room 213 of N-23 has defective ballast and starter.

Fixture contains 4 flourescent tubes.

REFERENCE T A S K  D E S C R I P T I O N
9. EPS ESTIMATED TIME

7
8

GT-301 Remove and replace defective ballast .5144   1 .51 

GT-302 Remove and replace defective starter .0037   1   .01 

.0648  4  .26 

. 0 5 2 9 1 .06

NOTE : Since both ballast and starter are on the

same fixture only one fixture time and tube time

is required. Tube time will remain the same for all

components, however for fixture times always use the

higher value.

TOTALS (Craft &
Estimated Time) . 8 4
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REF. TASK DESCRIPTION
UNIT

HOURS UNIT

FLUORESCENT LIGHTING

Fixture Components

GT-300 4’ Flourescent Tube (remove and reinstall) .0195 FIXTURE
.0648 TUBE

GT-301 Ballast (remove/replace) .0548 FIXTURE
.0648 TUBE
.5144 BALLAST

GT-302 Starter (remove/replace) .0195 FIXTURE
.0648 TUBE
.0037 STARTER

GT-303 Starter/Socket (remove/replace) .0366 FIXTURE
.0648 TUBE
.0447 SOCKET

GT-020 FLOOR LAMPS Remove/install cord .4987 JOB
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REF.
UNIT

TASK DESCRIPTION HOURS UNIT

FLUORESCENT LIGHTING

GT-616 Recessed Fixtures (Troffer) install 1.3212 TWO
FIXTURES

Stem Mounted Fixtures

Disassemble/remove

GT-258 Individual fixtures 2 or 4 tubes .3812 FIXTURE

GT-259 Interconnected fixtures 2 or 4 tubes .0648 JOB

.2161 FIXTURE

Install

Mounted to Adjacent Junction Box

GT-246 Individual fixtures 2 or 4 tubes .8156 FIXTURE
GT-247 Interconnected fixtures .7092 FIXTURE

Mounted to Junction Box

GT-242 Individual fixtures 2 or 4 tubes .6773 FIXTURE
GT-243 Interconnected fixtures 2 or 4 tubes ,9443 FIXTURE

Replace

GT-572 With 2 or 4 tube to junction box 1.0586 JOB
GT-573 With interconnected fixtures to junction box
GT-574

1.3256 JOB
With surface mounted fixture to junction box .6845 JOB

GT-575 With interconnected surface mounted fixture 1.0089 JOB
GT-576 Adjacent to junction box 1.1968 JOB
GT-577 With interconnected fixtures adjacent to junction box
GT-578

1.0904 JOB
With surface fixture adjacent to junction box .8636 JOB

GT-579 With interconnected surface mounted adjacent
GT-580

1.2582 JOB
With Surface incandescent fixture to junction box .5832 JOB

GT-581 With stem mounted incandescent fixture .8763 JOB
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REF .
UNIT

TASK DESCRIPTION HOURS UNIT

FLUORESCENT LIGHTING

Surface Mounted Fixtures

Disassemble/remove

GT-256 Individual fixtures 2 or 4 tubes .2576 FIXTURE

GT-257 Interconnected fixtures 2 or 4 tubes .1465 JOB
.1545 FIXTURE

Install

Mounted to Adjacent Junction Box

GT-244 Individual fixtures 2 or 4 tubes .4824 FIXTURE
GT-245 Interconnected fixtures 2 or 4 tubes .8770 FIXTURE

Mounted to Junction Box

GT-240 Individual fixtures 2 or 4 tubes .3033 FIXTURE
GT-241 Interconnected fixtures 2 or 4 tubes .6276 FIXTURE

Relamp

GT-280 Standard class diffused type .0144 FIXTURE
.0232

GT-281 Standard open reflector type .0061 FIXTURE
.0232 LAMP

GT-282 Standard vapor sealed type .0441 FIXTURE
.0232 LAMP

Replace

GT-582 With stem mounted to junction box .9349 JOB
GT-583 With interconnected stem mounted to junction box 1.2012 JOB
GT-584 With surface mounted to junction box .5609 JOB
GT-585 With interconnected fixture to junction box .8852 JOB
GT-586 With stem mounted adjacent to junction box 1.0732 JOB
GT-587 With interconnected adjacent to stem mounted fixture .9668 JOB
GT-588 With surface mounted adjacent fixture .7402 JOB
GT-589 With interconnected adjacent surface fixture 1.1346 J0B
GT-590 With surface mounted incandescent fixture .4596 JOB
GT-591 With stem mounted incandescent fixture .7527 JOB
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PAGE

EXPLANATION AND SCOPE OF STANDARDS

These tasks apply to installation and removal of Incandescent lamps using 9’, 18’, or 27’ adaptable
lamp changer. Tasks only apply to the changing of overhead lamps where the use of a bulb changer is
necessary. Tasks cover the replacement of light bulbs up to and including 750 wattage. Distances
between lamps average (20) paces.

The equipment required for this Job is an adaptable telescopic section bulb changer. The operator
picks up the necessary tools and equipment, and goes to work site. The operator then removes lamps,
inserts new lamps, picks up bulb changer and box of lamps and goes to next lamp to be changed.

6. JOB PHASE DESCRIPTION Relamp 20 each Incandescent fixtures using bulb changer. Incandescent

fixtures are located in gymnasium, 8 fixtures are located on 9’ celling at entrance, remaining 12

are located in rear of gym on 27’ ceiling.

9. ESTIMATED TIME
NON-EPS

REFERENCE TASK DESCRIPTION
UNIT OCCUR- CRAFT

HOURS RENCE TIME ESTIMATED
TIME

7 8 a. c. c. 10

GT-289 Relamp incandescent fixtures using 9’ bulb changer .0221 8 . 1 8

GT-291 Relamp incandescent fixtures using 27' bulb changer .0365    12 . 4 4

TOTALS (Ctaft &
Estimated Time) . 6 2
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REF. TASK DESCRIPTION
UNIT
HOURS UNIT

INCANDESCENT

Stem Mounted Fixtures

GT-261 Disassemble/remove .1607 FIXTURE
GT-249 Install .4951 FIXTURE

Relamp

GT-283 Explosion proof up to 300 watts .0391 FIXTURE
GT-287 Flush mounted glass diffused .0528 FIXTURE
GT-285 Frost globes up to 300 watts .0342 FIXTURE
GT-284 Open reflector up to 300 watts .0046 FIXTURE
GT-286 Vapor proof up to 300 watts .0303 FIXTURE

Relamp up to 750 watts (with bulb changer)

GT-289 9’ height .0221 FIXTURE
GT-290 18’ height .0294 FIXTURE
ST-291 27’ height .0365 FIXTURE

Replace

GT-602 With stem mounted flourescent fixture .8335 JOB
GT-603 With interconnected stem mount flourescent 1.1005 JOB
GT-604 With surface mounted flourescent fixture .4595
GT-605

JOB
With interconnected surface flourescent fixture .7838 JOB

GT-606 With stem mounted adjacent flourescent fixture .9718
GT-607

JOB
With interconnected stem mount flourescent fixture .8654 JOB

GT-608 With surface mount adjacent flourescent fixture .6386 JOB
GT-609 With interconnected surface adjacent flourescent 1.0332 JOB

fixture
GT-51O With surface mounted incandescent fixture .3581 JOB
GT-611 With stem mounted incandescent fixture .6513 JOB

SURFACE MOUNTED FIXTURES

GT-260 Disassemble and remove .1351 FIXTURE
GT-248 Install .2019 FIXTURE

Replace

GT-592 With stem mounted flourescent fixture .8079 JOB
GT-593 With interconnected stem mounted flourescent fixture 1.0749 JOB
GT-594 With surface mounted flourescent fixture .4339 JOB
GT-595 With interconnected surface flourescent fixture .7582 JOB
GT-596 With stem mounted adjacent flourescent fixture .9462 JOB
GT-597 With interconnected stem mount adjacent flourescent .8398 JOB
GT-598 With surface adjacent flourescent fixture .6130 JOB
GT-599 With interconnected surface adjacent flourescent 1.0076 JOB
GT-600 With surface mounted incandescent fixture .3325 JOB
GT-601 With stem mounted incandescent fixture .6257 JOB
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EXPLANATION AND SCOPE OF STANDARDS

Manholes must be tested for toxic gases before work can be performed within. An air sampling device
may be lowered into the manhole to test the air or a tube of a sensitive gel which changes color
when gases are present. Carbon Dioxide may be injected into a manhole to eliminate chances of
explosion.

Manholes are ventilated while workers are present with portable gasoline or electric blowers.

Standing water is pumped from manholes with permanent sump pumps or a portable gasoline or electric
pump.

Multiply gallons per minutes (GPM) pump rating X 8.021 for cubic feet of water pumped per hour. For
example 7’ X 8’ manhole with about 3’ of water equals 168 cubic feet. A 50 GPM pump will remove 401
cubic feet in an hour or 168 cubic feet in .42 hour.

6. JOB PHASE DESCRIPTION
Prepare manhole for maintenance test for toxic fumes and ventilate.

9. EPS ESTIMATED TIME

REFERENcE UNIT OCCUR-
NON-EPS

TASK DESCRIPTION CRAFT
HOURS RENCE TIM E ESTIMATED

7 s
TIME

a. b. c. 10

GT-622 Test manhole for gas .451 1 .45

GT-624 Pump carbon dioxide into manhole .534 1 .53

GT-625 Ventilate manhole with portable gas blower .235 1 .24

E S T Run time for blower .5

TOTALS (Craft &
Estimated Time) 1.22 .5
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REF. TASK DESCRIPTION
UNIT
HOURS UNIT

MANHOLES

GT-624 Inject with carbon dioxide .5343 JOB

Pump water out using

GT-629 permanently installed sump pump .1326 JOB

GT-628 portable electric pump .2464 JOB

GT-627 portable gasoline pump .2238 JOB

Test for toxic gases using

GT-622 atmospheric test instrument .4519 JOB

GT-623 colormetric indicating gel tube .4760 JOB

Ventilate using

GT-626 portable electric blower .1899 JOB

GT-625 portable gasoline blower .2359 JOB
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EXPLANATION AND SCOPE OF STANDARDS

Temporary service conductors are installed to keep “down” time to a minimum during electrical
repairs or change overs. The distance from power source to the area requiring service is measured
and conductors are unreeled and cut to length. Wire ends are stripped and bent for installing in
panels. The main power is secured and wires are removed and temporary service is installed. When

power is turned on, phasing is checked with meter and the hookup is changed if necessary. After
repairs the temporary service is removed and new wiring connected and tested. The temporary
conductors are coiled and loaded on truck for possible future reuse.

6. JOB PHASE DESCRIPTION Install temporary service (480V 4 wire) from sewage pumping station to pump

while new underground conduit and wire is installed.

9. EPS ESTIMATED TIME

REFERENcE UNIT
NON-EPS

TASK DESCRIPTION OCCUR- CRAFT
HOURS RENCE TIM E

ESTIMATED

7 8
TIME

a. b. c. 10

G T - 6 1 8 Install temporary service over 100 amp .50511 1 .51

PWA-5 Two persons carry wire coil to site and return .11 1 .11

TOTALS (Craft &
Estimated Time) .62
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ELECTRICAL SERVICE-TEMPORARY

Install up to 100 amps

Install over 100 amps

GROUNDING RODS

Install/remove

Including protective wire molding on pole

GROUNDING SYSTEMS

Check resistance of external points-
install ground rod

Check resistance of external points-
install jumper wire

Repair grounding terminal/make operational check

Test bonding at 8 terminal points

Test bonding at 10 terminal points

120 SERVICE/DISTRIBUTION - TEMPORARY AND GROUNDS 37
CHAPTER REVISION PAGE

REF. TASK DESCRIPTION UNIT
HOURS UNIT

GT-617 .2879 SERVICE

GT-618 .5051 SERVICE

GT-406 .4945 ROD

GT-407 .9988 JOB

GT-504 .2127 JOB
.2556 ROD

GT-503 .2127 JOB
.5820 WIRE

GT-505 .1753 JOB
.6312 TERMINAL

GT-501 .1834 JOB

GT-502 .1960 JOB

3 7



38 SERVICE/DISTRIBUTION - LINE AND POLE WORK

EXPLANATION AND SCOPE OF STANDARDS

CROSS ARM INSTALLATION

For new pole installation, poles are gained and drilled on the ground. For existing poles,
electricians gain and drill the pole from a bucket truck. Cross arms are lifted into position on
pole with a hoist mounted on a truck. One electrician will operate the hoist while an additional
two will climb the pole or use the bucket. Bolts are fitted to the holes and an angle brace for
single or double cross arm is installed for support. Pins and insulators are installed for
installation of conductors.

6. JOB PHASE DESCRIPTION
Install double cross arms on pole conductors previously removed. Use

bucket truck for installation.

9.  EPS ESTIMATED TIME
REFERENCE N O N - E P SU N I T OCCUR- C R A F T

ESTIMATEDTASK DESCRIPTION H O U R S R E N C E T I M E T I M E

7 8 a .    b .    c . 1 0

GT-423 Install double cross arm on pole .6326 1                 .63

GT-421 Use bucket truck to install arms .2025  2  .41

NOTE : Standard 423 does not include time to ascend/

descend pole with bucket truck. In which case GT-421

is used. GT-421 is frequented twice since it is based

on one ascend/descend cycle.

TOTALS (Craft &
Estimated Time) 1.04
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130
CHAPTER

REF.

GT-420
GT-421

GT-443
GT-444

GT-440

GT-441

GT-423
GT-422
GT-437

GT-419
GT-418

GT-372

GT-373

GT-370
GT-371

SERVICE/DISTRIBUTION - LINE AND POLE WORK

TASK DESCRIPTION

LINE WORK (also see poles and power lines)

Climb Pole

With belt and gaffe
With bucket truck

Cut Pole

Obstructed
Unobstructed

Enter and leave secured storage yard

Load Poles on trailer

Install Crossarms to Pole

Double crossarm
Single crossarm
Steps to pole on ground

Remove Crossarms from Pole

Double crossarm
Single crossarm

Straighten Pole (With Conductors)

Using truck and winch

Using jack

Straighten Pole (Without Conductors)

Using truck and winch
Using jack

REVISION
UNIT
HOURS

.3438

.2190

.5381

.0863

.2110

.2787

.5090

.6652

.3460

.3125

.4551

.1626

.5334

.2607

.4121

.2608

.5742
.4529

39
PAGE

UNIT

JOB
JOB

JOB
JOB

JOB

JOB
POLE

ARM
ARM
STEP

ARM
ARM

JOB
CONDUCTOR
JOB
CONDUCTOR

JOB
JOB

39



40 SERVICE/DISTRIBUTION - LINE AND POLE WORK
PAGE

EXPLANATION AND SCOPE OF STANDARDS

These tasks apply to the installation or removal of pole fittings and equipment on new or existing
pole lines. Work on lines over 4.8 KVA is accomplished with the conductors de-energized. The
tasks do not include time to de-energize a circuit or wiring and connection of equipment. Time to
climb pole is included as noted in task. It is assumed that all drilling and equipment
installation will be done on the ground if possible. A minimum line crew of three men is
considered adequate for these operations. If work is to be accomplished on an existing pole the
linemen don pole climbers, safety belt and other necessary gear and are assisted by a groundman,
who sends up tools, equipment and material as needed with a handline. The bucket truck is used
where necessary.

6. JOB PHASE Description Move service from existing pole to new pole.

9. EPS ESTIMATED TIME

REFERENCE
UNIT OCCUR- CRAFT

NON-EPS
TASK DESCRIPTION HOURS RENCE TIME ESTIMATED

TIME
7 8 a. b. c. 10

GT-427 Remove pins, insulators and conductors from pole to be

removed and install on adjacent new pole job .0691 1 .07

circuit .1952 6 1.17

GT-421 Use bucket truck .2190 1 .22

G T - 4 2 0 Pole climb (2 men X 2 poles) .3438 4 1.38

TOTALS (Craft &
Estimated Time) 2.84
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130
CHAPTER

REF.

GT-424

GT-425

GT-426
GT-427

GT-435

GT-409
GT-408

GT-445

GT-436

GT-442

GT-438

GT-434

SERVICE/DISTRIBUTION - LINE AND POLE W0RK

TASK DESCRIPTION

High Voltage

Pins & Insulators

Install or remove

Remove/reinstall insulators and reposition
conductors
Reposition conductors
Remove/reinstall pins and insulators

Jumper Connections install

Jumper Wires install obstructed
Install unobstructed

Lightning Arrestors/Fused
install circuits

Low Voltage pin bracket and communication
wire install

Primary Switches (open/close)

Cartridge Fuses Replace with cut out switches

Clevis Insulators Install

4 1
REVISION P A G E

UNIT
HOURS

.2158

.0564

.0345

.1952

.0640

.0691

.1952

.2522

.4902

.3033

.1469

.0444

.0932

.0389

.0164

.1216

UNIT

JOB
UNIT

JOB
CONDUCTOR
CONDUCTOR
JOB
CONDUCTOR

UNIT

WIRE
WIRE

UNIT

UNIT

JOB

JOB
FUSE

UNIT



42 SERVICE/DISTRIBUTION - POWER LINES
PAGE

EXPLANATION AND SCOPE OF STANDARDS

These tasks apply to stringing overhead distribution wire and cable and making necessary
connections. All final values provide total allowed time required for three person crew or less to
perform work. Tools required are those contained in line person’s belt and other equipment and
tools commonly found on line truck, such as block and tackle, ratchet hoist and wire grips for
pulling wire taut or relieving strain when tying or untying conductors to pole line fittings.

Tasks were developed using portable payout reels for unwinding new, full or partial coils of wire
and the use of ratchet or screw jack supported spindles to suspend heavy, full or partial reels
(spools) of wire, Preparatory to stringing operations or the reels are placed on a truck or reel
trailer and cable payed out as the truck moves forward. A portable payout reel is set up at the
work site. Wrapping is removed from the coil of wire or cable and the coil is set on the payout
reel for pulling out (stringing) purposes. For larger jobs, the cable or wire shipping spool is set
up on a jack-supported spindle and the conductor is pulled off this reel. When a new reel is to be

used the heavy reel is loaded and unloaded from the truck using the truck-mounted winch or hoist.
The lead end of the cable or wire conductor is attached to a pull rope and then raised and reeved
through snatch block (sling-attached pulley) attached to either the first (connection end) pole or
the last (terminal end) pole of the desired line to be strung and then pulled back to ground for
pull out of the required number of spans. Personnel or a truck then pull out the cable or wire
conductor the required number of spans while one person tends the reel. Two persons are usually
required for pulling out a #4/O through #1/O conductor when the number of spans exceeds (3) or a #l
through #6 conductor when the number of spans exceeds (5). A truck is usually used for pulling out
a #4/O through #1/O conductor when the number of spans exceeds (6) or a #1 through #6 conductor when
the number of spans exceeds (10). (A third person is required in truck pulling operations for
signaling purposes. )

(Continued on next page)

6. JOB PHASE DESCRIPTION
String 4 each 4/0 conductors across 5 poles (4 spans) for newly installed

poles in rear of enlisted family housing section.

9. EPS ESTIMATED TIME

REFERENCE UNIT OCCUR-
NON-EPS

TASK DESCRIPTION CRAFT
HOURS RENCE TIME ESTIMATED

7 8
TIME

a. b. c. 10

GT-323 Install 1/0 - 4/0 1 each conductor 2.9086 1 2 . 9 1

. 7 3 2 4   4 2 . 9 3

GT-324 Install 1/0 - 4/0 additional conductor 2.1592 1 2.16

.6854 12 8.22

TOTALS (Craft &
Estimated time) 16.22
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140 SERVICE/DISTRIBUTION - POWER LINES 43
CHAPTER REVISION PAGE

REF. TASK DECRIPTION
UNIT

HOURS UNIT

POWER LINES

Conductors

GT-220 Install 14awg/8 conductor fire alarm circuit .3011 JOB
.1984 POLE

Install 6awg-lawg

GT-319 1 conductor 1.8578 JOB
.3520 SPAN

GT-320 Additional conductor 1.1215 JOB
.2224 SPAN

Install 1/0-4/0

GT-323 1 conductor 2.9086 JOB
.7324 SPAN

GT-324 Additional conductor 2.1592 JOB
.6854 SPAN

Remove 6awg to lawg

GT-327 1 conductor 1.4528 JOB
.1444 SPAN

ST-328 Additional conductor 1.3031 JOB
.3535 SPAN

GT-331 Remove 1/0 to 4/0 1 conductor 1.4528 JOB
.1444 SPAN

GT-332 Additional conductor 1.9491 JOB
.9535 SPAN

4 3



EXPLANATION AND SCOPE OF STANDARDS

44 SERVICE/DISTRIBUTION - POWER LINES

(Continued from previous page)

When all conductors have been pulled out the required number of spans, the line crew is positioned
at the last pole of the conductor “pull-out” where each conductor lead end is raised and permanently
fastened to previously installed fittings. The line crew usually works from new terminal end of the
desired line to be strung back toward the existing terminal end pole. If intermediate poles occur
in the run, each conductor is raised and draped over respective crossarm or spool rack fitting and
any excess slack in conductor is pulled out in previous span by line persons and ground persons
working back toward jumper (connection) end of line installation. When intermediate poles occur in
the line, take up of #4/O through #1/O conductor is accomplished using wire puller and grips on
every other pole whereas on the smaller conductor, take up is done on every (4th) pole.

Correct sag in conductors is established by use of sag gauge and wire tied to each intermediate
crossarm insulator. When all but the last span of conductors at the jumper (connection) end pole
have been properly sagged and tied to respective insulators and the tension in the last span for
each conductor has been taken up. The conductor is cut, the balance of the wire or cable is rewound
and the jumper end of each conductor is permanently fastened. Jumper wires are installed at this
first (connection) pole to energize the newly installed system. Training (tie line) wire, primary
distribution leads to equipment, primary tie connections between equipment, secondary terminal drops
or bus connections are then installed by tying to pre-installed insulators and dressed along or
across pole and framing members, as required.

6.J0B PHASE DESCRIPTION Remove 3 each 4 AWG conductors from 3 poles (2 spans) and install 3 new 4 AWG.

9. EPS ESTIMATED TIME
N O N - E P S

REFERENCE TASK DESCRIPTION
U N I T OCCUR- CRAFT ESTIMATED

T I M E
7 a H O U R S RENCE T I M E

10

GT-327 Remove 6 AWG to 1 AWG 1 each conductor 1.4528 1  1:45

.1444 2 . 2 9

GT-328 Remove 6 AWG to 1 AWG Additional conductor 1.3031 1 1.30

2 conductors at 2 spans each = 4 .0535 4 .21

GT-319 Install 6 AWG to 1 AWG 1 each conductor 1.8578 1 1.86

.3520 2 .70

GT-320 [Install 6 AWG to 1 AWG Additional conductor 1.1215 1  1.12

2 conductors at 2 spans each = 4 .2224 4 .89

TOTALS (Craft &
Estimated Time) 7 . 8 2
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140 SERVICE/DISTRIBUTION - POWER LINES 45
CHAPTER REVISION PAGE

REF.
UNIT

TASK DESCRIPTION HOURS UNIT

POWER LINES

3 Spool Secondary Rack

GT-428 Install .2229 JOB

GT-416 Remove .1371 JOB

GT-429 Remove and reinstall .5671 JOB

GT-426 Reposition conductor .0640 COND

5 Spool Secondary Rae k

GT-430 Install .3223 JOB

GT-417 Remove .3223 JOB

GT-431 Remove and reinstall .7471 JOB

4 5



46 SERVICE/DISTRIBUTION - POLES

EXPLANATION AND SCOPE OF STANDARDS

These tasks apply to the installation or removal of poles using a manually assembled pole derrick or
a hydraulic pole derrick. With manually assembled pole derrick, three persons including the driver
who operates the rear winch from the truck cab are used. Four pole derrick legs are removed from
compartment on line truck and assembled to back end of truck. The winch is operated from inside
truck cab, and winch cable is pulled out and strung over sheave at top of derrick. The winch is
used to raise the derrick to the desired height and to raise and lower pole. The center derrick leg

consists of two telescoping sections secured at the desired height with a steel pin. The winch
cable is attached around the pole as a choker sling. The pole is raised to check balance and

adjusted if necessary. The butt end of the pole is lowered into the hole, two persons align pole
correctly with cant hooks. Pole is then aligned by using pole pikes and the third person sighting
for alignment with plumb bob. Pole derrick is disassembled at end of job.

The hydraulically operated pole derrick is raised into working position by truck driver from truck
cab, and pole is set by same procedure as manually assembled pole derrick.

Full length poles are removed with the use of pole derrick and pole jack after removing earth from
around the pole. The pole jack is used to free the pole so that the pole may be pulled out easily
using the winch line. Remaining pole butts of previously sawed off poles are removed in the same
manner after the sawed off section of the pole has been unlashed from its replacement pole and
lowered to ground.

6. JOB PHASE DESCRIPTION Install three single cross arm poles across end of parade ground per enclosed

map. Excavate and backfill after installation.

9. EPS ESTIMATED TIME
N O N - E P S

REFERENCE TASK DESCRIPTION U N I T OCCUR- CRAFT ESTIMATED

HOURS RENCE T I M E T I M E
7 8 a. b. c. 1 0

GT-340 Install single cross arm poles pole 3.4836 3 10.45

(includes excavation) job  .9443  1 .94

pin  .0564  6   .34

GT-421 Use bucket truck .2190 3         .66

TOTALS (Craft &

Estimated Time)  12.39
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150 SERVICE/DISTRIBUTION - POLES 47
CHAPTER REVISION PAGE

REP .
UNIT

TASK DESCRIPTION N o m s UNIT

Free Standing

Install

GT-340 Single crossarm pole .9443 JOB
3.4836 POLE
.0564 PIN

GT-342 2 each single crossarm poles .9443 JOB
3.8431 POLE
.0564 PIN

GT-341 Double crossarm pole .9443 JOB
3.9831 POLE
.0564 PIN

GT-343 2 each double crossarm poles .9443 JOB
4.8332 POLE
.0564 PIN

GT-355 Plain pole .2369 JOB
1.3402 POLE

GT-344 Telegraph pole .9443 JOB
3.1605 POLE

GT-440 Enter and 1 cave secured storage yard .2110 JOB
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150 SERVICE/DISTRIBUTION - POLES 48
CHAPTER REVISION PAGE

REF. TASK DESCRIPTION
UNIT
HOURS UNIT

Free Standing (remove)

GT-350 Single crossarm pole .9443 JOB
2.1526 POLE
.0564 PIN

GT-352 2 each single crossarm poles .9443 JOB
2.3060 POLE
.0564 PIN

GT-351 Double crossarm pole .9443 JOB
2.4360 POLE
.0564 PIN

GT-353 2 Each double crossarm poles .9443 JOB
2.8728 POLE
.0564 PIN

GT-354 Telegraph pole .9443 JOB
2.0880 POLE
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150 SERVICE/DISTRIBUTION - POLES 49
CHAPTER REvISION PAGE

REF. TASK DESCRIPTION
UNIT
HOURS UNIT

Remove/Reinstall

GT-366 Telegraph Pole (2 conductor) .7408 JOB
7.2871 POLE

Intermediate Pole

GT-360 1 pole with 1 single crossarm 8.2092 JOB
.1463 CONDUCTOR

GT-361 1 pole with 2 single crossarms 7.9155 JOB
.1463 CONDUCTOR

GT-362 1 pole with 1 double crossarm 8.8221 JOB
.2774 CONDUCTOR

GT-363 1 pole with 2 double crossarms 10.2032 JOB

.2774 CONDUCTOR

Terminal Pole

GT-364 1 pole with 1 double crossarm 7.2132 JOB
1.1134 CONDUCTOR

GT-365 1 pole with 2 double crossarms 9.4970 JOB
1.1134 CONDUCTOR
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50 SERVICE/DISTRIBUTION - POLES
PAGE

EXPLANATION AND SCOPE OF STANDARDS

These tasks apply to the installation or removal of anchor, head and arm guys, the installation of
anchors and the installation or removal of push braces. They also include installation of guy

guards and removal of the eye-bolt section of anchor rods. They do not include the installation of
pole keys (butt fins) nor excavation or backfill for anchors or push braces which is covered in
tasks for Hole, Bore and Backfill of Roads & Grounds Craft Handbook.

Although the final value established for assembly and installation of anchors was based upon the use
of a metal expandable type anchor, it may also be used for cone and cross plate anchors. All final
values provide total allowed craft time required for three person crew or less to perform specified
work. Only minimum balancing delay has been included at element time level where deemed necessary.

These tasks include the use of a 3/4 ton capacity ratchet chain hoist and positive wire grips to
pull guy taut and the use of a brace and bit to bore a hole through pole.

The guy is preassembled on the ground to thimble eye bolt and strain insulator. The line man
ascends pole, attaches guy with thimble eye bolt. The ground person attaches guy to anchor rod and
pulls guy taut by the use of a ratchet lever chain hoist and wire grips.

For installation of pole or arm guy, the line person ascends the second pole and secures guy with
thimble eye bolt pulling guy taut by the use of a ratchet level chain hoist and wire grips.

The expansion anchor is preassembled, dropped into existing hole and expanded.

The push brace is pre-cut to desired length and required angle for attachment to existing pole, butt
of push brace is positioned in existing hole and top of brace is bolted to pole.

6. JOB PHASE DESCRIPTION
Install push braces on 2 each poles in front of softball field. Use mechanical

auger for excavation.

9. EPS ESTIMATED TIME

REFERENCE TASK DESCRIPTION

NON-EPS
U N I T OCCUR- CRAFT ESTIMATED

T I M E

7 s
HOURS RENCE TIME
a . b . c. 10

GT-386 Install Push Brace - Mechanically Excavate .1990 1 .20

2.3518 2         4.70

TOTALS (Craft &
Estimated Time) 4 . 9 0

5 0



150 SERVICE/DISTRIBUTION - POLES 51
CHAPTER REVISION PAGE

REF. TASK DESCRIPTION
UNIT

N o u n s UNIT

Non-free Standing Poles

Anchor Guys

GT-380 Install .7056 GUY
GT-381 Install with rods 2.9500 GUY
GT-390 Remove with rods .8415 GUY
GT-395 Remove/reinstall 1.0411 GUY
GT-396 Remove/reinstall with rods 3.7914 GUY

Pole or Arm Guys

GT-382 Install 1.0618 POLE
GT-391 Remove .6782 POLE
GT-397 Remove/reinstall 1.7400 GUY

Push Brace (install)

GT-385 Hand excavate .2034 JOB
3.8473 POLE

GT-386 Mechanically excavate .2034 JOB
2.7155 POLE

GT-393 Remove (hand excavation) .2034 JOB
3.2825 POLE

GT-399 Remove/reinstall (hand excavation) .4069 JOB
7.1298 UNIT

Stub Pole (install)

GT-383 Hand excavate .2034 JOB
8 .5291 POLE

GT-384 Mechanically excavate 1 .4257 JOB
4 .6177 POLE

GT-392 Remove (hand excavation) .2034 JOB
5.1050 POLE

GT-389 Remove with guys 2 .0294 JOB
3 .4406 POLE

GT-398 Remove/reinstall (hand excavation) 5 .3084 JOB
8 .7325 POLE
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EXPLANATION AND SCOPE OF STANDARDS

52 SERVICE/DISTRIBUTION - SWITCH GEAR

These tasks apply to the installation of connectors and lugs to #6 thru #2/O wire, load and line
leads; forming and dressing these leads into switch boxes and panel boards and connecting the
pre-installed lugs to terminal posts.

Because of space limitations and safety requirements there exists the need for a formalized
procedure in positioning and forming the wire leads into the switch boxes and panel boards prior to
actual connection. It was further determined that there was an average number of six (6), 90 bends
required per wire lead in this procedure. It was assumed that a minimum number of four (4) leads
would be formed, dressed and connected in any switch box or panel board. Tools and equipment
required for these operations, in addition to the normal tools carried in an electricians belt
pouch, included a hacksaw, electric soldering iron or a liquid petroleum gas torch.

The electrician when installing a connector, skins the two wire ends to be connected and inserts
them into the connector. The connector bolt is tightened initially by hand. Pliers are then used
to grasp the connector and the bolt is final tightened using a wrench. When the connection is made
the connector is then wrapped with insulating tape. Installation of solderless screw type lugs
requires the skinning of the wire end using a knife, positioning the lug on the wire end, initial
tightening of the screw by hand and final tightening using a screwdriver. To install a solder type
lug to a wire end, the electrician positions the lug in a vise, skins the wire end, and adjusts the
torch or heats the electric iron, fills the lug CUP with rosin core solder, tins the wire end,
reheats the lug and inserts the wire end into the lug cup.

6. JOB PHASE DESCRIPTION
Install 150 amp explosion proof breaker in magazine #2.

9. EPS ESTIMATED TIME
NON-EPS

REFERENcE TASK DESCRIPTION
UNIT OCCUR- CRAFT

HOURS RENCE TIM E ESTIMATED

7
TIME

s a. b. c. 10

GT-526 Install and connect explosion job .3468 1 .35

Proof circuit breaker to wood surface wire .0862 3 .26

(3 pole; #4 wire)

TOTALS (Craft &
Estimated Time) .61
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160 SERVICE/DISTRIBUTION - SWITCH GEAR 53
CHAPTER REVISION PAGE

REP.
UNIT

TASK DESCRIPTION HOURS UNIT

SWITCHGEAR (circuit breaker)

Explosion-Proof/Water or Dust-Tight

Install to concrete

GT-530 8awg or smaller .4273 JOB
.0378 WIRE

GT-531 6awg .4738 JOB
.0661 WIRE

GT-532 4awg-2/O .4766 JOB
.0862 WIRE

Install to steel

GT-527 8awg or smaller .8002 JOB
.0378 WIRE

GT-528 6awg .8468 JOB
.6613 WIRE

GT-529 4awg-2/O .8495 JOB
.0862 WIRE

Install to wood

GT-524 8awg or smaller .2931 JOB
.0378 WIRE

GT-525 6awg .3396 JOB
.0661 WIRE

GT-526 4awg-2/O .3423 JOB
.0862 WIRE



160 SERVICE/DISTRIBUTION - SWITCH GEAR 54
CHAPTER REVISION PAGE

UNIT
TASK DESCRIPTION UNITREP. HOURS

SWITCHGEAR (safety switch)

Fusible

Install to concrete

GT-550 8awg or smaller .2916 JOB
.0400 WIRE
.0092 SWITCH

GT-551 6awg-2/O .2916 JOB
.0683 WIRE
.0092 SWITCH

Install to steel

GT-547 8awg or smaller .6645 JOB
.0400 WIRE
.0092 SWITCH

GT-548 5awg-2/O .6645 JOB
.0683 WIRE
.0092 SWITCH

Install to wood

GT-544 8awg or smaller .1573 JOB
.0400 WIRE
.0992 SWITCH

GT-545 6awg .1573 JOB
.0683 WIRE
.0092 SWITCH

GT-546 4awg-2/O .1601 JOB
.0884 WIRE
.0092 SWITCH



6awg or larger

SWITCHGEAR (safety switch)

Fusible

Remove from concrete/wood

8awg or smaller

6awg or larger

Remove from steel

8awg or smaller

6awg or larger

160 SERVICE/DISTRIBUTION - SWITCH GEAR 55
CHAPTER REVISION PAGE

REF. TASK DESCRIPTION UNIT
HOURS UNIT

SWITCHGEAR (circuit breaker)

Explosion-Proof/Water or Dust-Tight

Remove from concrete/wood

GT-564 8awg or smaller .2550 JOB
.0208 WIRE

GT-565 6awg or larger .3076 JOB
.0442 WIRE

Remove from steel

GT-566 8awg or smaller .3791 JOB
.0208 WIRE

GT-567 .4317 JOB
.0442 WIRE

GT-568 .0984 JOB
.0208 WIRE

GT-569 .1159 JOB
.0298 WIRE

GT-570 .2225 JOB
.0208 WIRE

GT-571 .2400 JOB
.0298 WIRE
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56 SERVICE/DISTRIBUTION - SWITCH GEAR
PAGE

EXPLANATION AND SCOPE OF STANDARDS

To install circuit breakers and safety switches on a wood surface the electrician drills mounting
holes and installs the casing to the wood surface with wood screws. On concrete surfaces expansion
plugs or shields are used. For mounting on a steel column, mounting brackets are fabricated and
installed to the column with nuts and bolts. #8 and smaller wires are connected directly while
wires larger than #8 have solderless screw type lugs installed to each wire. Time is allowed for
unpacking units, installing to mounted casings, all electrical connections and an operational test
of the unit. Gaskets are installed on the covers of explosion proof units.

To remove circuit breakers and switches, power to the unit is secured and covers, wiring, casing
and mounting hardware and clamps are removed.

6. JOB PHASED DESCRIPTION
Drill steel column and mount three double throw non-fusible safety switches in

utility room.

9. EPS ESTIMATED TIME
NON-EPS

REFERENCE TASK DESCRIPTION UNIT OCCUR- CRAFT
HOURS RENCE TIME ESTIMATED

TIME
7 8 l . b. c. 10

GT-539 Install and connect non-fusible safety switch job .6602 1 .66

to steel column w i r e .0661 6 .40

switch .0137 3 .04

TOTALS (Craft &
Estimated Time) 1.10
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UNIT

REF. TASK DESCRlPTION Nouns UNIT

Non-Fusible (safety switch)

Install to concrete

GT-541 8awg or smaller .2872 JOB
.0378 WIRE
.0092 SWITCH

GT-542 6awg-2/O .2872 JOB
.0661 WIRE
.0092 SWITCH

Install to steel

GT-538 8awg or smaller .6602 JOB
.0378 WIRE
.0092 SWITCH

GT-539 6awg-2/O .6602 JOB
.0661 WIRE
.0092 SWITCH

Install to wood

GT-535 8awg or smaller .1530 JOB
.0378 WIRE
.0092 SWITCH

GT-536 6awg .1530 JOB
.0661 WIRE
.0092 SWITCH

GT-537 4awg-2/O .1558 JOB
.0862 WIRE
.0092 SWITCH

Non-Fusible (safety switch)

Remove from concrete/wood

GT-568 8awg or smaller .0984 JOB
.0208 WIRE

GT-569 6awg or larger .115 9 JOB
.0298 WIRE

Remove from steel

GT-570 8awg or smaller .2224 JOB
.0208 WIRE

GT-571 6awg or larger .2400 JOB
.0298 WIRE
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REF.
UNIT

TASK DESCRIPTION HOURS UNIT

Industrial Line (circuit breaker)

Install

To concrete

GT-521 8awg or smaller .3600 JOB
.0378 WIRE

GT-522 6awg .3600 JOB
.0661 WIRE

GT-523 4awg-2/O .3628 JOB
.0862 WIRE

To steel

GT-518 8awg or smaller .7330 JOB
.0378 WIRE

GT-519 6awg .7330 JOB
.0661 WIRE

GT-520 4awg-2/O .7358 JOB
.0862 WIRE

To wood

GT-515 8awg or smaller .2258 JOB
.0378 WIRE

GT-516 6awg .2258 JOB
.0661 WIRE

GT-517 4awg-2/O .2285 JOB
.0862 WIRE
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CHAPTER

REF.

GT-560

GT-561

GT-562

GT-563

SERVICE/DISTRIBUTION - SWITCH GEAR

TASK DESCRIPTION

Industrial Line (circuit breaker)

Remove

From conerete/wood

8awg or smaller

6awg or larger

From steel

8awg or smaller

6awg or smaller

REVISION

UNIT
HOURS

.2024

.0208

.2199

.0442

.3264

.0208

.3440

.0442

59
PAGE

UNIT

JOB
WIRE

JOB
WIRE

JOB
WIRE

JOB
WIRE

5 9



EXPLANATION AND SCOPE OF STANDARDS

60
P A G E SERVICE/DISTRIBUTION - TRANSFORMERS

These tasks cover all work required to:

A. Install a new transformer on a pole.

B. Replace an old transformer with a new one.

C. Move an existing transformer from an old pole to an adjacent new pole.

Three electricians are required whether using the bucket truck or a truck mounted hoist and pole
climbers. For new installations holes are drilled in the pole while it is on the ground. Bolts
are installed in the mounting holes and the transformer is hoisted into place. It is positioned on
the pole by climbers or from the bucket truck. Tasks include time to turn cut-out switch off and
on with extension hook and time to disconnect and install conductors and associated wiring except
where noted otherwise.

Preventative maintenance inspections cover energized transformers in buildings or mounted in
outside enclosures.

6. JOB PHASED DESCRIPTION Install new 50 KVA transformer on pole.

9. EPS ESTIMATED TIME

R E F ER E N C E UNIT OCCUR- CRAFT
NON-EPS

TASK DESCRIPTION HOURS RENCE TIME ESTIMATED

7 8
TIM E

a. b. c. 10

GT-631 Install transformer and wiring 7.0701 1 7.07

G T - 4 2 0 Climb pole (1 man) .34375 1 .34

GT-421 Use bucket truck (2 men) .21896 2 .44

PWA-5 Transformer to and from truck .11 1 .11

TOTALS (Craft &
Estimated Time ) 7.96
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CHAPTER REVISION PAGE

REF. TASK DESCRIPTION
UNIT

HOURS UNIT

TRANSFORMERS

3 to 15 KVA transformer

GT-439 Install or Remove - connections not included 1.0073 UNIT

GT-433 Install or remove bank of three Transformers 1.0799 BANK

Wiring Connectors

GT-410 Install .7459 JOB
.8043 TIE

GT-411 Remove .4229 JOB
.0780 TIE

37-1 /2 to 50 KVA transformer

GT-631 Install (including connections) 7.0701 JOB

GT-632 Replace (including connections) 5.3893 JOB

Preventive Maintenance Inspection

GT-506 Large (over 600 watts) .2958 JOB

GT-507 Small (under 600 watts) .2148 JOB
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CHAPTER SERVICE/DISTRIBUTION-SUBSTATIONS REVISION PAGE

62

REF.
UNIT

TASK DESCRIPTION HOURS UNIT

BUSBARS AND BARRIER BOARDS

GT-651 Replace .0531 JOB
1.0243 BUS BAR
.0707 BOARD



II. TASKS
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GT-1

CHECK AND REPAIR PAGING AMPLIFIER - INCLUDES
CHECKING FIVE TUBES AND TEST TEN PARTS IN SHOP.

NO
==
1

2

3

4
5
6
7

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
CHECK TUBES, REINSTALL NEW AS NEEDED.
xxx
REMOVE FROM CASE AND REINSTALL.
xxx
TEST PARTS.
xxx
REMOVE AND REINSTALL SMALL SIZE PART .
REMOVE AND REINSTALL MEDIUM SIZE PART .
CLEAN CHASSIS .
MATERIAL HANDLING.

GT-1 = 1.16071 HRS PER JOB

GT-2

CHECK AND REPAIR 10 WATT AMPLIFIER - FIVE TUBE -
INCLUDES TESTING TUBES AND INSTALLING ONE NEW
TUBE , REMOVE OLD AND INSTALL TWO NEW SMALL PARTS,
TEST THREE PARTS, CLEAN AMPLIFIERS IN SHOP.

NO
==

1
2
3
4
5
6
7
8

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
CHECK TUBES, REINSTALL NEW AS NEEDED.
REMOVE FROM CASE AND RETURN .
CLEAN AMPLIFIER.
TEST PARTS.
REMOVE AND REINSTALL SMALL ELECTRICAL PART .
REMOVE AND REINSTALL MEDIUM ELECTRICAL PART.
REMOVE AND REINSTALL LARGE ELECTRICAL PART.
MATERIAL HANDLING.

GT-2 = 2.22631 HRS PER JOB

NO
= =
1
2
3
4

GT-3

CHECK AND REPAIR 50 WATT AMPLIFIER - INCLUDES
TESTING TUBES AND CONDENSERS, TEST THIRTY PARTS,
REMOVE OLD AND REINSTALL THREE NEW PARTS, AND
CLEAN AMPLIFIER IN SHOP.

NO
==

1
2

3
4
5
6
7
8

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
CHECK TUBES, REINSTALL NEW AS NECESSARY.
CHECK PLUG-IN CONDENSERS, REINSTALL NEW AS
NECESSARY .
CLEAN AMPLIFIER.
TEST PARTS.
REMOVE AND REINSTALL SMALL ELECTRICAL PART.
REMOVE AND REINSTALL MEDIUM ELECTRICAL PART.
REMOVE AND REINSTALL LARGE ELECTRICAL PART.
MATERIAL HANDLING.

GT-3 = 2.81271 HRS PER JOB

GT-4

REMOVE OLD AND INSTALL NEW MOBILE ANTENNA ROD -
INCLUDES REMOVE AND REINSTALL TWO RETAINER NUTS.

NO WORK UNIT DESCRIPTION
== = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 REMOVE AND REINSTALL RETAINING NUTS.
2 REMOVE AND INSTALL ANTENNA-BASE PARTS.
3 MATERIAL HANDLING.

GT-4 = .12021 HRS PER JOB

GT-5

REMOVE OLD AND INSTALL TWO NEW MOBILE ANTENNA
MOUNTING BASES - INCLUDING REMOVE AND REINSTALL
SEVEN NUTS EACH .

NO WORK UNIT DESCRIPTION
== = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 REMOVE AND REINSTALL ASSEMBLY NUT.
2 REMOVE AND REINSTALL BASE PARTS.
3 MATERIAL HANDLING .

GT-5 = .38129 HRS PER JOB

GT-6

CHECK AND REPAIR DICTAPHONE - INCLUDES REMOVING
COVER PLATES, TEST TWO PARTS, CLEAN CHASSIS, AND
CLEAN FIVE SWITCHES ON JOB SITE.

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
REMOVE AND REINSTALL COVER PLATE .
CLEAN CHASSIS .
TEST PARTS .
CLEAN SWITCHES .

GT-6 = .19995 HRS PER JOB

GT-7

CHECK AND REPAIR TAPE RECORDER - INCLUDES CHECKING
SIX TUBES, TEST SIX PARTS, INSTALLING ONE NEW TUBE,
REMOVE AND INSTALL FOUR NEW PARTS, CLEAN AND
LUBRICATE (OIL) AS REQUIRED IN SHOP.

NO WORK UNIT DESCRIPTION
== = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 CHECK TUBES, REINSTALL NEW AS NEEDED .
2 REMOVE FROM CASE AND REINSTALL .
3 TEST PARTS.
4 REMOVE AND REINSTALL MEDIUM SIZE ELECTRICAL PART.
5 CLEAN SMALL PART .
6 REMOVE AND REINSTALL MECHANICAL
7 OIL PART.
8 CHECK OPERATION AFTER REPAIR.

GT-7 = 1.04001 HRS PER

PART .

JOB
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GT-8

INSTALL PORTABLE SHIP-TO-SHORE TELEPHONE ON SHIP
QUARTERDECK AND PLUG IN AT PIER OUTLET.

NO WORK UNIT DESCRIPTION
== = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 INSTALL SHIP-TO-SHORE TELEPHONE ON QUARTERDECK.
2 MATERIAL HANDLING.

GT-8 = .24056 HRS PER JOB

GT-9

REMOVE PORTABLE SHIP-TO-SHORE TELEPHONE FROM SHIP
QUARTERDECK AND DISCONNECT AT OUTLET ON PIER.

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 REMOVE SHIP-TO-SHORE TELEPHONE FROM QUARTERDECK.
2 MATERIAL HANDLING.

GT-9 = .16378 HRS PER JOB

GT-10

REMOVE OLD AND INSTALL NEW OCTAL TUBE SOCKET -
INCLUDES REMOVE , CHECK, AND PUT TUBE BACK, REMOVE
2 RIVETS AND INSTALL 2 NUTS AND BOLTS TO SOCKET,
REPLACE WIRES TO LUGS IN SHOP.

NO WORK UNIT DESCRIPTION
== = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 REMOVE TUBE FROM SOCKET, TEST, AND PUT BACK.
2 REMOVE AND REINSTALL MEDIUM PART.

GT-10 = .35220 HRS PER JOB

GT-11

CHECK AND REPAIR RECORD TURNTABLE - INCLUDES
REMOVING AND REINSTALLING IN CABINET, TESTING TWO
PARTS, REMOVE AND INSTALL TWO PARTS, OIL BEARINGS
AND CLEAN UNIT IN SHOP.

NO
==

1
2
3
4
5
6
7

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
REMOVE FROM CAB I NET AND REINSTALL.
TEST PARTS.
REMOVE AND REINSTALL MECHANICAL PARTS.
CLEAN UNIT.
OIL BEARINGS.
CHECK OPERATION AFTER REPAIR.
MATERIAL HANDLING.

GT-11 = .62327 HRS PER JOB

GT-12

CHECK AND REPAIR INTERCOM - INCLUDES CHECKING SIX
TUBES, TEST TEN PARTS, REMOVE AND INSTALL ONE NEW
SMALL PART, CLEAN CHASSIS AND SEVEN SWITCHES IN
SHOP.

NO
==

1

2
4
5
6
7
8

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
CHECK TUBES, REINSTALL NEW AS NEEDED.
REMOVE FROM CASE AND REINSTALL .
TEST PARTS.
REMOVE AND REINSTALL SMALL PART.
REMOVE AND REINSTALL MEDIUM SIZE PART .
CLEAN CHASSIS .
CLEAN SWITCHES.
MATERIAL HANDLING.

GT-12 = 1.12426 HRS PER JOB

GT-13

CHECK AND REPAIR MOVIE PROJECTOR (SOUND) - INCLUDES
CHECKING FOUR TUBES, INSTALLING ONE NEW TUBE,
REMOVING OLD AND INSTALLING FOUR NEW PARTS, TEST
TEN PARTS, OIL BEARINGS AND CLEAN IN SHOP.

NO
==
1
2
3
4
5
6
7
8
9
10

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
CHECK TUBES, REINSTALL NEW AS NECESSARY.
REMOVE FROM CASE AND REINSTALL .
TEST PARTS.
REMOVE AND REINSTALL SMALL ELECTRICAL PART.
REMOVE AND REINSTALL MEDIUM SIZE ELECTRICAL PART.
REMOVE AND REINSTALL MECHANICAL PART.
CLEAN MEDIUM PART.
OIL BEARINGS.
CHECK OPERATION AFTER REPAIR.
MATERIAL HANDLING.

GT-13 = 1.42810 HRS PER JOB

GT-14

CHECK AND REPAIR ELECTRONIC EQUIPMENT - INCLUDES
CHECKING 16 TUBES OR PLUG-IN CONDENSERS, TEST 30
PARTS, REMOVE AND REINSTALL TWO SMALL, TWO MEDIUM
AND TWO LARGE PARTS, CLEAN EQUIPMENT IN SHOP.

NO WORK UNIT DESCRIPTION
== = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 CHECK TUBES OR PLUG-IN CONDENSERS, REINSTALL NEW

AS NEEDED.
2 TEST PARTS.
3 CLEAN EQUIPMENT.
4 REMOVE AND REINSTALL SMALL ELECTRICAL PART.
5 REMOVE AND REINSTALL MEDIUM ELECTRICAL PART.
6 REMOVE AND REINSTALL LARGE ELECTRICAL PART.

GT-14 = 3.90705 HRS PER JOB
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GT-15

CHECK AND REPAIR ELECTRONIC EQUIPMENT - INCLUDES
CHECKING EIGHT TUBES OR PLUG-IN CONDENSERS, TEST
PARTS, REMOVE AND INSTALL ONE SMALL, ONE MEDIUM,
ONE LARGE PART, AND CLEAN EQUIPMENT IN SHOP.

NO
==
1

2
3
4
5
6
7

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
CHECK TUBES OR PLUG-1 N CONDENSERS, REINSTALL NEW
AS NEEDED.
TEST PARTS .
CLEAN LARGE PARTS.
REMOVE AND REINSTALL SMALL ELECTRICAL PART.
REMOVE AND REINSTALL MEDIUM SIZE ELECTRICAL PART.
REMOVE AND REINSTALL LARGE ELECTRICAL PART.
MATERIAL HANDLING.

GT-15 = 2.09071 HRS PER JOB

GT-16

CHECK AND MAKE MINOR REPAIRS TO ELECTRONIC
EQUIPMENT - INCLUDES CHECKING FOUR TUBES OR PLUG-
IN CONDENSERS, MAKE FOUR TESTS, AND REINSTALL NEW
PARTS AS REWIRED ON JOB SITE.

NO
= =

1

2

3

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
CHECK TUBES OR PLUG-IN CONDENSERS - REINSTALL NEW
AS NEEDED.
TEST PARTS.
REMOVE AND INSTALL SMALL PART .

GT-16 = .31440 HRS PER JOB

GT-17

CHECK AND REPAIR LINE TRANSFORMER (SPEAKER ) -

INCLUDES TESTING TWO PARTS AND REMOVE AND INSTALL
ONE MEDIUM PART IN SHOP.

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 REMOVE AND REINSTALL MEDIUM PART.
2 TEST PARTS.
3 MATERIAL HANDLING.

GT-17 = .37753 HRS PER JOB

GT-18

INSTALL TWO SPEAKERS ON WOOD SURFACE TO EXTEND
SOUND SYSTEM, INCLUDES RUN 200 FEET OF TWO
CONDUCTOR CABLES, CONNECT HIRES TO SPEAKERS ON JOB
SITE.

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 INSTALL EIGHT SCREWS - INCLUDES DRILLING.
2 CONNECT WIRE TO TWO SPEAKERS AND TWO JUNCTION

BOXES .
3 RUN 100 FT. OF CABLE TO EACH SPEAKER, NO LADDER.

GT-18 = .80880 HRS PER JOB

GT-19

INSTALL RELAY AND PRESS-TO-TALK BUTTON ON PAGING
AMPLIFIER - INCLUDES MARK, DRILL HOLE IN METAL,
INSTALL SWITCH, REMOVE AND REINSTALL MEDIUM SIZE
PART IN SHOP.

NO
==

1
2

3
4
5

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
REMOVE AND INSTALL MEDIUM SIZE PART .
MEASURE , HARK, PUNCH AND POWER DRILL HOLE IN UP TO
3/16" THICK METAL, (ONE HOLE).
INSTALL SWITCH.
TEST PARTS.
MATERIAL HANDLING.

GT-19 = .93547 HRS PER JOB

GT-20

REMOVE OLD AND INSTALL NEW CORD IN SOCKET TYPE
FLOOR LAMP.

NO
==

1
2
3

4

5

6
7
8

9
10

11
12
13

14

15
16

17

18

19

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
REMOVE AND REPLACE BULB .
LOOSEN AND REMOVE STEM NUT IN LAMP BASE.
REMOVE REFLECTOR - LOOSEN THREE SET SCREWS IN
REFLECTOR BASE .
CUT CORD AT BASE OF LAMP AND DISENGAGE REFLECTOR
BASE FROM STEM.
REMOVE SOCKET ASSEMBLY FROM REFLECTOR BASE - LOOSEN
ONE SET SCREW IN SOCKET CAP.
DISASSEMBLE SOCKET SHELL FROM CAP.
REMOVE SHELL FROM SOCKET .
DISCONNECT CORD LEAD WIRES FROM TWO TERMINAL
CONNECTIONS IN SOCKET.
PULL OLD AND NEW CORD THROUGH FIVE FOOT STEM.
CUT , STRIP AND ATTACH CORD LEAD WIRES TO SOCKET
TERMINALS.
ASSEMBLE SHELL TO SOCKET.
ASSEMBLE SHELL AND SOCKET TO CAP.
FASTEN REFLECTOR BASE TO SOCKET ASSEMBLY - TIGHTEN
ONE SET SCREW.
ENGAGE REFLECTOR BASE TO STEM, PULL CORD TAUT AND
TIE KNOT UNDER BASE .
INSTALL AND TIGHTEN STEM NUT IN BASE.
DISCONNECT OLD CORD LEAD WIRES FROM TWO TERMINAL
CONNECTIONS IN PLUG.
CUT, STRIP, LOOP AND ATTACH CORD LEAD WIRES TO
PLUG TERMINALS .
INSTALL REFLECTOR TO REFLECTOR BASE - TIGHTEN
THREE SET SCREWS IN BASE.
PLUG IN AND CHECK OPERATION BY SWITCHING LAMP ON
AND OFF.

GT-20 = .49874 HRS PER JOB
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GT-21

REMOVE DISCONNECTED STROMBERG MODEL 14 OR 15 TIME
CLOCK FROM WALL; DISASSEMBLE , INSPECT, CLEAN,
REASSEMBLE , ADJUST AND REINSTALL TO WALL - TRAVEL
TIME TO RETURN UNIT NOT INCLUDED.

NO
==

1
2

3

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
REMOVE CLOCK FROM HALL (FOUR SCREW) .
DISASSEMBLE, INSPECT , CLEAN, REASSEMBLE AND ADJUST
STROMBERG, NO. 14 OR 15 TIME CLOCK.
MATERIAL HANDLING.

GT-21 = .54432 HRS PER JOB

GT-22

DISCONNECT , REMOVE, DISASSEMBLE, INSPECT, CLEAN,
REASSEMBLE , ADJUST, REINSTALL AND CONNECT I.B.M.
AUTOMATIC MODEL 8500-5 OR SEMI -AUTOMATIC MODEL
8900-5, TIME CLOCK - TRAVEL TIME TO RETURN CLOCK

NO
==
1
2

3

4

5

6

7

8

9
10

NOT INCLUDED.

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
TURN CIRCUIT WITCH OFF AND ON.
REMOVE COVER PLATE TO OBTAIN ACCESS TO MOUNTING
SCREWS AND LATER REINSTALL .
REMOVE CONCEALED BOX COVER PLATE (TWO SCREWS) ,
LATER REINSTALL.
DISCONNECT TWO, 2-WIRE SPLICES CONNECTED BY
PLASTIC WIRE CONNECTORS.
LOOSEN CABLE BOX CONNECTOR SCREW AT CONCEALED BOX
END OF SUPPLY CORD (TWO SCREWS) AND REMOVE CORD
LEADS FROM BOX, LATER REINSTALL.
REMOVE UNIT FROM WALL ( FOUR SCREWS) AND LATER
REINSTALL.
DISASSEMBLE , INSPECT , CLEAN, REASSEMBLE AND ADJUST
IBM AUTOMATIC, NO. 8500-5 OR SEMI-AUTOMATIC
NO. 8900-5, CLOCK.
SPLICE TWO, 2-WIRE LEADS USING PLASTIC WIRE
CONNECTORS.
CHECK OPERATION.
MATERIAL HANDLING.

GT-22 = 2.22088 HRS PER JOB

GT-23

DISCONNECT, REMOVE , MINOR OVERHAUL, PAINT MOTOR
HOUSING, REINSTALL AND CONNECT UNIVERSAL OR SPLIT
PHASE -UP TO 1/4 HP UNITS -TRAVEL TIME TO RETURN
UNIT NOT INCLUDED .

NO
==
1
2

3

4

5

6

7

8

9
10

11
12

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
SHUT OFF POWER AND LATER TURN ON.
REMOVE BOX COVER PLATE ON MOTOR AND LATER
REINSTALL (TWO SCREWS) .
DISCONNECT 2-WIRE CABLE AND GROUND WIRE FROM
TERMINALS IN BOX.
LOOSEN CABLE BOX CONNECTOR SCREWS AT MOTOR END OF
CABLE (TWO SCREWS)AND REMOVE CABLE LEADS FROM BOX
LATER REINSTALL.
TAPE CABLE LEADS (TWO WIRES) AND LATER REMOVE TAPE
AND INSERT CABLE IN BOX KNOCKOUT HOLE.
REMOVE MOUNTING BOLTS, NUTS OR SET SCREWS AND LATER
REINSTALL - FOUR NUTS OR SCREWS .
OVERHAUL UNIVERSAL OR SPLIT PHASE MOTOR, LESS THAN
1/4 HP.
METAL SURFACE PREPARATION PRIOR TO PAINTING (ONE
SQ. FT.).
PAINT METAL SURFACE (ONE SQ. FT.).
CONNECT CABLE LEADS (THREE WIRES INCL . GROUND) TO
MOTOR BOX TERMINALS.
ADJUST MOTOR POSITI0N .
MATERIAL HANDLING.

GT-23 = 1.07351 HRS PER JOB

GT-24

DISCONNECT, REMOVE, MINOR OVERHAUL, PAINT MOTOR
HOUSING, REINSTALL AND CONNECT -UNIVERSAL OR SPLIT
PHASE - 1/4 TO 5 HP,600 TO 3600 RPM, UNDER 50 LB.
UNITS - TRAVEL TIME TO RETURN UNIT NOT INCLUDED.

NO
==

1
2

3

4

5

6

7

8

9
10

11
12

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
SHUT OFF POWER AND LATER TURN ON.
REMOVE BOX COVER PLATE ON MOTOR AND LATER
REINSTALL (TWO SCREWS) .
DISCONNECT 2-WIRE CABLE AND GROUND WIRE FROM
TERMINALS IN BOX.
LOOSEN CABLE BOX CONNECTOR SCREWS AT MOTOR END OF
CABLE LEADS FROM BOX, LATER REINSTALL.
TAPE CABLE LEADS (TWO WIRES) AND LATER REMOVE TAPE
AND INSERT CABLE 1 N BOX KNOCKOUT HOLE.
REMOVE MOUNTING BOLTS, NUTS OR SET SCREWS AND LATER
REINSTALL.
OVERHAUL UNIVERSAL OR SPLIT PHASE MOTOR, 1/4 TO
5 HP; 600 TO 3600 RPM; UNDER 50 LBS. IN WEIGHT .
METAL SURFACE PREPARATION PRIOR TO PAINTING (THREE
SQ. FT. )
PAINT METAL SURFACE (THREE SQ. FT.).
CONNECT CABLE LEADS (THREE WIRES INCL. GROUND) TO
MOTOR BOX TERMINALS .
ADJUST MOTOR POSIT ION .
MATERIAL HANDLING.

GT-24 = 1.47135 HRS PER JOB

68



GT-25

DISCONNECT , REMOVE, MI NOR OVERHAUL, PAINT MOTOR
HOUSING, INSTALL AND CONNECT - INDUCTION-REPULSION
TYPE - 3/4 TO 10 HP, ALL SPEEDS - TRAVEL TIME TO
RETURN UNIT NOT INCLUDED .

NO
==
1
2

3

4

5

6

7

8

9
10

11
12

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
SHUT OFF POWER AND LATER TURN ON.
REMOVE BOX COVER PLATE ON MOTOR AND LATER
REINSTALL (TWO SCREWS).
DISCONNECT 3 CONDUCTOR ENDS AND GROUND WIRE FROM
TERMINALS IN BOX.
LOOSEN CABLE BOX CONNECTOR SCREWS AT MOTOR END OF
FLEXIBLE CABLE (TWO SCREW) AND REMOVE CONDUCTOR
ENDS FROM BOX, LATER REINSTALL.
TAPE CONDUCTOR ENDS (THREE WIRES) AND LATER REMOVE
TAPE AND INSERT CONDUCTOR ENDS IN BOX KNOCKOUT
HOLE.
REMOVE MOUNTING BOLTS, NUTS OR SET SCREWS AND
LATER INSTALL .
OVERHAUL INDUCTION-REPULSION TYPE, 3/4 TO 10 HP,
ALL SPEEDS, UNIT.
METAL SURFACE PREPARATION PRIOR TO PAINTING (SIX
SQ. FT.).
PAINT METAL SURFACE (SIX SQ. FT.).
SEPARATE , FORM, ALIGN ENDS AND CONNECT 3 CONDUCTORS
TO TERMINALS IN BOX.
ADJUST MOTOR POSITION.
MATERIAL HANDLING.

GT-25 = 2.69442 HRS PER JOB

GT-26

REMOVE AND DISCONNECT OLD THERMOSTAT CONTROL FROM
WALL, INSTALL AND CONNECT REPLACEMENT UNIT.

NO
==
1
2
3
4

5
6

7

8
9

10

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
UNPACK UNIT .
TURN CONTROL WITCH ON AND OFF.
REMOVE COVER PLATES OLD AND NEW UNITS (ONE SCREW) .
WALK TO EQUIPMENT POWER SOURCE CONTROLS AND RETURN
- AVG. 20 PACES EACH WAY.
DISCONNECT LEADS FROM TERMINALS (THREE WIRES).
REMOVE OLD THERMOSTAT BASE AND INSTALL REPLACEMENT
UNIT.
CUT AND FORM LEADS, INSERT IN BASE HOLE AND
CONNECT TO TERMINALS (THREE WIRES).
SET THERMOSTAT ADJUSTMENT .
INSTALL NEW COVER PLATE .
CHECK OPERATION.

GT-26 = .38550 HRS PER JOB

GT-27

INSTALL AND CONNECT THERMOSTAT CONTROL ON PLASTER
OR WOO SURFACE - INSTALLATION OF CONTROL CIRCUIT
WIRING NOT INCLUDED.

NO
==
1
2
3
4

5
6
7

8
9

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
UNPACK CONTROL .
REMOVE COVER PLATE (ONE SCREW) .
FASTEN BASE TO WOOD SURFACE (TWO SCREWS).
CUT AND FORM LEADS, INSERT IN BASE HOLE AND
CONNECT TO TERMINALS (THREE HIRES).
SET THERMOSTAT ADJUSTMENT .
INSTALL COVER PLATE (1 SCREW) .
WALK TO EQUIPMENT POWER SOURCE CONTROLS AND RETURN
- AVG. 20 PACES EACH WAY .
TURN CONTROL WITCH ON AND OFF.
CHECK OPERATION .

GT-27 = .29752 HRS PER JOB

GT -28

INSTALL AND CONNECT THERMOSTAT CONTROL ON CONCRETE
SURFACE - INSTALLATION OF CONTROL CIRCUIT WIRING
NOT INCLUDED .

NO
==
1
2
3
4

5
6

7
8

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
UNPACK CONTROL.
INSTALL AND REMOVE COVER PLATE (ONE SCREW) .
FASTEN BASE TO CONCRETE SURFACE (TWO SCREWS).
CUT AND FORM LEADS, INSERT IN BASE HOLE AND
CONNECT TO TERMINALS.
SET THERMOSTAT ADJUSTMENT .
WALK TO EQUIPMENT POWER SOURCE CONTROLS AND RETURN
- AVG. 20 PACES EACH WAY.
TURN CONTROL WITCH ON AND OFF.
CHECK OPERATION .

GT-28 = .37828 HRS PER JOB
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GT - 29

DISCONNECT AND REMOVE ONE (1) LENGTH OF FIXED
THREE CONDUCTOR CABLE WITH GROUND WIRE FROM 220V
OPERATED EQUIPMENT AND SUPPLY BOX, INSTALL AND
CONNECT SIMILAR REPLACEMENT CABLE .

NO
==
1
2

3

4

5

6

7

8
9

WORK UNIT DESCRIPTI0N
==================================
WITCH POWER OFF AND LATER ON.
MOVE UNIT FOR ACCESSIBILITY AND REPOSITION AFTER
CABLE REPLACEMENT .
REMOVE BOX COVER PLATES ON EQUIPMENT AND SUPPLY
ENDS OF CABLE (TWO SCREWS EACH BOX).
DISCONNECT 3-WIRE CABLE AND GROUND WIRE FROM
EQUIPMENT UNIT AND SUPPLY BOX ENDS.
LOOSEN CABLE SCREW AT BOTH ENDS OF CABLE AND
REMOVE BOTH ENDS OF CABLE.
INSERT CABLE ENDS IN BOX CONNECTORS AND TIGHTEN
CONNECTOR SCREWS.
CUT, FORM AND CONNECT 3-WIRE CABLE AND GROUND WIRE
AT BOTH ENDS OF REPLACEMENT CABLE.
INSTALL BOX COVER PLATES TO UNIT AND SUPPLY ENDS.
CHECK OPERATI0N .

GT-29 = .38317 HRS PER JOB

GT-30

DISCONNECT EXISTING 220V RANGE, DRYER OR AIR
CONDITIONER CONNECTED TO SERVICE BY A FIXED THREE
CONDUCTOR CABLE WITH GROUND WIRE AND CONNECT
REPLACEMENT UNIT - HANDLING AND UNCRATING OF UNIT
NOT INCLUDED.

NO
==
1
2

3

4

5

6
7
8

9

10
11

WORK UNIT DESCRIPTION
==================================
SWITCH POWER OFF AND LATER ON.
MOVE UNIT FOR ACCESSIBILITY AND POSITION
REPLACEMENT UNIT.
REMOVE BOX COVER PLATE IN EXISTING UNIT (TWO
SCREW).
DISCONNECT 3-WIRE CABLE AND GROUND WIRE FROM UNIT
TERMINALS.
REMOVE CABLE CONNECTOR FROM BOX IN EXISTING UNIT
AND PULL OUT CABLE.
REMOVE BOX COVER PLATE IN NEW UNIT (TWO SCREWS).
REMOVE KNOCKOUT PLUG IN BOX OF NEW UNIT.
POSITION, 3-WIRE CABLE WITH GROUND WIRE IN BOX
KNOCKOUT HOLE AND ATTACH CABLE CONNECTOR .
CUT , FORM AND CONNECT, 3-WIRE CABLE LEADS AND
GROUND WIRE TO BOX TERMINALS.
INSTALL BOX COVER PLATE TO OLD AND NEW UNITS.
LEVEL OR ADJUST POSITION OF UNIT.

GT-30 = .42180 HRS PER JOB

GT-31

CONNECT 220V RANGE, DRYER OR AIR CONDITIONER USING
THREE CONDUCTOR CABLE WITH GROUND WIRE AND
CONNECTED PLUG - HANDLING AND UNCRATING OF UNIT
NOT

NO
==
1
2

3

4
5

6

7
8

INCLUDED.

WORK UNIT DESCRIPTION
==================================
WITCH POWER OFF AND LATER ON.
MOVE UNIT FOR ACCESSIBILITY AND RETURN TO ORIGINAL
LOCATION.
INSTALL AND REMOVE BOX COVER PLATE IN UNIT (TWO
SCREWS) .
REMOVE KNOCKOUT PLUG IN BOX OR COVER PLATE OF UNIT
INSTALL CABLE CONNECTOR TO NON-METALLIC SHEATHED
CABLE AND INSTALL CABLE WITH CONNECTOR TO BOX.
CUT, FORM AND CONNECT LEADS AND GROUND WIRE TO BOX
TERMINALS.
LEVEL OR ADJUST POSITION OF UNIT.
CHECK OPERATION .

GT-31 = .35633 HRS PER JOB

GT-32

CONNECT 220V RANGE, DRYER OR AIR CONDITIONER TO
SERVICE OUTLET BOX USING THREE CONDUCTOR NON-
METALLIC CABLE WITH GROUND HIRE FIXED AT BOTH ENDS
- HANDLING AND UNCRATING OF UNIT NOT INCLUDED.

NO
==
1
2

3

4

5

6

7
8

WORK UNIT DESCRIPTION
==================================
WITCH POWER OFF AND LATER ON.
MOVE UNIT FOR ACCESSIBILITY AND RETURN TO ORIGINAL
LOCATION.
INSTALL AND REMOVE BOX COVER PLATE IN UNIT AND
SERVICE OUTLET BOX (TWO SCREW EACH).
REMOVE KNOCKOUT PLUG 1 N BOX OR COVER PLATE OF UN 1 T
AND SERVICE OUTLET BOX.
INSTALL CABLE CONNECTOR TO BOTH ENDS, OF LENGTH OF
NON-METALLIC SHEATHED CABLE AND INSTALL CABLE
WITH CONNECTOR TO BOX.
CUT, FORM AND CONNECT 3-WIRE CABLE AND GROUND WIRE
TO TERMINALS IN EACH BOX.
LEVEL OR ADJUST POSITION OF UNIT.
CHECK OPERATI0N.

GT-32 = .43797 HRS PER JOB
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GT-33

CONNECT 220V RANGE, DRYER OR AIR CONDITIONER USING
SIX FOOT LENGTH OF FLEXIBLE METALLIC CONDUIT AND
THREE(3) “PULLED IN“ CONDUCTORS CONNECTED AT BOTH
ENDS - HANDLING AND UNCRATING OF UNIT NOT
INCLUDED.

NO WORK UNIT DESCRIPTION
= = ===============================================
1 WITCH POWER OFF AND LATER ON.
2 MOVE UNIT FOR ACCESSIBILITY AND RETURN TO ORIGINAL

LOCATION.
3 INSTALL AND REMOVE BOX COVER PLATE IN UNIT AND

SERVICE OUTLET BOX (TWO SCREWS EACH).
4 REMOVE KNOCKOUT PLUG IN BOX OR COVER PLATE OF UNIT

AND SERVICE OUTLET BOX.
5 INSTALL CABLE CONNECT TO BOTH ENDS OF LENGTH OF

FLEXIBLE CONDUIT AND INSTALL CONDUIT ENDS TO BOXES
6 PULL THREE, NO. 12 WIRES THROUGH CONDUIT.
7 CUT, FORM AND CONNECT BOTH ENDS OF THESE WIRES TO

TERMINALS IN EACH BOX.
8 LEVEL OR ADJUST POSITION OF UNIT.
9 CHECK OPERATION.

GT-33 = .87040 HRS PER JOB

GT-34

DISCONNECT OVERHEAD UNIT HEATER TWO (2) WIRE POWER
AND THREE (3) WIRE CONTROL CIRCUITS - REMOVAL OR
UNIT HEATER NOT INCLUDED.

NO
==
1
2

3

4

5

6

8

WORK UNIT DESCRIPTION
===============================================
SWITCH POWER OFF AND LATER ON.
REMOVE AND REINSTALL COVER PLATE ON UNIT AND
SUPPLY BOX (TWO SCREWS EACH).
4 SCREWS = 2 SCREWS X 2 BOXES.
2 PLATES FOR 2 BOXES.
REMOVE AND REINSTALL EACH BOX.
DISCONNECT CONDUCTORS FROM TERMINALS IN UNIT
HEATER BOX .
CUT SPLICED LEADS IN SUPPLY BOX, TAPE ENDS AND
PUSH BACK 1 N BOX .
2 WIRES.
REMOVE CONDUIT CONNECTOR FROM UNIT HEATER AND
SUPPLY BOXES , PULL OUT CONDUIT AND CONDUCTORS AND
INSERT KNOCKOUT HOLE PLUGS.
REMOVE RELAY BOX COVER PLATE ON UNIT (ONE SCREW) .
DISCONNECT 3-WIRE CABLE FROM THERMOSTAT CONTROL.
INSTALL RELAY BOX COVER PLATE ON UNIT (ONE SCREW) .

GT-34 = .17338 HRS PER JOB

GT-35

CONNECT OVERHEAD UNIT HEATER, POWER AND CONTROL
CIRCUITS INCLUDING INSTALLATION OF SIX FOOT
LENGTHS OF FLEXIBLE METALLIC CONDUIT
INSTALLATION OF UNIT NOT INCLUDED.

NO WORK UNIT DESCRIPTION
== ===============================================
1 SWITCH POWER OFF AND LATER ON.
2 INSTALL AND REMOVE COVER PLATE ON UNIT AND SUPPLY

BOXES (TWO SCREWS EACH).
3 REMOVE KNOCKOUT PLUG IN BOX OR COVER PLATE OF UNIT

AND SUPPLY BOXES .
4 INSTALL CABLE CONNECTOR TO BOTH ENDS OF LENGTH OF

FLEXIBLE CONDUIT AND INSTALL CONDUIT ENDS TO BOXES
5 PULL TWO, NO. 12 WIRES THROUGH CONDUIT.
6 CUT, FORM, SPLICE AND INSULATE ONE END OF EACH

WIRE IN SUPPLY BOX.
7 CUT, FORM AND CONNECT ONE END OF EACH WIRE TO

TERMINALS IN UNIT BOX.
8 CHECK OPERATION.

GT-35 = .67197 HRS PER JOB

GT-36

INSTALL OR REMOVE CIRCUIT CONNECTION BETWEEN ITEM
OF EQUIPMENT AND SUPPLY BOX CONSISTING OF THREE,
NO. 8 OR SMALLER CONDUCTORS IN SIX FOOT LENGTH OF
FLEXIBLE CONDUIT.

NO
==

2

3

4

5

6

WORK UNIT DESCRIPTION
===============================================
SWITCH POWER OFF AND LATER ON.
INSTALL AND REMOVE BOX COVER PLATES ON EQUIPMENT
AND SUPPLY BOXES (TWO SCREW EACH).
4 SCREW FOR 2 BOXES.
2 COVER PLATES FOR 2 BOXES.
INSTALL AND REMOVE.
INSTALL CABLE CONNECTOR TO BOTH ENDS OF LENGTH OF
FLEXIBLE CONDUIT AND INSTALL CONDUIT TO BOXES.
REMOVE KNOCKOUT PLUG IN BOX OR COVER PLATE OF
EQUIPMENT AND SUPPLY BOXES.
2 KNOCKOUTS PER BOX.
PULL THREE, NO. 12 HIRES THROUGH CONDUIT.
3 WIRES.
6 FEET OF WIRES PULLED.
CUT, FORM AND CONNECT BOTH ENDS OF THREE WIRES TO
TERMINALS IN EACH BOX.
6 WIRES.

GT-36 = .65895 HRS PER JOB
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GT-37

INSTALL OR REMOVE CIRCUIT CONNECTION BETWEEN ITEM
OF EQUIPMENT AND SUPPLY BOX CONSISTING OF THREE,
NO. 2/0 OR SMALLER CONDUCTORS IN SIX FOOT LENGTH
OF FLEXIBLE METALLIC CONDUIT.

NO
==

1
2

3

4

5

6

7

WORK UNIT DESCRIPTION
===============================================
SWITCH POWER OFF AND LATER ON.
INSTALL AND REMOVE BOX COVER PLATES ON EQUIPMENT
AND SUPPLY BOXES (TWO SCREW EACH).
4 SCREW (2x2=4).
INSTALL CABLE CONNECTOR TO BOTH ENDS OF LENGTH OF
FLEXIBLE CONDUIT AND INSTALL CONDUIT TO BOXES.
REMOVE KNOCKOUT PLUG 1 N BOX OR COVER PLATE OF
EQUIPMENT AND SUPPLY BOXES.
2 KNOCKOUTS PER BOX.
PULL THREE, NO. 2/0 WIRES THROUGH CONDUIT.
3 WIRES.
6 FEET OF WIRES PULLED.
INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE AND
TERMINAL.
SEPARATE, FORM AND ALIGN BOTH ENDS OF THREE HIRES
TO TERMINALS IN EACH BOX.
4 WIRES IN CIRCUIT.
4 WIRES TO BE SEPARATED.

GT-37 = .70653 HRS PER JOB

GT -38

ASSEMBLE AND INSTALL DROP CORD TO OVERHEAD TROLLEY
DUCT SYSTEM .

NO
==
1

WORK UNIT DESCRIPTION
===============================================
ASSEMBLE AND INSTALL ONE DROP CORD

GT-38 = .66481 HRS PER JOB

GT-39

INSTALL PHONE BOX TO FLOOR DUCT, EXCLUDES LOCATING
AND REMOVING KNOCKOUT PLUG, ONE MAN CREW.

NO WORK UNIT DESCRIPTION
== ===============================================
1 FASTEN BASE OF PHONE BOX TO FLOOR DUCT.
2 INSTALL COVER ON PHONE BOX - 4 SCREW HAND

TIGHTENED.
3 ADDITIONAL MATERIAL HANDLING.

GT-39 = .04336 HRS PER BOX
+ .03453 HRS PER JOB

GT-40

REMOVE PHONE BOX FROM FLOOR DUCT - NO OBSTRUCT IONS
ONE MAN CREW.

NO
==
1
2
3
4

5

WORK UNIT DESCRIPTION
===============================================
REMOVE COVER FROM PHONE BOX - CONTAINS 4 SCREWS .
REMOVE NIPPLE FROM PHONE BOX AND FLOOR DUCT.
REMOVE BASE AND TWO SIDES OFF PHONE BOX.
INSTALL COVER TO PHONE BOX WITH SCREW BY HAND FOR
SAFE KEEPING UNTIL TELEPHONE COMPANY RELOCATES.
ADDITIONAL MATERIAL HANDLING.

G T - 4 0 .10887 HRS PER JOB
+ .02380 HRS PER BOX

GT-41

PHONE BOX : REMOVE FROM ONE LOCATION AND INSTALL IN
ANOTHER APPROXIMATELY EIGHT FEET AWAY,
UNOBSTRUCTED - ONE MAN CREW.

NO
==

1

2

3

WORK UNIT DESCRIPTION
===============================================
REMOVE PHONE BOX FROM FLOOR DUCT, NO OBSTRUCT ION
ONE MAN CREW.
INSTALL PHONE BOX TO FLOOR DUCT, EXCLUDES LOCATING
AND REMOVING KNOCKOUT PLUG FROM FLOOR DUCT - ONE
MAN CREW.
ADDITIONAL MATERIAL HANDLING.

GT-41 = .25582 HRS PER JOB
+ .05833 HRS PER BOX

GT-51

STRAIGHT SPLICE ONE SINGLE CONDUCTOR, POLYETHYLENE
JACKET (OR EQUAL ) NUMBER 8 TO NUMBER 3/0 CABLE

NO
==
1

WORK UNIT DESCRIPTION
===============================================
SPLICE CABLE , POLYETHYLENE JACKET (OR EQUAL)
SINGLE CONDUCTOR, SIZE NO. 8 THRWGH NO. 3/0.

GT-51 = 1.18674 HRS PER JOB

GT-52

STRAIGHT SPLICE SINGLE CONDUCTOR , POLYETHYLENE
JACKET (OR EQUAL ) 1250 MCM THROUGH 2500 MCM CABLE

NO
==

1

WORK UNIT DESCRIPTION
===============================================
SPLICE CABLE , POLYETHYLENE JACKET (OR EQUAL)
SINGLE CONDUCTOR SIZE 1250 MCM THROUGH 2500 MCM.

GT-52 = 3.21715 HRS PER JOB
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GT - 53

STRAIGHT SPLICE ONE, THREE - CONDUCTOR, POLYETHYLENE
JACKET (OR EQUAL ) NUMBER 8 THROUGH NUMBER 3/0
CABLE

NO
==

1

WORK UNIT DESCRIPTION
===============================================
SPLICE CABLE , POLYETHYLENE JACKET (OR EQUAL) THREE
CONDUCTOR , SIZE NO. 8 THROUGH NO. 3/0.

GT-53 = 6.18950 HRS PER JOB

GT-54

STRAIGHT SPLICE ONE, THREE-CONDUCTOR, POLYETHYLENE
JACKET (OR EQUAL) , NUMBER 4/0 THROUGH 450 MCM
CABLE

NO
==

1

WORK UNIT DESCRIPTION
===============================================
SPLICE CABLE, POLYETHYLENE JACKET (OR EQUAL) THREE
CONDUCTOR , SIZE NO. 4/0 THROUGH 450 MCM .

GT-54 = 7.66594 HRS PER JOB

GT-55

STRAIGHT SPLICE ONE, THREE-CONOUCTOR, POLYETHYLENE
JACKET (OR EQUAL ), 500 MCM THROUGH 1000 MCM CABLE

NO WORK UNIT DESCRIPTION
=================================================

1 SPLICE CABLE, POLYETHYLENE JACKET (OR EQUAL) THREE
CONDUCTOR SIZE 500 MCM THROUGH 1000 MCM.

GT-55 = 9.89296 HRS PER JOB

GT-56

STRAIGHT SPLICE ONE, SINGLE-CONDUCTOR, LEAD
SHEATHED NUMBER 4/0 THROUGH NUMBER 450 MCM CABLE

NO WORK UNIT DESCRIPTION
== ===============================================
1 SPLICE CABLE (IN LINE), LEAD SHEATHED, SINGLE

CONDUCTOR; SIZE NO. 4/0 THROUGH 450 MCM.

GT-56 = 3.46486 HRS PER JOB

GT-57

STRAIGHT SPLICE THREE , SINGLE CONDUCTOR , LEAD
SHEATHED NUMBER 4/0 THROUGH 450 MCM CABLES

NO
. .
1

2

WORK UNIT DESCRIPTION
===============================================
SPLICE CABLE (IN LINE), LEAD SHEATHED, SINGLE
CONDUCTOR; SIZE NO. 4/0 THROUGH 450 MCM.
MINUS TIME TO LET TWO OF THE THREE INSULATING
COMPOUND - FILLED SLEEVES COOL OFF PER .1 HR. (10
OF .1 HRS . PER SLEEVE) 2 SLEEVES.

GT-57 = 8.39458 HRS PER JOB

GT-58

STRAIGHT SPLICE ONE, THREE-CONDUCTOR . LEAD
SHEATHED NUMBER 4/0 THROUGH 450 MCM CABLE

NO
==
1

WORK UNIT DESCRIPTION
===============================================
SPLICE CABLE (IN LINE), LEAD SHEATHED, THREE
CONDUCTOR; SIZE NO. 4/0 THROUGH 450 MCM .

GT-58 = 6.15661 HRS PER JOB

GT-66

INSTALL METALLIC SHEATHED OR NON-METALLIC CABLE
AND NEW BOXES; CABLE FASTENED CAREFULLY TO EX-
POSED WOOO SURFACE EVERY TWO FEET WITH STAPLES
NO WIRE CONNECT IONS MADE - LADDER NOT USED.

NO
==

1

2

3

4

5
6

WORK UNIT DESCRIPTION
===============================================
INSTALL BOXES TO WOOD SURFACE USING TWO NAILS
EACH .
INSTALL FOOTAGE OF CABLE ON WOOD SURFACE (CARE-
FULLY).
REMOVE EXISTING BOX COVER PLATE.
2 SCREW PER PLATE.
REMOVE KNOCKOUT PLUGS IN BOXES.
2 PLUGS PER BOX.
FASTEN CABLE (BOTH ENDS) TO BOXES.
MOVE EXISTING WIRE SPLICE ASIDE IN EXISTING BOX.

GT-66 = .11629 HRS PER BOX
+ .08568 HRS PER JOB
+ .00115 HRS PER FOOT
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GT-68

INSTALL METALLIC SHEATHED OR NON-METALLIC CABLE
AND NEW BOXES; CABLE FASTENED TO FRAMING MEMBERS
AND RUN THROUGH DRILLED HOLES MADE APPROXIMATELY
TEN FEET APART - NO WIRE CONNECTIONS MADE
NO LADDER USED

NO
==

1

2

3

4

5
6

WORK UNIT DESCRIPTION
==================================================
INSTALL NEW BOXES TO WOOD SURFACE USING TWO NAILS
EACH .
INSTALL FOOTAGE OF CABLE ON WOOD FRAMING MEMBERS
AND THROUGH DRILL HOLES (INCL. DRILLLING HOLES IN
moo).
REMOVE EXISTING BOX COVER PLATE.
2 SCREW PER JOB.
REMOVE KNOCKOUT PLUGS IN NEW BOXES.
2 KNOCKOUT PLUGS PER BOX.
FASTEN CABLE (BOTH ENDS) TO NEW BOXES.
MOVE EXISTING WIRE SPLICES ASIDE IN EXISTING BOX.

GT-68 = .11629 HRS PER BOX
+ .12983 HRS PER JOB
+ .00230 HRS PER FOOT

GT-70

INSTALL METALL 1 C SHEATHED OR NON-METALLIC CABLE
AND NEW BOXES; CABLE PULLED THROUGH UN0BSTRUCTED
PARTITION INTERIOR USING A "FISH TAPE" - NO WIRE
CONNECTIONS MADE - NO LADDER USED

NO
==
1

2

3

4

5
6
7

WORK UNIT DESCRIPTION
==================================================
MAKE BOX CUT-OUT HOLES IN BASEBOARD.
1 PER BOX.
REMOVE EXISTING BOX COVER PLATE.
2 SCREW PER JOB.
REMOVE KNOCKOUT PLUGS IN NEW BOXES.
2 KNOCKOUT PLUGS PER BOX.
INSTALL FOOTAGE OF CABLE IN UNOBSTRUCTED PARTITION
INTERIOR FROM ACCESS HOLE (OR BOX HOLE) TO BOX
HOLE .
FASTEN CABLE (BOTH ENDS) TO NEW BOXES.
MOVE EXISTING WIRE SPLICES ASIDE IN EXISTING BOX.
INSTALL BOXES IN CUT-OUT HOLES PROVIDED ON WOOD
SURFACE USING TWO SCREWS EACH.

GT-70 = .55009 HRS PER BOX
+ .02276 HRS PER JOB
+ .00137 HRS PER FOOT

GT-72

INSTALL FOOTAGE OF METALLIC SHEATHED OR NON-
METALLIC CABLE AND NEW BOXES; CABLE PULLED
THROUGH OBSTRUCTED PARTITION INTERIOR USING A
BLIND MULTI "FISH-TAPE" HOOKUP WITHIN PARTITION
NO WIRE CONNECTIONS MADE - LADDER NOT USED

NO
==
1

2

3

4

5

6

7

WORK UNIT DESCRIPTION
==================================================
MAKE NEW BOX CUT-OUT HOLES IN BASEBOARD.
1 HOLE PER BOX.
INSTALL NEW BOXES IN CUT-OUT HOLES PROVIDED ON
WOOD SURFACE USING TWO SCREW EACH.
REMOVE EXISTING BOX COVER PLATE.
2 SCREW PER JOB.
REMOVE KNOCKOUT PLUGS IN NEW BOXES.
2 KNOCKOUT PLUGS PER BOX.
INSTALL FOOTAGE OF CABLE IN OBSTRUCTED PARTITION
INTERIOR FROM ACCESS HOLE (OR BOX HOLE) TO BOX
HOLE - TWO SET UPS REWIRED.
FASTEN CABLE (BOTH ENDS) TO NEW BOXES.
1 PER BOX.
MOVE EXISTING WIRE SPLICES ASIDE IN EXISTING BOX.

GT-72 = .63419 HRS PER BOX
+ .02276 HRS PER JOB
+ .00574 HRS PER FOOT

GT-74

DISCONNECT AND REMOVE FOOTAGE OF NON-METALLIC OR
METALLIC SHEATHED CABLE AND BOXES WITH SWITCH OR
CONVENIENCE OUTLET UNIT FROM CAREFULLY STAPLED
WOOD SURFACE INSTALLATION - LADDER NOT USED

NO
==
1
2

3

4
5
6

7

8

9
10
11
12

WORK UNIT DESCRIPTION
==================================================
SHUT OFF POWER, LATER TURN ON.
REMOVE COVER PLATE FROM EXISTING BOXES TO BE RE-
MOVED .
2 SCREW PER PLATE.
REMOVE SWITCH OR TERMINAL RECEPTACLE FROM EXISTING
BOXES.
PULL WIRE SPLICES OUT OF SUPPLY BOX.
REMOVE TAPE FROM SPLICES IN SUPPLY BOX.
CUT CONDUCTOR LEADS IN SUPPLY BOX AND RETAPE RE-
MAINING LEADS.
3 WIRES PER JOB.
CUT CABLE ADJACENT TO EXISTING BOXES.
3 WIRES PER CABLE.
REMOVE CABLE END FROM CONNECTOR AND CONNECTOR FROM
SUPPLY BOX AND PLUG KNOCKOUT HOLE.
REMOVE CABLES AND STAPLES FROM WALL.
REMOVE EXISTING TERMINAL BOXES.
PUSH RETAPED LEADS BACK IN SUPPLY BOX.
INSTALL COVER PLATE TO SUPPLY BOX.
2 SCREWS PER JOB.

GT-74 = .11540 HRS PER JOB
+ .05577 HRS PER BOX
+ .00163 HRS PER FOOT
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GT-81

INSTALL 1/2” TO 1“ EMT CONDUIT ON WOODEN SURFACE -
PER UP TO TEN FOOT SECT ION
INCLUDES INSTALLATION TO EXISTING BOX EVERY FOUR
SECT 10NS AVERAGE

NO
==
1

2
3

4
5

6

7

8

WORK UNIT DESCRIPTION
==================================================
REMOVE EXISTING BOX COVER PLATE
2 SCREW PER PLATE
MOVE EXISTING SPLICED WIRES ASIDE.
REMOVE KNOCKOUT IN EXISTING BOX.
1 KNOCKOUT PER JOB.
MEASURE, MARK, CUT AND REAM LENGTH OF EMT
MEASURE, MARK AND BEND EMT UP TO 90 DEGREES IN
EACH OF 3 PLACES
INSTALL COUPLINGS TO EMT FOR BOX.
1-COUPLING FOR EACH TEN FOOT SECTION.
INSTALL EMT TO WOOD SURFACE USING TWO HOLE STRAPS
(TWO NAILS PER STRAP).
INSTALL COVER PLATE TO BOX - TWO SCREWS

GT-81 = .11186 HRS PER SECTION

GT-82

MOUNT JUNCTION SWITCH OR OUTLET BOX ON WOODEN
SURFACE - INCLUDES CONNECTI0N TO CONDUIT

NO WORK UNIT DESCRIPTION
= = ==================================================
1 REMOVE KNOCKOUTS IN NEW BOX

2 KNOCKOUTS PER BOX.
2 INSTALL TWO CONNECTORS TO NEW BOX AND TO EMT
3 INSTALL NEW BOX TO WOOD SURFACE USING 2 SCREW PER

BOX
4 INSTALL COVER PLATE TO NEW BOX

2 SCREWS PER COVER

GT-82 = .16494 HRS PER BOX

GT-83

INSTALL 1/2” TO 1 “ EMT CONDUIT ON CONCRETE SURFACE
PER UP TO TEN FOOT SECTION
INCLUDES CONNECTION TO EXISTING BOX EVERY FOUR
SECTIONS AVERAGE

NO
==

1

2
3

4

5
6

7

8

WORK UNIT DESCRIPTION
==================================================
REMOVE EXISTING BOX COVER PLATE
2 SCREW PER PLATE
MOVE EXISTING SPLICED WIRES ASIDE.
REMOVE KNOCKOUT IN EXISTING BOX.
1 KNOCKOUT USED PER JOB.
MEASURE , MARK AND BEND EMT UP TO 90 DEGREES IN
EACH OF 3 PLACES FOR EACH SECTION
MEASURE , MARK CUT AND REAM LENGTH OF EMT
INSTALL COUPLINGS FROM EMT TO BOX
1-COUPLING FOR EACH SECTION OF CONDUIT.
INSTALL EMT TO CONCRETE SURFACE USING HOLE CLAMP,
SCREWS AND EXPANSION SHIELDS.
2-CLAMPS PER SECT ION
INSTALL COVER PLATE TO EXISTING BOX
2 SCREW PER BOX

GT-83 = .23982 HRS PER SECTI0N

GT-84

MOUNT JUNCTION BOX OR OUTLET BOX TO CONCRETE
SURFACE - INCLUDES CONNECT ION TO CONDUIT

N O WORK UNIT DESCRIPTION
= = ==================================================
1 REMOVE KNOCKOUTS IN NEW BOX

2 KNOCKOUT PLUGS PER BOX
2 INSTALL TWO CONNECTORS TO EMT FOR NEW BOX
3 INSTALL NEW BOX TO CONCRETE SURFACE USING TWO

SCREWS AND SHIELD
4 INSTALL COVER PLATE TO NEW BOX

2 SCREWS PER PLATE

GT-84 = .29566 HRS PER BOX
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GT-85

INSTALL 1- 1/4” TO 2“ EMT CONDUIT ON WOODEN SURFACE
PER UP TO TEN FOOT SECTION
INCLUDES CONNECTION TO EXISTING BOX EVERY FOUR
SECT IONS AVERAGE

NO
==

1

2
3

4

5

6

7

8

WORK UNIT DESCRIPTION
==================================================
REMOVE EXISTING BOX COVER PLATE .
2 SCREW PER JOB.
MOVE EXISTING SPLICED WIRES ASIDE.
REMOVE KNOCKCOUT IN EXISTING BOX.
1 KNOCKOUT PLUG PER JOB.
MEASURE , MARK AND BEND EMT UP TO 90 DEGREES IN
EACH OF 3 PLACES
MEASURE , MARK, CUT AND REAM LENGTH OF EMT
INSTALL COUPLINGS TO EMT FOR BOX
l-COUPLING PER SECTION.
INSTALL EMT TO WOOD SURFACE USING TWO HOLE STRAPS
(TWO NAILS PER STRAP).
2-STRAPS PER BOX.
INSTALL COVER PLATE TO BOX.
2 SCREWS PER JOB.

GT-85 = .13329 HRS PER SECTION

GT-86

INSTALL 1/2” TO 2“ EMT CONDUIT ON WOOD OR
SURFACE IN RESTRICTED AREA SUCH AS ATTIC,
SPACE OR BEHIND WALL - PER UP TO TEN FOOT

NO
==
1
2
3

CONCRETE
CRAWL-
SECTION

WORK UNIT DESCRIPTION
==================================================
INSTALL EMT TO WOOD
INSTALL EMT TO CONCRETE
WORK IN RESTRICTED AREA

GT-86 = .30000 HRS PER SECT ION

GT-87

INSTALL 1 -1/4” TO 2“ EMT CONDUIT ON CONCRETE
SURFACE PER UP TO TEN FOOT SECT ION
INCLUDES CONNECT ION TO EXISTING BOX EVERY FOUR
SECT IONS AVERAGE

NO
==

1

2
3

4

5
6

7

8

WORK UNIT DESCRIPTION
==================================================
REMOVE EXISTING BOX COVER PLATE.
2 SCREWS PER JOB.
MOVE EXISTING SPLICED WIRES ASIDE.
REMOVE KNOCKOUT PLUG IN EXISTING BOX.
1 KNOCKOUT PLUG PER JOB.
MEASURE, MARK AND BEND EMT UP TO 90 DEGREES IN
EACH OF 3 PLACES
MEASURE , MARK, CUT AND REAM LENGTH OF EMT
INSTALL COUPLINGS TO EMT FOR BOX.
1 -COUPLING PER SECTION.
INSTALL EMT TO CONCRETE SURFACE USING HOLE CLAMPS,
SCREWS AND EXPANSION SHIELDS.
2-CLAMPS PER SECTI0N .
INSTALL COVER PLATE TO BOX.
2 SCREWS PER JOB.

GT-87 = .26125 HRS PER SECT ION

GT-88

INSTALL JUNCTION SWITCH OR OUTLET BOX ON WOOD OR
CONCRETE SURFACE IN RESTRICTED AREA SUCH AS ATTIC,
CRAWLSPACE OR BEHIND WALL

NO WORK UNIT DESCRIPTION
= = ==================================================
1 INSTALL BOX TO WOOD
2 INSTALL BOX TO CONCRETE
3 WORK IN RESTRICTED AREA

GT-88 = .33373 HRS PER BOX

GT-91

REMOVE 1/2” TO 2“ EMT AND WIRE, (WIRE SIZE NO. 8
OR SMALLER) AND BOX; LADDER NOT INCLUDED
INCLUDES COILING UP EACH REMOVED WIRE
SEPARATELY . THREE WIRES USED AS AN AVERAGE.

NO
==
1

2
3

4

5

6

7

WORK UNIT DESCRIPTION
==================================================
REMOVE AND REINSTALL SUPPLY BOX COVER PLATE WITH
TWO SCREWS.
2 SCREWS PER PLATE. 2 TIMES (REMOVE, REINSTALL).
CUT WIRES AND TAPE ENDS.
CUT, PULL AND COIL WIRES OUT OF CONDUIT FOR BOX
(INCLUDES COILING UP EACH REMOVED WIRE SEPARATELY)
3-WIRES USED AS AN AVERAGE.
SECTION = 10 FEET.
REMOVE TWO-HOLE STRAPS (OR CLAMPS) FROM WOOD, CON-
CRETE, OR STEEL SURFACE.
2-STRAPS PER SECTION
REMOVE EMT FROM BOX ENDS.
2 ENDS PER BOX.
REMOVE COUPLINGS OR CONNECTORS FROM EMT FOR EACH
BOX
1-COUPLING PER SECTION.
REMOVE JUNCTION, OUTLET OR SWITCH BOX

GT-91 = .24944 HRS PER SECT ION
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GT-93

REMOVE 1/2” TO 2“ EMT AND WIRE, (SIZES NO. 6 TO 2)
AND BOX; LADDER NOT USED - INCLUDES COILING UP
EACH REMOVED WIRE SEPARATELY. THREE WIRES USED AS
AN AVERAGE.

NO
==
1

2

3

4

5

6

7

WORK UNIT DESCRIPTION
==================================================
REMOVE AND REINSTALL SUPPLY BOX COVER PLATE WITH
TWO SCREW.
2 SCREW PER PLATE. 2 TIMES PER JOB
CUT WIRES AND TAPE ENDS.
3-WIRES PER JOB.
CUT, PULL AND COIL WIRES OUT OF CONDUIT
( INCLUDES COILING UP EACH REMOVED WIRE SEPARATELY)
3 WIRES PER JOB AVERAGE.
SECTION = 10 FEET.
REMOVE TWO-HOLE STRAPS (OR CLAMPS) FROM WOOD, CON-
CRETE, OR STEEL SURFACE FOR EACH SECT ION
2-STRAPS PER SECTION .
REMOVE EMT FROM BOX END
2 ENDS PER BOX.
REMOVE COUPLINGS OR CONNECTORS FROM EMT FOR EACH
Box .
1-COUPLING PER SECTION.
REMOVE JUNCTION, OUTLET OR WITCH BOX

GT-93 = .29134 HRS PER SECTION

GT-94

REMOVE KNOCKOUT PLUG IN FLOOR DUCT. USE ELECTRONIC
RECEPTACLE LOCATOR TO LOCATE PLUG AND USE HAMMER
AND CHISEL TO REMOVE. ONE MAN CREW.

N O WORK UNIT DESCRIPTION
== ==================================================
1 LOCATE POSITION OF KNOCKOUT PLUG IN FLOOR DUCT

USING ELECTRONIC RECEPTACLE LOCATOR.
2 CHIP OUT 4“ DIAMETER HOLE THRU 1/2” CONCRETE FLOOR
3 REMOVE KNOCKOUT PLUG FROM FLOOR DUCT USING HAMMER

OR SIMILAR TOOL.
4 ADDITIONAL MATER I AL HANDLING.

GT-94 = .10684 HRS PER JOB
+ .01668 HRS PER PLUG
+ .09980 HRS PER HOLE

GT-1OO

INSTALL 10’ OF UP TO 1“ DIAMETER FLEXIBLE METALLIC
CONDUIT ON WOOD SURFACE - EXCLUDING PULLING AND
CONNECTING HIRES - LADDER NOT USED.
INCLUDES CONNECTION TO EXISTING BOX EVERY FOUR
SECT IONS AVERAGE

NO
==

1

2

3
4
5
6

WORK UNIT DESCRIPTION
==================================================
REMOVE AND REINSTALL BOX COVER PLATE.
2 SCREW PER JOB.
REMOVE KNOCKOUT PLUGS.
2 KNOCKOUT PLUGS PER JOB.
INSTALL CONNECTORS TO BOX
MEASURE , MARK, CUT AND DEBURR CONDUIT
INSTALL CONDUIT TO CONNECTIONS .
INSTALL ONE-HOLE CLAMP TO WOOD WITH SCREW

GT-1OO = .15035 HRS PER JOB

GT-101

INSTALL TEN FOOT SECTION OF UP TO 1“ DIAMETER
FLEXIBLE METALLIC CONDUIT TO WOOD OR CONCRETE IN
RESTRICTED SPACE SUCH AS ATTIC, CRAWLSPACE OR
BEHIND WALL

NO WORK UNIT DESCRIPTION
== ==================================================
1 INSTALL FLEXIBLE CONDUIT TO WOOD
2 INSTALL FLEXIBLE CONDUIT TO CONCRETE
3 WORK IN RESTRICTED AREA

GT-101 = .25655 HRS PER SECT ION

GT-102

INSTALL 10’ OF UP TO 1“ DIAMETER FLEXIBLE METALLIC
CONDUIT ON CONCRETE SURFACE - EXCLUDES PULLING
AND CONNECTING WIRES - LADDER NOT USED
INCLUDES CONNECT ION TO EXISTING BOX EVERY FOUR
SECT IONS AVERAGE

NO
==

1

2

3
4
5
6

WORK UNIT DESCRIPTION
==================================================
REMOVE AND REINSTALL BOX COVER PLATES.
2 SCREW PER PLATE
REMOVE KNOCKOUT PLUGS.
2 KNOCKOUT PLUGS PER JOB.
INSTALL CONNECTORS TO BOX
MEASURE , MARK, CUT AND DEBURR SECT ION
INSTALL CONDUIT TO CONNECTORS.
INSTALL ONE HOLE CLAMP TO CONCRETE SURFACE

GT-102 = .19762 HRS PER JOB
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GT-104

INSTALL 10’ OF UP TO 1“ DIAMETER FLEXIBLE METALLIC
CONDUIT TO EXISTING CONTROL EQUIPMENT INTEGRAL
TYPE BOXES - LADDER NOT USED .
INCLUDES CONNECTI0N TO EXISTING BOX EVERY FOUR
SECTIONS AVERAGE

NO WORK UNIT DESCRIPTION
== ==================================================
1 REMOVE KNOCKOUT IN EACH OF TWO BOXES.

2 KNOCKOUTS PER JOB.
2 INSTALL CONNECTORS TO BOXES.
3 MEASURE, MARK, CUT AND DEBURR CONDUIT USING HAND

TOOLS .
4 INSTALL CONDUIT TO CONNECTORS.

GT-104 = .11573 HRS PER JOB

GT-106

REMOVE 10’ LENGTH OF UP TO 1“ DIAMETER FLEXIBLE
METALLIC CONDUIT AND ONE BOX - INCLUDES CUTTING
AND PULLING GIVEN FOOTAGE OF NO. 8 OR SMALLER
WIRES OUT OF CONDUIT - LADDER NOT USED.

NO WORK UNIT DESCRIPTION
== ==================================================
1 REMOVE AND REINSTALL BOX COVER PLATE.

3 SCREW PER PLATE PER JOB.
2 REMOVE BOX FROM MOUNTING SURFACE - AVERAGE FOUR

SCREW
3 CUT AND PULL TEN FEET OF NO. 8 WIRE OUT OF CONDUIT

FROM BOX TO BOX
1 WIRE AND 10 FEET BOX TO BOX.

4 REMOVE CONDUIT FROM CONNECTOR AND CONNECTOR FROM
BOX

5 REMOVE CLIPS OR CLAMPS USED TO MOUNT CONDUIT

GT-106 = .15756 HRS PER SECT ION

GT-111

INSTALL WIREWAY TO WOOD SURFACE PER UP TO TEN FOOT
SECT ION - INCLUDING CONNECTION TO EXISTING BOX
EVERY FOUR SECTI0NS AVERAGE

NO WORK UNIT DESCRIPTION
== ==================================================
1 REMOVE AND REINSTALL SUPPLY BOX PLATE.

4 SCREWS PER JOB.
2 REMOVE KNOCKOUT PLUG FROM BOX

1 PLUG PER BOX PER JOB.
3 INSTALL CONNECTORS TO BOX
4 CUT AND DEBURR LENGTH OF WIREWAY
5 INSTALL ELBOW BASE PLATE TO WOOD
6 INSTALL SECTION OF WIREWAY TO WOOD FLOOR
7 INSTALL 2 BUSHINGS FOR EACH BOX.
8 INSTALL ELBOW COVER FOR EACH BOX.

GT-111 = .44456 HRS PER SECT ION

GT-113

INSTALL WIREWAY TO CONCRETE SURFACE
PER UP TO TEN FOOT SECTION INCLUDING CONNECTION TO
EXISTING BOX EVERY FOUR SECTIONS AVERAGE

NO WORK UNIT DESCRIPTION
== ==================================================
1 REMOVE AND REINSTALL SUPPLY BOX COVER PLATE.

4 SCREW PER PLATE PER JOB.
2 REMOVE KNOCKOUT PLUGS IN EXISTING BOX

1 PLUG PER BOX PER JOB.
3 INSTALL CONNECTOR TO BOX
4 CUT AND DEBURR LENGTH OF WIREWAY
5 INSTALL ELBOW BASE PLATE TO CONCRETE
6 INSTALL SECTION OF WIREWAY ON CONCRETE FLOOR
7 INSTALL TWO BUSHINGS FOR EACH BOX.
8 INSTALL ELBOW COVER FOR EACH BOX.

GT-113 = .54460 HRS PER SECTION

GT-120

REMOVE WIREWAY AND WIRE PER TEN FOOT SECTION
1 NCLUDING ONE BOX
FOUR WIRES USED AS AVERAGE

NO
==
1

2
3
4
5
6
7
8
9

WORK UNIT DESCRIPTION
==================================================
REMOVE AND REINSTALL SUPPLY BOX COVER PLATE WITH
SCREW.
4 SCREW PER PLATE PER JOB.
CUT WIRES AND TAPE ENDS.
CUT, PULL AND COIL OF NO. 8 OR SMALLER WIRES OUT.
REMOVE CONNECTORS.
REMOVE LENGTHS OF WIREWAY FOR BOX
REMOVE BUSHINGS .
REMOVE ELBOW COVERS.
REMOVE ELBOW BASE PLATES.
REMOVE JUNCTION, SWITCH OR UTILITY BOX INCLUDING
COVER PLATE .

GT-120 = .22172 HRS PER SECTION
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GT-125

INSTALL 1/2"-1" RIGID CONDUIT ON WOOD
PER UP TO TEN FOOT SECTION INCLUDING CONNECTI0N TO
EXISTING BOX EVERY FOUR SECT IONS AVERAGE

NO
==

1

3

4
5

6
7

8
9
10

WORK UNIT DESCRIPTION
==================================================
REMOVE EXISTING BOX COVER PLATE.
2 SCREW PER JOB.
MOVE EXISTING WIRE SPLICES ASIDE IN BOX.
REMOVE KNOCKOUT PLUG IN EXISTING BOX.
1 KNOCKOUT PLUG PER JOB.
MEASURE , CUT, THREAD AND REAM CONDUIT
MEASURE AND BEND CONDUIT UP TO 90 DEGREES IN EACH
OF THREE PLACES
INTALL CONDUIT TO BOX KNOCKOUTS ALREADY IN PLACE.
INSTALL CONDUIT T TO WOOD SURFACE USING ONE HOLE
CLAMP FOR EACH BOX .
INSTALL COPLING ENDS TO CONDUIT ALREADY IN PLACE
INSTALL 10 FOOT LENGTH OF CONDUIT TO COUPLING
INSTALL OLD COVER PLATE.
2 SCREWS PER JOB.

GT-125 = .26227 HRS PER SECT ION

GT-126

INSTALL UP TO TEN FOOT SECTION OF 1/2” TO 2“ RIGID
CONDUIT ON WOOD OR CONCRETE SURFACE IN RESTRICTED
AREA SUCH AS ATTIC, CRAWLSPACE OR BEHIND WALL

NO
==

1
2
3

WORK UNIT DESCRIPTION
==================================================
INSTALL RIGID CONDUIT TO WOOD
INSTALL RIGID CONDUIT TO CONCRETE
WORK IN RESTRICTED AREA

GT-126 = .62934 HRS PER SECTI0N

GT-127

INSTALL 1/2"-1” RIGID CONDUIT ON CONCRETE
PER UP TO TEN FOOT SECTION INCLUDING CONNECTION TO
EXISTING BOX EVERY FOUR SECT IONS AVERAGE

NO
==

1

2
3

4
5

6
7

8
9

WORK UNIT DESCRIPTION
==================================================
REMOVE BOX COVER PLATE .
2 SCREWS PER JOB.
MOVE EXISTING WIRE SPLICES ASIDE IN BOX.
REMOVE KNOCKOUT PLUG IN BOX
1 KNOCKOUT PLUG PER JOB.
MEASURE , CUT, THREAD AND REAM CONDUIT
MEASURE AND BEND CONDUIT UP TO 90 DEGREES IN EACH
OF THREE PLACES
INSTALL CONDUIT TO BOX
INSTALL CONDUIT TO CONCRETE SURFACE USING ONE HOLE
CLAMPS .
INSTALL COUPLINGS TO CONDUIT
INSTALL OLD COVER PLATE .
2 SCREWS PER JOB.

GT-127 = .32916 HRS PER SECTION

GT-129

INSTALL 1-1/4"-2” RIGID CONDUIT ON WOOD
PER UP TO TEN FOOT SECTION INCLUDING CONNECT ION TO
EXISTING BOX EVERY FOUR SECTIONS AVERAGE

NO
==
1

3

4
5

6
7
8

9

WORK UNIT DESCRIPTION
==================================================
REMOVE EXISTING BOX COVER PLATE.
2 SCREWS PER JOB.
MOVE EXISTING WIRE SPLICES ASIDE IN BOX.
REMOVE KNOCKOUT PLUG IN EXISTING BOX.
1 KNOCKOUT PLUG PER JOB.
MEASURE , CUT, THREAD AND REAM CONDUIT
MEASURE AND BEND CONDUIT UP TO 90 DEGREES IN EACH
OF THREE PLACES
INSTALL CONDUIT TO BOX ALREADY IN PLACE.
INSTALL COUPLINGS TO CONDUIT ALREADY IN PLACE
INSTALL TWO HOLE CONDUIT CLAMPS ON WOOD  USING
SCREWS.
INSTALL OLD COVER PLATE .
2 SCREWS PER JOB.

GT-129 = .41750 HRS PER SECTION

GT-131

INSTALL 1-1/4"-2” RIGID CONDUIT ON CONCRETE
PER UP TO TEN FOOT SECT ION INCLUDING CONNECT ION TO
EXISTING BOX EVERY FOUR SECTIONS AVERAGE

NO
==
1

2
3

4
5

6
7

8

9

WORK UNIT DESCRIPTION
==================================================
REMOVE EXISTING BOX COVER PLATE .
2 SCREWS PER JOB.
MOVE EXISTING WIRE SPLICES ASIDE IN BOX.
REMOVE KNOCKOUT PLUG IN EXISTING BOX
1 KNOCKOUT PLUG PER JOB.
MEASURE , CUT, THREAD AND REAM CONDUIT
MEASURE AND BEND CONUIT UP TO 90 DEGREES IN EACH
OF THREE PLACES
INSTALL COUPLINGS TO CONDUIT ALREADY IN PLACE
INSTALL LENGTH OF CONDUIT TO COUPLINGS OR
CONDULETS ALREADY IN PLACE
INSTALL TWO HOLE CONDUIT CLAMPS ON CONCRETE USING
EXPANSION SHIELDS.
INSTALL OLD COVER PLATE.
2 SCREWS PER JOB.

GT-131 = .60562 HRS PER SECT ION
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GT-133

INSTALL 1-1/4” TO 2“ RIGID CONDUIT HUNG FROM WOOD
PER UP TO TEN FOOT SECTION INCLUDING CONNECT ION TO
EXISTING BOX EVERY FOUR SECTIONS AVERAGE

NO
==

1

2
3

4
5

6
7

8
9

WORK UNIT DESCRIPTION
==================================================
REMOVE EXISTING BOX COVER PLATE.
2 SCREWS PER JOB.
MOVE EXISTING HIRE SPLICES ASIDE IN BOX.
REMOVE KNOCKOUT PLUG IN EXISTING BOX
1 KNOCKOUT PLUG PER JOB.
MEASURE, CUT, THREAD AND REAM CONDUIT
MEASURE AND BEND CONDUIT UP TO 90 DEGREES IN EACH
OF THREE PLACES
INSTALL COUPLINGS TO CONDUIT ALREADY IN PLACE
INSTALL LENGTH OF CONDUIT TO COUPLINGS OR
CONDULETS ALREADY IN PLACE
INSTALL TWO HOLE CONDUIT CLAMPS HUNG FROM WOOD
INSTALL OLD COVER PLATE .
2 SCREWS PER JOB.

GT-133 = .54186 HRS PER SECTION

GT-134

INSTALL 1-1/4” TO 2“ RIGID CONDUIT HUNG FROM
CONCRETE
PER UP TO TEN FOOT SECTI0N INCLUDING CONNECT ION TO
EXISTING BOX EVERY FOUR SECTI0NS AVERAGE

NO
==
1

2
3

4
5

6
7

8

9

WORK UNIT DESCRIPTION
==================================================
REMOVE EXISTING BOX COVER PLATE.
2 SCREWS PER JOB. .
MOVE EXISTING WIRE SPLICES ASIDE IN BOX.
REMOVE KNOCKOUT PLUG IN EXISTING BOX
1 KNOCKOUT PLUG PER JOB.
MEASURE , CUT, THREAD AND REAM CONDUIT
MEASURE AND BEND CONDUIT UP TO 90 DEGREES IN EACH
OF THREE PLACES
INSTALL COUPLINGS TO CONDUIT ALREADY IN PLACE
INSTALL LENGTH OF CONDUIT TO COUPLINGS OR
CONDULETS ALREADY IN PLACE
INSTALL TWO HOLE CONDUIT CLAMPS HUNG FROM CONCRETE
USING ROD SUPPORTED CONDUIT HANGERS WITH CEILING
FLANGES
INSTALL OLD COVER PLATE .
2 SCREWS PER JOB.

GT-134 = .73406 HRS PER SECTION

GT-135

INSTALL 2 1/2” TO 4“ RIGID CONDUIT TO WOOD
PER UP TO TEN FOOT SECT ION INCLUDING CONNECT ION TO
EXISTING BOX EVERY FOUR SECTIONS AVERAGE

NO WORK UNIT DESCRIPTION
= = ==================================================
1 REMOVE EXISTING BOX COVER PLATE.

2 SCREW PER JOB.
2 MOVE EXISTING WIRE SPLICES ASIDE IN BOX.
3 REMOVE KNOCKOUT PLUGS IN EXISTING BOX

1 KNOCKOUT PLUG PER JOB.
4 MEASURE, CUT, THREAD AND REAM CONDUIT USING PIPE

AND BOLT MACHINE FOR EACH NEW BOX.
1 SINGLE END CUT AND THREADED PER BOX.

5 MEASURE AND BEND 1 PIECE OF CONDUIT UP TO 90
DEGREES

6 INSTALL COUPLINGS TO CONDUIT ALREADY IN PLACE
7 INSTALL LENGTH OF CONDUIT TO COUPLINGS OR

CONDULET ALREADY IN PLACE
8 INSTALL TWO HOLE CLAMPS TO WOOD
9 INSTALL OLD COVER PLATE.

2 SCREW PER JOB.

GT-135 = .59374 HRS PER SECTI0N

GT-136

REMOVE RIGID CONDUIT (SIZES 1/2” TO 2“) AND HIRE
(SIZE NO. 8 OR SMALLER) BOX TO BOX
PER SECT ION
4- WIRES USED AS AVERAGE.

NO WORK UNIT DESCRIPTION
== ==================================================
1 REMOVE AND REINSTALL COVER PLATE ON TERMINAL BOX.

2 SCREW PER PLATE.
2 CUT WIRES AND TAPE ENDS AT SUPPLY BOX.
3 REMOVE JUNCTION, OUTLET, OR SWITCH BOX INCLUDING

COVER PLATE AND SCREWS .
4 CUT, PULL AND COIL WIRES OUT OF CONDUIT, INCLUDES

COILING UP EACH REMOVED WIRE SEPARATELY .
4-WIRES USED AS AN AVERAGE.
SECTION = 10 FEET.

5 REMOVE ONE-HOLE CLAMPS OR CLIPS EVERY 10’ SECT ION.
6 REMOVE RIGID CONDUIT FROM BOX
7 REMOVE COUPLINGS FROM RIGID CONDUIT EVERY 10’

SECTION.

GT-136 = .16309 HRS PER JOB
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GT-138

REMOVE RIGID CONDUIT (SIZES 1/2” TO 2“) AND WIRE
(SIZES NO. 6 TO 2)
PER SECTION
4-WIRES USED AS AN AVERAGE.

NO WORK UNIT DESCRIPTION
== = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 REMOVE AND REINSTALL COVER PLATE ON TERMINAL BOX.

2 SCREWS PER PLATE.
2 CUT WIRES AND TAPE ENDS AT SUPPLY BOX.
3 REMOVE JUNCTION, OUTLET OR WITCH BOX INCLUDING

COVER PLATE AND SCREWS .
4 CUT, PULL AND COIL WIRES OUT OF CONDUIT, (INCLUDES

COILING UP EACH REMOVED WIRE SEPARATELY).
4-WIRES USED AS AN AVERAGE.
SECTION = 10 FEET.

5 REMOVE ONE- HOLE CLAMPS OR CLIPS EVERY 10' SECT ION.
6 REMOVE RIGID CONDUIT FROM BOX
7 REMOVE COUPLINGS FROM RIGID CONDUIT EVERY 10’

SECTION.

GT-138 = .16728 HRS PER JOB

GT-140

REMOVE RIGID CONDUIT (SIZES 2 1/2” TO 4“) AND WIRE
(SIZE NO. 8 OR SMALLER)
PER SECTION
4-WIRES USED AS AN AVERAGE.

NO
==

1

2
3

4

5
6
7

WORK UNIT DESCRIPTION
====================================
REMOVE AND REINSTALL COVER PLATE ON TERMINAL BOX.
2 SCREW PER PLATE.
CUT WIRES AND TAPE ENDS AT SUPPLY BOX.
REMOVE JUNCTION, OUTLET OR WITCH BOX INCLUDING
COVER PLATE AND SCREWS.
CUT, PULL AND COIL WIRES OUT OF CONDUIT, (INCLUDES
COILING UP EACH REMOVED WIRE SEPARATELY).
REMOVE TWO-HOLE CLAMPS OR STRAPS EVERY 10’ SECTION
REMOVE RIGID CONDUIT FROM BOX
REMOVE COUPLINGS FROM RIGID CONDUIT EVERY 10’
SECTION.

GT-140 = .24392 HRS PER JOB

GT-142

REMOVE RIGID CONDUIT (SIZES 2 1/2” TO 4“) AND HIRE
(SIZES NO. 6 T0 2), BOX TO BOX
PER SECTION
4-WIRES USED AS AN AVERAGE.

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 REMOVE AND REINSTALL COVER PLATE ON TERMINAL BOX.

2 SCREW PER PLATE.
2 TIMES PER JOB.

2 CUT WIRES AND TAPE ENDS AT SUPPLY BOX.
4 WIRES PER JOB AVERAGE.

3 REMOVE JUNCTION, OUTLET OR SWITCH BOXES INCLUDING
COVER PLATE AND SCREWS.

4 CUT, PULL AND COIL WIRES OUT OF CONDUIT, BOX TO
BOX, (INCLUDES COILING UP EACH REMOVED WIRE
SEPARATELY).
4 WIRES PER JOB AVERAGE.

5 REMOVE TWO-HOLE CLAMPS OR STRAPS FOR EVERY 10’
SECTION.

6 REMOVE RIGID CONDUIT FROM BOX
7 REMOVE COUPLINGS FROM RIGID CONDUIT.

GT-142 = .28582 HRS PER JOB

GT-145

ASSEMBLE AND INSTALL FOOTAGE OF TROLLEY DUCT ON
CONCRETE CEILING. ASSEMBLE AND INSTALL DROP
CORDS .
SECTION = NUMBER OF 10’ SECTIONS OF TROLLEY DUCT
CORD = NUMBER OF MOBILE DROP CORDS

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 ASSEMBLE AND INSTALL TROLLEY DUCT.

SECTION = NO. OF 10’ SECTIONS OF TROLLEY DUCT.
CORD = NO. OF MOBILE DROP CORDS.

2 MATERIAL HANDLING.

GT-145 = .33160 HRS PER JOB
+ .53225 HRS PER SECTION
+ .84250 HRS PER CORD
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GT-147

INSTALL 2-1/2’’-4” RIGID CONDUIT TO CONCRETE
PER UP TO TEN FOOT SECTION INCLUDING CONNECTION TO
EXISTING BOX EVERY FOUR SECT IONS AVERAGE

NO
==

1

2
3

4

5

6
7

8

9

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
REMOVE EXISTING BOX COVER PLATE .
2 SCREW PER JOB.
MOVE EXISTING WIRE SPLICES ASIDE IN BOX
REMOVE KNOCKOUT PLUGS IN EXISTING BOX.
1 KNOCKOUT PLUG PER JOB.
MEASURE, CUT, THREAD AND REAM CONDUIT USING PIPE
AND BOLT MACHINE
1 SINGLE END CUT AND THREADED PER BOX.
MEASURE AND BEND 1 PIECE OF CONDUIT UP TO 90
DEGREES
INSTALL COUPLINGS TO CONDUIT ALREADY IN PLACE
INSTALL LENGTH OF CONDUIT TO COUPLING OR CONDULET
ALREADY IN PLACE
INSTALL TWO HOLE CLAMPS TO CONCRETE.
2-CLAMPS PER SECTION .
INSTALL COVER PLATE TO EXISTING BOX.
2 SCREWS PER JOB.

GT-147 = .78594 HRS PER SECT ION

GT-148

CUT AND PULL NUMBER 8 OR SMALLER WIRES FROM BOX TO
BOX THROUGH FOOTAGE OF CONDUIT OR TUBING TO REMOVE
OLD WIRE - PER LINEAR FOOT

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 PULL NO. 8 OR SMALLER WIRES THROUGH CONDUIT.

GT-148 = .00119 HRS PER FOOT

GT-149

PULL NUMBER 8 OR SMALLER WIRES FROM BOX TO BOX
USING FISHTAPE AND LINE TO INSTALL NEW WIRE
TIME IS FOR LINEAR FOOT OF WIRE OR BUNDLE OF WIRES
PULLED TOGETHER

NO
==

1
2

3
4

5

6

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =

GREASE FISHTAPE OR WIRE PER FOOT
POSITION FISHTAPE TO CONDUIT
FEED WIRE OR FISHTAPE INTO CONDUIT PER FOOT
CUT, STRIP AND ATTACH WIRE TO FEED WIRE OR
FISHTAPE
PULL NUMBER 8 OR SMALLER WIRE THROUGH CONDUIT PER
FOOT
COIL FISHTAPE AFTER USE PER FOOT

GT-149 = .00364 HRS PER FOOT
+ .04386 HRS PER WIRE

GT-150

CUT AND PULL NUMBER 6 UP TO NUMBER 2 WIRES FROM
BOX TO BOX THROUGH FOOTAGE OF CONDUIT OR TUBING TO
REMOVE OLD WIRE - PER LINEAR FOOT

NO WORK UNIT DESCRIPTION
== = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 PULL NO. 6 TO NO. 2 WIRES THROUGH CONDUIT.

GT-150 = .00538 HRS PER FOOT

GT-151

PULL NUMBER 6 UP TO NUMBER
USING FISHTAPE AND LINE TO
TIME IS FOR LINEAR FOOT OF
PULLED TOGETHER

NO
==
1
2
3
4
5

6
7

WORK UNIT DESCRIPTION

2 WIRE FROM BOX TO BOX
INSTALL NEW WIRE
WIRE OR BUNDLE OF WIRES

= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
GREASE WIRE OR FISHTAPE PER FOOT
POSITION FISHTAPE TO CONDUIT
FEED FISHTAPE OR WIRE INTO CONDUIT PER FOOT
STRIP, CUT AND FASTEN WIRE TO ROPE FOR PULL
PULL MANUALLY FROM REEL ONE FOOlT OF NO. 6 TO NO. 2
WIRE, ATTACH TO PULL LINE AND REEVE THROUGH
PULLEY PRIOR TO WIRE PULL PER FOOT
PULL WIRE THROUGH CONDUIT PER FOOT
COIL FISHTAPE OR WIRE AFTER USE

GT-151 = .00550 HRS PER FOOT
+ .03328 HRS PER WIRE

GT-153

INSTALL 2-1/2” TO 4“ RIGID CONDUIT HUNG FROM WOOD
PER UP TO TEN FOOT SECTION INCLUDING CONNECTION TO
EXISTING BOX EVERY FOUR SECT IONS AVERAGE

NO
==

1

2
3

4

5

6
7

8

9

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =

REMOVE EXISTING BOX COVER PLATE.
2 SCREWS PER JOB.
MOVE EXISTING WIRE SPLICES ASIDE IN BOX.
REMOVE KNOCKOUT PLUG 1 N EXISTING BOX.
1 KNOCKOUT PLUG PER JOB.
MEASURE , CUT, THREAD AND REAM CONDUIT USING PIPE
AND BOLT MACHINE
1 SINGLE END CUT AND THREADED PER BOX.
MEASURE AND BEND CONDUIT UP TO 90 DEGREES IN ONE
PLACE
INSTALL COUPLINGS TO CONDUIT ALREADY IN PLACE
INSTALL LENGTH OF CONDUIT TO COUPLING OR CONDULET
ALREADY IN PLACE
INSTALL ROD AND CONDUIT HANGERS U/CEILING FLANGES
HUNG FROM WOOD FOR EACH NEW BOX.
2-HANGERS PER SECT ION .
INSTALL COVER PLATE TO EXISTING BOX.
2 SCREWS PER JOB.

GT-153 = .72218 HRS PER SECTION
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GT-154

INSTALL 2-1/2” TO 4“ RIGID CONDUIT HUNG FROM
CONCRETE
PER UP TO TEN FOOT SECTION INCLUDING CONNECTION TO
EXISTING BOX EVERY FOUR SECT IONS AVERAGE

NO
==

1

2
3

4

5
6
7

8

9

WORK UNIT DESCRIPTION
====================================
REMOVE EXISTING BOX COVER PLATE.
2 SCREW PER JOB.
MOVE EXISTING HIRE SPLICES ASIDE IN BOX.
REMOVE KNOCKOUT PLUG IN EXISTlNG BOX.
1 KNOCKOUT PLUG PER JOB.
MEASURE, CUT, THREAD AND REAM CONDUIT USING PIPE
AND BOLT MACH I NE
1 SINGLE END CUT AND THREADED PER BOX.
MEASURE AND BEND CONDUIT UP TO 90 DEGREES ONCE
INSTALL COUPLINGS TO CONDUIT ALREADY IN PLACE
INSTALL LENGTH OF CONDUIT TO COUPLING OR CONDULET
ALREADY IN PLACE
INSTALL ROD AND CONDUIT HANGERS W/CEILING FLANGES
HUNG FROM CONCRETE
2-HANGERS PER SECT ION .
INSTALL COVER PLATE TO EXISTING BOX.
2 SCREW PER JOB.

GT-154 = .91076 HRS PER SECTION

GT-155

INSTALL SINGLE POLE SWITCH - FORM, DRESS AND
CONNECT ONE WIRE IN AND ONE WIRE OUT OF SWITCH;
INSTALL COVER PLATE AND TEST FOR OPERATION

NO
==

1
2
3

4
5

6
7

8

WORK UNIT DESCRIPTION
====================================
TURN POWER WITCH OFF AND ON.
UNPACK UNIT FROM CARTON.
CUT, FORM, ALIGN AND CONNECT WIRES TO SWITCH.
1 = NO. OF WIRES PER SWITCH.
POSIT ION CONNECTED UNIT.
FASTEN UNIT TO BOX.
2 SCREWS PER WITCH.
TEST FOR OPERATION.
INSTALL COVER PLATE .
2 SCREWS
MATERIAL

GT-155

PER SWITCH.
HANDLING.

= .04375 HRS PER JOB
+ .08860 HRS PER SWITCH

GT-156

REMOVE SINGLE POLE SWITCHES - INCLUDES REMOVAL AND
INSTALLATION OF COVER PLATE; DISCONNECT WIRES AND
TAPE ENDS

NO
==
1
2

3

4
5
6

WORK UNIT DESCRIPTION
====================================
TURN POWER SWITCH OFF AND ON.
REMOVE AND REINSTALL COVER PLATES.
2 SCREWS PER UNIT.
REMOVE UNIT MOUNTING SCREWS .
2 SCREWS PER UN 1 T .
PULL CONNECTED UNIT OUT OF BOX.
DISCONNECT WIRES FROM TERMINAL.
TAPE WIRE ENDS.

GT-156 = .00922 HRS PER JOB
+ .07966 HRS PER UNIT

GT-157

INSTALL DOUBLE POLE WITCHES OR DUPLEX RECEPTACLES
- FORM, DRESS AND CONNECT TWO WIRES IN AND TWO
WIRES OUT OF SWITCH OR RECEPTACLE, INSTALL COVER
PLATE AND TEST FOR OPERATION.

NO
==

1
2
3

4
5

6
7

8

WORK UNIT DESCRIPTION
====================================
TURN POWER OFF AND ON AGAIN.
UNPACK UNIT FROM CARTON.
CUT, FORM, ALIGN AND CONNECT WIRES TO WITCH.
2 WIRES PER SWITCH.
POSITION CONNECTED UNIT.
FASTEN UNIT TO BOX.
2 SCREWS PER UNIT.
TEST FOR OPERATION.
INSTALL COVER PLATE.
2 SCREW PER COVER PLATE.
MATER I AL HANDLING.

GT-157 = .04375 HRS PER JOB
+ .10753 HRS PER UNIT

GT-158

REMOVE DOUBLE POLE WITCHES OR DUPLEX RECEPTACLES
- INCLUDES REMOVAL AND INSTALLATION OF COVER
PLATE; DISCONNECT 4 WIRES AND TAPE ENDS.

NO WORK UNIT DESCRIPTION
== ====================================

1 TURN POWER WITCH OFF AGAIN.
2 REMOVE AND REINSTALL COVER PLATES .

2 SCREWS PER COVER PLATE.
3 REMOVE UNIT MOUNTING SCREWS.

2 SCREWS PER UNIT.
4 PULL CONNECTED UNIT OUT OF BOX.
5 DISCONNECT WIRES FROM TERMINAL.
6 TAPE WIRE ENDS.
7 MATER I AL HANDLING.

GT-158 = .04375 HRS PER JOB
+ .10067 HRS PER UNIT
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GT-159

INSTALL EXPLOSION PROOF TWO POLE RECEPTACLE OR
WITCH WITH GASKET TO EXISTING BOX INCLUDING WIRE
CONNECTIONS.

NO WORK UNIT DESCRIPTION
======================================

1 TURN POWER OFF AND ON AGAIN.
2 UNPACK UNIT FROM CARTON .
3 CUT, FORM, ALIGN AND CONNECT WIRE.

2 WIRES PER UNIT.
4 POSITION RECEPTACLE GASKET .
5 INSTALL RECEPTACLE OVER GASKET TO JUNCTION BOX

USING FOUR SCREW.
6 MATERIAL HANDLING.

GT-159 = .04375 HRS PER JOB
+ .10249 HRS PER UNIT

GT-166

INSTALL SEAL-OFF FITTINGS AT EXPLOSION PROOF
JUNCTION, SWITCH OR OUTLET BOXES ON 1/2" TO 2"
CONDUIT RUNS - EXCLUDING PULLING CONDUCTORS AND
WIRE CONNECTIONS - LADDER NOT USED

NO
==

1
2
3
4
5

6
7

WORK UNIT DESCRIPTION
====================================
INSTALL NIPPLES TO BOX HUBS.
INSTALL SEALING CONDULETS (FITTINGS) TO NIPPLES.
REMOVE AND REPLACE PLUG IN EACH OF FITTINGS.
MOVE WIRE LEADS ASIDE IN BOX.
PACK FIBROUS FILLER MATERIAL GROUND CONDUCTORS IN
EACH HUB.
MIX BATCH OF SEALING COMPOUND.
POUR SEALING COMPOUND INTO EACH FITTING.
2 APPLICATIONS PER FITTING.

GT-166 = .16502 HRS PER FITTING
+ .02900 HRS PER JOB

GT-168

INSTALL SEAL-OFF FITTINGS AT EXPLOSION PROOF
JUNCTION BOX ON 2-1/2” TO 3“ CONDUIT RUN -
EXCLUDES PULLING CONDUCTORS AND WIRE CONNECTIONS
LADDER NOT USED

NO
==

1
2
3
4
5

6
7

WORK UNIT DESCRIPTION
====================================
INSTALL NIPPLES TO BOX HUB.
INSTALL SEALING CONDULETS (FITTINGS) TO NIPPLES.
REMOVE AND REPLACE PLUG IN EACH OF FITTINGS.
MOVE WIRE LEADS ASIDE IN BOX.
PACK FIBROUS FILLER MATERIAL AROUND CONDUCTORS IN
EACH HUB.
MIX BATCH OF SEALING COMPOUND.
POUR SEALING COMPOUND INTO FITTING.
3 APPLICATIONS PER FITTING.

GT-168 = .18915 HRS PER FITTING
+ .02900 HRS PER JOB

GT-175

CUT, SEPARATE, FORM, ALIGN, SKIN AND CONNECT PAIRS
OF HIRE ENDS (NO. 8 OR SMALLER, USING WIRE NUTS)
AT EACH BOX, NOT USING A LADDER.

NO
==

1

WORK UNIT DESCRIPTION
====================================
CUT. SEPARATE. FORM. ALIGN. SKIN AND CONNECT PAIRS
OF WIRE ENDS (USING-WIRE NUTS) AT EACH BOX.

GT-175 = .00132 HRS PER BOX
+ .02419 HRS PER SPLICE

GT-177

CUT, SEPARATE, FORM, ALIGN, SKIN, CONNECT AND
INSULATE PAIRS OF WIRES (NO. 6 WITH SOLDERLESS
BOLT TYPE CONNECTORS) AT EACH BOX, WITHOUT USING
A LADDER.

NO
==

1

2

WORK UNIT DESCRIPTION
====================================
CUT, SEPARATE, FORM AND ALIGN NO. 6 WIRES WITH 6
OF 90 DEGREES BENDS EACH (DIAGONALS USED) AT EACH
BOX .
INSTALL SOLDERLESS BOLT TYPE WIRE CONNECTORS,
INCLUDING SKINNING WIRE ENDS AND INSULATING
CONNECTORS, AT EACH BOX.

GT-177 = .00132 HRS PER BOX
+ .06877 HRS PER SPLICE

GT-179

CUT. SEPARATE. FORM. ALIGN. SKIN. CONNECT AND
INSULATE PAIRS OF NO. 4 TO 2/O CIRCUIT WIRE ENDS
(USING BOLT-TYPE WIRE CONNECTORS) AT EACH BOX,
NOT USING A LADDER.

NO
==

1

2

WORK UNIT DESCRIPTION
====================================
CUT, SEPARATE, FORM AND ALIGN PAIRS OF NO. 4 TO
2/0 CIRCUIT WIRE ENDS, WITH 6 OF 90 DEGREES BENDS
EACH, AT EACH BOXES (HACKSAW USED).
INSTALL SOLDERLESS BOLT-TYPE WIRE CONNECTORS,
INCLUDING SKINNING HIRE ENDS AND INSULATING
CONNECTORS, AT EACH BOX.

GT-179 = .00269 HRS PER BOX
+ .08883 HRS PER SPLICE
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GT-186

CUT, FORM, ALIGN SPLICE, SOLDER AND INSULATE ONE
PAIR OF WIRE ENDS (NO. 8 OR SMALLER) WITHOUT USING
A LADDER, AT EACH BOX.

NO WORK UNIT DESCRIPTION
======================================

1 CUT, FORM AND ALIGN TWO WIRES.
2 WIRE ENDS PER BOX.

2 SPLICE, SOLDER AND INSULATE ONE PAIR OF WIRE ENDS
1 SPLICE MADE PER BOX.

GT-186 = .07232 HRS PER JOB
+ .09385 HRS PER WIRE

GT-206

MAKE "Y" SPLICES BY ADDING ADDITIONAL WIRE ENDS TO
EXISTING STRAIGHT SPLICES WIRE SIZE NO. 8 OR
SMALLER) IN BOXES, WITHOUT USING A LADDER.
SPLICE q NUMBER OF “Y” SPLICES PER JOB.
BOX = NUMBER OF BOXES.

NO WORK UNIT DESCRIPTION
======================================

1 PULL EXISTING SETS OF SPLICED WIRES OUT OF BOX.
2 REMOVE WIRE NUTS AND UNRAVEL SPLICED MIRES.
3 CUT, SKIN AND POSITION ADDITIONAL WIRE LEADS AND

RESPLICE USING WIRE NUTS.
4 REFORM AND REALIGN CONNECTED WIRE LEADS IN BOX.

GT-206 = .05096 HRS PER SPLICE
+ .00132 HRS PER BOX

GT-208

MAKE “Y” SPLICES BY ADDING ADDITIONAL WIRE ENDS TO
EXISTING STRAIGHT SPLICES (WIRE SIZE NO. 6) IN
BOXES, WITHOUT USING A LADDER.
SPLICE = NUMBER OF “Y” SPLICES PER JOB.
BOX

NO
==
1

2

3

4

= NUMBER OF BOXES.

WORK UNIT DESCRIPTION
====================================
PULL EXISTING SETS OF CONNECTED WIRES (STRAIGHT
SPLICES) OUT OF BOX.
REMOVE INSULATION FROM CONNECTORS AND REMOVE
SOLDERLESS BOLT CONNECTORS.
CUT, SKIN AND POSITION ADDITIONAL WIRE LEADS,
RECONNECT USING SOLDERLESS BOLT CONNECTORS, AND
INSULATE CONNECTORS.
REFORM AND REALIGN CONNECTED WIRE LEADS IN BOX.

GT-208 = .10320 HRS PER SPLICE
+ .00132 HRS PER BOX

GT-21O

MAKE "Y" SPLICES BY ADDING ADDITIONAL WIRE ENDS TO
EXISTING STRAIGHT SPLICES(WIRE SIZE NO. 4 TO 2/0)
IN BOXES, WITHOUT USING A LADDER.
SPLICE = NUMBER OF “Y” SPLICES PER JOB.
BOX = NUMBER OF BOXES.

NO
==

1

2

3

4

WORK UNIT DESCRIPTION
====================================
PULL EXISTING SETS OF CONNECTED WIRES (STRAIGHT
SPLICES) OUT OF BOX.
REMOVE INSULATION FROM CONNECTORS AND REMOVE
SOLDERLESS BOLT CONNECTORS.
CUT, SKIN AND POSITION ADDITIONAL WIRE LEADS,
RECONNECT USING SOLDERLESS BOLT CONNECTORS AND
INSULATE CONNECTIONS.
REFORM AND REALIGN CONNECTED WIRE LEADS IN BOX.

GT-21O = .12326 HRS PER SPLICE
+ .00269 HRS PER BOX

GT -220

INSTALL WIRE ON POLES FOR FIRE
BUCKET TRUCK AND PICKUP; 4 MAN
POLE HARDWARE; STRINGING WIRE,
INSTALLING WIRE AND POLE TIME.

ALARM SYSTEM USING
CREW; INCLUDES
DEAD ENDING WIRE,

NO
==
1
2
3
4
5
6

WORK UNIT DESCRIPTION
====================================
INSTALL HARDWARE (“J” HOOK) ON POLE.
PREPARE FIRE ALARM SYSTEM CABLE FOR STRINGING.
INSTALL DEAD END ON CABLE AT FIRST POLE.
INSTALL DEAD END CABLE ON LAST POLE.
INSTALL CABLE ON POLES (CLIPPING IN).
ADDITIONAL MATERIAL HANDLING.

GT-220 = .80107 HRS PER JOB
+ .19839 HRS PER POLE

GT-240

ASSEMBLE AND INSTALL SURFACE MOUNTED, TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURES, FASTENED TO OVERHEAD
JUNCTION BOX AND CEILING MOUNTED BRACKET.
(DOES NOT INCLUDE HOOK-UP TIME).
FIXTURE = TOTAL NUMBER OF FLOURESCENT FIXTURES
INSTALLED

NO
==

1

2

3

WORK UNIT DESCRIPTION
====================================
REMOVE AND UNPACK PARTS FOR FLUORESCENT FIXTURES
FROM CARDBOARD CARTON.
INSTALL MOUNTING BRACKETS FOR FLUORESCENT FIX-
TURES.
ASSEMBLE AND HANG OPEN REFLECTOR OR DIFFUSER/LOU-
VER TYPE FLUORESCENT FIXTURES WITH TWO OR FOUR,
(AVERAGE 3 TUBES) TUBES EACH, FIBER LOCKS AND
STARTERS - UNPACKING NOT INCLUDED.

GT-240 = .30331 HRS PER FIXTURE
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GT-241

ASSEMBLE AND INSTALL INTERCONNECTED, SURFACE
MOUNTED , TWO OR FOUR TUBE, OPEN REFLECTOR OR
DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURES,
FASTENED TO OVERHEAD JUNCTION BOX AND CEILING
MOUNTED BRACKET.

NO
==

1

2
3

4

5

6

7

8

WORK UNIT DESCRIPTION
====================================
REMOVE AND UNPACK PARTS FOR FLUORESCENT FIXTURES
FROM CARDBOARD CARTON .
INSTALL MOUNTING BRACKETS FOR FLUORESCENT FIXTURES
ASSEMBLE AND HANG OPEN REFLECTOR OR DIFFUSER/
LOUVER TYPE FLUORESCENT FIXTURES WITH TWO OR
FOUR TUBES EACH , FIBER LOCKS AND STARTERS -
UNPACKING NOT INCLUDED.
REMOVE TWO KNOCKOUT PLUGS FROM EACH OF FIXTURES
AND PLATES.
SPLICE LEAD-IN WIRES FOR MULTIPLE FIXTURE UNIT
INSTALLATION IN BOX OR ADJACENT FIXTURE USING
PLASTIC HIRE CONNECTOR FOR FIXTURES.
ALIGN AND CONNECT FLUORESCENT FIXTURES FOR
CONTINUOUS ROW INSTALLATIONS.
PULL TWO LEAD-IN WIRES AN AVERAGE OF SIX FEET
THROUGH ADJACENT FIXTURE FOR EACH OF FIXTURES.
ADJUST AND CUT TWO NO. 8 OR SMALLER LEAD-IN WIRES
IN FIXTURE TROUGH PRIOR TO MAKING CONNECTION FOR
FIXTURES.

GT-241 = ,62759 HRS PER FIXTURE

GT-242

ASSEMBLE AND INSTALL STEM MOUNTED, TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FIXTURES, FASTENED TO OVERHEAD JUNCTION BOX AND
CEILING MOUNTED BRACKET, CONDUCTOR WIRES PULLED.
FIXTURE = NUMBER OF FIXTURES TO BE INSTALLED.

NO
==

1

3

4

5
6

7

8

9

10

11

WORK UNIT DESCRIPTION
====================================
REMOVE AND UNPACK PARTS FOR FLUORESCENT FIXTURES
FROM CARDBOARD CARTON.
INSTALL MOUNTING BRACKET FOR FLUORESCENT FIXTURES.
REMOVE AND REINSTALL BEARING NUT ON EACH END OF
PREFABRICATED STEM PIECE FOR FIXTURES.
POSITION STEM PIECE TO BOX COVER PLATE OR HANGER
(MOUNTING) BRACKET.
TIGHTEN BEARING NUT ON EACH END OF STEM PIECE.
INSTALL BOX COVER PLATE WITH TWO SCREWS EACH FOR
FIXTURES.
ASSEMBLE AND HANG OPEN REFLECTOR OR DIFFUSER/
LOUVER TYPE FLUORESCENT TYPE FIXTURES WITH TWO OR
FOUR TUBES EACH, FIBER LOCKS AND STARTERS.
- UNPACKING NOT INCLUDED.
REMOVE THREE KNOCKOUT PLUGS FROM EACH OF FIXTURES
AND PLATES.
SPLICE LEAD-IN WIRES IN JUNCTION BOX USING PLASTIC
WIRE CONNECTOR.
REMOVE AND REINSTALL INTEGRAL BOX COVER PLATE WITH
TWO SCREWS FOR EACH OF FIXTURES.
PULL TWO LEAD-IN WIRES AN AVERAGE OF TWO FEET
THROUGH STEM PIECE FOR EACH FIXTURE.

GT-242 = .67730 HRS PER FIXTURE

GT-243

ASSEMBLE AND INSTALL INTERCONNECTED, STEM MOUNTED,
TWO OR FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/
LOUVER TYPE FIXTURES, FASTENED TO OVERHEAD
JUNCTION BOX AND CEILING MOUNTED BRACKET,
CONDUCTOR WIRES PULLED.
FIXTURE = NUMBER OF FIXTURES TO BE
INTERCONNECTED

NO
==
1

2
3

4

5
6

7

8

9

10

11

12

13

14

WORK UNIT DESCRIPTION
====================================
REMOVE AND UNPACK PARTS FOR FLUORESCENT FIXTURES
FROM CARBOARD CARTON.
INSTALL MOUNTING BRACKET FOR FLUORESCENT FIXTURES.
REMOVE AND REINSTALL BEARING NUT ON EACH END OF
PREFABRICATED STEM PIECE FOR FIXTURES.
POSITION STEM PIECE TO BOX COVER PLATE OR HANGER
(MOUNTING) BRACKET.
TIGHTEN BEARING NUT ON EACH END OF STEM PIECE.
INSTALL BOX COVER PLATE WITH TWO SCREWS EACH SET
OF INTERCONNECTED FIXTURES.
ASSEMBLE AND HANG OPEN REFLECTOR OR DIFFUSER/
LOUVER TYPE FLUORESCENT FIXTURES WITH TWO OR FOUR
TUBES EACH , FIBER LOCKS AND STARTERS - UNPACKING
NOT INCLUDED.
REMOVE THREE KNOCKOUT PLUGS FROM EACH OF FIXTURES
AND PLATES.
SPLICE LEAD-IN WIRES FOR MULTIPLE FIXTURE UNIT
INSTALLATION IN BOX OR ADJACENT FIXTURE USING
PLASTIC WIRE CONNECTOR FOR FIXTURES.
ALIGN AND CONNECT FLUORESCENT FIXTURES FOR
CONTINUOUS ROW INSTALLATION.
REMOVE AND REINSTALL INTEGRAL BOX COVER PLATE WITH
TWO SCREWS FOR EACH SET OF FIXTURES.
PULL TWO LEAD-IN WIRES AN AVERAGE OF TWO FEET
THROUGH STEM PIECE FOR EACH SET OF FIXTURES.
PULL TWO LEAD-IN WIRES AN AVERAGE OF SIX FEET
THROUGH ADJACENT FIXTURES FOR EACH SET OF FIXTURES
ADJUST AND CUT TWO NO. 8 OR SMALLER LEAD-IN WIRES
IN FIXTURE TROUGH PRIOR TO MAKING CONNECTION FOR
FIXTURES.

GT-243 = .94434 HRS PER FIXTURE
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GT-244

ASSEMBLE AND INSTALL SURFACE MOUNTED, TWO OR FOUR
TUBE , OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURES, MOUNTED ADJACENT TO
JUNCTION BOX.

NO
==
1

2
3

4

5

6

7

8

WORK UNIT DESCRIPTION
====================================
REMOVE AND UNPACK PARTS FOR FLUORESCENT FIXTURES
FROM CARDBOARD CARTON.
INSTALL MOUNTING BRACKETS FOR FLUORESCENT FIXTURES
INSTALL BOX COVER PLATE WITH TWO SCREWS FOR EACH
FIXTURE
ASSEMBLE AND HANG OPEN REFLECTOR OR DIFFUSER/
LOUVER TYPE FLOURESCENT FIXTURE WITH TWO OR FOUR
TUBES EACH , FIBER LOCKS AND STARTERS - UNPACKING
NOT INCLUDED .
REMOVE THREE KNOCKOUT PLUGS FROM EACH FIXTURE AND
PLATE.
SPLICE LEAD- IN WIRES FOR FIXTURE FROM JUNCTION BOX
OR ADJACENT FlXTURE USING PLASTIC WIRE CONNECTORS
REMOVE AND REINSTALL INTEGRAL BOX COVER PLATE WITH
TWO SCREW FOR EACH FlXTURE.
INSTALL CABLE CONNECTOR TO INTEGRAL AND JUNCTION
BOXES FOR EACH FIXTURE .

GT-244 = .48239 HRS PER FIXTURE

GT-245

ASSEMBLE AND INSTALL INTERCONNECTED, SURFACE
MOUNTED, TWO OR FOUR TUBE, OPEN REFLECTOR OR
DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURES,
MOUNTED ADJACENT TO JUNCTION BOX.
FIXTURE = NUMBER OF FIXTURES TO BE
INTERCONNECTED

NO
==

1

2
3

4

5

6

7

8

9

10

11

WORK UNIT DESCRIPTION
====================================
REMOVE AND UNPACK PARTS FOR FLUORESCENT FIXTURES
FROM CARDBOARD CARTON.
INSTALL MOUNTING BRACKETS FOR FLUORESCENT FIXTURES
INSTALL BOX COVER PLATE WITH TWO SCREWS FOR EACH
SET OF FIXTURES.
ASSEMBLE AND HANG OPEN REFLECTOR OR DIFFUSER/
LOUVER TYPE FLUORESCENT FIXTURES WITH TWO OR
FOUR TUBES EACH, FIBER LOCKS AND STARTERS.
- UNPACKING NOT INCLUDED .
REMOVE TWO KNOCKOUT PLUGS FROM EACH FIXTURES AND
PLATES .
SPLICE LEAD-IN WIRE FOR STEM OR MULTIPLE FIXTURE
UNIT INSTALLING IN BOX OR ADJACENT FIXTURE USING
PLASTIC WIRE CONNECTOR FOR FIXTURES.
REMOVE AND REINSTALL INTEGRAL BOX COVER PLATE WITH
TWO SCREW FOR FIXTURES .
INSTALL CABLE CONNECTOR TO INTEGRAL AND JUNCTION
BOXES FOR EACH SET OF FIXTURES.
ALIGN AND CONNECT FLUORESCENT FIXTURES FOR
CONTINUOUS ROW INSTALLATIONS .
PULL THREE LEAD- IN WIRES AN AVERAGE OF SIX FEET
THROUGH AN ADJACENT FIXTURE FOR EACH FIXTURE .
ADJUST AND CUT THREE #8 OR SMALLER LEAD-IN WIRES
IN FIXTURE TROUGH PRIOR TO MAKING CONNECTION FOR
FIXTURES .

GT-245 = .87699 HRS PER FIXTURE

GT-246

ASSEMBLE AND INSTALL STEM MOUNTED , TWO OR FOUR
TUBE , OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FIXTURES, MOUNTED ADJACENT TO JUNCTION BOX,
CONDUCTOR WIRES PULLED .
FIXTURE = NUMBER OF FIXTURES TO BE INSTALLED

NO
==
1

2

3

4

6

7

8

9

10

11

WORK UNIT DESCRIPTION
====================================
REMOVE AND UNPACK PARTS FOR FLUORESCENT FIXTURES
FROM CARDBOARD CARTON.
INSTALL MOUNTING BRACKETS FOR FLUORESCENT
FIXTURES.
REMOVE AND REINSTALL BEARING NUT ON EACH END OF
PREFABRICATED STEM PIECE FOR FIXTURE .
POSIT 10N STEM PIECE TO BOX COVER PLATE OR HANGER
(MOUNTING) BRACKET.
TIGHTEN BEARING NUT ON EACH END OF STEM PIECE.
INSTALL BOX COVER PLATE WITH TWO SCREWS EACH FOR
FIXTURE .
ASSEMBLE AND HANG OPEN REFLECTOR OR DIFFUSER/LOU-
VER TYPE FLUORESCENT TYPE FIXTURES WITH TWO OR
FOUR TUBES EACH, FIBER LOCKS AND STARTERS -
UNPACKING NOT INCLUDED.
REMOVE THREE KNOCKOUT PLUGS FROM EACH OF FIXTURES
AND PLATES.
SPLICE LEAD-IN WIRES IN JUNCTION BOX USING PLASTIC
WIRE CONNECTOR FOR FIXTURES.
REMOVE AND REINSTALL INTEGRAL BOX COVER PLATE WITH
TWO SCREWS FOR EACH OF FIXTURE.
PULL THREE LEAD-IN WIRES AN AVERAGE OF TWO FEET
THROUGH STEM PIECE FOR EACH OF FIXTURES.

GT-246 = .81561 HRS PER FIXTURE

GT-247

ASSEMBLE AND INSTALL INTERCONNECTED , STEM MOUNTED
TWO OR FOUR, OPEN REFLETOR OR DIFFUSER/LOUVER
TYPE FIXTURES, MOUNTED ADJACENT TO JUNCTION BOX,
CONDUCTOR WIRES PULLED .

NO
==

1

2

WORK UNIT DESCRIPTION
====================================
ASSEMBLE AND INSTALL INTERCONNECTED , STEM MOUNTED ,
TWO OR FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/
LOUVER TYPE FIXTURES, FASTENED TO OVERHEAD
JUNCTION BOX AND CEILING MOUNTED BRACKET,
CONDUCTOR WIRES PULLED .
INSTALL MOUNTING BRACKET FOR FIXTURE.

GT-247 = .70919 HRS PER FIXTURE
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GT -248

ASSEMBLE AND INSTALL SURFACE MOUNTED, OPEN OR
CLOSED REFLECTOR FIXTURE, WITH VARIABLE NO. OF
BULBS, FASTENED TO OVERHEAD JUNCTION BOX.
FIXTURE = NUMBER OF INCANDESCENT FIXTURES TO BE
INSTALLED

NO WORK UNIT DESCRIPTION
= = ====================================
1 REMOVE AND UNPACK PARTS FOR INCANDESCENT FIXTURES

FROM CARDBOARD CARTON.
2 INSTALL MOUNTING BRACKETS FOR INCANDESCENT FIX-

TURES .
3 ASSEMBLE AND HANG INCANDESCENT FIXTURES WITH

VARIABLE NO. OF BULBS.

GT -248 = .20194 HRS PER FIXTURE

GT-249

ASSEMBLE AND INSTALL STEM MOUNTED , OPEN OR CLOSED
REFLECTOR FIXTURE , WITH VARIABLE NUMBER OF
BULBS, FASTENED TO OVERHEAD JUNCTION BOX.
FIXTURE = NUMBER OF FIXTURES TO BE INSTALLED

NO
==

1

2

3
4
5

6

7

8

9

10

WORK UNIT DESCRIPTION
====================================
REMOVE AND UNPACK PARTS FOR INCANDESCENT FIXTURES
FROM CARDBOARD CARTON .
REMOVE AND REINSTALL BEARING NUT ON EACH END OF
PREFABRICATED STEM PIECE FOR FIXTURES .
POSITION STEM PIECE TO BOX COVER PLATE.
TIGHTEN BEARING NUT ON EACH END OF STEM PIECE.
INSTALL BOX COVER PLATE WITH TWO SCREW EACH FOR
FIXTURES.
ASSEMBLE AND HANG INCANDESCENT FIXTURES WITH
VARIABLE NO. OF BULBS.
REMOVE ONE KNOCKOUT PLUG FROM COVER PLATE FOR EACH
FIXTURE.
REMOVE AND REINSTALL LOUVER, GLASS OR PLASTIC
DIFFUSER IN FIXTURES.
SPLICE LEAD- IN WIRES IN JUNCTION BOX USING PLASTIC
WIRE CONNECTORS .
PULL TWO LEAD-IN WIRES AN AVERAGE OF TWO FEET
THROUGH STEM PIECE FOR EACH FIXTURE .

GT - 249 = .49506 HRS PER FIXTURE

GT-250

INSTALL EMERGENCY LIGHT FIXTURE ON CONCRETE BLOCK
HALL WITH CONDUIT GOING THROUGH ONE WALL FOR EACH
UNIT ADDED TO A CIRCUIT AT PANEL BOX.
LIMIT TO 3-UNITS PER PANEL BOX.

NO
==

1

2

WORK UNIT DESCRIPTION
====================================
INSTALL CONDUIT TO CONCRETE BLOCK WALL FROM PANEL
BOX AND RECEPTACLE AT EMERGENCY LIGHT FIXTURE
LOCATION, PULL CIRCUIT MIRE, AND CONNECT LEADS IN
OUTLET BOX AND POWER PANEL BOX.
SECTION = 10 FOOT SECTION OF EMT CONDUIT.
ASSEMBLE , MOUNT ADJACENT TO RECEPTACLE, PLUG-IN
AND TEST EMERGENCY LIGHT FIXTURE.

GT-250 = .39377 HRS PER JOB
+ 1.40768 HRS PER FIXTURE
+ .45322 HRS PER SECTION

GT-256

DISASSEMBLE AND REMOVE SURFACE MOUNTED, TWO OR
FOUR TUBE , OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURES.
FIXTURE = NUMBER OF FIXTURES TO BE REMOVED

NO
==
1
2

3

4

5

6

7

WORK UNIT DESCRIPTION
====================================
TURN BRANCH CIRCUIT OFF AND ON FOR FIXTURES.
REMOVE AND REINSTALL BOX COVER PLATE WITH TWO
SCREWS PER BOX, FOR FIXTURES .
CUT LEADS IN BOX, TAPE ENDS, AND PUSH BACK INTO
OUTLET BOX (TWO WIRES) FOR FIXTURES.
REMOVE CABLE CONNECTOR FROM OUTLET AND INTEGRAL
BOXES FOR FIXTURES.
INSTALL KNOCKOUT HOLE FILLER PLUG IN OUTLET BOX
FOR FIXTURES .
REMOVE AND REINSTALL LOUVER , GLASS OR PLASTIC
DIFFUSER IN FIXTURES.
DISASSEMBLE AND REMOVE FLUORESCENT FIXTURES WITH
TWO OR FOUR TUBES EACH.

GT-256 = .25763 HRS PER FIXTURE
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GT-257

DISASSEMBLE AND REMOVE INTERCONNECTED, SURFACE
MOUNTED, TWO OR FOUR TUBE, OPEN REFLECTOR OR
DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURES.
FIXTURE = NUMBER OF INTERCONNECTED FIXTURES TO BE
REMOVED .
FIXTURES MUST NOT BE LESS THAN TWO.

NO WORK UNIT DESCRIPTION
== ====================================
1 TURN BRANCH CIRCUIT OFF AND ON FOR EACH SET OF

FIXTURES.
2 REMOVE AND REINSTALL BOX COVER PLATE WITH TWO

SCREWS PER BOX, FOR EACH SET OF FIXTURES.
2 SCREW PER PLATE TIMES 2 TIMES.

3 CUT LEADS IN BOX, TAPE ENDS AND PUSH BACK INTO
OUTLET BOX (TWO HIRES) FOR EACH SET OF FIXTURES.
2 WIRES PER JOB.

4 REMOVE CABLE CONNECTOR FROM OUTLET AND INTEGRAL
BOXES FOR EACH SET OF FIXTURES.

5 INSTALL KNOCKOUT HOLE FILLER PLUG IN OUTLET BOX
FOR EACH SET OF FIXTURES.

6 REMOVE AND REINSTALL LOUVER, GLASS OR PLASTIC
DIFFUSER IN EACH FIXTURE.

7 DISASSEMBLE AND REMOVE FLUORESCENT FIXTURES WITH
TWO OR FOUR TUBES EACH (AVE. =3).

8 DISCONNECT INTERCONNECTED FIXTURE FROM ADJACENT
FIXTURE FOR EACH FIXTURE .

9 PULL TWO INTERCONNECTED WIRES OUT OF FIXTURE
TROUGH AN AVERAGE OF SIX FEET FOR EACH FIXTURE.

GT-257 = .14653 HRS PER JOB
+ .15445 HRS PER FIXTURE

GT-258

DISASSEMBLE AND REMOVE STEM MOUNTED , TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURES, CONDUCTORS IN STEM.
FIXTURE = NUMBER OF FIXTURES REMOVED

NO WORK UNIT DESCRIPTION
== ====================================
1 TURN BRANCH CIRCUIT OFF AND ON FOR FIXTURES.
2 REMOVE AND REINSTALL BOX COVER PLATE WITH TWO

SCREW PER BOX, FOR FIXTURES.
TWO PLATES AND FOUR SCREWS .

3 CUT LEADS IN BOX, TAPE ENDS AND PUSH BACK INTO
OUTLET BOX (TWO WIRES FOR FIXTURE).

4 INSTALL KNOCKOUT HOLE FILLER PLUG IN OUTLET BOX
FOR FIXTURES .

5 REMOVE AND REINSTALL LOUVER GLASS OR PLASTIC
DIFFUSER IN FIXTURES.

6 DISASSEMBLE AND REMOVE FLUORESCENT FIXTURES WITH
TWO OR FOUR TUBES EACH.

7 REMOVE STEM LOCKS AND BEARING NUTS FOR FIXTURES.
8 REMOVE STEM PLATE FROM OUTLET BOX PLATE OR

MOUNTING BRACKET, TWO SCREWS EACH FOR FIXTURES.
9 PULL TWO LEAD-IN WIRES OUT OF STEM AN AVERAGE OF

TWO FEET EACH FOR FIXTURES.

GT-258 = .38122 HRS PER FIXTURE

GT-259

DISASSEMBLE AND REMOVE INTERCONNECTED , STEM
MOUNTED, TWO OR FOUR TUBE, OPEN REFLECTOR OR
DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURES,
CONDUCTORS IN STEM.

NO WORK UNIT DESCRIPTION
= = ====================================
1 TURN BRANCH CIRCUIT OFF AND ON FOR EACH SET OF

FIXTURES .
2 REMOVE AND REINSTALL BOX COVER PLATE WITH TWO

SCREWS PER BOX, FOR EACH SET OF FIXTURES.
2 SCREW PER PLATE TIMES 2 TIMES.

3 CUT LEADS IN BOX, TAPE ENDS AND PUSH BACK INTO
OUTLET BOX (TWO HIRES) FOR EACH SET OF FIXTURES.
2 WIRES PER JOB.

4 INSTALL KNOCKOUT HOLE FILLER PLUG IN OUTLET BOX
FOR EACH SET OF FIXTURES.

5 REMOVE AND REINSTALL LOUVER, GLASS OR PLASTIC DIFF
DIFFUSER IN EACH FIXTURE.

6 DISASSEMBLE AND REMOVE FLUORESCENT FIXTURES WITH
TWO OR FOUR TUBES EACH (AVE. = 3).

7 REMOVE 2 STEM LOCKS AND 2 BEARING NUTS FOR EACH
FIXTURE.

8 REMOVE STEM PLATE FROM OUTLET BOX PLATE OR MOUNT-
ING BRACKET, TWO SCREWS EACH, FOR EACH FIXTURE.
2 SCREW PER PLATE TIMES 2 TIMES.

9 PULL TWO LEAD-IN WIRES OUT OF STEM AN AVERAGE OF
TWO FEET FOR EACH SET OF FIXTURES.
2 FEET PER FIXTURE.

10 DISCONNECT INTERCONNECTED FIXTURE FROM ADJACENT
FIXTURE FOR EACH FIXTURE.

11 PULL TWO INTERCONNECTING WIRES OUT OF FIXTURE
TROUGH AN AVERAGE OF SIX FEET FOR EACH FIXTURE.
6 FEET PER FIXTURE.

GT-259 = .06479 HRS PER JOB
+ .21607 HRS PER FIXTURE

GT -260

DISASSEMBLE AND REMOVE SURFACE MOUNTED
INCANDESCENT FIXTURES.

NO WORK UNIT DESCRIPTION
= = ====================================
1 TURN BRANCH CIRCUIT OFF AND ON FOR FIXTURES.
2 INSTALL OUTLET BOX COVER PLATE, TWO SCREW PER BOX

FOR FIXTURES.
3 CUT LEADS IN BOX, TAPE ENDS AND PUSH BACK INTO

OUTLET BOX (TWO WIRES) FOR FIXTURES.
4 DISASSEMBLE AND REMOVE FIXTURES.

GT-260 = .13060 HRS PER FIXTURE
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GT-261

DISASSEMBLE AND REMOVE STEM MOUNTED INCANDESCENT
FIXTURES.

NO
==
1
2

3

4
5

6

7

WORK UNIT DESCRIPTION
====================================
TURN BRANCH CIRCUIT OFF AND ON FOR FIXTURES.
INSTALL OUTLET BOX COVER PLATE, TWO SCREWS PER BOX
FOR FIXTURES.
CUT LEADS IN BOX, TAPE ENDS AND PUSH BACK INTO
OUTLET BOX (TWO WIRES) FOR FIXTURES.
DISASSEMBLE AND REMOVE FIXTURES.
REMOVE STEM LOCK AND BEARING NUTS, FOUR PER STEM
FOR FIXTURES.
REMOVE STEM PLATE FROM OUTLET BOX PLATE OR
MOUNTING BRACKET FOR FIXTURES (TWO SCREWS).
PULL TWO LEAD-IN HIRES OUT OF STEM FOR FIXTURES
AN AVERAGE OF TWO FEET.

GT-261 = .15621 HRS PER FIXTURE

GT - 280

RELAMP STANDARD, GLASS DIFFUSED TYPE FLUORESCENT
FIXTURE, USING STEPLADDER - RETURN OLD TUBES.
LAMP = NUMBER OF TUBES PER FIXTURE.
FIXTURE = NUMBER OF FIXTURES.

NO
==
1

2

WORK UNIT DESCRIPTION
====================================
CHANGE LAMPS IN FIXTURE.
LAMP = NO. OF LAMPS PER FIXTURE.
REMOVE AND REINSTALL LOUVER OR GLASS DIFFUSER (TWO
SECTIONS).
BULB = NUMBER OF BULBS PER FIXTURE.
FIXTURE = NUMBER OF FIXTURES.

GT-280 = .01438 HRS PER FIXTURE
+ .02317 HRS PER LAMP

GT-281

RELAMP STANDARD OPEN REFLECTOR TYPE FLUORESCENT
FIXTURE USING STEPLADDER - RETURN OLD TUBES
FIXTURE = NUMBER OF FIXTURES.

NO WORK UNIT DESCRIPTION
======================================

1 CHANGE LAMPS IN FIXTURE.
LAMP = NO. OF LAMPS PER FIXTURE.
FIXTURE = NO. OF FIXTURES.

GT-281 = .00612 HRS PER FIXTURE
+ .02317 HRS PER LAMP

GT-282

RELAMP VAPOR (SEALED) TYPE FLUORESCENT FIXTURES
USING STEPLADDER - RETURN OLD TUBES.

NO
==
1
2

WORK UNIT DESCRIPTION
====================================
CHANGE LAMPS IN FIXTURES. USING STEPLADDER.
DISENGAGE AND REPOSITION.
THREE (3) COVER LOCKS.
SPRING CLIPS.

GT-282 = .04407 HRS PER FIXTURE
+ .02317 HRS PER LAMP

GT-283

RELAMP INCANDESCENT EXPLOSION PROOF TYPE FIXTURES
WITH UP TO 300 WATT BULBS USING STEPLADDER.

NO WORK UNIT DESCRIPTION
== ====================================
1 CHANGE BULB IN EXPLOSIVE PROOF FIXTURE USING

STEPLADDER .

GT-283 = .03910 HRS PER FIXTURE

GT -284

RELAMP INCANDESCENT OPEN REFLECTOR TYPE FIXTURES;
WITH UP TO 300 WATT BULBS, NO LADDER.

NO WORK UNIT DESCRIPTION
======================================

1 REMOVE AND REINSTALL BULB, LADDER NOT USED.

GT-284 = .00456 HRS PER FIXTURE

GT -285

RELAMP INCANDESCENT, FROSTED GLOBE ENCLOSED TYPE
FIXTURE; WITH UP TO 300 WATT BULBS - USING LADDER

NO
==
1

WORK UNIT DESCRIPTION
====================================
CHANGE BULB IN FROSTED GLOBE USING STEPLADDER.

GT-285 = .03422 HRS PER FIXTURE

GT-286

RELAMP INCANDESCENT VAPOR-PROOF TYPE FIXTURES;
WITH UP TO 300 WATT BULBS USED - USING LADDER.

NO
==
1

WORK UNIT DESCRIPTION
====================================
CHANGE BULB IN VAPOR-PROOF FIXTURE USING
STEPLADDER.

GT-286 = .03030 HRS PER FIXTURE
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GT-287

RELAMP INCANDESCENT, FLUSH MOUNTED, GLASS DIFFUSED
TYPE FIXTURES WITH UP TO 300 WATT BULBS
LADDER USED

NO WORK UNIT DESCRIPTION
== ====================================
1 CHANGE BULB IN FLUSH TYPE FIXTURE USING LADDER.

GT-287 = .05281 HRS PER FIXTURE

9 1

GT-289

RELAMP INCANDESCENT FIXTURES
WITH UP TO 750 WATT BULBS.

NO WORK UNIT DESCRIPTION

USING 9’ BULB CHANGER

== ====================================
1 CHANGE ONE LAMP USING BULB CHANGER.

GT -289 = .02210 HRS PER FIXTURE

GT - 290

RELAMP INCANDESCENT FIXTURES USING 18’ BULB
CHANGER; WITH UP TO 750 WATT BULBS.

NO WORK UNIT DESCRIPTION
== ====================================
1 CHANGE ONE LAMP USING BULB CHANGER.

GT-290 = .02944 HRS PER FIXTURE

GT-291

RELAMP LAMP INCANDESCENT FIXTURE USING 27’ BULB
CHANGER, WITH UP TO 750 WATT BULBS.

NO WORK UNIT DESCRIPTION
== ====================================
1 CHANGE ONE LAMP USING 27’ BULB CHANGER.

GT-291 = .03654 HRS PER FIXTURE

GT-292

RELAMP FLOODLAMPS ON TOWER (60’ -80’ HEIGHT) WITH
HYDRAULIC EXTENSION LADDER TO TOWER LADDER,
ONE BOX OF TWELVE BULBS

NO WORK UNIT DESCRIPTION
== ====================================
1 REMOVE AND REINSTALL FLOODLIGHT BULBS ON TOWER

(60’ -80’).
BOX = NO. OF BOXES OF BULBS.

GT-292 = .21880 HRS PER JOB
+ .02752 HRS PER BULBS
+ .03796 HRS PER BOX

GT-293

RELAMP ONE FLOOOLAMP ON BUILDING OR POLE USING
HYDRAULIC BUCKET ON BUCKET TRUCK (TWO MEN)

NO WORK UNIT DESCRIPTION
== ====================================
1 REMOVE AND REINSTALL FLOODLIGHT LAMP ON WILDING.

GT-293 = .18926 HRS PER LAMP

GT-300

FLUORESCENT FIXTURE REMOVE AND INSTALL/REINSTALL
4' FlOURESCENT TUBE. TEST FIXTURE AFTER REPAIRS

NO
==
1
2
3

WORK UNIT DESCRIPTION
====================================
REMOVE AND INSTALL/REINSTALL LOUVER , OR DIFFUSER
REMOVE AND INSTALL/REINSTALL 4’ FLUORESCENT TUBE
TEST FIXTURE AFTER REPAIRS

GT-300 = .01947 HRS PER FIXTURE
+ .06479 HRS PER TUBE

GT-301

FLUORESCENT FIXTURE COMPONENTS REMOVE AND REPLACE
BALLAST ( INCLUDES REMOVAL AND REINSTALLATION OF
LOUVER , FLUORESCENT TUBES, BALLAST AND TESTING)

NO
==
1

2

WORK UNIT DESCRIPTION
====================================
REMOVE AND REINSTALL LOUVER, 4’ FLUORESCENT TUBE,
AND TEST AFTER REPAIR.
REMOVE OLD AND INSTALL NEW BALLAST

GT-301 = .05474 HRS PER FIXTURE
+ .06479 HRS PER TUBE
+ .51441 HRS PER BALLAST

GT-302

FLUORESCENT FIXTURE COMPONENTS REMOVE AND REPLACE
STARTER ( INCLUDES REMOVAL AND REINSTALLATION OF
LOUVER, FLUORESCENT TUBES, STARTER AND TESTING)

NO WORK UNIT DESCRIPTION
======================================

1 REMOVE AND REINSTALL LOUVER, 4’ FLUORESCENT TUBE,
AND TEST AFTER REPAIR.

2 REMOVE OLD AND INSTALL NEW STARTER

GT-302 = .01947 HRS PER FIXTURE
+ .06479 HRS PER TUBE
+ .00372 HRS PER STARTER



GT-303

FLUORESCENT FIXTURE COMPONENTS REMOVE AND REPLACE
SOCKET ( INCLUDES REMOVAL AND REINSTALLATION OF
LOUVER , FLUORESCENT TUBES, STARTER, SOCKET AND
TESTING)

NO
==

1

2

WORK UNIT DESCRIPTION
====================================
REMOVE AND REINSTALL LOUVER, 4’ FLUORESCENT TUBE,
STARTER AND TEST AFTER REPAIRS
REMOVE OLD AND INSTALL NEW SOCKET

GT-303 = .03655 HRS PER FIXTURE
+ .06479 HRS PER TUBE
+ .04471 HRS PER SOCKET

GT-315

LOAD AND UNLOAD AND COMPLETELY PREPARE ONE (1)
LIGHT COIL (LESS THAN 100 LBS. ) OF NO. 6 THROUGH
NO. 1 CABLE OR WIRE CONDUCTOR FOR UNWINDING AND
WINDUP EXCESS AFTER USE. ASSEMBLY AND DISASSEMBLY
OF WINCH NOT INCLUDED.

NO
==

1
2
3

WORK UNIT DESCRIPTION
====================================
MATERIAL HANDLING - REEL.
MATERIAL HANDLING - COIL.
PREPARE COIL OF CABLE ON PORTABLE PAYOUT REEL FOR
UNWINDING AND WIND UP EXCESS AFTER USE.

GT-315 = .39544 HRS PER JOB

GT-316

LOAD AND UNLOAD ONE (1) PARTIALLY USED HEAVY REEL
(OVER 100 LBS. ) OF NO. 1/0 THRU NO. 4/0 CABLE OR
WIRE CONDUCTOR . ASSEMBLY AND DISASSEMBLY OF
DERRICK OR WINCH NOT INCLUDED.

NO WORK UNIT DESCRIPTION
======================================

1 LOAD AND UNLOAD HEAVY REEL OF CABLE OF WIRE (OVER
100 LBS . ) ON AND OFF TRUCK AT STORAGE AND WORK
SITES.

2 MATERIAL HANDLING - SLINGS AND SPINDLE.

GT-316 = 1.14478 HRS PER JOB

GT-317

LOAD AND UNLOAD AND COMPLETELY PREPARE ONE (1)
HEAVY NEW COIL (OVER 100 LBS.)OF NO. 6 TO NO. 1/0
CABLE OR WIRE CONDUCTOR FOR UNWINDING AND WIND UP
EXCESS AFTER USE . ASSEMBLY AND DISASSEMBLY OF
WINCH NOT INCLUDED.

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 LOAD AND UNLOAD HEAVY COIL (OVER 100 LBS.) OF WIRE

OR CABLE ON AND OFF TRUCK AT STORAGE AND WORK
SITES.

2 PREPARE COIL OF CABLE OR WIRE ON PORTABLE PAYOUT
REEL FOR UNWINDING AND WIND UP EXCESS AFTER USE.

3 MATERIAL HANDLING - REEL.

GT-317 = 1.36757 HRS PER JOB

GT-318

LOAD AND UNLOAD AND COMPLETELY PREPARE ONE (1)
HEAVY NEW REEL (OVER 100 LBS. ) OF NO. 1/0 THRU
NO.4/O CABLE OR WIRE CONDUCTOR FOR UNWINDING AND
WINDUP EXCESS AFTER USE . ASSEMBLY AND DISASSEMBLY
OF DERRICK NOT INCLUDED.

NO WORK UNIT DESCRIPTION
== ====================================
1 LOAD AND UNLOAD HEAVY REEL OF CABLE OR WIRE (100

LBS. OR MORE) ON AND OFF TRUCK AT STORAGE SITES.
2 LOAD AND UNLOAD HEAVY REEL OF CABLE OR WIRE (100

LBS. OR MORE) AND COMPLETELY PREPARE FOR UNWINDING
AND WIND UP EXCESS AFTER USE.

3 MATERIALS HANDLING - SLINGS AND SPINDLE.

GT-318 = 1.92777 HRS PER JOB

GT-319

STRING 1 CONDUCTOR OF NO. 6 TO NO. 1 WIRE ACROSS
SPANS AND CONNECT TO PREINSTALLED INSULATORS.
LOAD, UNLOAD AND PREPARE PARTIAL COIL; WIND , LOAD
AND UNLOAD EXCESS WIRE; ENERGIZED SYSTEM .

NO
==
1

2

3
4

5

6
7

8
9
10

WORK UNIT DESCRIPTION
====================================
LOAD , UNLOAD AND PREPARE PARTIAL COIL (UNDER 100
LBS.) AND PAYOUT REEL FOR PULLING OUT; LATER WIND
UP EXCESS WIRE , LOAD AND UNLOAD.
PULL OUT FIRST 50 FT. OF CONDUCTOR AND REEVE
THROUGH PULLEY INSTALLED ON SUPPLY POLE,
PULL OUT CONDUCTOR MANUALLY (PER SPAN) .
RAISE CONDUCTOR OVER CROSSARM ON INTERMEDIATE POLE
INCLUDES WALKING AND CLIMBING.
INSTALL CONDUCTORS TO INSULATORS ON INTERMEDIATE
POLE USING TIE WIRE.
INSTALL CONDUCTOR TO SUPPLY AND TERMINAL POLES .
INSTALL AND REMOVE SAG GAUGE AND TARGET . ADJUST
SAG .
MAKE AND INSTALL ONE CONNECTING JUMPER.
RAISE BUNDLE WITH HANDLINE.
MATERIAL HANDLING.

GT-319 = 1.85778 HRS PER JOB
+ .35200 HRS PER SPAN
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GT-320

STRING ADDITIONAL CONDUCTOR OF NO. 6 TO NO. WIRE
ACROSS SPANS AND CONNECT TO PREINSTALLED INSULATOR
LOAD , UNLOAD AND PREPARE ONE PARTIAL COIL AND
PREPARE NEW COIL. WIND, LOAD AND UNLOAD EXCESS
WIRE. ENERGIZED SYSTEM.
PER EACH ADDITI0NAL CONDUCTOR

NO
==

1

2
3
4
5
6

7
8

9

WORK UNIT DESCRIPTION
=================================================
LOAD , UNLOAD AND PREPARE CONDUCTOR AND PAY-OUT
REEL
PULL OUT FIRST FIFTY FEET OF ADDITIONAL CONDUCTOR
MANUALLY PULL OUT CONDUCTORS PER SPAN
RAISE CONDUCTORS OVER CROSS ARM
INSTALL SECOND CONDUCTOR
INSTALL CONDUCTORS TO INSULATORS ON INTERMEDIATE
POLES USING TIE WIRE
MAKE UP AND INSTALL JUMPERS
RAISE MATERIAL WITH HANDLINE
ONE BUNDLES
ADDITIONAL MATERIAL HANDLING

GT-320 = 1.12148 HRS PER JOB
+ .22235 HRS PER SPAN

GT-323

STRING 1 NO. 1/0 TO NO. 4/0 CONDUCTOR ACROSS 1 TO
4 SPANS AND CONNECT TO PREINSTALLED INSULATORS.
LOAD AND UNLOAD PARTIAL REEL. WIND, LOAD, UNLOAD
EXCESS WIRE. ENERGIZED SYSTEM.

NO
==

1

2

3
4

5

6

7
8

9

10
11
12

WORK UNIT DESCRIPTION
=================================================
LOAD AND UNLOAD HEAVY (OVER 100 LBS .) PARTIAL REEL
OF CONDUCTOR AND REEL JACKS AND SET UP FOR
PULLING OUT; LATER WIND UP EXCESS b/IRE, LOAD AND
UNLOAD .
PULL OUT (1ST) 50 FT. OF CONDUCTOR, REEVE THROUGH
PULLEY INSTALLED ON SUPPLY CONNECTION POLE.
PULL OUT CONDUCTOR MANUALLY - PER SPAN.
RAISE CONDUCTOR OVER X-ARM ON INTERMEDIATE POLES -
INCLUDES WALKING AND CLIMBING.
INSTALL CONDUCTOR TO INSULATOR ON NEW TERMINAL
POLE .
INSTALL CONDUCTOR TO INSULATOR ON INTERMEDIATE
POLES - USING HIRE TIE.
TAKE UP SLACK IN CONDUCTOR - USING RATCHET HOIST.
INSTALL AND REMOVE SAG GAUGE AND TARGET, ADJUST
CONDUCTOR .
INSTALL CONDUCTOR TO INSULATOR ON (SUPPLY)
CONNECTION POLE - USING RATCHET HOIST.
MAKE UP AND INSTALL CONNECTING JUMPER.
RAISE BUNDLES OF MATERIAL WITH HANDLINE.
MATERIAL HANDLING.

GT-323 = 2.90856 HRS PER JOB
+ .73237 HRS PER SPAN

GT-324

STRING ADDITIONAL NUMBER 1/0 TO 4/0 CONDUCTOR
ACROSS ONE TO FOUR SPANS AND CONNECT TO PRE-
INSTALLED INSULATORS . ENERGIZED SYSTEM
PER EACH ADDITI0NAL CONDUCTOR

NO
==
1

2

3
4
5
6

7
8

9
10
11

WORK UNIT DESCRIPTION
=================================================
LOAD , UNLOAD AND PREPARE PARTIAL COIL AND PAYOUT
REEL
PULL OUT FIRST FIFTY FEET OF CONDUCTOR AND REEVE
THROUGH PULLEY
MANUALLY PULL OUT CONDUCTOR PER SPAN
RAISE CONDUCTOR OVER CROSSARM ON INTERMEDIATE POLE
INSTALL CONDUCTOR TO INSULATOR ON TERMINAL POLE
INSTALL CONDUCTOR TO INSULATOR ON INTERMEDIATE
POLES USING TIE WIRES
TAKE UP SLACK IN CONDUCTOR WITH RATCHETT HOIST
INSTALL CONDUCTOR TO INSULATOR ON SUPPLY POLE WITH
RATCHETT HOIST
MAKE UP AND INSTALL CONNECTING JUMPER
RAISE BUNDLES OF MATERIAL WITH HANDLINE
ADDITIONAL MATERIAL HANDLING

GT-324 = 2.15922 HRS PER JOB
+ .68539 HRS PER SPAN

GT-327

DISCONNECT AND REMOVE ONE NO. 6 TO NO. 1 CONDUCTOR
FROM SPANS. WIND, LOAD, UNLOAD WIRE. ENERGIZED
SYSTEM.

N O WORK UNIT DESCRIPTION
== =================================================
1 DON AND REMOVE CLIMBING GEAR; CLIMB UP AND DOWN TO

LOWER CROSS-ARM.
2 CLIMB UP AND DOWN THRU OBSTRUCTED AREA.
3 CHANGE TO RUBBER GLOVES AND SLEEVES AND REMOVE.
4 INSTALL AND REMOVE (6) RUBBER HOSE LINE INSULATORS

AND (3) INSULATOR HOODS.
5 REMOVE (1) CONDUCTOR FROM TERMINAL FITTINGS, POLES
6 REMOVE TIE WIRE FROM INSULATORS.
7 SET REEL JACKS AND POSITION EMPTY REEL.
8 REEL IN CONDUCTOR MANUALLY, PER SPAN.
8 LOAD AND UNLOAD HEAVY REELS OF CONDUCTOR, USING

WINCH.
10 MATERIAL HANDLING (EMPTY REELS, ETC. ) .

GT-327 = .14437 HRS PER SPAN
+ 1.45283 HRS PER JOB
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GT-328

DISCONNECT AND REMOVE ADDITIONAL NO. 6 TO NO. 1
CONDUCTORS FROM 1 TO 4 SPANS. WIND UP, LOAD AND
UNLOAD . ENERGIZED SYSTEM.
PER EACH ADDITIONAL CONDUCTOR

NO
==

1
2

3
4
5
6
7
8

WORK UNIT DESCRIPTION
=================================================
CLIMB UP AND DOWN THROUGH OBSTRUCTED AREA
INSTALL AND REMOVE SIX RUBBER HOSE LINE INSULATORS
AND THREE INSULATOR HOODS
REMOVE ADDITIONAL CONDUCTOR FROM POLES
REMOVE TIE WIRE FROM INSULATORS
SET REEL JACKS AND POSIT ION EMPTY REEL
MANUALLY REEL IN CONDUCTOR
LOAD AND UNLOAD CONDUCTOR REELS WITH WINCH
ADDITIONAL MATERIAL HANDLING

GT-328 = 1.30314 HRS PER JOB
+ .05350 HRS PER SPAN

GT-331

DISCONNECT AND REMOVE 1 NO. 1/0 TO 4/0 CONDUCTOR
FROM SPANS. WIND, LOAD AND UNLOAD WIRE. ENERGIZED
SYSTEM.

NO WORK UNIT DESCRIPTION
===================================================

1 DON AND REMOVE CLIMBING GEAR, CLIMB UP AND DOWN TO
LOWER CROSS-ARM.

2 CLIMB UP AND DOWN THROUGH OBSTRUCTED AREA.
3 CHANGE TO RUBBER GLOVES AND SLEEVES AND REMOVE.
4 INSTALL AND REMOVE SIX RUBBER HOSE LINE INSULATORS

AND THREE INSULATOR HOODS .
5 REMOVE ONE CONDUCTOR FROM TERMINAL FITTINGS .
6 REMOVE TIE WIRE FROM INSULATORS.
7 SET REEL JACKS AND POSITION EMPTY REEL.
8 REEL IN CONDUCTOR MANUALLY, PER SPAN OF CONDUCTOR.
9 LOAD AND UNLOAD ONE HEAVY REEL OF CONDUCTOR , USING

WINCH .
10 MATERIAL HANDLING (EMPTY REEL, ETC. ) .

GT-331 = .14437 HRS PER SPAN
+ 1.45283 HRS PER JOB

GT-332

DISCONNECT AND REMOVE ADDITIONAL NUMBER 1/0 TO 4/0
CONDUCTOR FROM SPANS . WIND, LOAD AND UNLOAD WIRE
ENERGIZED SYSTEM
PER

NO
==
1
2

3
4
5
6
7

EACH ADDTIONAL CONDUCTOR REMOVED

WORK UNIT DESCRIPTION
=================================================
CLIMB UP AND DOWN THROUGH OBSTRUCTED AREA
INSTALL AND REMOVE RUBBER HOSE LINE INSULATORS AND
HOODS
REMOVE CONDUCTOR FROM TERMINAL FITTING
REMOVE TIE WIRE FROM INSULATORS
REEL IN CONDUCTOR MANUALLY
LOAD AND UNLOAD REEL OF CONDUCTOR
ADDITIONAL MATERIAL HANDLING (EMPTY REEL, ETC)

GT-332 = 1.04911 HRS PER JOB
+ .05350 HRS PER SPAN

GT-340

INSTALL SINGLE CROSS-ARM POLES, EACH WITH PINS AND
INSULATORS. EXCAVATION AND BACKFILL INCLUDED.
CROSS-ARM INSTALLED ON GROUND .

NO
==
1
2

3

4
5
6
7

8
9
10

WORK UNIT DESCRIPTION
=====================================
DIG POLE HOLE (20 CF).
LOAD POLES ON TRUCK AND TRAILER AND UNLOAD AT WORK
SITE.
INSTALL SINGLE CROSSARM AND ANGLE BRACE - INCLUDES
GAINING AND DRILLING.
ASSEMBLE AND DISASSEMBLE POLE DERRICK TO TRUCK.
SET POLE USING POLE DERRICK.
HOVE TRUCK ONE SPAN AND RETURN TRUCK STOPS .
CL IMP UP AND DOWN POLE - INCLUDES DONNING AND
REMOVING CLIMBING GEAR PER CLIMB.
INSTALL OR REMOVE FOUR PINS AND INSULATOR (HV) .
ATTACH TWO IDENTIFICATION MARKERS TO POLE.
BACKFILL AND TAMP AROUND POLE.

GT-340 = 3.48358 HRS PER POLE
+ .94427 HRS PER JOB
+ .05635 HRS PER PIN

GT-341

INSTALL DOUBLE CROSS-ARM POLES, EACH WITH PINS AND
INSULATORS. EXCAVATION AND BACKFILL INCLUDED.
CROSS-ARM INSTALLED ON GROUND .

8
9
10

NO WORK UNIT DESCRIPTION
== =================================================
1 DIG POLE HOLE.
2 LOAD POLES ON TRUCK AND TRAILER AND UNLOAD AT WORK

SITE.
3 INSTALL DOUBLE CROSSARM AND ANGLE BRACE - INCLUDES

GAINING AND DRILLING.
4 ASSEMBLE AND DISASSEMBLE POLE DERRICK TO TRUCK.
5 SET POLE USING POLE DERRICK .
6 MOVE TRUCK ONE SPAN AND RETURN TRUCK STOPS .
7 CLIMB UP AND DOWN POLE - INCLUDES DONNING AND

REMOVING CLIMBING GEAR.
INSTALL ONE HIGH VOLTAGE PIN AND INSULATOR .
ATTACH TWO IDENTIFICATION MARKERS TO POLE.
BACKFILL AND TAMP AROUND POLE.

GT-341 = 3.98314 HRS PER POLE
+ .94427 HRS PER JOB
+ .05635 HRS PER PIN
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GT-342

INSTALL POLES, EACH WITH TWO SINGLE CROSS-ARMS.
EACH POLE CARRIES PINS AND INSULATORS . CROSS-ARMS
ARE

NO
==
1
2

3

4

5
6
7

8

9
10
11

INSTALLED ON THE GROUND.

WORK UNIT DESCRIPTION
=================================================
DIG POLE HOLE (20 CF).
LOAD POLES ON TRUCK AND TRAILER AND UNLOAD AT WORK
SITE.
INSTALL SINGLE CROSS-ARMS AND ANGLE BRACES -
INCLUDES GAINING AND DRILLING POLES.
ASSEMBLE AND DISASSEMBLE POLE DERRICK TO LINE
TRUCK .
SET POLE USING POLE DERRICK.
MOVE TRUCK ONE SPAN AND RETURN TRUCK STOPS .
CLIMB UP AND DOWN POLE - INCLUDES DONNING AND
REMOVING CLIMBING GEAR .
CLIMB FROM LOWER CROSS-ARM TO UPPER THROUGH
OBSTRUCTED AREA AND RETURN .
INSTALL ONE HIGH VOLTAGE PIN AND INSULATOR .
ATTACH TWO IDENTIFICATION MARKERS TO POLE.
BACKFILL AND TAMP AROUND POLE.

GT-342 = 3.83412 HRS PER POLE
+ .94427 HRS PER JOB
+ .05635 HRS PER PIN

GT-343

INSTALL POLES, EACH WITH TWO DOUBLE CROSS-ARMS.
EACH POLE CARRIES PINS AND INSULATORS . CROSS-ARMS
ARE INSTALLED ON THE GROUND.

NO
==
1
2

3

4

6
7

8

10
11

WORK UNIT DESCRIPTION
=================================================
DIG POLE HOLE (20 CF).
LOAD POLES ON TRUCK AND TRAILER AND UNLOAD TRUCK
AT WORK SITE.
INSTALL DOUBLE CROSS-ARMS AND ANGLE BRACES -
INCLUDES GAINING AND DRILLING POLES.
ASSEMBLE AND DISASSEMBLE POLE DERRICK TO LINE
TRUCK .
SET POLE USING POLE DERRICK.
MOVE TRUCK ONE SPAN AND RETURN TRUCK STOPS .
CLIMB UP AND DOWN POLE - INCLUDES D0NNING AND
REMOVING CLIMBING GEAR.
CLIMB FROM LOWER CROSS-ARM TO UPPER THROUGH
OBSTRUCTED AREA AND RETURN .
INSTALL ONE HIGH VOLTAGE PIN AND INSULATOR.
ATTACH TWO IDENTIFICATION MARKERS TO POLE .
BACKFILL AND TAMP AROUND POLE.

GT-343 = 4.83324 HRS PER POLE
+ .94427 HRS PER JOB
+ .05635 HRS PER PIN

GT-344

INSTALL COMMUNICANT IONS TYPE POLES. TWO INSULATOR
BRACKETS AND INSULATORS INSTALLED ON GROUND .
INCLUES EXCAVATION AND BACKFILL.

NO WORK UNIT DESCRIPTION
== =================================================
1 DIG POLE HOLE (20 CF) .
2 LOAD POLES ON TRUCK AND TRAILER AND UNLOAD AT WORK

SITE.
3 INSTALL INSULATOR BRACKET WITH INSULATOR.
4 ASSEMBLE AND DISASSEMBLE POLE DERRICK TO LINE

TRUCK.
5 SET POLE USING POLE DERRICK.
6 MOVE TRUCK ONE SPAN AND RETURN TRUCK STOPS .
7 ATTACH TWO IDENTIFICATION MARKERS TO POLE.
8 BACKFILL AND TAMP AROUND POLE.

GT-344 = 3.16047 HRS PER POLE
+ .94427 HRS PER JOB

GT-350

REMOVE POLE WITH POLE DERRICK. REMOVE ONE SINGLE
CROSS-ARM AND BRACE. REMOVE PINS AND INSULATORS
FROM EACH POLE.

NO WORK UNIT DESCRIPTION
== =================================================
1 ASSEMBLE AND DISASSEMBLE POLE DERRICK TO TRUCK.
2 REMOVE POLE - INCLUDING PARTIAL EXCAVATION.
3 REMOVE SINGLE CROSS-ARM WITH ANGLE BRACE.
4 REMOVE HIGH VOLTAGE PINS AND INSULATORS.
5 LOAD POLES ON TRUCK AND UNLOAD.
6 BACKFILL HOLE.
7 MOVE TRUCK TO NEXT POLE AND RETURN TRUCK STOPS.
8 MATERIAL HANDLING.

GT-350 = .94427 HRS PER JOB
+ 2.15258 HRS PER POLE
+ .05635 HRS PER PIN

GT-351

REMOVE POLE WITH POLE DERRICK. REMOVE ONE DOUBLE
CROSS-ARM AND BRACE. REMOVE PINS AND INSULATORS
FROM EACH POLE.

NO
==
1

2
3
4
5
6
7
8

WORK UNIT DESCRIPTION
=================================================
ASSEMBLE AND DISASSEMBLE POLE DERRICK TO LINE
TRUCK.
REMOVE POLE WITH DERRICK - INCLUDES EXCAVATION .
REMOVE DOUBLE CROSS-ARM AND ANGLE BRACE.
REMOVE HIGH VOLTAGE PINS AND INSULATORS.
LOAD POLES ON TRUCK AND UNLOAD.
BACKFILL HOLE AND TAMP.
MOVE TRUCK TO NEXT POLE AND RETURN TRUCK STOPS.
MATERIALS HANDLING.

GT-351 = .94427 HRS PER JOB
+ 2.43596 HRS PER POLE
+ .05635 HRS PER PIN
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GT-352

REMOVE POLE WITH POLE DERRICK. REMOVE TWO SINGLE
CROSS-ARMS AND BRACES. REMOVE PINS AND INSULATORS
FROM EACH POLE .

NO
==
1

2
3
4
5
6
7
8

WORK UNIT DESCRIPTION
=====================================
ASSEMBLE AND DISASSEMBLE POLE DERRICK TO TRUCK.
REMOVE POLE - INCLUDES PARTIAL EXCAVATION .
REMOVE SINGLE CROSS-ARM WITH ANGLE BRACE.
REMOVE HIGH VOLTAGE PINS AND INSULATORS.
LOAD POLES ON TRUCK AND UNLOAD.
BACKFILL HOLE AND TAMP.
MOVE TRUCK TO NEXT POLE AND RETURN TRUCK STOPS.
MATERIALS HANDLING.

GT-352 = .94427 HRS PER JOB
+ 2.30600 HRS PER POLE
+ .05635 HRS PER PIN

GT-353

REMOVE POLE WITH POLE DERRICK. REMOVE TWO DOUBLE
CROSS-ARMS AND BRACES . REMOVE PINS AND INSULATORS
FROM EACH POLE.

NO
==
1
2
3
4
5
6
7
8

WORK UNIT DESCRIPTION
=====================================
ASSEMBLE AND DISASSEMBLE POLE DERRICK TO TRUCK.
REMOVE POLE - INCLUDES PARTIAL EXCAVATION.
REMOVE DOUBLE CROSS-ARM AND ANGLE BRACE.
REMOVE HIGH VOLTAGE PINS AND INSULATORS.
LOAD POLES ON TRUCK AND UNLOAD.
BACKFILL HOLE AND TAMP .
MOVE TRUCK TO NEXT POLE AND RETURN TRUCK STOPS.
MATERIALS HANDLING. .

GT-353 = .94427 HRS PER JOB
+ 2.87276 HRS PER POLE
+ .05635 HRS PER PIN

GT-354

REMOVE COMMUNICATIONS POLE WITH POLE DERRICK.
REMOVE TWO PINS AND INSULATORS FROM EACH POLE.

NO
==
1

2
3
4
5
6
7

WORK UNIT DESCRIPTION
=====================================
ASSEMBLE AND DISASSEMBLE POLE DERRICK TO LINE
TRUCK.
REMOVE POLE WITH DERRICK - INCLUDES EXCAVATION.
REMOVE TWO LOU VOLTAGE PINS AND INSULATORS.
LOAD POLES ON TRUCK AND UNLOAD.
BACKFILL AND TAMP HOLE .
MOVE TRUCK TO NEXT POLE AND RETURN.
MATERIALS HANDLING.

GT-354 = .94427 HRS PER JOB
+ 2.08794 HRS PER POLE

GT-355

INSTALL POLE IN GROUND USING LINE TRUCK WITH
HYDRAULICALLY OPERATED DERRICK - INCLUDES
DRILLING HOLE. POLE TO HAVE ONLY GROUND WIRE AND
STEPS INSTALLED ON IT. 3 MAN CREW.

NO
==
1

2

3

4

5
6

7

8

9

10

WORK UNIT DESCRIPTION
=====================================
LOAD POLE ON TRUCK AND TRAILER AND UNLOAD AT WORK-
SITE.
POSITION 3/16” DIA. GROUND HIRE ON POLE IN
HORIZONTAL POSITION - UNOBSTRUCTED.
INSTALL GROUND HIRE ON 40’ POLE LYING IN HORIZON-
TAL POSITION - UNOBSTRUCTED .
SET UP LINE TRUCK INCLUDING RAISING AND LOWERING
OF OUTRIGGERS - DOES NOT INCLUDE BUCKET TIME.
POSITION HYDRAULIC DERRICK FOR DRILLING OPERATIONS
BORE HOLE 6’ DEEP BY 18” TO 24” DIA. IN AVERAGE
SOIL, UNOBSTRUCTED , USING MECHANICAL EARTH BORER,
TRUCK MOUNTED - DOES NOT INCLUDE POSITIONING OF
BOOM.
REMOVE AUGER FROM HOLE AND PUT IN TRAVEL POSITI0N
ON BROOM .
INSTALL POLE STEPS ON 40’ POLE LYING IN HORIZONTAL
POSITION - UNOBSTRUCTED .
INSTALL POLE IN HOLE USING LINE TRUCK WITH
HYDRAULICALLY OPERATED DERRICK WITH GRABBER BARS
ON BOOM.
BACKFILL HOLE AND TAMP (MANUALLY ) .

GT -355 = .23685 HRS PER JOB
+ 1.34019 HRS PER POLE
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GT-360

REMOVE OLD AND REINSTALL ONE NEW INTERMEDIATE LINE
POLE WITH ONE SINGLE CROSSARM CARRYING CONDUCTORS

NO
==

1

2
3
4
5
6
7
8

9
10

11

12
13
14
15
16
17
18
19
20

21
22
23

WORK UNIT DESCRIPTION
=====================================
ASSEMBLE POLE DERRICK TO L I NE TRUCK AND
DISASSEMBLE .
LOAD POLES ON TRUCK AND TRAILER AND UNLOAD.
DIG POLE HOLE (20 CF).
POSIT ION POLE ON GROUND.
SET POLE IN OBSTRUCTED AREA USING POLE DERRICK.
BACKFILL AND TAMP AROUND POLE .
TRANSFER POLE IDENTIFICATION MARKINGS TO NEW POLE.
DON AND REMOVE CLIMBING GEAR. CLIMB UP AND DOWN
POLE TO CROSSARM .
CHANGE TO RUBBER GLOVES AND SLEEVES AND REMOVE.
CLIMB TO AND FROM DIFFERENT LEVELS THRU OBSTRUCTED
AREA .
RAISE, INSTALL, REMOVE AND LOWER SET OF SIX RUBBER
HOSE LINE INSULATORS AND THREE INSULATOR HOODS.
RAISE , ATTACH, REMOVE AND LOWER PULLEY AND SLING.
RAISE OR LOWER TEMPORARY OR PERMANENT CROSSARM.
INSTALL TEMPORARY OR PERMANENT SINGLE CROSSARM.
INSTALL OR REMOVE TIE WIRE TO INSULATOR .
REPOSIT ION NO. 1/0 TO NO. 4/0 CONDUCTOR.
INSTALL OR REMOVE HIGH VOLTAGE INSULATOR AND PIN .
REMOVE TEMPORARY OR PERMANENT SINGLE CROSSARM.
CHANGE HORIZONTAL POSITION ON POLE UP TO TEN TIMES
REMOVE OLD POLE FROM OBSTRUCTED AREA, INCLUDING
PART I AL EXCAVATION AROUND POLE.
POSITION LINE TRUCK.
BACKFILL OLD POLE HOLE .
MATER I AL HANDLING.

GT-360 = 8.20916 HRS PER JOB
+ .14630 HRS PER CONDUCTOR

GT-361

REMOVE OLD AND REINSTALL ONE NEW INTERMEDIATE LINE
POLE WITH TWO SINGLE CROSSARMS AND CONDUCTORS.

NO
==
1

2
3
4
5
6
7

8

9
10
11

12
13
14
15
16
17
18

19
20
21
22

WORK UNIT DESCRIPTION
=====================================
ASSEMBLE AND DISASSEMBLE POLE DERRICK TO LINE
TRUCK.
LOAD POLES ON TRUCK AND TRAILER AND UNLOAD.
DIG POLE HOLE (20 CF).
POSITION POLE ON GROUND.
SET NEW POLE IN OBSTRUCTED AREA USING POLE DERRICK
TRANSFER POLE IDENTIFICATION MARKINGS TO NEW POLE.
DON AND REMOVE CLIMBING GEAR, CLIMB UP AND DOWN
POLE TO LOWER CROSSARM .
CLIMB TO AND FROM DIFFERENT LEVELS THRU OBSTRUCTED
AREA.
CHANGE TO RUBBER GLOVES AND SLEEVES AND REMOVE.
RAISE INSTALL, REMOVE AND LOWER SET OF SIX RUBBER.
RAISE, ATTACH REMOVE AND LOWER PULLEY AND SLING TO
AND FROM POLE.
RAISE OR LOWER TEMPORARY OR PERMANENT CROSSARM .
INSTALL OR REMOVE TIE WIRE TO INSULATOR.
REPOSITION NO. 1/0 TO NO. 4/0 CONDUCTOR.
INSTALL OR REMOVE HIGH VOLTAGE INSULATOR AND PIN .
REMOVE TEMPORARY OR PERMANENT CROSS ARM.
INSTALL TEMPORARY OR FIRST NEW PERMANENT CROSS ARM
INSTALL SECOND NEW PERMANENT CROSS ARM. INCLUDES
GAINING AND DRILLING POLE.
CHANGE HORIZONTAL POSITION ON POLE UP TO TEN TIMES
REMOVE OLD POLE FROM OBSTRUCTED AREA.
POSITION LINE TRUCK.
MATERIAL HANDLING.

GT-361 = 7.91547 HRS PER JOB
+ .14630 HRS PER CONDUCTOR
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GT-362

REMOVE OLD AND INSTALL ONE NEW INTERMEDIATE LINE
POLE WITH ONE DOUBLE CROSSARM CARRYING CONDUCTORS

NO
==

1

2
3
4
5
6
7
8

9
10

11

12
13
14
15
16
17
18
19

20
21
22

23
24

WORK UNIT DESCRIPTION
=====================================
ASSEMBLE POLE DERRICK TO L 1 NE TRUCK AND
DISASSEMBLE .
LOAD POLES ON TRUCK AND TRAILER AND UNLOAD.
DIG POLE HOLE (20 CF).
POSIT ION POLE ON GROUND.
SET POLE IN OBSTRUCTED AREA USING POLE DERRICK.
BACKFILL AND TAMP AROUND POLE.
TRANSFER POLE IDENTIFICATION MARKINGS TO NEW POLE.
DON AND REMOVE CLIMBING GEAR . CLIMB UP AND DOWN
POLE TO CROSSARM .
CHANGE TO RUBBER GLOVES AND SLEEVES AND REMOVE.
CLIMB TO AND FROM DIFFERENT LEVELS THRU OBSTRUCTED
AREAS .
RAISE, INSTALL, REMOVE, AND LOWER SET OF 6 LINE
HOODS AND INSULATORS.
RAISE , ATTACH, REMOVE AND LOWER PULLEY AND SLING.
INSTALL OR REMOVE PIN AND INSULATOR.
RAISE OR LOWER TEMPORARY OR PERMANENT CROSSARM.
INSTALL TEMPORARY CROSSARM.
INSTALL OR REMOVE TIE WIRE TO INSULATOR.
REPOSITION NO. 1/0 TO NO. 4/0 CONDUCTOR.
REMOVE OLD DOUBLE CROSSARM .
INSTALL NEW DOUBLE CROSSARM TO POLE PREVIOUSLY
GAINED AND DRILLED.
REMOVE TEMPORARY CROSSARM.
CHANGE HORIZONTAL POSITI0N ON POLE UP TO TEN TIMES
REMOVE OLD POLE FROM OBSTRUCTED AREA. INCLUDES
PARTIAL EXCAVATION .
POSITION LINE TRUCK.
MATER I AL HANDLING.

GT -362 = 8.82212 HRS PER JOB
+ .27744 HRS PER CONDUCTOR

GT -363

REMOVE OLD AND INSTALL ONE NEW INTERMEDIATE LINE
POLE WITH TWO DOUBLE CROSSARMS AND CONDUCTORS.

NO
==
1

2
3
4
5
6
7
8

9
10
11

12
13
14
15
16

17
18
19
20
21
22
23
24
25
26

WORK UNIT DESCRIPTION
=====================================
ASSEMBLE AND DISASSEMBLE POLE DERRICK TO LINE
TRUCK.
DIG POLE HOLE (20 CF).
LOAD POLE ON TRUCK AND TRAILER AND UNLOAD.
POSITION POLE ON GROUND.
SET POLE IN OBSTRUCTED AREA.
BACKFILL AND TAMP AROUND NEW POLE.
TRANSFER POLE IDENTIFICATION MARKINGS.
DON AND REMOVE GEAR , CLIMB UP AND DOWN TO LOWER
CROSSARM.
CLIMB THRU OBSTRUCTED AREA AND BACK.
CHANGE TO RUBBER GLOVES AND SLEEVES AND REMOVE.
RAISE, INSTALL, REMOVE AND LOWER SET OF SIX RUBBER
HOSE LINE INSULATORS AND THREE HOODS.
RAISE, ATTACH, REMOVE AND LOWER PULLEY AND SLING.
RAISE OR LOWER TEMPORARY OR PERMANENT CROSSARM.
INSTALL TEMPORARY CROSSARM.
INSTALL NEW DOUBLE CROSSARM .
INSTALL NEW DOUBLE CROSSARM INCLUDING GAINING AND
DRILLING.
INSTALL OR REMOVE TIE WIRE TO INSULATOR.
REPOSITI0N NO. 1/0 TO NO. 4/0 CONDUCTOR .
INSTALL OR REMOVE HIGH VOLTAGE INSULATOR AND PIN.
REMOVE TEMPORARY CROSSARM .
REMOVE OLD DOUBLE CROSSARM .
CHANGE HORIZONTAL POSITION ON POLE UP TO TEN TIMES
REMOVE POLE FROM OBSTRUCTED AREA.
POSITION LINE TRUCK.
BACKFILL POLE HOLE.
HATER I AL HANDLING.

GT-363 = 10.20320 HRS PER JOB
+ .27744 HRS PER CONDUCTOR
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GT-364

REMOVE AND REINSTALL ONE NEW TERMINAL POLE WITH
ONE DOUBLE CROSSARM AND CONDUCTORS.

NO
==
1
2
3
4
5
6
7
8

9
10
11
12
13
14
15

16
17
18

19
20
21

22
23
24
25
26

27
28

WORK UNIT DESCRIPTION
=====================================
MANUALLY ASSEMBLE AND DISASSEMBLE POLE DERRICK.
LOAD AND UNLOAD NEW AND OLD POLES.
EXCAVATE POLE HOLE (20 CF) .
POSITION POLE ON GROUND.
SET NEW POLE IN OBSTRUCTED AREA.
BACKFILL AND TAMP .
TRANSFER POLE IDENTIFICATION MARKINGS.
DON AND REMOVE GEAR, CLIMB UP AND DOWN TO LOWER
CROSSARM.
CLIMB THRU OBSTRUCTED AREA AND BACK.
CHANGE TO RUBBER GLOVES AND SLEEVES AND REMOVE.
RAISE , INSTALL, REMOVE AND LOWER INSULATOR SET.
RAISE , ATTACH, REMOVE AND LOWER PULLEY AND SLING.
RAISE OR LOWER TEMPORARY CROSSARM.
INSTALL TEMPORARY CROSSARM .
OBTAIN, RAISE, ATTACH RATCHET HOIST TO TERMINAL
CONDUCTORS. LOOSEN AND REMOVE .
DISASSEMBLE AND REMOVE OLD JUMPER WIRE .
REMOVE PAIR CLEVIS INSULATORS .
REPOSITION TERMINAL CONDUCTOR ENDS. ATTACH TO
RATCHET HOIST.
REMOVE OLD DOUBLE CROSSARM .
RAISE OR LOWER CROSSARM SECTIONS 2 UP 2 DOWN.
INSTALL OR REMOVE HIGH VOLTAGE INSULATOR OR PIN.
2 PER JUMPER CONNECTION.
INSTALL PAIR CLEVIS INSULATORS.
ASSEMBLE AND INSTALL NEW JUMPER WIRE.
REMOVE TEMPORARY CROSSARM .
CHANGE HORIZONTAL POSITION ON POLE UP TO TEN TIMES
ATTACH AND DETACH, RAISE AND LOWER BUNDLE OF
MATERIAL.
POSITION LINE TRUCK.
MATERIAL HANDLING.

GT-364 = 7.21320 HRS PER JOB
+ 1.11338 HRS PER CONDUCTOR

GT-365

REMOVE AND REINSTALL ONE NEW TERMINAL POLE WITH
TWO DOUBLE CROSSARMS AND CONDUCTORS.

NO
==
1
2
3
4
5
6
7
8

9
10
11
12
13
14
15

16
17
18

19
20
21

22

23

24
25
26
27
28

29
30

WORK UNIT DESCRIPTION
=====================================
MANUALLY ASSEMBLE AND DISASSEMBLE POLE DERRICK .
LOAD AND UNLOAD NEW AND OLD POLES.
EXCAVATE POLE HOLE (20 CF).
POSIT ION POLE ON GROUND.
SET NEW POLE IN OBSTRUCTED AREA.
BACKFILL AND TAMP.
TRANSFER POLE IDENTIFICATION MARKINGS.
DON AND REMOVE GEAR, CLIMB UP AND DOWN TO LOWER
CROSSARM.
CLIMB THRU OBSTRUCTED AREA AND BACK.
CHANGE TO RUBBER GLOVES AND SLEEVES AND REMOVE.
RAISE , INSTALL , REMOVE AND LOWER INSULATOR SET.
RAISE ATTACH, REMOVE AND LOWER PULLEY AND SLING.
RAISE OR LOWER TEMPORARY CROSSARM.
INSTALL TEMPORARY CROSSARM.
OBTAIN RAISE AND ATTACH RATCHET HOIST TO TERMINAL
CONDUCTORS . LOOSEN AND REMOVE.
DISASSEMBLE AND REMOVE OLD JUMPER W IRE.
REMOVE PAIR CLEVIS INSULATORS .
REPOSITION TERMINAL CONDUCTOR ENDS. ATTACH TO
RATCHET HOI ST.
REMOVE OLD CROSSARM .
RAISE OR LOWER CROSSARM SECT 10NS . 4 UP 4 DOWN.
INSTALL OR REMOVE HIGH VOLTAGE INSULATOR AND PIN.
2 PER JUMPER CONNECTION.
INSTALL NEW DOUBLE CROSSARM, POLE PREVIOUSLY
GAINED AND DRILLED.
INSTALL NEW DCNJBLE  CROSSARM INCLUDING GAINING ANO
DRILLING.
INSTALL PAIR OF CLEVIS INSULATORS.
ASSEMBLE AND INSTALL NEW JUMPER WIRE.
REMOVE TEMPORARY CROSSARM .
CHANGE HORIZONTAL POSITION ON POLE UP TO TEN TIMES
ATTACH AND DETACH, RAISE AND LOWER BUNDLE OF
MATER I AL .
POSITION LINE TRUCK.
MATERIAL HANDLING.

GT-365 = 9.49696 HRS PER JOB
+ 1.11338 HRS PER CONDUCTOR
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GT-366

REMOVE OLD AND INSTALL NEW COMMUNICATIONS TYPE
POLE WITH 2 CONDUCTORS.

NO WORK UNIT DESCRIPTION
== = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 MANUALLY ASSEMBLE AND DISASSEMBLE POLE DERRICK TO

LINE TRUCK.
2 DIG POLE HOLE (20 CF).
3 LOAD POLE ON TRUCK AND TRAILER AND UNLOAD.
4 POSIT ION POLE ON GROUND .
5 INSTALL INSULATOR BRACKET AND INSULATOR.
6 SET NEW POLE IN OBSTRUCTED AREA.
7 BACKFILL AND TAMP AROUND POLE.
8 TRANSFER IDENTIFICATION MARKINGS.
9 DON AND REMOVE CLIMBING GEAR. CLIMB UP AND DOWN

POLE .
10 REMOVE OR INSTALL TIE WIRE TO INSULATOR.
11 REPOSITION NO. 6 TO NO. 1 CONDUCTOR.
12 CHANGE HORIZONTAL POSITION ON POLE UP TO TEN TIMES
13 REMOVE OLD POLE FROM OBSTRUCTED AREA. INCLUDES

PARTIAL EXCAVATION.
14 BACKFILL OLD POLE HOLE.
15 POSITION LINE TRUCK.
16 REMOVE LOW VOLTAGE PIN AND INSULATOR.
17 MATERIAL HANDLING.

GT-366 = .74083 HRS PER JOB
+ 7.28714 HRS PER POLE

GT-372

STRAIGHTEN ONE FREE STANDING POLE USING TRUCK
MOUNTED WINCH AND CABLE. REPOSIT ION CONDUCTORS.

NO WORK UNIT DESCRIPTION
=====================================

1 REMOVE AND REINSTALL TIE WIRES. INCLUDES CLIMBING.
AVE. = .0807 PER CONDUCTOR.

2 STRAIGHTEN FREE STANDING POLE USING TRUCK MOUNTED
WINCH AND CABLE.

GT-372 = .53339 HRS PER JOB
+ .26072 HRS PER CONDUCTOR

GT-373

STRAIGHTEN ONE FREE STANDING POLE USING JACK.
REPOSITION CONDUCTORS.

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE AND REINSTALL TIE WIRES. INCLUDES CLIMBING.

AVE. = .0807 PER CONDUCTOR.
2 STRAIGHTEN ONE FREE STANDING POLE USING JACK.

GT-373 = .41210 HRS PER JOB
+ .26072 HRS PER CONDUCTOR

GT-370 GT-380

STRAIGHTEN ONE FREE STANDING POLE USING TRUCK
MOUNTED WINCH AND CABLE. NO CONDUCTORS TO MOVE.

NO WORK UNIT DESCRIPTION
=======================================

1 EXCAVATE AROUND POLE (10 CF) .
2 STRAIGHTEN POLE USING TRUCK MOUNTED WINCH.
3 BACKFILL AND TAMP.
4 MATERIAL HANDLING.

GT-370 = 1.57416 HRS PER JOB

GT-371

STRAIGHTEN ONE FREE STANDING POLE USING JACK.
NO CONDUCTORS TO MOVE.

NO WORK UNIT DESCRIPTION
== = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =

1 EXCAVATE AROUND POLE (10 CF) .
2 STRAIGHTEN POLE USING JACK.
3 BACKFILL AND TAMP.
4 MATERIAL HANDLING.

GT-371 = 1.45287 HRS PER JOB

INSTALL ANCHOR GUYS TO PRE- INSTALLED ANCHORS,
INCLUDING DRILLING HOLES AND ADJUSTING TENSION IN
GUYS.

NO WORK UNIT DESCRIPTION
=======================================

1 ASSEMBLE ANCHOR GUYS ON GROUND WITH ONE STRAIN
INSULATOR EACH .

2 INSTALL PRE-ASSEMBLED ANCHOR GUY WITH GUY GUARD
INCLUDING DRILLING HOLE AND PULLING GUY TAUT AT
ANCHOR END FOR GUYS .

GT-380 = .70564 HRS PER GUY
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GT-381

INSTALL ANCHOR GUYS WITH ANCHOR AND RODS INCLUDING
HAND EXCAVATION AND BACKFILL OF EARTH AND ROCK
(20 CF), DRILLING HOLES, AND ADJUSTING TENSION IN
GUYS .

NO
==
1
2
3
4

5

6

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
HAND EXCAVATE HOLES FOR ANCHOR (20 CF EACH).
CUT ANCHOR RCD RECESSES ON SIDE OF HOLES.
INSTALL ANCHOR WITH ROD FOR GUYS.
BACKFILL WITH EARTH AND/OR ROCK AND TAMP FOR
ANCHOR GUYS.
ASSEMBLE ANCHOR GUYS ON GROUND WITH ONE STRAIN
INSULATOR EACH .
INSTALL PRE-ASSEMBLED ANCHOR GUY WITH GUY GUARD
INCLUDING DRILLING HOLE IN POLE AND PULLING WY
TAUT AT ANCHOR END FOR GUYS.

GT-381 = 2.94990 HRS PER GUY

GT-382

INSTALL POLE OR ARM GUYS WITH STRAIN INSULATORS,
INCLUDING DRILLING HOLE AND ADJUSTING GUY TENSION

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 ASSEMBLE POLE OR ARM GUY ON GROUND WITH ONE STRAIN

INSULATOR EACH .
2 INSTALL PRE-ASSEMBLED POLE OR ARM GUYS - INCLUDES

DRILLING HOLES AND PULLING GUYS TAUT .
3 MOVE BUCKET TRUCK FROM ONE POLE LOCATION TO THE

NEXT FOR GUYS .

GT-382 = 1.06180 HRS PER POLE

GT-383

INSTALL UNOBSTRUCTED STUB POLES WITH POLE GUY AND
ANCHOR WITH ANCHOR GUY, INCLUDING DRILLING HOLES,
ADJUSTING TENSION IN GUYS, WITH EXCAVATION BY
HAND, AND BACKFILL, USING A BUCKET TRUCK.

NO
==
1

2
3
4

5

6

7

8

9
10

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
LOAD POLES ON TRUCK AND TRAILER AT YARD AND UNLOAD
AT WORK SITES.
ROTATE POLES ON THE GROUND .
HAND EXCAVATE FOR STUB POLES (20 CT EACH).
SET POLE INCLUDING ASSEMBLY AND DISASSEMBLY OR
POLE DERRICK.
SET POLE WITHOUT ASSEMBLY AND DISASSEMBLY OF POLE
DERRICK FOR STUB POLES .
BACKFILL WITH EARTH AND/OR ROCK AND TAMP FOR STUB
POLES.
INSTALL ANCHOR GUY WITH ANCHOR AND RODS, INCLUDING
HAND EXCAVATI0N AND BACKFILL OF EARTH AND ROCK
(20 CF), DRILLING HOLES IN POLES, AND ADJUSTING
TENSION IN WY USING BUCKET TRUCK FOR STUB POLES.
ASSEMBLE POLE GUYS ON GROUND WITH ONE STRAIN
INSULATOR EACH .
POSITION TRUCK FOR STUB POLES .
INSTALL PRE-ASSEMBLED POLE GUY- INCLUDES DRILLING
HOLES IN POLE AND PULLING GUY TAUT FOR STUB POLE.

GT-383 = .20344 HRS PER JOB
+ 8.52907 HRS PER POLE

GT-384

INSTALL UNOBSTRUCTED STUB POLES WITH POLE GUY AND
ANCHOR WITH ANCHOR GUY, INCLUDING DRILLING HOLES,
ADJUSTING TENSION IN GUYS, WITH MECHANICAL
EXCAVATION, AND BACKFILL.

NO
==
1

2
3

4

5

6

7
8

9

10

11

WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
LOAD POLES ON TRUCK AND TRAILER AT YARD AND UNLOAD
AT WORK SITE.
ROTATE POLES ON THE GROUND.
BORE HOLES WITH MECHANICAL EARTH AUGER, TRUCK
MOUNTED (HOLE: 7 FT. DEEP, 1-2 FT. IN DIAMETER),
SANDY AND AVERAGE SOIL CONDITIONS, TWO MEN, (ONE
HOLE EACH FOR STUB POLE AND ANCHOR).
CUT ANCHOR ROD RECESSES ON SIDE OF ANCHOR HOLE FOR
STUB POLES.
SET POLE INCLUDING ASSEMBLY AND DISASSEMBLY OF
POLE DERRICK.
SET POLE WITHOUT ASSEMBLY AND DISASSEMBLY OF POLE
DERRICK FOR STUB POLES.
INSTALL ANCHOR WITH ROD FOR STUB POLES.
BACKFILL WITH EARTH (STUB POLE AND ANCHOR) AND/OR
ROCK AND TAMP FOR STUB POLES.
ASSEMBLE ONE ANCHOR GUY ON GROUND WITH ONE STRAIN
INSULATOR FOR STUB POLES.
INSTALL ONE POLE GUY WITH STRAIN INSULATORS,
INCLUDING DRILLING HOLE AND ADJUSTING GUY TENSION
FOR STUB POLES.
INSTALL PRE-ASSEMBLED ANCHOR GUY WITH GUY GUARD
INCLUDING DRILLING HOLE IN POLE AND PULLING GUY
TAUT AT ANCHOR END FOR STUB POLES.

GT-384 = 1.42565 HRS PER JOB
+ 4.61768 HRS PER POLE
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GT-385

INSTALL PUSH BRACES, INCLUDING DRILLING TWO HOLES,
WITH EXCAVATION BY HAND AND BACKFILL.

NO
==

1

2
3
4
5

6

WORK UNIT DESCRIPTION
=====================================
LOAD POLES ON TRUCK AND TRAILER AT YARD AND UNLOAD
AT WORK SITE.
ROTATE POLES ON THE GROUND .
HAND EXCAVATE FOR PUSH BRACES (20 CF EACH).
INSTALL PUSH BRACE .
BACKFILL WITH EARTH AND/OR ROCK AND TAMP FOR PUSH
BRACES.
POSITI0N TRUCK FOR EACH OF PUSH BRACES.

GT-385 = .20344 HRS PER JOB
+ 3.84728 HRS PER POLE

GT-386

INSTALL PUSH BRACE - INCLUDING DRILLING TWO HOLES,
EXCAVATION BY MECHANICAL AUGER, BACKFILL .

NO
==
1
2
3
4
5

WORK UNIT DESCRIPTION
=====================================
LOAD POLES ON TRUCK AND UNLOAD AT WORK SITE .
ROTATE POLES ON GROUND .
BORE HOLE WITH MECHANICAL AUGER FOR PUSH BRACES.
INSTALL PUSH BRACES.
BACKFILL WITH EARTH AND/OR ROCK AND TAMP FOR PUSH
BRACES.

GT-386 = .20344 HRS PER JOB
+ 2.71544 HRS PER POLE

GT -389

REMOVE STUB POLES WITH POLE GUYS AND ANCHOR GUYS,
INCLUDING PARTIAL EXCAVATION, CUTTING ANCHOR ROD
AND
USE

NO
==

1
2

3

4

5

6

7

BACKFILLING - USING A BUCKET TRUCK.
FOR ONE (1) TO THREE (3) POLES ONLY;

WORK UNIT DESCRIPTION
=====================================
REMOVE POLE GUY FROM STUB POLES.
REMOVE ANCHOR GUYS INCLUDING DISASSEMBLY OF WY
GUARD FOR STUB POLES .
REMOVE ANCHOR RODS INCLUDING PARTIAL EXCAVATI0N
AND BACKFILL FOR STUB POLES.
REMOVE STUB POLES INCLUDING ASSEMBLY AND DISASSEM -
BLY OF POLE DERRICK, INITIAL RAISING OF POLE WITH
POLE JACK AND PARTIAL EXCAVATION.
REMOVE STUB POLES WITH INITIAL RAISING OF POLE
WITH POLE JACK, INCLUDING PARTIAL EXCAVATION.
REPOSITION LINE TRUCK FOR STUB POLES.
LOAD POLES AT SITE AND UNLOAD AT DISPOSAL
BACKFILL HOLE (10 CF) FOR STUB POLES.

GT-389 = 3.44059 HRS PER POLE
+ 2.02941 HRS PER JOB

AREA.

GT -390

REMOVE ANCHOR GUYS AND ANCHOR RODS, INCLUDING
PART I AL HAND EXCAVATI0N AND DISASSEMBLY OF GUY
WARDS.

NO
==

1

2

WORK UNIT DESCRIPTION
=====================================
REMOVE ANCHOR GUYS INCLUDING DISASSEMBLY OF GUY
GUARDS .
REMOVE ANCHOR RODS INCLUDING PARTIAL EXCAVATION
AND BACKFILL.

GT-390 = .84145 HRS PER GUY

GT-391

REMOVE POLE OR ARM GUYS .

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE POLE OR ARM GUYS.

GT-391 = .67823 HRS PER POLE

GT -392

REMOVE STUB POLES WITH POLE GUYS AND ANCHOR GUYS,
INCLUDING PARTIAL EXCAVATION, CUTTING ANCHOR ROD
- USING A BUCKET TRUCK. EXCLUDES BACKFILLING.

NO
==

1

2
3

4

5

6
7

WORK UNIT DESCRIPTION
=====================================
REMOVE ANCHOR GUYS INCLUDING DISASSEMBLY OF GUY
WARD FOR STUB POLES .
REMOVE POLE GUY FROM STUB POLES .
REMOVE ANCHOR ROD INCLUDING PARTIAL EXCAVATION AND
BACKFILL FOR STUB POLES.
REMOVE STUB POLES INCLUDING ASSEMBLY AND DISASSEM -
BLY OF POLE DERRICK, INITIAL RAISING OF POLE WITH
POLE JACK AND PARTIAL EXCAVATI0N .
REMOVE STUB POLE WITH INITIAL RAISING OF POLE WITH
POLE JACK, INCLUDING PART I AL EXCAVATION.
REPOSITION LINE TRUCK FOR STUB POLES.
LOAD POLES AT SITE AND UNLOAD AT DISPOSAL AREA.

GT-392 = 5.10496 HRS PER POLE
+ .20344 HRS PER JOB
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GT-393

REMOVE PUSH BRACES USING BELT AND GAFF METHOD
(CLIMBING POLE).

N O WORK UNIT DESCRIPTION
= = =====================================
1 LOAD POLES ON TRUCK AND TRAILER AND UNLOAD AT

DISPOSAL SITE.
POLE = NO. OF PUSH BRACES.

2 ROTATE PUSH BRACES ON GROUND .
3 EXCAVATE FOR PUSH BRACES BY HAND (20 CF) .
4 REMOVE OLD PUSH BRACES - INCLUDES CLIMBING POLE .
5 BACKFILL WITH EARTH AND/OR ROCK AND TAMP FOR PUSH

BRACES .

GT-393 .20344 HRS PER JOB
+ 3.28253 HRS PER POLE

GT-395

REMOVE AND REINSTALL ANCHOR GUYS (WITHOUT REMOVAL/
REINSTALLATION OF ANCHORS), INCLUDES ADJUSTING
TENSION IN GUYS.

NO
==
1

2

WORK UNIT DESCRIPTION
=====================================
INSTALL ANCHOR GUYS TO PRE-INSTALLED ANCHORS,
INCLUDING DRILLING HOLES AND ADJUSTING TENSION
IN GUY.
REMOVE ANCHOR GUYS INCLUDING DISASSEMBLY OF WY
GUARD .

GT-395 = 1.04107 HRS PER GUY

GT-396

REMOVE AND REINSTALL ANCHOR GUYS, INCLUDING
ANCHORS AND RODS, AND ADJUSTING TENSION IN GUYS
USING A BUCKET TRUCK

NO
==
1

2

3

WORK UNIT DESCRIPTION
=====================================
INSTALL ANCHOR GUYS WITH ANCHORS AND RODS,
INCLUDING HAND EXCAVATION AND BACKFILL OF EARTH
AND ROCK (20 CF), DRILLING HOLES, AND ADJUSTING
TENSION IN GUYS - USING BUCKET TRUCK.
REMOVE ANCHOR GUYS INCLUDING DISASSEMBLY OF GUY
GUARD .
REMOVE ANCHOR RODS INCLUDING PARTIAL EXCAVATION
AND BACKFILL.

GT -396 = 3.79135 HRS PER GUY

GT-397

REMOVE AND REINSTALL POLE OR ARM GUYS, WITH STRAIN
INSULATOR, INCLUDING DRILLING HOLES AND ADJUSTING
WY TENSION USING A BUCKET TRUCK.

NO
==

1

2

WORK UNIT DESCRIPTION
=====================================
INSTALL POLE OR ARM GUYS WITH STRAIN INSULATORS,
INCLUDING DRILLING HOLE AND ADJUSTING WY TENSION
REMOVE POLE OR ARM GUYS .

GT-397 = 1.74003 HRS PER WY

GT-398

REMOVE AND REINSTALL UNOBSTRUCTED STUB POLES WITH
POLE GUY AND ANCHOR WY WITH ANCHOR, INCLUDING
DRILLING HOLES, ADJUSTING TENSION IN GUYS WITH
EXCAVATION BY HAND AND BACKFILL USING A BUCKET
TRUCK.

NO
==

1

2

WORK UNIT DESCRIPTION
======================================
REMOVE STUB POLES WITH POLE GUYS AND ANCHOR GUYS,
INCLUDING PARTIAL EXCAVATION, CUTTING ANCHOR ROD
AND BACKFILLING.
INSTALL UNOBSTRUCTED STUB POLES WITH POLE GUY AND
ANCHOR WITH ANCHOR WY, INCLUDING DRILLING HOLES,
ADJUSTING TENSION IN GUYS, WITH EXCAVATION BY
HAND AND BACKFILL - USING A BUCKET TRUCK.

GT-398 = 5.30840 HRS PER JOB
+ 8.73251 HRS PER POLE

GT-399

REMOVE AND REINSTALL PUSH BRACES . EXCAVATE BY
HAND .

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE PUSH BRACES.
2 INSTALL PUSH BRACES.

GT-399 = .40688 HRS PER JOB
+ 7.12981 HRS PER UNIT

GT-406

INSTALL OR REMOVE GROUND RODS (3/4” X 10’) AND
CLAMP GROUND WIRE TO ROD, INCLUDING PARTIAL
EXCAVATION AND BACKFILL .

NO
==

1
2
3
4
5

WORK UNIT DESCRIPTION
=====================================
EXCAVATE HOLE FOR GROUND ROD (2 CF) .
DRIVE GROUND ROD (3/4” X 10’) INTO GROUND.
CONNECT GROUND WIRE TO ROD WITH CLAMP .
BACKFILL OVER TOP OF GROUND (2 CF) .
MATERIAL HANLING.

GT-406 = .49452 HRS PER ROD
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GT-407

INSTALL GROUND WIRE AND ROD INCLUDING PROTECTIVE
WIRE MOLDING ON POLE INCLUES CLAMPING GROUND
WIRE TO ROD AND USE OF PROTECTIVE LINE
INSULATION

NO
==
1
2
3

4

5
6
7
8
9
10

WORK UNIT DESCRIPTION
=====================================
EXCAVATE HOLE FOR GROUND ROD (2 CF) .
DRIVE GROUND ROD (3/4” X 10’) INTO GROUND.
SECURE GROUND WIRE TO POLE (STAPLES).
30 = NO. OF FEET OF CABLE.
INSTALL PROTECTIVE MOLDING ON POLE.
10 = NO. OF LINEAR FEET PER JOB.
CONNECT GROUND HIRE TO ROD WITH CLAMP.
BACKFILL OVER TOP OF GROUND ROD.
CHANGE POSITION ON POLE THROUGH OBSTRUCTED AREA.
CHANGE FROM LINEMAN TO RUBBER GLOVES.
INSTALL AND REMOVE PROTECTIVE LINE INSULATION .
RAISE BUNDLE OF MATERIAL.

GT-407 = .99881 HRS PER JOB

GT-408

INSTALL OR REMOVE PRIMARY OR SECONDARY DISTRIBU-
TION SYSTEM JUMPER WIRE CONNECT ION ON POLE TO OR
FROM PRE-INSTALLED INSULATORS - EXCLUDES POLE
ASCENT OR USE OF PROTECTIVE EQUIPMENT .

NO
==
1

2

3

WORK UNIT DESCRIPTION
=====================================
ATTACH AND DETACH, RAISE AND LOWER ONE JUMPER WIRE
ASSEMBLY USING HANDLlNE.
INSTALL OR REMOVE INCLUDING ASSEMBLY OR DISASSEM-
BLY, ONE JUMPER WIRE .
MATERIALS HANDLING.

GT-408 = .30326 HRS PER WIRE

GT-409

INSTALL OR REMOVE PRIMARY OR SECONDARY
DISTRIBUTION SYSTEM JUMPER WIRE CONNECTION ON POLE
TO OR FROM PRE-INSTALLED INSULATORS - INCLUDES
TIME FOR OBSTRUCTED AREA .

NO
==
1

2

3

WORK UNIT DESCRIPTION
=====================================
INSTALL AND REMOVE PROTECTIVE LINE EQUIPMENT IN-
SULATION EOUIPMENT (UP TO SIX HOSES).
CHANGE HORIZONTAL POSITION ON POLE UP TO TEN
TIMES.
INSTALL OR REMOVE PRIMARY OR SECONDARY DISTRIBU-
TION SYSTEM JUMPER WIRE.

GT-409 = .49022 HRS PER WIRE

GT-41O

INSTALL WIRING AND HAKE CONNECT IONS FOR SINGLE
PHASE TRANSFORMERS (POLE MOUNTED - 15 TO 50 KVA)
NCLUDING CONNECT IONS TO SECONDARY SYSTEM, GROUND
LEAD CUT-OUT , ARRESTER AND PRIMARY SYSTEM AND
FASTENING WIRE TO INSULATOR.

NO
==
1
2
3
4

5

6
7
8

9
10

11

12

WORK UNIT DESCRIPTION
=====================================
CHANGE POSITION ON POLE 10 TIMES.
CHANGE FROM LINEMAN TO RUBBER GLOVES.
INSTALL AND REMOVE PROTECTIVE LINE EQUIPMENT .
CONNECT WIRES BETWEEN TRANSFORMER AND CUT-OUTS.
TIE = TOTAL NO. OF TIES INSTALLED.
CONNECT WIRES BETWEEN TRANSFORMER AND SECONDARY
LINES (3) INCLUDING GROUND.
CONNECT TWO LIGHTNING ARRESTERS TO GROUND .
INSTALL TRAINING WIRE PIN AND INSULATOR.
CONNECT TWO LIGHTNING ARRESTORS AND CUT-OUTS TO
PRIMARY LINES.
TIE = TOTAL NO. OF LEADS.
INSTALL WIRE TIE TO TRAINING INSULATOR.
INSTALL FUSE IN CUT-OUT SWITCH.
TIE = TOTAL NO. OF SWITCHES.
CLOSE CUT-OUT SWITCH INCLUDING CLIMB AND HANDLING
STICK.
TIE = TOTAL NO. OF SWITCHES.
MATERIAL HANDLING.

GT-41O = .74594 HRS PER JOB
+ .80429 HRS PER TIE

GT-411

DISCONNECT AND REMOVE WIRING FROM SINGLE PHASE
TRANSFORMER (POLE MOUNTED 15 TO 50 KVA) INCLUDING
CONNECTIONS FROM PRIMARY AND SECONDARY SYSTEMS,
GROUND LEAD, CUT-OUT AND ARRESTER.

NO WORK UNIT DESCRIPTION
=====================================

1 CHANGE HORIZONTAL POSITION ON POLE UP TO TEN
TIMES.

2 CHANGE FROM LINEMAN TO RUBBER GLOVES.
3 INSTALL AND REMOVE PROTECTIVE LINE INSULATION .
4 OPEN CUT-OUT SWITCH INCLUDING CLIMB AND USING

STICK.
5 REMOVE TWO CONNECTORS AND DISCONNECT CONNECTORS.
6 REMOVE TIE WIRE FROM TRAINING INSULATOR.
7 REMOVE TRAINING WIRE PIN AND INSULATOR.
8 MATERIAL HANDLING.

GT-411 = .42287 HRS PER JOB
+ .07803 HRS PER TIE
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GT-412

REMOVE OLD LINES FROM INSULATORS AND INCANDESCENT
STREET LIGHT FIXTURES FROM EXISTING POLES.
BUCKET TRUCK USED .

NO
==
1

WORK UNIT DESCRIPTION
=====================================
REMOVE OLD LINES FROM INSULATORS AND INCANDESCENT
STREET LIGHT FIXTURES FROM EXISTING POLES.
BUCKET TRUCK USED .

GT-412 = .05020 HRS PER JOB
+ .12072 HRS PER POLE

GT-413

INSTALL 400 WATT HIGH PRESSURE SODIUM STREET
LIGHTS TO EXISTING POLES.
BUCKET TRUCK USED .
TWO MEN REWIRED.

NO
==

1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
UNWIND AND LAYOUT FOOTAGE OF #6 TRIPLEX CABLE.
TWO MEN REQUIRED.
MOUNT #6 TRIPLEX CABLE TO TOP OF EXISTING POLES.
TWO MEN REQUIRED.
ASSEMBLE A 400 WATT HIGH PRESSURE SODIUM LUMINAIRE
WITH PHOTOELECTRIC RECEPTACLE FROM SHIPPING BOX.
MOUNT A 400 WATT HIGH PRESSURE SODIUM LUMINAIRE TO
AN EXISTING POLE.
TWO MEN REQUIRED.
SPLICE 3-#12 CONDUCTORS TO 3-#6 (TRIPLEX CABLE)
CONDUCTORS WITH SOLDERLESS CONNECTORS TO PROVIDE
SERVICE TO A NEW 400 WATT HIGH PRESSURE SODlUM
LUMINAIRE AT TOP OF POLE.

GT-413 = .11706 HRS PER 500 LF
+ .11306 HRS PER POLE
+ .33278 HRS PER FIXTURE
+ .03268 HRS PER JOB

GT-414

REMOVE OLD LINES FROM INSULATORS AND INCANDESCENT
STREET LIGHT FIXTURES FROM EXISTING POLES AND
REINSTALL 400 WATT HIGH PRESSURE SODIUM STREET
LIGHTS.
BUCKET TRUCK USED .
TWO MEN REQUIRED.

NO
==

1

2

WORK UNIT DESCRIPTION
=====================================
REMOVE OLD LINES FROM INSULATORS AND INCANDESCANT
STREET LIGHT FIXTURES FROM EXISTING POLES.
BUCKET TRUCK USED .
INSTALL 400 WATT HIGH PRESSURE SODIUM STREET
LIGHTS TO EXISTING POLES.
BUCKET TRUCK USED .
TWO MEN REQUIRED.

GT-414 = .08288 HRS PER JOB
+ .23378 HRS PER POLE
+ .11706 HRS PER 500 LF
+ .33278 HRS PER FIXTURE

GT-415

REMOVE STREET LAMP SUPPORT ARM AND FIXTURE FROM
POLE USING BUCKET TRUCK BUCKET; OBSTRUCTED; 3 MAN
CREW.

NO
==

1

2
3
4

5
6

7

WORK UNIT DESCRIPTION
=====================================
PUT TOOLS AND EQUIPMENT INTO BUCKET TRUCK BUCKET
AND REMOVE .
POLE TIME - INCLUDES TRUCK SETUP TIME .
FASTEN ROPE AND HOIST TO CROSSARM AND UNFASTEN.
FASTEN ROPE TO STREET LAMP SUPPORT ARM AND
UNFASTEN .
REMOVE BOLT FROM LAMP SUPPORT ARM .
LOWER LAMP SUPPORT ARM TO GROUND USING ROPE AND
HOIST.
MATERIAL HANDLING.

GT-415 = .10802 HRS PER JOB
+ .07461 HRS PER POLE
+ .31674 HRS PER LAMP

GT-416

REMOVE ONE 3 SPOOL SECONDARY RACK FROM POLE
CONDUCTORS PREVIOUSLY REMOVED .

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE ONE 3 SPOOL SECONDARY RACK.

GT-416 = .13709 HRS PER JOB

GT-417

REMOVE ONE FIVE SPOOL SECONDARY RACK FROM POLE
CONDUCTORS PREVIOUSLY REMOVED .

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE ONE FIVE SPOOL SECONDARY RACK.

GT-417 = .32231 HRS PER JOB

GT-418

REMOVE ONE SINGLE CROSSARM FROM POLE - CONDUCTORS
PREVIOUSLY REMOVED, PINS AND INSULATORS NOT RE-
MOVED .

NO
==

1
2

WORK UNIT DESCRIPTION
=====================================
REMOVE SINGLE CROSSARM.
RAISE OR LOWER ONE CROSSARM ( INSTALL OR REMOVE).

GT-418 = .16256 HRS PER CROSSARM
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GT-419

REMOVE DOUBLE CROSSARMS FROM POLE - CONDUCTORS
PREVIOUSLY REMOVED, PINS AND INSULATORS NOT RE -
MOVED .

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 REMOVE DOUBLE CROSSARM.
2 RAISE OR LOWER 2 CROSSARMS (INSTALL OR REMOVE) .

GT-419 = .45508 HRS PER CROSSARM

GT-420

POLE TlME; TlME REQUIRED TO ASCEND STANDARD
UTILITY POLE. METHOD (A): TIME FOR GAFFE AND
BELT METHOD.

NO WORK UNIT DESCRIPTION
== =====================================
1 CLIMB POLE MANUALLY, DON AND REMOVE CLIMBING GEAR,

CLIMB UP AND DOWN POLE TO LOWER CROSS ARM.
2 CLIMB TO AND FROM DIFFERENT LEVELS ON POLE THROUGH

OBSTRUCTED AREA .
3 ATTACH AND REMOVE PULLEY AND SLING TO TOP OF POLE

OR CROSSARM .
4 RAISE AND LOWER TOOL BAG AND MATERIAL.
5 CHANGE HORIZONTAL POSIT ION OF POLE UP TO TEN

TIMES.
6 CHANGE TO RUBBER GLOVES AND SLEEVES.

GT-420 = .34375 HRS PER JOB

GT-421

POLE TIME; TlME REQUIRED TO ASCEND STANDARD
UTILITY POLE. METHOD (B): USING BUCKET.
INCLUDES TRUCK SET UP TIME.

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 ENTER BUCKET, RAISE TO WORKING POSITION AND RETURN

INCLUDES TEN REPOSITIONS OF BUCKET; INCLUDES
CHANGE OF POSITION UP TO TEN TIMES.

2 CHANGE TO RUBBER GLOVES AND SLEEVES.

GT-421 = .21831 HRS PER JOB

GT-422

INSTALL ONE SINGLE CROSSARM FROM POLE - CONDUCTORS
PREVIOUSLY REMOVED, PINS AND INSULATORS NOT
REMOVED.

NO
==

1
2

WORK UNIT DESCRIPTION
=====================================
INSTALL SINGLE CROSSARM.
RAISE OR LOWER ONE CROSSARM (INSTALL OR REMOVE).

GT-422 = .34596 HRS PER CROSSARM

GT-423

INSTALL DOUBLE CROSSARMS FROM POLE - CONDUCTORS
PREVIOUSLY REMOVED , PINS AND INSULATORS NOT
REMOVED .

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 INSTALL DOUBLE CROSSARM.
2 RAISE OR LOWER 2 CROSSARMS ( INSTALL OR REMOVE).

GT-423 = .66522 HRS PER CROSSARM

GT-424

INSTALL OR REMOVE PINS AND HIGH VOLTAGE INSULATORS
IN PREDRILLED HOLES, IN CROSSARMS ON POLE;
CONDUCTORS ENERGIZED.

NO
==

1

2

3

WORK UNIT DESCRIPTION
=====================================
INSTALL AND REMOVE SET OF RUBBER HOSES AND HOODS
ON ENERGIZED CONDUCTORS.
INSTALL OR REMOVE PINS AND HIGH VOLTAGE INSULA -
TORS.
MATERIAL HANDLING.

GT-424 = .21582 HRS PER JOB
+ .05635 HRS PER UNIT

GT-425

REMOVE AND REINSTALL INSULATORS ON EXISTING PINS,
REPOSIT ION CONDUCTORS .

NO
==

1

2
3
4
5

WORK UNIT DESCRIPTION
=====================================
INSTALL AND REMOVE 6 RUBBER HOSE LINE INSULATORS
AND 3 INSULATOR HOODS.
REMOVE AND REINSTALL TIE WIRES.
REMOVE AND REINSTALL INSULATORS ON PINS.
REPOSITION NO. 1/0 TO NO. 4/0 CONDUCTORS TWICE .
MATERIAL HANDLING.

GT-425 = .19517 HRS PER CONDUCTOR
+ .03453 HRS PER JOB

GT-426

REPOSIT ION CONDUCTORS.

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 INSTALL AND REMOVE 6 LINE INSULATORS AND 3 INSULA-

TOR HOODS.
2 REPOSITION NO. 1/0 TO NO. 4/0 CONDUCTORS TWICE.

GT-426 = .06402 HRS PER CONDUCTOR
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GT-427

REMOVE AND REINSTALL PINS AND HIGH VOLTAGE
INSULATORS ON POLE - REPOSIT 10N CONDUCTORS
(ENERGIZED SYSTEM)

NO
==

1

2
3

4
5

WORK UNIT DESCRIPTION
=====================================
INSTALL AND REMOVE 6 RUBBER HOSE LINE INSULATORS
AND 3 INSULATOR HOODS.
REMOVE AND REINSTALL TIE WIRES.
REMOVE AND INSTALL PINS AND HIGH VOLTAGE INSULA-
TORS.
REPOSIT ION NO. 1/0 TO NO. 4/0 CONDUCTORS TWICE .
MATERIAL HANDLING.

GT-427 = .19517 HRS PER CONDUCTOR
+ .06906 HRS PER JOB

GT-428

INSTALL ONE 3 SPOOL SECONDARY RACK TO POLE.
CONDUCTORS PREVIOUSLY REMOVED .

NO WORK UNIT DESCRIPTION
. . =====================================
1 INSTALL ONE 3 SPOOL SECONDARY RACK.

GT-428 = .22285 HRS PER JOB

GT-429

REMOVE AND REINSTALL ONE 3 SPOOL SECONDARY RACK
FROM POLE; CONDUCTORS PREVIOUSLY REMOVED .

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 REMOVE ONE 3 SPOOL SECONDARY RACK.
2 REINSTALL ONE 3 SPOOL SECONDARY RACK.
3 MATERIAL HANDLING.

GT-429 = .56712 HRS PER JOB

GT-430

INSTALL ONE FIVE SPOOL SECONDARY RACK TO POLE.
CONDUCTORS PREVIOUSLY REMOVED .

NO
==

1

WORK UNIT DESCRIPTION
=====================================
INSTALL ONE FlVE SPOOL SECONDARY RACK.

GT-430 = .32231 HRS PER JOB

GT-431

REMOVE AND REINSTALL ONE FIVE SPOOL SECONDARY RACK
FROM POLE; CONDUCTORS PREVIOUSLY REMOVED.

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE ONE FIVE SPOOL SECONDARY RACK.
2 REINSTALL ONE FIVE SPOOL SECONDARY RACK.
3 MATERIAL HANDLING.

GT-431 = .74708 HRS PER JOB

GT-433

INSTALL OR REMOVE BANKS OF THREE 3-15 KVA
TRANSFORMERS ON POLE, NOT INCLUDING WORK ON
TRAINING WIRES OR TIME TO GET TO WORKING LEVEL.

NO
==
1

2

3

4

WORK UNIT DESCRIPTION
=====================================
ATTACH AND REMOVE PULLEY AND SLING TO TOP OF POLE
OR UPPER CROSS ARM.
RAISE TRANSFORMER BANK TO INSTALLATION LEVEL USING
PULLEY .
INSTALL OR REMOVE TRANSFORMER BANK, EXCLUDING
WIRING.
MATERIAL HANDLING (TRANSFORMER) .

GT-433 = 1.07988 HRS PER BANK

GT-434

INSTALL CLEVIS INSULATORS.

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 INSTALL OR REMOVE PAIRS OF CLEVIS INSULATORS FROM

CROSS ARM.

GT-434 = .12162 HRS PER UNIT

GT-435

INSTALL JUMPER CONNECT IONS .

NO
==
1

WORK UNIT DESCRIPTION
=====================================
DISASSEMBLE/ASSEMBLE AND REMOVE/INSTALL JUMPER
WIRE CONNECTIONS INCLUDING WIRE TIES TO
INSULATORS.

GT-435 = .25222 HRS PER UNIT
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GT-436

INSTALL OR REMOVE: COMMUNICATIONS, WIRE, PIN OR
LOU VOLTAGE PIN BRACKET WITH INSULATORS TO OR
FROM POLE (HOLES PRE-DRILLED IN CROSS ARM).

NO
==

1

WORK UNIT DESCRIPTION
=====================================
INSTALL OR REMOVE:
A) COMMUNICATIONS HIRE OR;
B) PIN OR;
C) LOU VOLTAGE BRACKET.

GT-436 = .04439 HRS PER UNIT

GT-437

INSTALL POLE STEPS ON GROUND - INCLUDES DRILLING
HOLES.

NO WORK UNIT DESCRIPTION
== =====================================
1 DRILL HOLES AND INSTALL POLE STEPS.
2 MATERIAL HANDLING.

GT-437 = .31247 HRS PER STEP

GT-438

REMOVE DEFECTIVE CARTRIDGE TYPE FUSES AND
REINSTALL FUSED CUT-OUT SWITCHES ON POLE - USE
STICK TO OPEN OR CLOSE SWITCHES.
FROM  GROUND.

NO WORK UNIT DESCRIPTION
== =====================================
1 OPEN AND CLOSE SWITCHES .
2 REMOVE OLD AND REINSTALL NEW FUSES.
3 MATERIAL HANDLING.

GT-438 = .01638 HRS PER FUSE
+ .03885 HRS PER JOB

GT-439

INSTALL OR REMOVE 3-15 KVA TRANSFORMERS - NOT
INCLUDING WORK ON TRAINING HIRES.

NO
==

1

2

3

WORK UNIT DESCRIPTION
===================================== .
RAISE TRANSFORMER TO INSTALLATION POSITION USING
PULLEY.
INSTALL OR REMOVE ONE 3-15 KVA TRANSFORMER
- EXCLUDING HIRING.
MATERIAL HANDLING.

GT-439 = 1.00727 HRS PER UNIT

GT-440

ENTER AND LEAVE SECURED ELECTRICAL EQUIPMENT
STORAGE YARD TWICE WITH LINE TRUCK AND CREW OF
THREE MEN .

NO
==

1

2

WORK UNIT DESCRIPTION
=====================================
WALK TO GATE FROM TRUCK, UNLOCK GATE, OPEN, CLOSE,
LOCK GATE AND RETURN TO TRUCK, TWICE, FOR THREE
NAN CREW.
POSITION LINE TRUCK THROUGH OPEN GATE, TWICE, FOR
THREE MAN CREW.

GT-440 = .21096 HRS PER JOB

GT-441

LOAD POLES ON TRUCK AND TRAILER AT POLE YARD AND
UNLOAD AT WORK SITE USING HYDRAULICALLY ACTIVATED
POLE DERRICK. DERRICK RAISED AND LOWERED TO
WORKING AND TRAVEL POSITIONS AT POLE YARD AND AT
WORK SITE

NO
==

1

2

WORK UNIT DESCRIPTION
=====================================
RAISE HYDRAULIC DERRICK TO WORKING POSITION, AND
LOWER TO TRAVEL POSITION (NO REPOSITIONS) .
LOAD POLES ON TRUCK AND TRAILER AT YARD AND
UNLOAD AT WORK SITE.

GT-441 = .27805 HRS PER JOB
+ .50904 HRS PER POLE

GT-442

OPEN AND CLOSE FOUR PRIMARY FEEDER LlNE , POLE
MOUNTED DISCONNECT SWITCHES USING STICK WHILE
WORKING FROM POLE. DOES NOT INCLUDE POLE ASCENT
TIME

NO WORK UNIT DESCRIPTION
== =====================================
1 WALK AVERAGE DISTANCE OF ONE SPAN AND RETURN,

TWICE, FOR ONE MAN (AVERAGE 155’ TO 165’).
2 OPEN OR CLOSE FOUR WITCHES, TWICE.

GT-442 = .09323 HRS PER JOB
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GT-443

CUT-OFF SECTION OF POLE TIP IN PLACE USING HAND
SAW AND LOWER TO GROUND THROUGH ENERGIZED
CONDUCTOR AREA - DOES NOT INCLUDE POLE
ASCENT TIME

NO
==
1

2
3

4

WORK UNIT DESCRIPTION
=====================================
ATTACH AND REMOVE PULLEY AND SLING TO POLE TOP
BELOW INTENDED CUT-OFF .
SAW OFF SECT ION OF POLE USING HAND SAW.
ATTACH SAWED-OFF SECTION OF POLE TO REEVED
HANDLE AND LOWER THROUGH OBSTRUCTED AREA.
INSTALL AND REMOVE TOP TWO SETS OF SIX RUBBER HOSE
AND THREE RUBBER CAPS OVER ENERGIZED CONDUCTORS.

GT -443 = .53806 HRS PER JOB

GT-444

CUT-OFF SECT ION OF POLE TIP IN PLACE USING HAND
SAW-NO OBSTRUCT IONS - DOES NOT INCLUDE TIME FOR
POLE ASCENT

NO WORK UNIT DESCRIPTION
== =====================================
1 SAW OFF PORT ION OF POLE USING HAND SAW .

GT-444 = .08628 HRS PER JOB

GT-445

INSTALL OR REMOVE SEPARATELY MOUNTED LIGHTNING
ARRESTERS OR FUSED CUT-OUTS ON POLE - NOT
INCLUDING WORK ON TRAINING WIRES.

NO WORK UNIT DESCRIPTION
== =====================================
1 INSTALL OR REMOVE SEPARATELY MOUNTED LIGHTING

ARRESTER OR FUSED CUT-OUT .
2 MATERIAL HANDLING.

GT-445 = .14685 HRS PER UNIT

GT-450

INSTALL PANEL BOARD TO WOOD (CIRCUIT BREAKER-TYPE,
50 TO 100 AMPS, SINGLE PHASE); CONNECT AND TEST
CIRCUITS.

NO
==
1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON WOO SURFACE - INCLUDES
DISSEMBLY AND REASSEMBLY OF BRAKER UNITS AND
COVER PLATES.
CUT, SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(50-100 AMPS).
3 SUPPLY LEADS PER JOB.
INSTALL BOLT-TYPE CONNECTORS TO SUPPLY CONDUCTORS.
3 SUPPLY LEADS PER JOB.
CUT, SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.
LOCATE AND TEST ClRCUITS .

GT-450 = .60535 HRS PER JOB
+ .06598 HRS PER CIRCUIT

GT-451

INSTALL PANEL BOARD TO CONCRETE (CIRCUIT BREAKER
TYPE, 50-100 AMPS SINGLE-PHASE) CONNECT AND TEST
CIRCUITS

NO
==
1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON CONCRETE-INCLUDES
DISSASSEMBLY AND REASSEMBLY OF BREAKER
COVER PLATES .
CUT , SEPARATE, FORM AND ALIGN INCOMING
(50-100 AMPS).
3 SUPPLY LEADS PER JOB.
INSTALL BOLT-TYPE CONNECTORS TO SUPPLY
3 SUPPLY LEADS PER JOB.
CUT , SEPARATE, FORM, ALIGN AND CONNECT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

UNITS AND

SUPPLY LEAD

CONDUCTORS.

CIRCUIT

GT-451 = .79561 HRS PER JOB
+ .09771 HRS PER CIRCUIT

109



GT-452

INSTALL PANEL BOARD ON STEEL COLUMN (CIRCUIT
BREAKER TYPE, 50-100 AMPS SINGLE PHASE), CONNECT
AND TEST CIRCUITS

NO
==

1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON STEAL COLUMN - INCLUDES
DISSASSEMBLY AND REASSEMBLY OF BREAKER UNITS AND
COVER PLATES .
CUT, SEPARATE , FORM AND ALIGN INCOMING SUPPLY LEAD
3 SUPPLY LEADS PEP JOB.
INSTALL BOLT-TYPE CONNECTORS TO SUPPLY CONDUCTORS.
3 SUPPLY LEADS PER JOB.
CUT , SEPARATE, FORM ALIGN AND CONNECT CIRCUIT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-452 = 1.13426 HRS PER JOB
+ .06598 HRS PER CIRCUIT

GT-453

INSTALL PANEL BOARD ON WOOD (CIRCUIT BREAKER-TYPE
50-100 AMPS, THREE PHASE ), CONNECT AND TEST
CIRCUITS

NO
==

1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON WOOD - INCLUDES DISASSEMBLY
AND REASSEMBLY OF BREAKER UNITS AND COVER PLATES.
CUT , SEPARATE, FORM AND AL I GM INCOMING SUPPLY LEAD
(50-100 AMPS).
4 SUPPLY LEADS PER JOB.
INSTALL BOLT-TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.
CUT , SEPARATE, FORM, AL 1 GM AND CONNECT CIRCUIT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-453 = .63842 HRS PER JOB
+ .06598 HRS PER CIRCUIT

GT-454

INSTALL PANEL BOARD TO CONCRETE (CIRCUIT BREAKER
TYPE , 50 TO 100 AMPS, THREE PHASE), CONNECT AND
TEST CIRCUITS

NO
==

1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON CONCRETE - INCLUDES
DISSASSEMBLY AND REASSEMBLY OF BREAKER UNITS AND
COVER PLATES.
CUT, SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(50-100 AMPS).
4 SUPPLY LEADS PER JOB.
INSTALL BOLT-TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.
CUT, SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-454 = .86042 HRS PER JOB
+ .06598 HRS PER ClRCUIT

GT-455

INSTALL PANEL BOARD ON STEEL COLUMN (CIRCUIT
BREAKER TYPE, 50 TO 100 AMPS, THREE PHASE),
CONNECT AND TEST CIRCUITS.

NO
==
1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON STEEL COLUMN - INCLUDES
DISASSEMBLY AND REASSEMBLY OF BREAKER UNITS AND
COVER PLATES.
CUT, SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(50-100 AMPS).
4 SUPPLY LEADS PER JOB.
INSTALL BOLT-TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.
CUT, SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.
LOCATE AND TEST CIRCUITS .

GT-455 = 1.16733 HRS PER JOB
+ .06598 HRS PER CIRCUIT
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GT-456

INSTALL PANEL BOARD ON WOOD (CIRCUIT BREAKER
TYPE , 225 AMPS, SINGLE PHASE), CONNECT AND TEST
CIRCUITS

NO
==
1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON WOOD-INCLUDES DISASSEMBLY
AND REASSEMBLY OF BREAKER UN 11S AND COVER PLATES.
CUT, SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(225 AMPS) .
3 SUPPLY LEADS PER JOB.
INSTALL BOLT-TYPE CONNECTORS TO SUPPLY CONDUCTORS.
3 SUPPLY LEADS PER JOB.
CUT , SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-456 = .63681 HRS PER JOB
+ .06598 HRS PER CIRCUIT

GT-457

INSTALL PANEL BOARD ON CONCRETE (CIRCUIT BREAKER
TYPE , 225 AMPS, SINGLE PHASE), CONNECT AND TEST
CIRCUITS

NO
==

1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON CONCRETE-lNCLUDES
DISSASSEMBLY AND REASSEMBLY OF BREAKER UNITS AND
COVER PLATES.
CUT , SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(225 AMPS) .
3 SUPPLY LEADS PER JOB.
INSTALL BOLT-TYPE CONNECTORS TO SUPPLY CONDUCTORS.
3 SUPPLY LEADS PER JOB.
CUT , SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-457 = .85881 HRS PER JOB
+ .06598 HRS PER CIRCUIT

GT-458

INSTALL PANEL BOARD ON STEEL COLUMN (CIRCUIT
BREAKER TYPE. 225 AMPS, SINGLE PHASE) . CONNECT
AND TEST CIRCUITS.

NO
==

1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON STEEL COLUMN-INCLUDES
DISASSEMBLY AND REASSEMBLY OF BREAKER UNITS AND
COVER PLATES .
CUT, SEPARATE, FORM AND ALlGN INCLUDING SUPPLY LEAD
(225 AMPS) .
3 SUPPLY LEADS PER JOB.
INSTALL BOLT-TYPE CONNECTORS TO SUPPLY CONDUCTORS.
3 SUPPLY LEADS PER JOB.
CUT, SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-458 = 1.16572 HRS PER JOB
+ .06598 HRS PER CIRCUIT

GT-459

INSTALL PANEL BOARD ON WOOD (CIRCUIT BREAKER TYPE,
225 AMPS, THREE PHASE) , CONNECT AND TEST CIRCUIT

NO
==

1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON WOOD - INCLUDES DISASSEMBLY
AND REASSEMBLY OF BREAKER UNITS AND COVER PLATES.
CUT , SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(225 AMPS) .
4 SUPPLY LEADS PER JOB.
INSTALL BOLT-TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.
CUT , SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-459 = .67991 HRS PER JOB
+ .06598 HRS PER CIRCUIT
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GT-460

INSTALL PANEL BOARD ON CONCRETE (CIRCUIT BREAKER
TYPE , 225 AMPS, THREE PHASE), CONNECT AND TEST
CIRCUITS

NO WORK UNIT DESCRIPTION
== =====================================
1 MOUNT PANEL BOARD ON CONCRETE - INCLUDES

DISSASSEMBLY AND REASSEMBLY OF BREAKER UNITS AND
COVER PLATES.

2 CUT, SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(225 AMPS) .
4 SUPPLY LEADS PER JOB.

3 INSTALL BOLT-TYPE CONNNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.

4 CUT, SEPARATE, FORM, ALlGN AND CONNECT CIRCUIT
WIRES.
3 CIRCUIT WIRES PER CIRCUIT.

5 LOCATE AND TEST CIRCUITS.

GT-460 = .90191 HRS PER JOB
+ .06598 HRS PER CIRCUIT

GT-461

INSTALL PANEL BOARD ON STEEL COLUMN (CIRCUIT
BREAKER TYPE, 225 AMPS, THREE PHASE ), CONNECT AND
TEST CIRCUITS

NO WORK UNIT DESCRIPTION
== =====================================
1 MOUNT PANEL BOARD ON STEEL COLUMN - INCLUDES

DISSASSEMBLY AND REASSEMBLY OF BREAKER UNITS AND
COVER PLATES.

2 CUT, SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(225 AMPS).
4 SUPPLY LEADS PER JOB.

3 INSTALL BOLT-TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.

4 CUT, SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
HIRES.
3 CIRCUIT MIRES PER CIRCUIT.

5 LOCATE AND TEST CIRCUITS.

GT-461 = 1.20882 HRS PER JOB
+ .06598 HRS PER CIRCUIT

GT-462

INSTALL AND CONNECT LARGE DISTRIBUTION PANEL BOARD
(6 CIRCUIT, SINGLE POLE, 600 AMPS, SINGLE PHASE
BREAKER-TYPE UNIT) MOUNTED ON WOOD

NO
==

1

2

3

4

5

WORK UNIT DESCRIPTION
=====================================
INSTALL LARGE POWER DISTRIBUTION SWITCH BOARD -
INCLUDES UNCRATING, REMOVAL AND REINSTALLATION OF
COVER, 2 LUG COVER PLATES AND 6 ClRCUIT BREAKER
UNITS, DRILLING AND HANDSETTING 4 SCREWS.
CUT, FORM AND ALIGN INCOMING 3 HIRE SUPPLY LEADS.
2 PAIRS OF HIRE ENDS PER JOB.
CUT, FORM, AND ALIGN OUTGOING 2 MIRE UTILIZATION
LEADS.
6 WIRES PER JOB.
INSTALL CONDUCTORS TO BOLT-TYPE TERMINAL CONNECT-
ORS.
TEST 6 CIRCUITS.

GT-462 = 1.78812 HRS PER JOB

GT-463

INSTALL AND CONNECT LARGE POWER DISTRIBUTION PANEL
BOARD (6 CIRCUIT, SINGLE POLE, 400 AMPS, THREE
PHASE, BREAKER-TYPE UNIT) TO STEEL COLUMN

NO WORK UNIT DESCRIPTION
== =====================================
1 INSTALL LARGE POWER DISTRIBUTION SWITCH BOARD-

INCLUDES UNCRATING, REMOVAL AND REINSTALLATION OF
COVER, 2 LUG COVER PLATES AND 6 CIRCUIT BREAKER
UNITS, FABRICATING AND INSTALLING 2 BRACKETS TO
COLUMN AND CASING, DRILLING 12 HOLES AND
INSTALLING 8 BOLTS.

2 CUT, FORM AND ALIGN INCOMING 4 WIRE SUPPLY LEADS.
2 PAIRS OF WIRE ENDS PER JOB.

3 CUT, FORM AND ALIGN OUTGOING 2 WIRE UTILIZATION
LEADS.
6 WIRES PER JOB.

4 INSTALL CONDUCTORS TO BOLT-TYPE CONNECTORS.
5 TEST 6 CIRCUITS.

GT-463 = 2.31779 HRS PER JOB
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GT-467

INSTALL PANEL BOARD ON WOO (50- 100 AMP, FUSIBLE
PLUG TYPE, SINGLE PHASE ) , CONNECT AND TEST
CIRCUITS

NO
==

1

2

3

4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON WOO SURFACE - INCLUDES
REMOVAL FROM CARTON, REMOVAL AND REINSTALLATION
OF PANEL BOARD COVER, TOP AND BOTTOM LUG COVER
PLATES, FUSIBLE PLUG TYPE SWITCH BLOCK UNITS AND
COVER PLATES, DRILLING AND SETTING FOUR SCREW
(TWO MEN).
CUT , SEPARATE, FORM AND ALIGN INCOMING
LEADS.
5 SUPPLY LEADS PER JOB.
INSTALL BOLT TYPE CONNECTORS TO SUPPLY
5 SUPPLY LEADS PER JOB.
CUT , SEPARATE, FORM, ALIGN AND CONNECT
WIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

SUPPLY

CONDUCTORS .

CIRCUIT

GT-467 = .99110 HRS PER JOB
+ .07030 HRS PER CIRCUIT

GT -468

INSTALL PANEL BOARD ON CONCRETE (50 TO 100 AMP,
FUSIBLE TYPE SINGLE PHASE), CONNECT AND TEST
CIRCUITS

NO
==
1

2

3

4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT FUSIBLE PLUG TYPE PANEL BOARD TO CONCRETE
SURFACE - INCLUDES REMOVAL FROM CARTON , REMOVAL
AND REINSTALLATION OF PANEL BOARD COVER, TOP AND
BOTTOM LUG COVER PLATES, FUSIBLE PLUG TYPE SWITCH
BLOCK UNITS AND COVERS, DRILLING AND INSTALLING
FOUR EXPANSION SHIELDS (OR PLUGS) WITH SCREW
(TWO MEN).
CUT , SEPARATE, FORM AND ALIGN INCOMING SUPPLY
LEADS.
3 SUPPLY LEADS PER JOB.
INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
3 SUPPLY LEADS PER JOB.
CUT , SEPARATE, FORM, AL 1 GM AND CONNECT ClRCUIT
WIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-468 = 1.15805 HRS PER JOB
+ .07030 HRS PER CIRCUIT

GT -469

INSTALL PANEL BOARD ON STEEL COLUMN (50 TO 100 AMP,
FUSIBLE PLUG TYPE, SINGLE PHASE) , CONNECT AND
TEST CIRCUITS

NO
==
1

2

3

4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT FUSIBLE PLUG TYPE PANEL BOARD TO STEEL
COLUMN - INCLUDES REMOVAL FROM CARTON, REMOVAL
AND REINSTALLATION OF PANEL BOARD COVER, TOP AND
BOTTOM LUG COVER PLATES, FABRICATING AND INSTALL-
ING BRACKETS, DRILLING TWELVE HOLES, REMOVING AND
INSTALLING FUSIBLE PLUG TYPE SWITCHBLOCK UNITS
AND COVER PLATES (TWO MEN).
CUT, SEPARATE, FORM AND ALIGN INCOMlNG SUPPLY
LEADS.
3 SUPPLY LEADS PER JOB.
INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
3 SUPPLY LEADS PER JOB.
CUT, SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.
LOCATE AND TEST ClRCUITS.

GT-469 = 1.49829 HRS PER JOB
+ .07030 HRS PER CIRCUIT

GT-470

INSTALL PANEL BOARD ON WOOD (50 TO 100 AMP, FUSIBLE
TYPE, THREE-PHASE ), CONNECT AND TEST CIRCUITS

NO
==

1

2

3

4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON WOO SURFACE-INCLUDES
REMOVAL FROM CARTON, REMOVAL AND REINSTALLATION
OF PANEL BOARD COVER, TOP AND BOTTOM LUG COVER
PLATES, FUSIBLE PLUG TYPE SWITCH BLOCK UNITS AND
COVER PLATES, DRILLING AND SETTING FOUR SCREW
(TWO MEN).
CUT , SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(50-100 AMP).
4 SUPPLY LEADS PER JOB.
INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.
CUT , SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.
LOCATE AND TEST CIRCUITS .

GT-470 = 1.02417 HRS PER JOB
+ .07030 HRS PER CIRCUIT
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GT-471

INSTALL PANEL BOARD ON CONCRETE (50 TO 100 AMP,
FUSIBLE PLUG TYPE, THREE-PHASE ), CONNECT AND TEST
CIRCUITS

NO
==

1

2

3

4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT FUSIBLE PLUG TYPE PANEL BOARD TO CONCRETE
SURFACE - INCLUDES REMOVAL FROM CARTON, REMOVAL
AND REINSTALLATION OF PANEL BOARD COVER, TOP AND
BOTTOM LUG COVER PLATES, N4 FUSIBLE PLUG TYPE
SWITCHBLOCK UNITS AND COVERS, DRILLING AND
INSTALLING EXPANSION SHIELDS (OR PLUGS) WITH
SCREW (TWO MEN) .
CUT , SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(50-100 AMP).
4 SUPPLY LEADS PER JOB.
INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.
CUT , SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-471 = 1.15938 HRS PER JOB
+ .07030 HRS PER CIRCUIT

GT-472

INSTALL PANEL BOARD ON STEEL COLUMN (50- 100 AMP,
FUSIBLE PLUG TYPE , THREE-PHASE), CONNECT AND TEST
CIRCUITS

NO
==
1

2

3

4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT FUSIBLE PLUG TYPE PANEL BOARD TO STEEL
COLUMN - INCLUDES REMOVAL FROM CARTON, REMOVAL
AND REINSTALLATION OF PANEL BOARD COVER, TOP AND
BOTTOM LUG COVER PLATES, FABRICATING AND INSTALL-
ING BRACKETS, DRILLING TWELVE HOLES, REMOVING AND
INSTALLING FUSIBLE PLUG TYPE SWITCHBLOCK UNITS
AND COVER PLATES (TWO MEN).
CUT , SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(50-100 AMP).
4 SUPPLY LEADS PER JOB.
INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.
CUT, SEPARATE , FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-472 = 1.53136 HRS PER JOB
+ .07030 HRS PER CIRCUIT

GT -473

INSTALL PANEL BOARD ON WOOD (225 AMP, FUSIBLE PLUG
TYPE, SINGLE-PHASE) , CONNECT AND TEST CIRCUITS

NO
==
1

2

3

4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT PANEL BOARD ON WOOD SURFACE - INCLUDES
REMOVAL FROM CARTON, REMOVAL AND REINSTALLATION
OF PANEL BOARD COVER, TOP AND BOTTOM LUG COVER
PLATES, FUSIBLE PLUG TYPE SWITCH BLOCK UNITS
AND COVER PLATES,DRILLING AND SETTING FOUR SCREW
(TWO MEN).
CUT , SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(225 AMP).
3 SUPPLY LEADS PER JOB.
INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
3 SUPPLY LEADS PER JOB.
CUT, SEPARATE , FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.
LOCATE AND TEST CIRCUITS .

GT-473 = 1.02256 HRS PER JOB
+ .07030 HRS PER CIRCUIT

GT-474

INSTALL PANEL BOARD ON CONCRETE (225 AMP, FUSIBLE
PLUG TYPE, SINGLE-PHASE ), CONNECT AND TEST
CIRCUITS

NO
==

1

2

3

4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT FUSIBLE PLUG TYPE PANEL BOARD TO CONCRETE
SURFACE - INCLUDES REMOVAL FROM CARTON, REMOVAL
AND REINSTALLATION OF PANEL BOARD COVER, TOP AND
BOTTOM LUG COVER PLATES, FUSIBLE PLUG TYPE
SWITCHBLOCK UNITS AND COVERS, DRILLING AND
INSTALLING EXPANSION SHIELDS (OR PLUGS) WITH
SCREWS (TWO MEN).
CUT , SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(225 AMP) .
3 SUPPLY LEADS PER JOB.
INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
3 SUPPLY LEADS PER JOB.
CUT, SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.
LOCATE AND TEST CIRCUITS .

GT-474 = 1.18951 HRS PER JOB
+ .07030 HRS PER CIRCUIT
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GT-475

INSTALL PANEL BOARD ON STEEL COLUMN (225 AMP,
FUSIBLE PLUG TYPE , SINGLE-PHASE), CONNECT AND
TEST CIRCUITS

NO WORK UNIT DESCRIPTION
== =====================================
1 MOUNT FUSIBLE PLUG TYPE PANEL BOARD TO STEEL

COLUMN - INCLUDES REMOVAL FROM CARTON , REMOVAL
AND REINSTALLATION OF PANEL BOARD COVER, TOP AND
BOTTOM LUG COVER PLATES, FABRICATING AND INSTALL -
ING BRACKETS, DRILLING TWELVE HOLES, REMOVING AND
INSTALLING FUSIBLE PLUG TYPE SWITCHBLOCK UNIT AND
COVER PLATES (TWO MEN).

2 CUT, SEPARATE, FORM AND ALIGN INCOMING SUPPLY LEAD
(225 AMP) .
3 SUPPLY LEADS PER JOB.

3 INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
3 SUPPLY LEADS PER JOB.

4 CUT, SEPARATE, FORM, ALIGN AND CONNECT ClRCUIT
HIRES.
3 HIRES IN CIRCUIT PER CIRCUIT.

5 INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT .

6 LOCATE AND TEST CIRCUITS.

GT-475 = 1.52975 HRS PER JOB
+ .07030 HRS PER CIRCUIT

GT-476

INSTALL PANEL BOARD ON WOOD (225 AMP, FUSIBLE PLUG
TYPE, THREE-PHASE ), CONNECT AND TEST CIRCUITS

NO WORK UNIT DESCRIPTION
== =====================================
1 MOUNT PANEL BOARD ON WOOD SURFACE - INCLUDES

REMOVAL FROM CARTON , REMOVAL AND REINSTALLATION
OF PANEL BOARD COVER, TOP AND BOTTOM LUG COVER
PLATES, FUSIBLE PLUG TYPE SWITCHBLOCK UNITS AND
COVER PLATES, DRILLING AND SETTING FOUR SCREWS
(TWO MEN).

2 CUT, SEPARATE, FORM AND ALIGN INCOMING SUPPLY
LEADS.
4 SUPPLY LEADS PER JOB.

3 INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.

4 CUT, SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.

5 INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.

6 LOCATE AND TEST CIRCUITS.

GT-476 = 1.06566 HRS PER JOB
+ .07030 HRS PER CIRCUIT

GT-477

INSTALL PANEL BOARD ON CONCRETE (225 AMP, FUSIBLE
PLUG TYPE, THREE PHASE), CONNECT AND TEST
CIRCUITS

NO
==
1

2

3

4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT FUSIBLE PLUG TYPE PANEL BOARD TO CONCRETE
SURFACE - INCLUDES REMOVAL FROM CARTON, REMOVAL
AND REINSTALLATION OF PANEL BOARD COVER, TOP AND
BOTTOM LUG COVER PLATES, FUSIBLE PLUG TYPE
SWITCHBLOCK UNITS AND COVERS, DRILLING AND
INSTALLING EXPANSION SHIELDS (OR PLUGS) WITH
SCREW (TWO MEN).
CUT, SEPARATE, FORM AND ALIGN INCOMING SUPPLY
LEADS.
4 SUPPLY LEADS PER JOB.
INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.
CUT, SEPARATE, FORM, ALIGN AND CONNECT HIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.
LOCATE AND TEST CIRCUITS.

GT-477 = 1.23261 HRS PER JOB
+ .07030 HRS PER CIRCUIT

GT-478

INSTALL PANEL BOARD ON STEEL COLUMN (225 AMP,
FUSIBLE PLUG TYPE, THREE-PHASE), CONNECT AND TEST
CIRCUITS

NO WORK UNIT DESCRIPTION
== =====================================
1 MOUNT FUSIBLE PLUG TYPE PANEL BOARD TO STEEL

COLUMN - INCLUDES REMOVAL FROM CARTON, REMOVAL
AND REINSTALLATION OF PANEL BOARD COVER, TOP AND
BOTTOM LUG COVER PLATES, FABRICATING AND INSTALL-
ING BRACKETS, DRILLING TWELVE HOLES, REMOVING
AND INSTALLING FUSIBLE PLUG TYPE SWITCHBLOCK
UNITS AND COVER PLATES (TWO MEN).

2 CUT, SEPARATE, FORM AND ALIGN INCOMING SUPPLY
LEADS.
4 SUPPLY LEADS PER JOB.

3 INSTALL BOLT TYPE CONNECTORS TO SUPPLY CONDUCTORS.
4 SUPPLY LEADS PER JOB.

4 CUT, SEPARATE, FORM, ALIGN AND CONNECT CIRCUIT
WIRES.
3 WIRES IN CIRCUIT PER CIRCUIT.

5 INSTALL PLUG OR CARTRIDGE TYPE FUSES.
2 FUSES PER CIRCUIT.

6 LOCATE AND TEST CIRCUITS.

GT-478 = 1.57284 HRS PER JOB
+ .07030 HRS PER CIRCUIT
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GT-485

DISCONNECT AND REMOVE PANEL BOARD FROM WOOD (50 TO
100 AMP, SINGLE PHASE BREAKER TYPE) AND
CONTAINING CIRCUITS

NO
==

1
2
3

4
5
6
7
8
9

10

WORK UNIT DESCRIPTION
=====================================
REMOVE COVER (SIX SCREW)
DISCONNECT LEAD CONDUCTORS FROM SCREW TERMINALS.
REMOVE L 1 NE CONDUCTORS FROM BOLT-TYPE TERMINAL
CONNECTORS.
3 SUPPLY LEADS PER PANEL.
REMOVE LOCK NUTS FROM CONDUIT ENDS IN CASING.
REMOVE BUSHING FROM CONDUIT END .
LOOSEN NUTS ON CONDUIT AT CASING.
LOOSEN NUTS ON CONDUIT AT CASING.
STRAIGHTEN WIRES (LINE SIDE).
STRAIGHTEN WIRES, 50-100 AMPS (LOAD SIDE).
3 SUPPLY LEADS PER PANEL.
REMOVE 40 POUND OR HEAVIER PANEL BOARD INTACT FROM
CONCRETE OR WOOD SURFACE.

GT-485 = .18370 HRS PER PANEL
+ .05283 HRS PER ClRCUT

GT-486

DISCONNECT AND REMOVE PANEL BOARD FROM STEEL
COLUMN (50 TO 100 AMP, SINGLE PHASE BREAKER TYPE)
AND CONTAINING CIRCUITS

NO
==
1
2
3

4
5
6
7
8
9

10

WORK UNIT DESCRIPTION
=====================================
REMOVE COVER (SIX SCREWS) .
DISCONNECT LOAD CONDUCTORS FROM SCREW TERMINALS.
REMOVE LINE CONDUCTORS FROM BOLT-TYPE TERMINAL
CONNECTORS.
3 SUPPLY LEADS PER PANEL.
REMOVE LOCK NUTS FROM CONDUIT ENDS IN CASING.
REMOVE BUSHING FROM CONDUIT END .
LOOSEN NUTS ON CONDUIT AT CASING.
LOOSEN NUTS ON CONDUIT AT CASING.
STRAIGHTEN WIRES (LINE SIDE).
STRAIGHTEN WIRES. 50-100 AMPS (LOAD SIDE).
3 SUPPLY LEADS PER
REMOVE 40 POUND OR
STEEL COLUMN .

GT-486 =
+

P A N E L .
HEAVIER PANEL BOARD INTACT FROM

.34664 HRS PER PANEL
.05283 HRS PER CIRCUIT

GT-487

DISCONNECT AND REMOVE PANEL BOARD FROM CONCRETE OR
WOOD (50 TO 100 AMP, THREE PHASE BREAKER TYPE)
AND CONTAINING CIRCUITS

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE COVER (SIX SCREWS) .
2 DISCONNECT LOAD CONDUCTORS FROM SCREW TERMINALS.
3 REMOVE LINE CONDUCTORS FROM BOLT-TYPE TERMINAL

CONNECTORS.
4 SUPPLY LEADS PER PANEL.

4 REMOVE LOCK NUTS FROM CONDUIT ENDS IN CASING.
5 REMOVE BUSHING FROM CONDUIT ENDS.
6 LOOSEN NUTS ON CONDUIT AT CASING.
7 LOOSEN NUTS ON CONDUIT AT CASING.
8 STRAIGHTEN WIRES (LINE SIDE).
9 STRAIGHTEN WIRES, 50-100 AMPS (LOAD SIDE).

4 SUPPLY LEADS PER PANEL.
10 REMOVE 40 POUND OF HEAVIER PANEL BOARD INTACT FROM

CONCRETE OR WOOD SURFACE.

GT-487 = .20628 HRS PER PANEL
+ .05283 HRS PER CIRCUIT

GT-488

DISCONNECT AND REMOVE PANEL BOARD FROM STEEL
COLUMN (50 TO 100 AMP, THREE PHASE BREAKER TYPE)
AND CONTAINING CIRCUITS

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE COVER (SIX SCREWS) .
2 DISCONNECT LOAD CONDUCTORS FROM SCREW TERMINALS.
3 REMOVE LINE CONDUCTORS FROM BOLT-TYPE TERMINAL

CONNECTORS.
4 SUPPLY LEADS PER PANEL.

4 REMOVE LOCK NUTS FROM CONDUIT ENDS IN CASING.
5 REMOVE BUSHING FROM CONDUIT END.
6 LOOSEN NUTS ON CONDUIT AT CASING.
7 LOOSEN NUTS ON CONDUIT AT CASING.
8 STRAIGHTEN WIRES (LINE SIDE).
9 STRAIGHTEN WIRES 50-100 AMPS (LOAD SIDE).

10
4 SUPPLY LEADS PER
REMOVE 60 POUND OR
STEEL COLUMN.

GT-488 =
+

P A N E L .
HEAVIER PANEL BOARD INTACT FROM

.36922 HRS PER PANEL
.05283 HRS PER CIRCUIT
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GT-489

DISCONNECT AND REMOVE PANEL BOARD FROM WOOD OR
CONCRETE (225 AMP, SINGLE PHASE BREAKER TYPE)
AND CONTAINING CIRCUITS

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE COVER (SIX SCREWS).
2 DISCONNECT LOAD CONDUCTORS FROM SCREW TERMINALS.
3 REMOVE LINE CONDUCTORS FROM BOLT-TYPE TERMINAL

CONNECTORS.
3 SUPPPLY LEADS PER PANEL.

4 REMOVE LOCK NUTS FROM CONDUIT ENDS IN CASING.
5 REMOVE BUSHING FROM CONDUIT END .
6 LOOSEN NUTS ON CONDUIT AT CASING.
7 LOOSEN NUTS ON CONDUIT AT CASING.
8 STRAIGHTEN WIRES (LINE SIDE).
9 STRAIGHTEN WIRES 225 AMPS (LOAD SIDE).

3 SUPPLY LEADS PER PANEL.
10 REMOVE 40 POUND OR HEAVIER PANEL BOARD INTACT FROM

CONCRETE OR WOOD SURFACE.

GT-489 = .21516 HRS PER PANEL
+ .05283 HRS PER CIRCUIT

GT-490

DISCONNECT AND REMOVE PANEL BOARD FROM STEEL
COLUMN (225 AMP, SINGLE PHASE BREAKER TYPE) AND
CONTAINING CIRCUITS

NO
==
1
2
3

4
5
6
7
8
9

10

WORK UNIT DESCRIPTION
=====================================
REMOVE COVER (SIX SCREWS) .
DISCONNECT LOAD CONDUCTORS FROM SCREW TERMINALS.
REMOVE LINE CONDUCTORS FROM BOLT-TYPE TERMINAL
CONNECTORS.
3 SUPPLY LEADS PER PANEL.
REMOVE LOCK NUTS FROM CONDUIT ENDS IN CASING.
REMOVE BUSHING FROM CONDUIT END .
LOOSEN NUTS ON CONDUIT AT CASING.
LOOSEN NUTS ON CONDUIT AT CASING.
STRAIGHTEN WIRES (LINE SIDE).
STRAIGHTEN WIRES 225 AMPS (LOAD SIDE).
3 SUPPLY LEADS PER PANEL.
REMOVE 40 POUND OR HEAVIER PANEL BOARD INTACT FROM
STEEL COLUMN .

GT-490 = .37810 HRS PER PANEL
+ .05283 HRS PER CIRCUIT
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GT-491

DISCONNECT AND REMOVE PANEL BOARD FROM CONCRETE OR
WOOD (225 AMP, THREE PHASE BREAKER TYPE) AND
CONTAINING CIRCUITS

NO
==
1
2
3

4
5
6
7
8
9

10

WORK UNIT DESCRIPTION
=====================================
REMOVE COVER (SIX SCREWS) .
DISCONNECT LOAD CONDUCTORS FROM SCREW TERMINALS.
REMOVE LINE CONDUCTORS FROM BOLT-TYPE TERMINAL
CONNECTORS.
4 SUPPLY LEADS PER PANEL.
REMOVE LOCK NUTS FROM CONDUIT ENDS IN CASING.
REMOVE BUSHING FROM CONDUIT ENDS.
LOOSEN NUTS ON CONDUIT AT CASING.
LOOSEN NUTS ON CONDUIT AT CASING.
STRAIGHTEN WIRES (LINE SIDE).
STRAIGHTEN WIRES, 225 AMPS (LOAD SIDE) .
4 SUPPLY LEADS PER PANEL.
REMOVE 40 POUND OR HEAVIER PANEL BOARD INTACT FROM
CONCRETE OR WOOD SURFACE.

GT-491 = .24777 HRS PER PANEL
+ .05283 HRS PER CIRCUIT

GT-492

DISCONNECT AND REMOVE PANEL BOARD FROM STEEL
COLUMN (225 AMP, THREE PHASE BREAKER TYPE) AND
CONTAINING CIRCUITS

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE COVER (SIX SCREW).
2 DISCONNECT LOAD CONDUCTORS FROM SCREW TERMINALS.
3 REMOVE LINE CONDUCTORS FROM BOLT-TYPE TERMINAL

CONNECTORS.
4 SUPPLY LEADS PER PANEL.

4 REMOVE LOCKS NUTS FROM CONDUIT ENDS 1 N CASING.
5 REMOVE BUSHING FROM CONDUIT END.
6 LOOSEN NUTS ON CONDUIT AT CASING.
7 LOOSEN NUTS ON CONDUIT AT CASING.
8 STRAIGHTEN WIRES (LINE SIDE).
9 STRAIGHTEN WIRES, 225 AMPS (LOAD SIDE).

4 SUPPLY LEADS PER PANEL.
10 REMOVE 40 POUND OR HEAVIER PANEL BOARD INTACT FROM

STEEL COLUMN .

GT-492 = .41071 HRS PER PANEL
+ .05283 HRS PER CIRCUIT



GT-495

INSTALL AND CONNECT ADDITIONAL BREAKER TYPE
CIRCUITS IN EXISTING DISTRIBUTION PANEL BOARD

NO
==
1
2
3
4
5

6
7
8

WORK UNIT DESCRIPTION
=====================================
REMOVE PANEL BOARD COVER .
REMOVE PROTECTIVE COVER PLATE.
REMOVE CIRCUIT BREAKER FROM CARTON AND UNWRAP.
INSTALL UNIT TO CASING.
CUT, FORM, ALIGN AND CONNECT CIRCUIT WIRES.
3 WIRES IN BREAKER CIRCUIT PER BREAKER.
INSTALL PROTECTlVE COVER PLATE.
TEST CIRCUIT.
INSTALL PANEL BOARD COVER .

GT-495 = .15546 HRS PER JOB
+ .13087 HRS PER BREAKER

GT-496

INSTALL AND CONNECT ADDITIONAL FUSIBLE PLUG
SWITCHBLOCK TYPE CIRCUITS IN EXISTING DISTRIBUTION

NO WORK UNIT DESCRIPTION
== =====================================
1 REMOVE PANEL BOARD COVER .
2 REMOVE PROTECTIVE COVER PLATE.
3 REMOVE FUSIBLE SWITCHBLOCK FROM CARTON AND UNWRAP .
4 INSTALL UNIT TO CASING.
5 CUT, FORM, ALIGN AND CONNECT THREE CIRCUIT WIRES.

3 CIRCUIT WIRES PER CIRCUIT.
6 INSTALL TWO PLUG TYPE FUSES.
7 INSTALL PROTECTlVE COVER PLATE.
8 TEST CIRCUIT.
9 INSTALL PANEL BOARD COVER.

GT-496 = .15546 HRS PER JOB
+ .13950 HRS PER CIRCUIT

GT-500

EMERGENCY GENERATORS: PREVENTIVE MAINTENANCE
INSPECTION INCLUDES RUN, CHECK, TEST AND MINOR
ADJUSTMENTS

NO
==

1

WORK UNIT DESCRIPTION
=====================================
PMI OF EMERGENCY GENERATORS.

GT-500 = .10631 HRS PER JOB

GT-501

TEST BONDING OF GROUNDING SYSTEM AT ElGHT TERMINAL
POINTS ON STORAGE RACKS 1 N HIGH EXPLOSIVE
MAGAZINE - INCLUDES WALKING AROUND AND INSIDE
MAGAZINE, CONNECTING TEST EQUIPMENT AND READING
INSTRUMENTS

NO WORK UNIT DESCRIPTION
== =====================================
1 TEST BONDING OF GROUNDING SYSTEM AT EIGHT TERMINAL

POINTS ON STORAGE RACKS IN HIGH EXPLOSIVE MAGA-
ZINES.

GT-501 = .18344 HRS PER JOB

GT-502

TEST BONDING OF GROUNDING SYSTEM AT TEN TERMINAL
POINTS ON STORAGE RACKS IN SMOKELESS POWDER
MAGAZINE - INCLUDES WALKING AROUND AND INSIDE
MAGAZINE, CONNECTING TEST EQUIPMENT AND READING
INSTRUMENTS

NO WORK UNIT DESCRIPTION
== =====================================
1 TEST BONDING OF GROUNDING SYSTEM AT TEN TERMINAL

POINTS ON STORAGE RACKS IN SMOKELESS POWDER MAGA-
ZINE.

GT-502 = .19602 HRS PER JOB

GT-503

CHECK RESISTANCE OF SEGMENT OF GROUNDING SYSTEM AT
HIGH EXPLOSIVE OR SMOKELESS POWDER MAGAZINE AND
INSTALL ONE ADDITIONAL JUMPER WIRE BETWEEN TWO
EXTERNAL APPENDAGES - INCLUDES READING INSTRUMENT
AND CONNECTING WIRE TO TWO TERMINAL POINTS

NO
==

1

WORK UNIT DESCRIPTION
=====================================
INSTALL ONE ADDITIONAL JUMPER MIRE BETWEEN ANY TWO
EXTERNAL APPENDAGES AND TEST RESISTANCE OF SYSTEM
OUTSIDE HIGH EXPLOSIVE MAGAZINE.

GT-503 = .21266 HRS PER JOB
+ .58199 HRS PER WIRE

GT-504

CHECK RESISTANCE OF GROUNDING SYSTEM AT SMOKELESS
POWER MAGAZINE OR HIGH EXPLOSIVE MAGAZINE AND
INSTALL ONE ADDITIONAL GROUND ROD - INCLUDES
SETTING UP TEST EQUIPMENT, READING INSTRUMENT AND
CONNECTING ROD TO SYSTEM

NO WORK UNIT DESCRIPTION
== =====================================
1 INSTALL ONE ADDITIONAL GROUND ROD AND TEST RESIST-

ANCE OF SYSTEM OUTSIDE SMOKELESS POWDER MAGAZINE.

GT-504 = .21266 HRS PER JOB
+ .25557 HRS PER ROD
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GT-505

MAKE OPERATIONAL TEST AND REPAIR OF ONE GROUNDING
TERMINAL CONNECTION WITHIN A HIGH EXPLOSIVE
MAGAZINE - INCLUDES SETTING UP TEST EQUIPMENT,
CONNECTING PORTABLE GENERATOR. READING INSTRUMENT
AND

NO
==
1

REPAIRING DEFECTIVE CONNECTION.

WORK UNIT DESCRIPTION
=====================================
REPAY R ONE STORAGE GROUNDING TERMINAL AND TEST
BONDING OF CONNECTION IN HIGH EXPLOSIVE MAGAZINE.

GT-505 = .17528 HRS PER JOB
+ .63124 HRS PER TERMINAL

GT-506

TRANSFORMERS : PREVENTlVE MAINTENANCE INSPECT ION OF
LARGE ENERGIZED TRANSFORMER IN BUILDING OR
SURFACE MOUNTED IN OUTSIDE ENCLOSURE
ADD .01 HOURS FOR ANCILLARY ACTIVITIES FOR EACH
JOB SITE

NO WORK UNIT DESCRlPTION
== =====================================
1 PMI OF LARGE ENERGIZED TRANSFORMERS IN BUILDINGS

AND/OR SURFACE MOUNTED OUTSIDE.

GT-506 = .29579 HRS PER JOB

GT-507

TRANSFORMERS: PREVENTIVE MAINTENANCE INSPECTION OF
SMALL ENERGIZED TRANSFORMERS IN BUILDING OR
SURFACE MOUNTED IN OUTSIDE ENCLOSURE
ADD .01 HOURS FOR ANCILLARY ACTIVITIES FOR EACH
JOB SITE

NO WORK UNIT DESCRIPTION
== =====================================
1 PMI OF SMALL ENERGIZED TRANSFORMERS IN BUILDINGS

AND/OR SURFACE MOUNTED OUTSIDE .

GT-507 = .21484 HRS PER JOB

GT-515

INSTALL AND CONNECT ONE INDUSTRIAL LINE ClRCUIT
BREAKER (ANY AMPERAGE ) - TWO OR THREE POLES AND
NUMBER 8 OR SMALLER WIRES ON WOOD SURFACE

NO
==
1

2
3
4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER CASING ON WOOD SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON, DRILLING
AND SETTING FOUR SCREW (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK .
INSTALL BREAKER UNIT TO CASING.
CUT, FORM, ALIGN AND CONNECT CIRCUIT WIRES (LOAD
AND LINE SIDE ENDS).
2 CIRCUIT WIRES PER CONNECTION.
FOR 2 POLE, WIRE = 2.
FOR 3 POLE, WIRE = 3.
CHECK OPERATION OF BREAKER.

GT-515 = .22580 HRS PER JOB
+ .03784 HRS PER WIRE

GT-516

INSTALL AND CONNECT ONE INDUSTRIAL LINE CIRCUIT
BREAKER (ANY AMPERAGE ) - TWO OR THREE POLES AND
NUMBER 6 WIRES ON WOOD SURFACE

NO
==

1

2
3
4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER CASING ON WOOD SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON, DRILLING
AND SETTING FOUR SCREWS (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS) WITH SIX 90 DEGREE
BENDS EACH INTO SWITCH BOX OR PANEL BOARD -DlA-
GONALS USED.
WIRE = TOTAL NO. OF NO. 6 CIRCUIT WIRES.
INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
WIRE = TOTAL NO. OF NO. 6 CIRCUIT WIRES.
CHECK OPERATION OF BREAKER.

GT-516 = .22580 HRS PER JOB
+ .06613 HRS PER WIRE
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GT-517

INSTALL AND CONNECT ONE INDUSTRIAL LINE ClRCUIT
BREAKER (ANY AMPERAGE) - TWO OR THREE POLES AND
NUMBER 4 TO 2/0 WIRES ON WOOD SURFACE

NO
==
1

2
3
4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER CASING ON WOOD SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON, DRILLING
AND SETTING FOUR SCREWS (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT, SEPARATE, FROM AND ALIGN NO. 4 TO 2/0 CIRCUIT
WIRES (LOAD AND LINE SIDE) WITH SIX 90 DEGREE
BENDS EACH INTO SWITCH BOX OR PANEL BOARD -
HACKSAW USED .
WIRE = TOTAL NO. OF NO. 4 TO 2/0 CIRCUIT WIRES.
INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
WIRE = NO. OF NO. 4 TO 2/0 CIRCUIT WIRES.
CHECK OPERATION OF BREAKER.

GT-517 = .22854 HRS PER JOB
+ .08620 HRS PER WIRE

GT-518

INSTALL AND CONNECT ONE INDUSTRIAL LINE CIRCUIT
BREAKER (ANY AMPERAGE ) - TWO OR THREE POLES AND
NUMBER 8 OR SMALLER WIRES ON A STEEL COLUMN

NO
==
1

2
3
4

5

WORK UNIT DESCRIPTION
=====================================
MINT CIRCUIT BREAKER ON NARROW STEEL COLUMN -
INCLUDES REMOVAL FROM CARDBOARD CARTON , FABRI -
CATING AND INSTALLING TWO BRACKETS TO COLUMN AND
CASING USING EIGHT BOLTS AND NUTS, INCLUDING 12
HOLES IN STEEL (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT, FORM, ALIGN AND CONNECT CIRCUIT WIRES ( LOAD
AND LINE SIDE ENDS).
2 CIRCUIT WIRES PER CONNECTION.
FOR 2 POLE, WIRE = 2.
FOR 3 POLE, WIRE = 3.
CHECK OPERATION OF BREAKER.

GT-518 = .73299 HRS PER JOB
+ .03784 HRS PER WIRE

GT-519

INSTALL AND CONNECT ONE INDUSTRIAL LINE CIRCUIT
BREAKER (ANY AMPERAGE ) - TWO OR THREE POLES AND
NUMBER 6 WIRES ON A STEEL COLUMN

NO
==

1

2
3
4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER ON NARROW STEEL COLUMN -
INCLUDES REMOVAL FROM CARDBOARD CARTON, FABRI -
CATING AND INSTALLING TWO BRACKETS TO COLUMN AND
CASING USING EIGHT BOLTS AND NUTS, INCLUDING 12
HOLES IN STEEL (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS) WITH SIX 90 DEGREES
BENDS EACH INTO SWITCH BOX OR PANEL BOARD - DIA-
GONALS USED.
WIRE = TOTAL NO. OF NO. 6 CIRCUITS WIRES.
INSTALL SOLDERLESS SCREW TYPE LUG TO HIRE ENDS AND

6

TO TERMINAL, INCLUDES SKINNING WIRE END.
WIRE = TOTAL NO. OF NO. OF CIRCUIT WIRES.
CHECK OPERATION OF BREAKER.

GT-519 = .73299 HRS PER JOB
+ .06613 HRS PER WIRE

GT-520

INSTALL AND CONNECT ONE INDUSTRIAL LINE CIRCUIT
BREAKER (ANY AMPERAGE) - TWO OR THREE POLES AND
NUMBER 4 TO NUMBER 2/0 WIRE ON A STEEL COLUMN

NO
==

1

2
3
4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER ON NARROW STEEL COLUMN -
INCLUDES REMOVAL FROM CARDBOARD CARTON, FABRI-
CATING AND INSTALLING TWO BRACKETS TO COLUMN AND
CASING USING EIGHT BOLTS AND NUTS, INCLUDING 12
HOLES IN STEEL (TWO HEN).
REMOVE BREAKER UNITS FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT, SEPARATE, FORM, AND ALIGN N NO. 4 TO 2/0
CIRCUIT WIRES (LOAD AND LINE SIDE) WITH SIX 90
DEGREES BENDS EACH INTO WITCH BOX OR PANEL BOARD
- HACKSAW USED.
WIRE = NO. OF NO. 4 TO 2/0 CIRCUIT WIRES.
INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
WIRE = NO. OF CIRCUIT WIRES.
CHECK OPERATION OF BREAKER.

GT-520 = .73573 HRS PER JOB
+ .08620 HRS PER WIRE
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GT-521

INSTALL AND CONNECT ONE INDUSTRIAL LINE CIRCUIT
BREAKER (ANY AMPERAGE ) - TWO OR THREE POLES AND
NUMBER 8 OR SMALLER HIRES ON A CONCRETE SURFACE

NO
==
1

2
3
4

5

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER ON CONCRETE SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON, DRILLING
FOUR HOLES AND INSTALLING FROM EXPANSION SHIELDS
(OR PLUGS) WITH SCREWS (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT , FORM ALIGN AND CONNECT CIRCUIT WIRES (LOAD
AND LINE SIDE ENDS).
2 CIRCUIT WIRES PER CONNECTION.
FOR 2 POLE, WIRE = 2.
FOR 3 POLE, HIRE = 3.
CHECK OPERATION OF BREAKER.

GT-521 = .36003 HRS PER JOB
+ .03784 HRS PER WIRE

GT-522

INSTALL AND CONNECT ONE INDUSTRIAL LINE CIRCUIT
BREAKER (ANY AMPERAGE) - TWO OR THREE POLES AND
NUMBER 6 WIRES ON A CONCRETE SURFACE

NO
==

1

2
3
4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER ON CONCRETE SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON, DRILLING
FOUR HOLES, AND INSTALLING FOUR EXPANSION SHIELDS
OR PLUGS) WITH SCREWS (TWO MEN).
REMOVE BREAKER UN 1 T FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS) WITH SIX 90 DEGREE BENDS
EACH INTO SWITCH BOX OR PANEL BOARD - DIAGONALS
USED .
INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
CHECK OPERATION OF BREAKER.

GT-522 = .36003 HRS PER JOB
+ .06613 HRS PER WIRE

GT-523

INSTALL AND CONNECT ONE INDUSTRIAL LINE CIRCUIT
BREAKER (ANY AMPERAGE) - TWO OR THREE POLE AND
NUMBER 4 TO NUMBER 2/0 WIRES ON CONCRETE SURFACE

NO
==
1

2
3
4

5

6

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER ON CONCRETE SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON, DRILLING
FOUR HOLES, AND INSTALL FOUR EXPANSION SHIELDS
(OR PLUGS) WITH SCREWS (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK .
INSTALL BREAKER UNIT TO CASING.
CUT, SEPARATE, FORM AND ALIGN NO. 4 TO 2/0 CIRCUIT
WIRES (LOAD AND LINE SIDE) WITH SIX 90 DEGREE
ENDS EACH INTO WITCH BOX OR PANEL BOARD - HACK-
SAW USED.
INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
CHECK OPERATION OF BREAKER.

GT-523 = .36277 HRS PER JOB
+ .08620 HRS PER WIRE

GT-524

INSTALL AND CONNECT ONE EXPLOSION-PROOF/WATER OR
DUST-TIGHT CIRCUIT BREAKER (ANY AMPERAGE), TWO OR
THREE POLES AND NUMBER 8 OR SMALLER WIRES ON A
WOOD SURFACE

NO
==
1

2
3
4

5
6

7
8

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER CASING ON WOOD SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON, DRILLING
AND SETTING FOUR SCREWS (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT , FORM, ALIGN AND CONNECT CIRCUIT WIRES ( LOAD
AND LINE SIDE ENDS).
CHECK OPERATION OF BREAKER.
INSTALL GASKET ( FOR EXPLOSION-PROOF FIXTURE ONLY;
DO NOT INCLUDE FOR WATER OR DUST-TIGHT FIXTURE).
POSIT ION COVER PLATE .
INSTALL BOLTS.

GT-524 = .29305 HRS PER JOB
+ .03784 HRS PER WIRE
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GT-525

INSTALL AND CONNECT ONE EXPLOSION-PROOF/WATER OR
DUST-TIGHT CIRCUIT BREAKER (ANY AMPERAGE ), TWO
OR THREE POLES AND NUMBER 6 WIRES ON A WOOD
SURFACE

NO WORK UNIT DESCRIPTION
=======================================

1 MOUNT CIRCUIT BREAKER CASING ON WOOD SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON, DRILLING
AND SETTING FOUR SCREWS (TWO MEN).

2 REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
3 INSTALL BREAKER UNIT TO CASING.
4 CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT WIRES

(LOAD AND LINE SIDE ENDS)WITH SIX 90 DEGREE BENDS
EACH INTO SWITCH BOX OR PANEL BOARD - DIAGONALS
USED .

5 INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TO TERMINAL - INCLUDES SKINNING WIRE END.

6 CHECK OPERATION OF BREAKER.
7 INSTALL GASKET ( FOR EXPLOSION-PROOF FlXTURE ONLY;

DO NOT INCLUDE FOR WATER OR DUST-TIGHT FlXTURE).
8 POSIT ION COVER PLATE.
9 INSTALL BOLTS.

GT-525 = .33960 HRS PER JOB
+ .06613 HRS PER WIRE

GT-526

INSTALL AND CONNECT ONE EXPLOSION-PROOF/WATER OR
OUST-TIGHT CIRCUIT BREAKER (ANY AMPERAGE ), TWO OR
THREE POLES AND NUMBER 4 TO NUMBER 2/0 WIRES ON A
WOOD SURFACE

NO WORK UNIT DESCRIPTION
== =====================================
1 MOUNT CIRCUIT BREAKER CASING ON WOOD SURFACE -

INCLUDES REMOVAL FROM CARDBOARD CARTON , DRILLING
AND SETTING FOUR SCREWS (TWO MEN).

2 REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
3 INSTALL BREAKER UN 1 T TO CASING.
4 CUT, SEPARATE, FORM AND ALIGN NO. 4 TO 2/0 CIRCUIT

WIRES (LOAD AND LINE SIDE) WITH SIX 90 DEGREE
BENDS EACH INTO SWITCH BOX OR PANEL BOARD
- HACKSAW USED .

5 INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TERMINAL - INCLUDES SKINNING WIRE END.

6 CHECK OPERATION OF BREAKER.
7 INSTALL GASKET (FOR EXPLOSION-PROOF FIXTURE ONLY;

DO NOT INCLUDE FOR WATER OR DUST-TIGHT FlXTURE).
8 POSITION COVER PLATE.
9 INSTALL BOLTS.

GT-526 = .34234 HRS PER JOB
+ .08620 HRS PER WIRE

GT-527

INSTALL AND CONNECT ONE EXPLOSION-PROOF/WATER OR
DUST-TIGHT CIRCUIT BREAKER (ANY AMPERAGE) , TWO OR
THREE POLES AND NUMBER 8 OR SMALLER WIRES ON A
STEEL COLUMN

NO WORK UNIT DESCRIPTION
== =====================================
1 MOUNT CIRCUIT BREAKER CASING ON NARROW STEEL

COLUMN - INCLLDES REMOVAL FROM CARDBOARD CARTON
FABRICATING AND INSTALLING TWO BRACKETS TO COLUMN
AND CASING USING EIGHT BOLTS AND NUTS, INCLUDING
12 HOLES IN STEEL (TWO MEN).

2 REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
3 INSTALL BREAKER UNIT TO CASING.
4 CUT, FORM, ALIGN AND CONNECT CIRCUIT WIRES (LOAD

AND LINE SIDE ENDS).
5 CHECK OPERATION OF BREAKER.
6 INSTALL GASKET ( FOR EXPLOSION-PROOF FIXTURE ONLY;

DO NOT INCLUDE FOR WATER OR DUST-TIGHT FIXTURE).
7 POSITION COVER PLATE.
8 INSTALL BOLTS.

GT-527 = .80024 HRS PER JOB
+ .03784 HRS PER WIRE

GT-528

INSTALL AND CONNECT ONE EXPLOSION-PROOF/WATER OR
DUST-TIGHT CIRCUIT BREAKER (ANY AMPERAGE), TWO OR
THREE POLES AND NUMBER 6 WIRES ON A STEEL COLUMN

NO
==
1

2
3
4

5

6
7

8
9

WORK UNIT DESCRIPTION
=====================================
MOUNT ClRCUIT BREAKER CASING ON NARROW STEEL
COLUMN - INCLUDES REMOVAL FROM CARDBOARD CARTON,
FABRICATING AND INSTALL 2 BRACKETS TO COLUMN AND
CASING USING EIGHT BOLTS AND NUTS, INCLUDING 12
HOLES IN STEEL (TWO MEN).
REMOVE BREAKER UN 1 T FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS)WITH SIX 90 DEGREE BENDS
EACH INTO SWITCH BOX OR PANEL BOARD - DIAGONALS
USED .
INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TO TERMINAL - INCLUDES SKINNING WIRE END.
CHECK OPERATION OF BREAKER.
INSTALL GASKET ( FOR EXPLOSION-PROOF FIXTURE ONLY;
00 NOT INCLUDE FOR WATER OR OUST-TIGHT FIXTURE).
POSITION COVER PLATE.
INSTALL BOLTS.

GT-528 = .84679 HRS PER JOB
+ .06613 HRS PER WIRE
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GT-529

INSTALL AND CONNECT ONE EXPLOSION-PROOF/WATER OR
DUST-TIGHT CIRCUIT BREAKER (ANY AMPERAGE), TWO OR
THREE POLES AND NUMBER 4 TO NUMBER 2/0 WIRES ON A
STEEL COLUMN

NO
==

1

2
3
4

5

6
7

8
9

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER CASING ON NARROW STEEL
COLUMN - INCLUDES REMOVAL FROM CARDBOARD CARTON,
FABRICATING AND INSTALL 2 BRACKETS TO COLUMN AND
CASING USING EIGHT BOLTS AND NUTS, INCLUDING 12
HOLES IN STEEL (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT , SEPARATE, FORM AND ALIGN NO. 4 TO 2/0 CIRCUIT
WIRES (LOAD AND LINE SIDE)WITH 6- 90 DEGREE BENDS
EACH INTO WITCH BOX OR PANEL BOARD - HACKSAW
USED .
INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TO TERMINAL - INCLUDES SKINNING WIRE END.
CHECK OPERATION OF BREAKER.
INSTALL GASKET ( FOR EXPLOSION-PROOF FIXTURE ONLY;
DO NOT INCLUDE FOR WATER OR DUST-TIGHT FIXTURE).
POSIT ION COVER PLATE .
INSTALL BOLTS.

GT-529 = .84953 HRS PER JOB
+ .08620 HRS PER WIRE

GT-530

INSTALL AND CONNECT ONE EXPLOSION-PROOF/WATER OR
DUST-TIGHT CIRCUIT BREAKER (ANY AMPERAGE), TWO
OR THREE POLES AND NUMBER 8 OR SMALLER WIRES ON A
CONCRETE SURFACE

NO
==

1

3
4

5
6

7
8

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER CASING ON CONCRETE SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON, DRILLING
FOUR HOLES AND INSTALLING FOUR EXPANSION SHIELDS
(OR PLUGS) WITH SCREWS (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT, FORM, ALIGN AND CONNECT CIRCUIT WIRES (LOAD
AND LINE SIDE ENDS).
CHECK OPERATION OF BREAKER.
INSTALL GASKET (FOR EXPLOSION-PROOF FIXTURE ONLY;
DO NOT INCLUDE FOR WATER OR DUST-TIGHT FIXTURE).
POSITION COVER PLATE.
INSTALL BOLTS.

GT-530 = .42728 HRS PER JOB
+ .03784 HRS PER WIRE

GT-531

INSTALL AND CONNECT ONE EXPLOSION-PROOF/WATER OR
DUST-TIGHT CIRCUIT BREAKER (ANY AMPERAGE), TWO OR
THREE POLES AND NUMBER 6 WIRES ON A CONCRETE
SURFACE

NO
==

1

2
3
4

5

6
7

8
9

WORK UNIT DESCRIPTION
=====================================
MOUNT ClRCUIT BREAKER ON CONCRETE SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON, DRILLING
FOUR HOLES AND INSTALLING FOUR EXPANSION SHIELDS
(OR PLUGS) WITH SCREWS (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS)WITH SIX 90 DEGREE BENDS
EACH INTO SWITCH BOX OR PANEL BOARD - DIAGONALS
USED .
INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
CHECK OPERATION OF BREAKER.
INSTALL GASKET ( FOR EXPLOSION-PROOF FIXTURE ONLY;
DO NOT INCLUDE FOR WATER OR DUST-TIGHT FIXTURE).
POSITION COVER PLATE.
INSTALL BOLTS.

GT-531 = .47383 HRS PER JOB
+ .06613 HRS PER WIRE

GT-532

INSTALL AND CONNECT ONE EXPLOSION-PROOF/WATER OR
DUST-TIGHT CIRCUIT BREAKER (ANY AMPERAGE ), TWO OR
THREE POLES AND NUMBER 4 TO NUMBER 2/0 WIRES ON A
CONCRETE SURFACE

NO
==
1

2
3
4

5

6
7

8
9

WORK UNIT DESCRIPTION
=====================================
MOUNT CIRCUIT BREAKER ON CONCRETE SURFACE -
INCLUDES REMOVAL FROM CARDBOARD CARTON , DRILLING
FOUR HOLES, AND INSTALLING FOUR EXPANSION SHIELDS
(OR PLUGS) WITH SCREWS (TWO MEN).
REMOVE BREAKER UNIT FROM CARTON AND UNPACK.
INSTALL BREAKER UNIT TO CASING.
CUT , SEPARATE, FORM AND ALIGN NO. 4 TO 2/0 ClRCUIT
WIRES (LOAD AND LINE SIDE)WITH 6- 90 DEGREE BENDS
EACH INTO SWITCH BOX OR PANEL BOARD - HACKSAW
USED .
INSTALL SOLDERLESS SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
CHECK OPERATION OF BREAKER.
INSTALL GASKET ( FOR EXPLOSION-PROOF FIXTURE ONLY;
DO NOT INCLUDE FOR WATER OF DUST-TIGHT FIXTURE).
POSITION COVER PLATE.
INSTALL BOLTS.

GT-532 = .47657 HRS PER JOB
+ .08620 HRS PER WIRE
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GT-535

INSTALL AND CONNECT ONE, NON-FUSIBLE SAFETY SWITCH
(ANY AMPERAGE) , SINGLE OR DOUBLE THROW, TWO,
THREE, OR FOUR POLES WITH NUMBER 8 OR SMALLER
WIRES ON A WOOD SURFACE

NO
==

1

2

3

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY WITCH ON WOOD SURFACE - INCLUDES
REMOVAL FROM CARDBOARD CARTON, DRILLING AND
SETTING FOUR SCREW (TWO MEN).
CUT, FORM AND ALIGN CIRCUIT WIRES (LOAD AND
SIDE ENDS).
CHECK OPERATION OF SWITCH (SINGLE OR DOUBLE

GT-535 = .15301 HRS PER JOB
+ .03784 HRS PER WIRE
+ .00922 HRS PER WITCH

LINE

THROW)

GT-536

INSTALL AND CONNECT ONE NON-FUSIBLE SAFETY SWITCH
(ANY AMPERAGE). SINGLE OR DOUBLE THROW. TWO, THREE
OR FOUR POLES AND NUMBER 6 WIRES ON A WOOD
SURFACE

NO
==
1

2

3

4

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY SWITCH ON WOOD SURFACE - INCLUDES
REMOVAL FROM CARDBOARD CARTON, DRILLING AND
SETTING FOUR SCREW (TWO MEN).
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS)WITH SIX 90 DEGREE BENDS
EACH INTO SWITCH BOX - DIAGONALS USED.
INSTALL SOLDERLESS, SCREW TYPE LUG TO WIRE END AND
TO TERMINAL - INCLUDES SKINNING WIRE END.
CHECK OPERATION OF SWITCH (SINGLE OR DOUBLE THROW)

GT-536 = .15301 HRS PER JOB
+ .06613 HRS PER WIRE
+ .00922 HRS PER SWITCH

GT-537

INSTALL AND CONNECT ONE NON-FUSIBLE SAFETY WITCH
(ANY AMPERAGE), SINGLE OR DOUBLE THROW, TWO,
THREE OR FOUR POLES AND NUMBER 4 TO NUMBER 2/0
WIRES ON A WOO SURFACE

NO
==

1

2

3

4

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY SWITCH ON WOOD SURFACE - INCLUDES
REMOVAL FROM CARDBOARD CARTON, DRILLING AND
SETTING FOUR SCREW (TWO MEN).
CUT , SEPARATE, FORM AND ALIGN NO. 4 TO 2/0 CIRCUIT
WIRES (LOAD AND LINE SIDE ENDS)WITH SIX 90 DEGREE
BENDS EACH INTO WITCH BOX - HACKSAW USED .
INSTALL SOLDERLESS, SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
CHECK OPERATION OF WITCH (SINGLE OR DOUBLE

GT-537 = .15575 HRS PER JOB
+ .08620 HRS PER WIRE
+ .00922 HRS PER SWITCH

THROW)

GT-538

INSTALL AND CONNECT ONE NON- FUSIBLE SAFETY WITCH
(ANY AMPERAGE), SINGLE OR DOUBLE THROW, TWO,
THREE OR FOUR POLES AND NUMBER 8 OR SMALLER WIRES
ON A STEEL COLUMN

NO
==

1

2

3

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY SWITCH ON NARROW STEEL COLUMN -
INCLUDES REMOVAL FROM CARDBOARD CARTON, FABRI -
CATING INSTALLING TWO BRACKETS TO COLUMN AND
CASING USING EIGHT BOLTS AND NUTS, INCLUDING 12
HOLES IN STEEL (TWO MEN) .
CUT, FORM AND ALIGN NO. 8 OR SMALLER CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS).
CHECK OPERATION OF SWITCH (SINGLE OR DOUBLE THROW)

GT-538 = .66020 HRS PER JOB
+ .03784 HRS PER HIRE
+ .00922 HRS PER SWITCH

GT-539

INSTALL AND CONNECT ONE NON-FUSIBLE SAFETY SWITCH
(ANY AMPERAGE), SINGLE OR DOUBLE THROW, TWO,
THREE OR FOUR POLES AND NUMBER 6 THROUGH NUMBER
2/0 WIRES ON A STEEL SURFACE

NO
==

1

2

3

4

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY WITCH ON NARROW STEEL COLUMN -
INCLUDES REMOVAL FROM CARDBOARD CARTON, FABRI-
CATING AND INSTALLING TWO BRACKETS TO COLUMN AND
CASING USING EIGHT BOLTS AND NUTS, INCLUDING 12
HOLES IN STEEL (TWO MEN).
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT HIRES
(LOAD AND LINE SIDE ENDS)WITH SIX 90 DEGREE BENDS
EACH INTO SWITCH BOX - DIAGONALS USED.
INSTALL SOLDERLESS, SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE ENDS.
CHECK OPERATION OF WITCH (SINGLE OR DOUBLE THROW)

GT-539 = .66020 HRS PER JOB
+ .06613 HRS PER WIRE
+ .00922 HRS PER WITCH

GT-541

INSTALL AND CONNECT ONE NON-FUSIBLE SAFETY WITCH
(ANY AMPERAGE), SINGLE OR DOUBLE THROW, TWO,
THREE OR FOUR POLES AND NUMBER 8 OR SMALLER WIRES
ON

NO
==

1

2

3

A CONCRETE SURFACE

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY SWITCH ON CONCRETE SURFACE - INCLUDES
REMOVAL FROM CARDBOARD CARTON, DRILLING FOUR HOLES
AND INSTALLING FOUR EXPANSION SHIELDS (OR PLUGS)
WITH SCREW (TWO MEN).
CUT, FORM AND ALIGN NO. 8 OR SMALLER CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS).
CHECK OPERATION OF WITCH (SINGLE OR DOUBLE THROW)

GT-541 = .28724 HRS PER JOB
+ .03784 HRS PER WIRE
+ .00922 HRS PER SWITCH
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GT-542

INSTALL AND CONNECT ONE NON- FUSIBLE SAFETY SWITCH
(ANY AMPERAGE ), SINGLE OR DOUBLE THROW, TWO,
THREE OR FOUR POLES AND NUMBER 6 THROUGH NUMBER
2/0 WIRES ON A CONCRETE SURFACE

NO
==

1

2

3

4

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY WITCH ON CONCRETE SURFACE - INCLUDES
REMOVAL FROM CARDBOARD CARTON, DRILLING FOUR HOLES
AND INSTALLlNG FOUR EXPANSION SHIELDS (OR PLUGS)
WITH SCREWS (TWO MEN).
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS)WITH SIX 90 DEGREE BENDS
EACH INTO SWITCH BOX - DIAGONALS USED.
INSTALL SOLDERLESS, SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING MIRE END.
CHECK OPERATION OF WITCH (SINGLE OR DOUBLE THROW)

GT-542 = .28724 HRS PER JOB
+ .06613 HRS PER WIRE
+ .00922 HRS PER SWITCH

GT-544

INSTALL AND CONNECT ONE FUSIBLE SAFETY WITCH (ANY
AMPERAGE ), SINGLE OR DOUBLE THROW, TWO, THREE OR
FOUR POLES AND NUMBER 8 OR SMALLER WIRES ON WOOD
SURFACE

NO
==

1

2

3
4

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY WITCH ON WOOD SURFACE - INCLUDES
REMOVAL FROM CARDBOARD CARTON, DRILLING AND
SETTING FOUR SCREWS (TWO MEN).
CUT, FORM AND ALIGN CIRCUIT WIRES (LOAD AND LINE
SIDE ENDS).
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
CHECK OPERATION OF SWITCH (SINGLE OR DOUBLE THROW)

GT-544 = .15733 HRS PER JOB
+ .04000 HRS PER WIRE
+ .00922 HRS PER SWITCH

GT-545

INSTALL AND CONNECT ONE FUSIBLE SAFETY WITCH (ANY
AMPERAGE), SINGLE OR DOUBLE THROW, TWO, THREE OR
FOUR POLES AND NUMBER 6 WIRES ON WOOD SURFACE

NO
==
1

2

3

4
5

WORK UNIT DESCRIPTION
====================================================
MOUNT SAFETY SWITCH ON WOOD SURFACE - INCLUDES
REMOVAL FROM CARDBOARD CARTON, DRILLING AND
SETTING FOUR SCREWS (TWO MEN).
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS)WITH SIX 90 DEGREE BENDS
EACH INTO WITCH BOX - DIAGONALS USED.
INSTALL SOLDERLESS, SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
CHECK OPERATION OF SWITCH (SINGLE OR DOUBLE THROW)

GT-545 = .15733 HRS PER JOB
+ .06829 HRS PER WIRE
+ .00922 HRS PER WITCH

GT-546

INSTALL AND CONNECT ONE FUSIBLE SAFETY WITCH (ANY
AMPERAGE) , SINGLE OR DOUBLE THROW, TWO, THREE OR
FOUR POLES AND NUMBER 4 TO NUMBER 2/0 WIRES ON
WOOD SURFACE

NO
==
1

2

3

4
5

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY WITCH ON WOOD SURFACE - INCLUDES
REMOVAL FROM CARDBOARD CARTON, DRILLING AND
SETTING FOUR SCREWS (TWO HEN).
CUT, SEPARATE , FORM AND ALIGN NO. 4 TO 2/0 ClRCUIT
WIRES (LOAD AND LINE SIDE ENDS)WITH SIX 90 DEGREE
BENDS EACH INTO SWITCH BOX - HACKSAW USED.
INSTALL SOLDERLESS, SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
CHECK OPERATION OF SWITCH (SINGLE OR DOUBLE THROW)

GT-546 = .16007 HRS PER JOB
+ .08835 HRS PER WIRE
+ .00922 HRS PER SWITCH

GT-547

INSTALL AND CONNECT ONE FUSIBLE SAFETY WITCH (ANY
AMPERAGE), SINGLE OR DOUBLE THROW, TWO, THREE OR
FOUR POLES AND NUMBER 8 OR SMALLER WIRES ON STEEL
COLUMN

NO
==

1

2

3
4

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY WITCH ON NARROW STEEL COLUMN -
INCLUDES REMOVAL FROM CARDBOARD CARTON, FABRI-
CATING AND INSTALLING TWO BRACKETS TO COLUMN AND
CASING USING EIGHT BOLTS AND NUTS, INCLUDING 12
HOLES IN STEEL (TWO MEN).
CUT, FORM AND ALIGN NO. 8 OR SMALLER CIRCUIT WIRES
(LOAD AND LINE SIDE ENDS).
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
CHECK OPERATION OF SWITCH (SINGLE OR DOUBLE

GT-547 = .66452 HRS PER JOB
+ .04000 HRS PER WIRE
+ .00922 HRS PER SWITCH
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GT - 548

iNSTALL AND CONNECT ONE FUSIBLE SAFETY SWITCH (ANY
AMPERAGE), SINGLE OR DOUBLE THROW, TWO, THREE OR
FOUR POLES AND NUMBER 6 THROUGH NUMBER 2/0 WIRES
ON A STEEL COLUMN

NO
==
1

2

3

4
5

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY WITCH ON NARROW STEEL COLUMN -
INCLUDES REMOVAL FROM CARDBOARD CARTON, FABRI-
CATING AND INSTALLING TWO BRACKETS TO COLUMN AND
CASING USING EIGHT BOLTS AND NUTS, INCLUDING 12
HOLES IN STEEL (TWO MEN).
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT HIRES
(LOAD AND LINE SIDE ENDS)WITH SIX 90 DEGREE BENDS
EACH INTO SWITCH BOX - DIAGONALS USED.
INSTALL SOLDER LESS, SCREW TYPE LUG TO WIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
CHECK OPERATION OF SWITCH (SINGLE OR DOUBLE THROW

GT-548 = .66452 HRS PER JOB
+ .06829 HRS PER WIRE
+ .00922 HRS PER WITCH

GT-550

INSTALL AND CONNECT ONE FUSIBLE SAFETY SWITCH (ANY
AMPERAGE), SINGLE OR DOUBLE THROW, TWO, THREE OR
FOUR POLES AND NUMBER 8 OR SMALLER WIRES ON A
CONCRETE SURFACE

NO
==

1

2

3
4

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY WITCH ON CONCRETE SURFACE - INCLUDES
REMOVAL FROM CARDBOARD CARTON, DRILLlNG FOUR HOLES
AND INSTALLING FOUR EXPANSION SHIELDS (OR PLUGS)
WITH SCREWS (TWO MEN).
CUT, FORM AND ALIGN NO. 8 OR SMALLER CIRCUIT WIRES
(LOAD AND SIDE ENDS).
INSTALL PLUG OR CARTRIDGE TYPE FUSES.
CHECK OPERATION OF WITCH (SINGLE OR DOUBLE

GT-550 = .29156 HRS PER JOB
+ .04000 HRS PER WIRE
+ .00922 HRS PER SWITCH

THROW)

GT-551

INSTALL AND CONNECT ONE FUSIBLE SAFETY SWITCH (ANY
AMPERAGE) , SINGLE OR DOUBLE THROW, TWO, THREE OR
FOUR POLES AND NUMBER 6 THROUGH NUMBER 2/0 WIRES
ON A CONCRETE SURFACE

NO
==
1

2

3

4
5

WORK UNIT DESCRIPTION
===================================================
MOUNT SAFETY SWITCH ON CONCRETE SURFACE - INCLUDES
REMOVAL FROM CARDBOARD CARTON, DRILLING FOUR HOLES
AND INSTALLING FOUR EXPANSION SHIELDS (OR PLUGS)
WITH SCREWS (TWO MEN).
CUT, SEPARATE, FORM AND ALIGN NO. 6 CIRCUIT HIRES
(LOAD AND LINE SIDE ENDS) WITH SIX 90 DEGREE
BENDS EACH INTO WITCH BOX - DIAGONALS USED .
INSTALL SOLDERLESS, SCREW TYPE LUG TO HIRE END AND
TO TERMINAL, INCLUDES SKINNING WIRE END.
INSTALL PLUGS OR CARTRIDGE TYPE FUSES.
CHECK OPERATION OF SWITCH (SINGLE OR DOUBLE THROW)

GT-551 = .29156 HRS PER JOB
+ .06829 HRS PER WIRE
+ .00922 HRS PER SWITCH

GT-560

DISCONNECT AND REMOVE ONE (1) CIRCUIT BREAKER (ANY
AMPERAGE), TWO (2) OR THREE (3) POLES WITH NUMBER
8 OR SMALLER WIRES (INDUSTRIAL CIRCUIT) FROM WOOD
OR CONCRETE SURFACE

NO
==
1
2
3
4
5
6
7
8

WORK UNIT DESCRIPTION
===================================================
REMOVE COVER PLATE .
DISCONNECT CONDUCTORS FROM SCREW TERMINALS.
REMOVE BREAKER UNIT FROM CASING.
LOOSEN LOCKNUTS ON CONDUIT IN CASING.
REMOVE LOCKNUTS FROM CONDUIT IN CASING .
STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)
REMOVE ONE HOLE CLAMP OR CL 1P.
REMOVE CASING FROM WOOD OR CONCRETE SURFACES.

GT-560 = .20237 HRS PER JOB
+ .02078 HRS PER WIRE
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GT-561

DISCONNECT AND REMOVE ONE (1) CIRCUIT BREAKER (ANY
AMPERAGE), TWO (2) OR THREE (3) POLES, NUMBER 6
OR LARGER WIRES (INDUSTRIAL CIRCUIT) FROM WOOD OR
CONCRETE SURFACE

NO WORK UNIT DESCRIPTION
== ===================================================
1 REMOVE COVER PLATE.
2 REMOVE SOLDERLESS, SCREW TYPE LUGS FROM TERMINAL

AND WIRE ENDS.
3 REMOVE BREAKER UNIT FROM CASING.
4 LOOSEN LOCKNUTS ON CONDUIT ENDS IN CASING.
5 REMOVE LOCKNUTS FROM CONDUIT ENDS IN CASING.
6 STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)

FOR NO. 6 OR LARGER CIRCUIT WIRES.
7 REMOVE TWO HOLE CLAMP OR CL 1P.
8 REMOVE CASING FROM WOOD OR CONCRETE SURFACE.

GT-561 = .21991 HRS PER JOB
+ .04420 HRS PER WIRE

GT-562

DISCONNECT AND REMOVE ONE (1) CIRCUIT BREAKER (ANY
AMPERAGE), TWO (2) OR THREE (3) POLES WITH NUMBER
8 OR SMALLER WIRES (INDUSTRIAL CIRCUIT) FROM
STEEL COLUMN

NO
==
1
2
3
4
5
6
7
8

WORK UNIT DESCRIPTION
====================================================
REMOVE COVER PLATE .
DISCONNECT CONDUCTORS FROM SCREW TERMINALS.
REMOVE BREAKER UNIT FROM CASING.
LOOSEN LOCKNUTS ON CONDUIT IN CASING.
REMOVE LOCKNUTS FROM CONUIT IN CASING.
STRAIGHTEN CIRCUIT HIRES (LOAD AND LINE SIDE ENDS)
REMOVE ONE HOLE CLAMP OR CLIP.
REMOVE CASING FROM A STEEL COLUMN.

GT-562 = .32644 HRS PER JOB
+ .02078 HRS PER HIRE

GT-563

DISCONNECT AND REMOVE ONE (1) CIRCUIT BREAKER (ANY
AMPERAGE), TWO (2) OR THREE (3) POLES WITH NUMBER
6 OR LARGER WIRES ( INDUSTRIAL CIRCUIT) FROM A
STEEL COLUMN

NO WORK UNIT DESCRIPTION
== ===================================================
1 REMOVE COVER PLATE.
2 REMOVE SOLDERLESS, SCREW TYPE LUGS FROM TERMINAL

AND WIRE ENDS.
3 REMOVE BREAKER UNIT FROM CASING .
4 LOOSEN LOCKNUTS ON CONDUIT ENDS IN CASING.
5 REMOVE LOCKNUTS FROM CONDUIT ENDS IN CASING.
6 STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)

FOR NO. 6 OR LARGER CIRCUIT HIRES.
7 REMOVE TWO HOLE CLAMP OR CLIP.
8 REMOVE CASING FROM STEEL COLUMN.

GT-563 = .34398 HRS PER JOB
+ .04420 HRS PER WIRE

GT - 564

DISCONNECT AND REMOVE ONE (1) CIRCUIT BREAKER (ANY
AMPERAGE) , EXPLOSION-PROOF/WATER OR DUST TIGHT,
TWO (2) OR THREE (3) POLES WITH NUMBER 8 OR
SMALLER WIRES FROM WOOD OR CONCRETE SURFACE

NO WORK UNIT DESCRIPTION
== ===================================================
1 REMOVE COVER BOLTS.
2 REMOVE COVER PLATE.
3 DISCONNECT CONDUCTORS FROM SCREW TERMINALS.
4 REMOVE BREAKER UNIT FROM CASING.
5 LOOSEN LOCKNUTS ON CONDUIT IN CASING.
6 REMOVE LOCKNUTS FROM CONDUIT 1 N CASING.
7 STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)
8 REMOVE ONE HOLE CLAMP OR CLIP.
9 REMOVE CASING FROM WOOD OR CONCRETE SURFACE.

GT-564 = .25499 HRS PER JOB
+ .02078 HRS PER WIRE

GT-565

DISCONNECT AND REMOVE ONE (1) CIRCUIT BREAKER (ANY
AMPERAGE) , EXPLOSION-PROOF/WATER OR DUST TIGHT,
TWO (2) OR THREE (3) POLES WITH NUMBER 6 OR
LARGER WIRES FROM WOOD OR CONCRETE SURFACE

NO WORK UNIT DESCRIPTION
== ===================================================
1 REMOVE COVER BOLTS.
2 REMOVE COVER PLATE.
3 REMOVE SOLDERLESS, SCREW TYPE LUGS FROM TERMINAL

AND WIRE ENDS.
4 REMOVE BREAKER UNIT FROM CASING.
5 LOOSEN LOCKNUTS ON CONDUIT ENDS IN CASING.
6 REMOVE LOCKNUTS FROM CONDUIT ENDS IN CASING.
7 STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)

FOR NO. 6 OR LARGER CIRCUIT WIRES.
8 REMOVE TWO HOLE CLAMP OR CL 1P.
9 REMOVE CASING FROM WOOD OR CONCRETE SURFACE.

GT-565 = .30761 HRS PER JOB
+ .04420 HRS PER WIRE

GT-566

DISCONNECT AND REMOVE ONE (1) CIRCUIT BREAKER (ANY
AMPERAGE) , EXPLOSION-PROOF/WATER OR DUST TIGHT,
TWO (2) OR THREE (3) POLES WITH NUMBER 8 OR
SMALLER WIRES FROM A STEEL COLUMN

NO WORK UNIT DESCRIPTION
== ===================================================
1 REMOVE COVER BOLTS.
2 REMOVE COVER PLATE.
3 DISCONNECT CONDUCTORS FROM SCREW TERMINALS.
4 REMOVE BREAKER UNIT FROM CASING.
5 LOOSEN LOCKNUTS ON CONDUIT IN CASING.
6 REMOVE LOCKNUTS FROM CONDUIT IN CASING.
7 STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)
8 REMOVE ONE HOLE CLAMP OR CL 1 P .
9 REMOVE CASING FROM A STEEL COLUMN.

GT-566 = .37906 HRS PER JOB
+ .02078 HRS PER WIRE
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GT-567

DISCONNECT AND REMOVE ONE (1) CIRCUIT BREAKER (ANY
AMPERAGE ), EXPLOSION-PROOF/WATER OR DUST TIGHT,
TWO (2) OR THREE (3) POLES WITH NUMBER 6 OR
LARGER WIRES FROM A STEEL COLUMN

NO
==

1
2
3

4
5
6
7

8
9

WORK UNIT DESCRIPTION
===================================================
REMOVE COVER BOLTS .
REMOVE COVER PLATE .
REMOVE SOLDERLESS, SCREW TYPE LUGS FROM TERMINAL
AND WIRE ENDS.
REMOVE BREAKER UNIT FROM CASING.
LOOSEN LOCKNUTS ON CONDUITS ENDS IN CASING.
REMOVE LOCKNUTS FROM CONDUIT ENDS IN CASING .
STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)
FOR NO. 6 OR LARGER CIRCUIT WIRES.
REMOVE TWO HOLE CLAMP OR CLIP.
REMOVE CASING FROM A STEEL COLUMN.

GT-567 = .43168 HRS PER JOB
+ .04420 HRS PER WIRE

GT-568

DISCONNECT AND REMOVE ONE (1) SAFETY SWITCH (ANY
AMPERAGE, FUSIBLE OR NON-FUSIBLE), TWO (2), THREE
(3) OR FOUR (4) POLES, WITH NUMBER 8 OR SMALLER
WIRES FROM CONCRETE OR WOOD  SURFACE

NO
==

2
3
4

5
6

WORK UNIT DESCRIPTION
===================================================
DISCONNECT CONDUCTORS FROM SCREW TERMINALS.
LOOSEN LOCKNUTS ON CONDUITS 1 N CASING.
REMOVE LOCKNUTS FROM CONDUIT ENDS IN CASING.
STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)
OF NO. 8 OR SMALLER CIRCUIT WIRES.
REMOVE ONE HOLE CLAMP OR CLIP.
REMOVE SAFETY SWITCH INTACT FROM WOOD OR CONCRETE
SURFACE .

GT-568 = .02078 HRS PER WIRE
+ .09838 HRS PER JOB

GT-569

DISCONNECT AND REMOVE ONE SAFETY SWITCH (ANY
AMPERAGE, FUSIBLE OR NON-FUSIBLE), TWO, THREE OR
FOUR POLES WITH NUMBER 6 OR LARGER WIRES FROM
WOOD OR CONCRETE SURFACE

NO
==
1

2
3
4

5
6

WORK UNIT DESCRIPTION
===================================================
REMOVE SOLDERLESS, SCREW TYPE LUGS FROM TERMINAL
AND WIRE ENDS.
LOOSEN LOCKNUTS ON CONDUIT IN CASING.
REMOVE LOCKNUTS FROM CONDUT ENDS IN CASING.
STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)
FOR NO. 6 OR LARGER CIRCUIT WIRES.
REMOVE TWO HOLE CLAMP OR CLIP .
REMOVE SAFETY SWITCH INTACT FROM WOOD OR
SURFACE .

GT-569 = .02984 HRS PER WIRE
+ .11593 HRS PER JOB

CONCRETE

GT-570

DISCONNECT AND REMOVE ONE SAFETY SWITCH (ANY
AMPERAGE, FUSIBLE OR NON-FUSIBLE), TWO, THREE OR
FOUR POLES WITH NUMBER 8 OR SMALLER WIRES FROM A
STEEL COLUMN

NO
==
1
2
3
4

5
6

WORK UNIT DESCRIPTION
===================================================
DISCONNECT CONDUCTORS FROM SCREW TERMINALS.
LOOSEN LOCKNUTS ON CONDUIT IN CASING.
REMOVE LOCKNUTS FROM CONDUIT ENDS IN CASING.
STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)
FOR NO. 8 OR SMALLER CIRCUIT WIRES.
REMOVE ONE HOLE CLAMP OR CLIP.
REMOVE SAFETY SWITCH INTACT FROM A STEEL COLUMN.

GT-570 = .02078 HRS PER WIRE
+ .22246 HRS PER JOB

GT-571

DISCONNECT AND REMOVE ONE SAFETY SWITCH (ANY
AMPERAGE, FUSIBLE OR NON-FUSIBLE), TWO, THREE OR
FOUR POLES WITH NUMBER 6 OR LARGER WIRES FROM A
STEEL COLUMN

NO
==

1

2
3
4

5
6

WORK UNIT DESCRIPTION
===================================================
REMOVE SOLDERLESS, SCREW TYPE LUGS FROM TERMINAL
AND WIRE ENDS .
LOOSEN LOCKNUTS ON CONDUIT IN CASING.
REMOVE LOCKNUTS FROM CONDUIT ENDS IN CASING.
STRAIGHTEN CIRCUIT WIRES (LOAD AND LINE SIDE ENDS)
FOR NO. 6 OR LARGER CIRCUIT ENDS.
REMOVE TWO HOLE CLAMP OR CLIP.
REMOVE SAFETY SWITCH INTACT FROM A STEEL COLUMN.

GT-571 = .02984 HRS PER WIRE
+ .24000 HRS PER JOB

GT-572

DISASSEMBLE AND REMOVE STEM MOUNTED, TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE FASTENED TO OVERHEAD JUNCTION
BOX AND CEILING MOUNTED BRACKET . INCLUDES PULL
CONDUCTORS. ASSEMBLE AND INSTALL NEW FIXTURE,
CONDUCTOR WIRES PULLED

NO
==

1

2

WORK UNIT DESCRIPTION
===================================================
DISASSEMBLE AND REMOVE STEM MOUNTED FLUORESCENT
FIXTURE .
ASSEMBLE AND INSTALL STEM MOUNTED FLUORESCENT
FIXTURE

GT-572 = 1.05852 HRS PER JOB
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GT-573

DISASSEMBLE AND REMOVE STEM MOUNTED TWO OR FOUR
TUBE , OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE . INCLUDES PULL CONDUCTORS.
ASSEMBLE AND INSTALL INTERCONNECTED FIXTURES
FASTENED TO OVERHEAD JUNCTION BOX AND CEILING
MOUNTED BRACKET , CONDUCTOR WIRES PULLED

NO WORK UNIT DESCRIPTION
=====================================================

1 DISASSEMBLE AND REMOVE STEM MOUNTED FLUORESCENT
FIXTURE

2 ASSEMBLE AND INSTALL INTERCONNECTED FIXTURE TO
OVERHEAD JUNCTION BOX AND CEILING BRACKET

GT-573 = 1.32556 HRS PER JOB

GT-574

DISASSEMBLE AND REMOVE STEM MOUNTED, TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FlXTURE WITH CONDUCTORS IN STEM.
ASSEMBLE AND INSTALL SURFACE MOUNTED FIXTURE
FASTENED TO OVERHEAD JUNCTION BOX AND CEILING
MOUNTED BRACKET. DOES NOT INCLUDE HOOK-UP TIME

NO WORK UNIT DESCRIPTION
=====================================================

1 DISASSEMBLE AND REMOVE STEM MOUNTED FLUORESCENT
FIXTURE

2 ASSEMBLE AND INSTALL SURFACE MOUNTED FLUORESCENT
FIXTURE

GT-574 = .68453 HRS PER JOB

GT-575

DISASSEMBLE AND REMOVE STEM MOUNTED, TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE WITH CONDUCTORS 1 N STEM.
ASSEMBLE AND INSTALL INTERCONNECTED , SURFACE
MOUNTED FIXTURE, FASTENED TO OVERHEAD JUNCTION BOX
AND CEILING MOUNTED BRACKET.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL INTERCONNECTED , SURFACE MOUNT

FLUORESCENT FIXTURE

GT-575 = 1.00881 HRS PER JOB

GT-576

DISASSEMBLE AND REMOVE STEM MOUNTED, TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE WITH CONDUCTORS IN STEM.
ASSEMBLE AND INSTALL ADJACENT TO JUNCTION BOX WITH
CONDUCTOR WIRES PULLED.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL STEM MOUNTED FLUORESCENT

FIXTURE

GT-576 = 1.19683 HRS PER JOB

GT-577

DISASSEMBLE AND REMOVE STEM MOUNTED , TWO OR FOUR
TUBE . OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE WITH CONDUCTORS IN STEM.
ASSEMBLE AND INSTALL INTERCONNECTED, STEM MOUNTED
FIXTURE ADJACENT TO JUNCTION BOX WITH CONDUCTOR
WIRES PULLED.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL INTERCONNECTED STEM MOUNTED

FLUORESCENT FIXTURE

GT-577 = 1.09041 HRS PER JOB

GT-578

DISASSEMBLE AND REMOVE STEM MOUNTED , TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE WITH CONDUCTORS IN STEM .
ASSEMBLE AND INSTALL SURFACE MOUNTED FIXTURE
ADJACENT TO JUNCTION BOX.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL SURFACE MOUNTED FLUORESCENT

FIXTURE

GT-578 = .86361 HRS PER JOB
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GT-579

DISASSEMBLE AND REMOVE STEM MOUNTED , TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FlXTURE WITH CONDUCTORS IN STEM.
ASSEMBLE AND INSTALL INTERCONNECTED, SURFACE
MOUNTED FIXTURE MOUNTED ADJACENT TO JUCTION BOX.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL INTERCONNECTED SURFACE

MOUNTED FLUORESCENT FIXTURE

GT-579 = 1.25821 HRS PER JOB

GT-580

DISASSEMBLE AND REMOVE STEM MOUNTED, TWO OR FOUR
TUBE , OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE WITH CONDUCTORS IN STEM.
ASSEMBLE AND INSTALL SURFACE MOUNTED, OPEN OR
CLOSED REFLECTOR INCANDESCENT FIXTURE FASTENED TO
OVERHEAD JUNCTION BOX

NO
==

1

2

WORK UNIT DESCRIPTION
===================================================
DISASSEMBLE AND REMOVE STEM MOUNTED FLUORESCENT
FIXTURE
ASSEMBLE AND INSTALL SURFACE MOUNTED INCANDESCENT
FIXTURE

GT-580 = .58316 HRS PER JOB

GT-581

DISASSEMBLE AND REMOVE STEM MOUNTED, TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE WITH CONDUCTORS IN STEM.
ASSEMBLE AND INSTALL STEM MOUNTED , OPEN OR CLOSED
REFLECTOR INCANDESCENT FIXTURE FASTENED TO OVER-
HEAD JUNCTION BOX.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL STEM MOUNTED INCANDESCENT

FIXTURE

GT-581 = .87628 HRS PER JOB

GT-582

DISASSEMBLE AND REMOVE SURFACE MOUNTED , TWO OR
FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FlXTURE. ASSEMBLE AND INSTALL STEM
MOUNTED TWO OR FOUR TUBE, OPEN REFLECTOR OR
DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURE FASTENED
TO OVERHEAD JUNCTION BOX AND CEILING BRACKET

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE SURFACE MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL STEM MOUNTED FLUORESCENT

FIXTURE

GT-582 = .93493 HRS PER JOB

GT-583

DISASSEMBLE AND REMOVE SURFACE MOUNTED , TWO OR
FOUR TUBE OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE . ASSEMBLE AND INSTALL INTER-
CONNECTED STEM MOUNTED FIXTURE FASTENED TO OVER-
HEAD JUNCTION BOX AND CEILING MOUNTED BRACKET WITH
CONDUCTOR WIRES PULLED .

NO
==

1

2

WORK UNIT DESCRIPTION
===================================================
DISASSEMBLE AND REMOVE SURFACE MOUNTED FLUORESCENT
FIXTURE
ASSEMBLE AND INSTALL INTERCONNECTED STEM MOUNTED
FLUORESCENT FIXTURE

GT-583 = 1.20197 HRS PER JOB

GT-584

DISASSEMBLE AND REMOVE SURFACE MOUNTED , TWO OR
FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE. ASSEMBLE AND INSTALL SURFACE
MOUNTED FlXTURE FASTENED TO OVERHEAD JUNCTION BOX
AND CEILING MOUNTED BRACKET. NO HOOK UP TIME.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE SURFACE MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL SURFACE MOUNTED FLUORESCENT

FIXTURE

GT-584 = .56094 HRS PER JOB
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GT-585

DISASSEMBLE AND REMOVE SURFACE MOUNTED, TWO OR
FOUR TUBE , OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE . ASSEMBLE AND INSTALL INTER-
CONNECTED FlXTURE FASTENED TO OVERHEAD JUNCTION
BOX AND CEILING MOUNTED BRACKET.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE SURFACE MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL INTERCONNECTED FLUORESCENT

FIXTURE

GT -585 = .88522 HRS PER JOB

GT-586

DISASSEMBLE AND REMOVE SURFACE MOUNTED, TWO OR
FOUR TUBE OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE. ASSEMBLE AND INSTALL STEM
MOUNTED FIXTURE ADJACENT TO JUNCTION BOX WITH
CONDUCTOR HIRES PULLED.

NO
==
1

2

WORK UNIT DESCRIPTION
===================================================
DISASSEMBLE AND REMOVE SURFACE MOUNTED FLUORESCENT
FIXTURE
ASSEMBLE AND INSTALL STEM MOUNTED FLUORESCENT
FIXTURE

GT-586 = 1.07324 HRS PER JOB

GT-587

DISASSEMBLE AND REMOVE SURFACE MOUNTED, TWO OR
FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE. ASSEMBLE AND INSTALL INTER-
CONNECTED, STEM MOUNTED FIXTURE ADJACENT TO
JUNCTION BOX WITH CONDUCTOR WIRES PULLED.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE SURFACE MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL INTERCONNECTED STEM MOUNTED

FLUORESCENT FIXTURE

GT-587 = .96682 HRS PER JOB

GT - 588

DISASSEMBLE AND REMOVE SURFACE MOUNTED, TWO) OR
FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE. ASSEMBLE AND INSTALL SURFACE
MOUNTED FIXTURE ADJACENT TO JUNCTION BOX.

NO
==
1

2

WORK UNIT DESCRIPTION
===================================================
DISASSEMBLE AND REMOVE SURFACE MOUNTED FLUORESCENT
FIXTURE
ASSEMBLE AND INSTALL SURFACE MOUNTED FLUORESCENT
FIXTURE

GT-588 = .74002 HRS PER JOB

GT-589

DISASSEMBLE AND REMOVE SURFACE MOUNTED, TWO OR
FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE. ASSEMBLE AND INSTALL INTER-
CONNECTED SURFACE MOUNTED FIXTURE ADJACENT TO
JUNCTION BOX.

NO
==

1

2

WORK UNIT DESCRIPTION
===================================================
DISASSEMBLE AND REMOVE SURFACE MOUNTED FLUORESCENT
FIXTURE
ASSEMBLE AND INSTALL INTERCONNECTED SURFACE
MOUNTED FLUORESCENT FIXTURE

GT-589 = 1.13462 HRS PER JOB

GT-590

DISASSEMBLE AND REMOVE SURFACE MOUNTED, TWO OR
FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE. ASSEMBLE AND INSTALL SURFACE
MOUNTED, OPEN OR CLOSED REFLECTOR INCANDESCENT
FIXTURE FASTENED TO OVERHEAD JUNCTION BOX.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE SURFACE MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL SURFACE MOUNTED INCANDESCENT

FIXTURE

GT-590 = .45957 HRS PER JOB
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GT-591

DISASSEMBLE AND REMOVE SURFACE MOUNTED, TWO OR
FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE . ASSEMBLE AND INSTALL STEM
MOUNTED OPEN OR CLOSED REFLECTOR INCANDESCENT
FIXTURE FASTENED TO OVERHEAD JUNCTION BOX.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE SURFACE MOUNTED FLUORESCENT

FIXTURE
2 ASSEMBLE AND INSTALL STEM MOUNTED INCANDESCENT

FIXTURE

GT-591 = .75269 HRS PER JOB

GT-592

DISASSEMBLE AND REMOVE SEPERATE SURFACE MOUNTED
INCANDESCENT FIXTURE. ASSEMBLE AND INSTALL STEM
MOUNTED, TWO OR FOUR TUBE OPEN REFLECTOR OR
DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURE FASTENED
TO OVERHEAD JUNCTION BOX AND CEILING MOUNTED
BRACKET WITH CONDUCTOR WIRES PULLED.

NO
==

1

2

WORK UNIT DESCRIPTION
===================================================
DISASSEMBLE AND REMOVE SURFACE MOUNTED
INCANDESCENT FlXTURE
ASSEMBLE AND INSTALL STEM MOUNTED FLUORESCENT
FlXTURE

GT-592 = .80790 HRS PER JOB

GT-593

DISASSEMBLE AND REMOVE INTERCONNECTED SURFACE
MOUNTED, INCANDESCENT FIXTURE. ASSEMBLE AND
INSTALL INTERCONNECTED , STEM MOUNTED , TWO OR FOUR
TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER TYPE
FLUORESCENT FIXTURE FASTENED TO OVERHEAD JUNCTION
BOX AND CEILING MOUNTED BRACKET, CONDUCTORS PULLED

NO
==

1

2

WORK UNIT DESCRIPTION
===================================================
DISASSEMBLE AND REMOVE INTERCONNECTED SURFACE
MOUNTED INCANDESCENT FlXTURE
ASSEMBLE AND INSTALL INTERCONNECTED STEM MOUNTED
FLUORESCENT FIXTURE

GT-593 = 1.07494 HRS PER JOB

GT-594

DISASSEMBLE AND REMOVE SURFACE MOUNTED,
INCANDESCENT FIXTURES. ASSEMBLE AND INSTALL
SURFACE MOUNTED, TWO OR FOUR TUBE, OPEN REFLECTOR
OR DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURE
FASTENED TO OVERHEAD JUNCTION BOX AND CEILING
MOUNTED BRACKET . NO HOOK UP TIME.

NO WORK UNIT DESCRIPTION
== ===================================================
1 DISASSEMBLE AND REMOVE SURFACE MOUNTED

INCANDESCENT FIXTURES
2 ASSEMBLE AND INSTALL SURFACE MOUNTED FLUORESCENT

FIXTURE

GT-594 = .43391 HRS PER JOB

GT-595

DISASSEMBLE AND REMOVE SURFACE MOUNTED,
INCANDESCENT FIXTURE . ASSEMBLE AND INSTALL INTER-
CONNECTED, SURFACE MOUNTED, TWO OR FOUR TUBE, OPEN
REFLECTOR DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURE
FASTENED TO OVERHEAD JUNCTION BOX AND CEILING
MOUNTED BRACKET.

NO
==
1

2

WORK UNIT DESCRIPTION
===================================================
DISASSEMBLE AND REMOVE SURFACE MOUNTED
INCANDESCENT FlXTURE
ASSEMBLE AND INSTALL INTERCONNECTED SURFACE
MOUNTED FLUORESCENT FIXTURE

GT-595 = .75819 HRS PER JOB

GT-596

DISASSEMBLE AND REMOVE SURFACE MOUNTED ,
INCANDESCENT FIXTURES. ASSEMBLE AND INSTALL STEM
MOUNTED TWO OR FOUR TUBE, OPEN REFLECTOR OR
DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURE ADJACENT
TO JUNCTION BOX WITH CONDUCTORS PULLED.

NO
==

1

2

WORK UNIT DESCRIPTION
===================================================
DISASSEMBLE AND REMOVE SURFACE MOUNTED
INCANDESCENT FIXTURES
ASSEMBLE AND INSTALL STEM MOUNTED FLUORESCENT
FIXTURE

GT-596 = .94621 HRS PER JOB
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GT-597

DISASSEMBLE AND REMOVE SURFACE MOUNTED,
INCANDESCENT FIXTURE . ASSEMBLE AND INSTALL INTER-
CONNECTED, STEM MOUNTED , TWO OR FOUR TUBE, OPEN
REFLECTOR OR DIFFUSER/LOUVER TYPE FLUORESCENT
FIXTURE MOUNTED ADJACENT TO JUNCTION BOX WITH
CONDUCTORS PULLED .

NO WORK UNIT DESCRIPTION
== =====================================
1 DISASSEMBLE AND REMOVE SURFACE MOUNTED

INCANDESCENT FIXTURE
2 ASSEMBLE AND INSTALL INTERCONNECTED STEM MOUNTED

FLUORESCENT FIXTURE

GT-597 = .83979 HRS PER JOB

GT-598

DISASSEMBLE AND REMOVE SURFACE MOUNTED ,
INCANDESCENT FIXTURE . ASSEMBLE AND INSTALL SURFACE
MOUNTED , TWO OR FOUR TUBE, OPEN REFLECTOR OR
DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURE MOUNTED
ADJACENT TO JUNCTION BOX.

NO
==

1

2

WORK UNIT DESCRIPTION
=====================================
DISASSEMBLE AND REMOVE SURFACE MOUNTED
INCANDESCENT FIXTURE
ASSEMBLE AND INSTALL SURFACE MOUNTED FLUORESCENT
FIXTURE

GT-598 = .61299 HRS PER JOB

GT-599

DISASSEMBLE AND REMOVE SURFACE MOUNTED ,
INCANDESCENT FIXTURE . ASSEMBLE AND INSTALL INTER-
CONNECTED , SURFACE MOUNTED, TWO OR FOUR TUBE, OPEN
REFLECTOR OR DIFFUSER/LOUVER TYPE FLUORESCENT
FIXTURE MOUNTED ADJACENT TO JUNCTION BOX.

NO
==

1

2

WORK UNIT DESCRIPTION
=====================================
DISASSEMBLE AND REMOVE SURFACE MOUNTED
INCANDESCENT FIXTURE
ASSEMBLE AND INSTALL INTERCONNECTED SURFACE
MOUNTED FLUORESCENT FIXTURE

GT-599 = 1.00759 HRS PER JOB

GT-600

DISASSEMBLE AND REMOVE SURFACE MOUNTED ,
INCANDESCENT FIXTURE . ASSEMBLE AND INSTALL SURFACE
MOUNTED, OPEN OR CLOSED REFLECTOR INCANDESCENT
FIXTURE FASTENED TO OVERHEAD JUNCTION BOX .

NO
==
1

2

WORK UNIT DESCRIPTION
=====================================
DISASSEMBLE AND REMOVE SURFACE MOUNTED
INCANDESCENT FIXTURE
ASSEMBLE AND INSTALL SURFACE MOUNTED INCANDESCENT
FIXTURE

GT -600 = .33254 HRS PER JOB

GT-601

DISASSEMBLE AND REMOVE SURFACE MOUNTED,
INCANDESCENT FIXTURE . ASSEMBLE AND INSTALL STEM
MOUNTED, OPEN OR CLOSED REFLECTOR INCANDESCENT
FIXTURE FASTENED TO OVERHEAD JUNCTION BOX.

NO WORK UNIT DESCRIPTION
== =====================================
1 DISASSEMBLE AND REMOVE SURFACE MOUNTED

INCANDESCENT FIXTURE
2 ASSEMBLE AND INSTALL STEM MOUNTED INCANDESCENT

FIXTURE

GT-601 = .62566 HRS PER JOB

GT-602

DISASSEMBLE AND REMOVE STEM MOUNTED , INCANDESCENT
FIXTURE. ASSEMBLE AND INSTALL STEM MOUNTED, TWO
OR FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER
TYPE FLUORESCENT FIXTURE FASTENED TO OVERHEAD
JUNCTION BOX AND CEILING MOUNTED BRACKET WITH
CONDUCTORS WIRES PULLED .

NO WORK UNIT DESCRIPTION
== =====================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED INCANDESCENT

FIXTURE
2 ASSEMBLE AND INSTALL STEM MOUNTED FLUORESCENT

FIXTURE

GT-602 = .83351 HRS PER JOB
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GT-603

DISASSEMBLE AND REMOVE STEM MOUNTED , INCANDESCENT
FIXTURE . ASSEMBLE AND INSTALL INTERCONNECTED, STEM
MOUNTED , TWO OR FOUR TUBE, OPEN REFLECTOR OR
DIFFUSER/LOUVER TYPE FLUORESCENT FlXTURE FASTENED
TO OVERHEAD JUNCTION BOX AND CEILING MOUNTED
BRACKET WITH CONDUCTOR WIRES PULLED.

NO WORK UNIT DESCRIPTION
== =====================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED

INCANDESCENT FIXTURE
2 ASSEMBLE AND INSTALL INTERCONNECTED STEM MOUNTED

FLUORESCENT FIXTURE

GT -603 = 1.10055 HRS PER JOB

GT-604

DISASSEMBLE AND REMOVE STEM MOUNTED , INCANDESCENT
FIXTURES. ASSEMBLE AND INSTALL SURFACE MOUNTED ,
TWO OR FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/
LOUVER TYPE FLUORESCENT FlXTURE FASTENED TO OVER-
HEAD JUNCTION BOX AND CEILING MOUNTED BRACKET
(NO HOOK-UP TIME)

NO WORK UNIT DESCRIPTION
== =====================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED INCANDESCENT

FIXTURES
2 ASSEMBLE AND INSTALL SURFACE MOUNTED FLUORESCENT

FIXTURE

GT-604 = .45952 HRS PER JOB

GT-605

DlSASSEMBLE AND REMOVE STEM MOUNTED, INCANDESCENT
FIXTURE . ASSEMBLE AND INSTALL INTERCONNECTED,
SURFACE MOUNTED, TWO OR FOUR TUBE OPEN REFLECTOR
OR DIFFUSER/LOUVER TYPE FLUORESCENT FlXTURE
FASTENED TO OVERHEAD JUNCTION BOX AND CEILING
MOUNTED BRACKET .

NO WORK UNIT DESCRIPTION
== =====================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED INCANDESCENT

FIXTURE
2 ASSEMBLE AND INSTALL INTERCONNECTED SURFACE

MOUNTED FLUORESCENT FIXTURE

GT-605 = .78380 HRS PER JOB

GT-606

DISASSEMBLE AND REMOVE STEM MOUNTED, INCANDESCENT
FIXTURE. ASSEMBLE AND INSTALL STEM MOUNTED , TWO
OR FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER
TYPE FLUORESCENT FIXTURE ADJACENT TO JUNCTION BOX
WITH CONDUCTOR WIRES PULLED .

NO WORK UNIT DESCRIPTION
== =====================================
1 DISASSEMBLE AND REMOVE STEM MOUNTED INCANDESCENT

FIXTURE
2 ASSEMBLE AND INSTALL STEM MOUNTED FLUORESCENT

FIXTURE

GT-606 = .97182 HRS PER JOB

GT-607

DISASSEMBLE AND REMOVE STEM MOUNTED, INCANDESCENT
FIXTURE . ASSEMBLE AND INSTALL INTERCONNECTED ,
STEM MOUNTED, TWO OR FOUR TUBE, OPEN REFLECTOR OR
DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURE ADJACENT
TO JUNCTION BOX WITH CONDUCTOR WIRES PULLED.

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 DISASSEMBLE AND REMOVE STEM MOUNTED INCANDESCENT

FIXTURE
2 ASSEMBLE AND INSTALL INTERCONNECTED STEM MOUNTED

FLUORESCENT FIXTURE

GT-607 = .86540 HRS PER JOB

GT-608

DISASSEMBLE AND REMOVE STEM MOUNTED, INCANDESCENT
FIXTURE. ASSEMBLE AND INSTALL SURFACE MOUNTED, TWO
OR FOUR TUBE, OPEN REFLECTOR OR DIFFUSER/LOUVER
TYPE FLUORESCENT FIXTURE ADJACENT TO JUNCTION BOX.

NO
==
1

2

WORK UNIT DESCRIPTION
=====================================
DISASSEMBLE AND REMOVE STEM MOUNTED INCANDESCENT
FIXTURE
ASSEMBLE AND INSTALL SURFACE MOUNTED FLUORESCENT
FIXTURE

GT-608 = .63860 HRS PER JOB

134



GT-609

DISASSEMBLE AND REMOVE STEM MOUNTED , INCANDESCENT
FIXTURE . ASSEMBLE AND INSTALL INTERCONNECTED ,
SURFACE MOUNTED , TWO OR FOUR TUBE, OPEN REFLECTOR
OR DIFFUSER/LOUVER TYPE FLUORESCENT FIXTURE
ADJACENT TO JUNCTION BOX.

NO WORK UNIT DESCRIPTION
=======================================

1 DISASSEMBLE AND REMOVE STEM MOUNTED INCANDESCENT
FIXTURE

2 ASSEMBLE AND INSTALL INTERCONNECTED SURFACE
MOUNTED FLUORESCENT FIXTURE

GT-609 = 1.03320 HRS PER JOB

GT-61O

DISASSEMBLE AND REMOVE STEM MOUNTED , INCANDESCENT
FIXTURE . ASSEMBLE AND INSTALL SURFACE MOUNTED OPEN
OR CLOSED REFLECTOR INCANDESCENT FIXTURE FASTENED
TO OVERHEAD JUNCTION BOX.

NO
==
1

2

WORK UNIT DESCRIPTION
=====================================
DISASSEMBLE AND REMOVE STEM MOUNTED INCANDESCENT
FIXTURE
ASSEMBLE AND INSTALL SURFACE MOUNTED INCANDESCENT
FIXTURE

GT-610 = .35815 HRS PER JOB

GT-611

DISASSEMBLE AND REMOVE STEM MOUNTED, INCANDESCENT
FIXTURE. ASSEMBLE AND INSTALL STEM MOUNTED , OPEN
OR CLOSED REFLECTOR INCANDESCENT FIXTURE FASTENED
TO OVERHEAD JUNCTION BOX.

NO WORK UNIT DESCRIPTION
=======================================

1 DISASSEMBLE AND REMOVE STEM MOUNTED INCANDESCENT
FIXTURE

2 ASSEMBLE AND INSTALL STEM MOUNTED INCANDESCENT
FIXTURE

GT-611 = .65127 HRS PER JOB

GT-612

INSTALL ELECTRICAL COMPONENT (LIGHT, FAN, ETC. )
IN SUSPENDED CEILING
DOES NOT INCLUDE ASSEMBLY OF COMPONENT

NO
==
1
2
3
4
5
6
7
8
9
10
11
12

13

14
15

16
17
18
19
20
21
22
23
24
25
26

27
28

29
30
31

32
33
34

35
36
37

38
39
40

41

42
43

44
45
46
47
48

WORK UNIT DESCRIPTION
=====================================
UNPACK COMPONENT PARTS AND INSTRUCTIONS
EXAMINE COMPONENT PARTS, HARDWARE AND INSTRUCT IONS
GET STEP LADDER FROM TRUCK AND RETURN
WALK TO AND FROM TRUCK TO GET AND RETURN LADDER
OBTAIN, SET UP AND LATER RETURN STEP LADDER
CLIMB UP AND DOWN STEP LADDER
REMOVE AND ASIDE ACOUSTICAL TILE
INSPECT INSTALLATION SITE FROM LADDER
MEASURE AREA FOR SUPPORT BEAM AND FLEXIBLE CONDUIT
OBTAIN BEAM AND CONDUIT FROM TRUCK
WALK TO AND FROM TRUCK TO GET BEAM AND CONDUIT
CUT FLEXIBLE CONDUIT TO PROPER LENGTH WITH SPECIAL
TOOL
MEASURE , MARK AND CUT METAL BEAM TO LENGTH WITH
HACKSAW
CLIMB UP AND DOWN STEP LADDER
POSIT ION BEAM TO APPROXIMATE LOCATION ACROSS
CEILING SUPPORTS
CLIMB UP AND DOWN STEP LADDER
PUNCH OUT TWO KNOCKOUTS FROM METAL OUTLET BOX
INSTALL OUTLET BOX TO BEAM WITH TWO SCREWS
CLIMB UP AND DOWN STEP LADDER
INSTALL CONNECTOR TO END OF FLEXIBLE CONDUIT
POSITION CONDUIT TO OUTLET BOX
INSTALL LOCK NUT TO CONDUIT
ATTACH CONDUIT TO OUTLET BOX WITH CONNECTOR
INSTALL CONNECTOR TO OPPOSITE END OF CONDUIT
CHECK BOX POSITION IN CEILING
POSIT ION BOX AND BEAM AS NEEDED FOR CORRECT
ALIGNMENT WITH CEILING
CLIMB UP AND DOWN STEP LADDER
CUT 3" X 3" SECTION FROM ACOUSTICAL CEILING TILE
WITH KNIFE FOR CLEARANCE
POSITION TILE IN PLACE AT COMPONENT LOCATION
CUT THREE WIRES IN FLEXIBLE CONDUIT TO LENGTH
TAKE ADDITIONAL STEPS ON LADDER TO GAIN ACCESS TO
EXISTING ELECTRICAL WIRING ABOVE CEILING
CONNECT WIRES FROM END OF CONDUIT TO POWER SOURCE
MOVE LADDER TO NEW LOCATION
WALK WITH STEP LADDER TO NEW LOCATIONS AT EACH END
OF BEAM
CLlMB UP AND DOWN STEP LADDER AT EACH LOCATION
REMOVE TWO CEILING TILES FOR CLEARANCE TO TIE BEAM
INSTALL TWO CEILING TILES AFTER REMOVAL FOR
CLEARANCE
SECURE BEAM TO CEILING SUPPORTS WITH WIRE
INSTALL TWO WIRE NUTS TO WIRES AT OUTLET BOX
INSTALL NEW COMPONENT MOUNTING BRACKET TO CUTLET
BOX
CUT AND CONNECT TWO WIRES FROM OUTLET BOX TO NEW
COMPONENT
CONNECT GROUND WIRE FROM NEW COMPONENT TO BOX
TEST OPERATION OF NEW COMPONENT SUCH AS ON/OFF
SWITCH, VARIABLE SPEED SWITCH, ETC.
PUT TOOLS AWAY AFTER JOB IS COMPLETED
OBTAIN BROOM AND DUSTPAN AND ASIDE
SWEEP AREA AS NEEDED
PICK UP DEBRIS WITH DUSTPAN AND DISPOSE OF
PICK UP AND DISPOSE OF LOOSE DEBRIS BY HAND

GT-612 = .73180 HRS PER UNIT
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GT-613

ASSEMBLE AND INSTALL CEILING FAN IN SUSPENDED
CEILING

NO
==

1

2
3

4
5
6
7
8
9

10

11

12

13

14

15
16
17
18
19

WORK UNIT DESCRIPTION
=====================================
INSTALL ELECTRICAL WIRING AND SUPPORT IN SUSPENDED
CEILING - INCLUDES REMOVE AND INSTALL CEILING
TILES, CUT TILE FOR ACCESS, UNPACK AND EXAMINE FAN
PARTS, MEASURE AREA, CUT SUPPORT BEAM AND FLEXIBLE
CONDUIT TO LENGTH, CONNECT ALL WRING AND TEST
UNIT AFTER INSTALLATION
CLIMB UP AND DOWN STEP LADDER
POSITION HANGER BRACKET TO OUTLET BOX FOR MOUNTING
WITH TWO SCREW
INSTALL TWO SCREW TO HOLD HANGER BRACKET
UNPACK AND LAYOUT FAN HARDWARE
ASSEMBLE HEMISPHERE AND HANGER PIPE TO FAN MOTOR
INSTALL SCREWS TO HOLD FAN ASSEMBLY
UNPACK AND LAYOUT FAN HARDWARE
POSITION FAN BLADES TO BLADE HOLDERS
FOUR BLADES PER FAN
ASSEMBLE FIBER WASHERS TO SCREW
FOUR BLADES PER FAN; THREE WASHERS PER BLADE
INSTALL SCREWS TO BLADE AND BLADE HOLDER
FOUR BLADES PER FAN; THREE SCREW PER BLADE
POSIT ION FIBER WASHER TO FAN MOTOR
FOUR BLADES PER FAN; ONE WASHER PER BLADE
POSIT ION BLADE TO FAN MOTOR
FOUR BLADES PER FAN
INSTALL SCREWS TO HOLD BLADES TO FAN
FOUR BLADES PER FAN; TWO SCREWS PER BLADE
POSITION CEILING CANOPY TO FAN
CLIMB UP AND DOWN STEP LADDER
HANG FAN UNIT FROM HANGER BRACKET
ATTACH EXTENSION TO PULL CHAIN
INSTALL CEILING CANOPY WITH TWO SCREWS

GT-613 = 1.15568 HRS PER FAN

GT-614

CUT ACCESS FOR WIRE THROUGH WOODEN PARTITION WITH
HOLE SAW MOUNTED IN PORTABLE POWER OR ILL

NO
==

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22

WORK UNIT DESCRIPTION
=====================================
OBTAIN DRILL MOTOR FROM FLOOR
GET CHUCK KEY TO LOOSEN AND TIGHTEN CHUCK
LOOSEN DRILL CHUCK WITH CHUCK KEY
LOOSEN CHUCK BY HAND
REMOVE DRILL AND INSTALL CORRECT DRILL IN CHUCK
HAND TIGHTEN CHUCK
TIGHTEN CHUCK WITH CHUCK KEY
MARK HOLE LOCATION
POSITION DRILL TO MARK
DRILL THROUGH WOODEN SURFACE WITH HAND DRILL
CLEAN HOLE BY RUNNING DRILL BACK AND FORTH
GET CHUCK KEY TO REMOVE DRILL
LOOSEN CHUCK WITH CHUCK KEY
LOOSEN CHUCK BY HAND TO REMOVE DRILL
REMOVE DRILL AND PLACE HOLE SAW IN CHUCK
HAND TIGHTEN DRILL CHUCK
TIGHTEN CHUCK WITH CHUCK KEY
POSITION HOLE SAW TO DRILLED HOLE
CUT HOLE THROUGH WITH HOLE SAW
ASIDE DRILL TO FLOOR
DEBURR HOLE WITH HALF ROUND FILE
EXAMINE BOTH SIDES OF HOLE

GT-614 = .05028 HRS PER HOLE

GT-615

INSTALL SMOKE DETECTOR IN CEILING (DOES NOT
INCLUDE WIRING INSTALLATION OR LADDER TIME

NO WORK UNIT DESCRIPTION
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
1 REMOVE COVER FROM NEW DETECTOR AND LATER REINSTALL
2 MEASURE AND MARK HOLE LOCATIONS ON CEILING, DRILL

FIRST HOLE AND INSTALL ANCHOR
3 DRILL SECOND HOLE
4 INSTALL SECOND ANCHOR
5 POSITION SCREWS TO HOLES AT CEILING
6 INSTALL SCREWS TO CEILING
7 STRIP WIRES AT CEILING LOCATION
8 STRIP AND TWIST WIRES AND INSTALL TWO WIRE NUTS TO

CONNECT DETECTOR TO WIRING
9 POSITION DETECTOR ON SCREW IN CEILING
10 TURN DETECTOR ON SCREWS TO ATTACH
11 TURN SCREWS TO TIGHTEN TO HOLD DETECTOR
12 POSITION COVER TO SMOKE DETECTOR
13 TEST DETECTOR WITH AEROSOL SMOKE CAN
14 WAIT FOR DETECTOR ALARM TO SOUND

GT-615 = .24750 HRS PER DETECTOR

136



GT-616

INSTALL RECESSED FLUORESCENT LIGHT (TROFFER)
FIXTURES IN SUSPENDED CEILING - TWO FIXTURES PER
JOB

NO
==

1
2
3
4
5
6
7
8

9
10

11

12
13

14

15

16
17
18

19

20
21

WORK UNIT DESCRIPTION
=====================================
UNPACK LIGHT FIXTURE AND HARDWARE
GET STEP LADDER FROM TRUCK AND LATER RETURN
WALK TO AND FROM TRUCK TO GET STEP LADDER
OPEN STEP LADDER FOR USE AND LATER CLOSE AND ASIDE
CLIMB UP AND DOWN STEP LADDER
REMOVE CEILING TILES FOR ACCESS TO WORK SPACE
REMOVE TWO KNOCKOUTS IN EACH LIGHT FIXTURE
CARRY FIXTURE UP STEP LADDER AND PLACE IN CEILING
TWO MEN
POSITION FIXTURE IN CEILING BRACES AND CROSS BEAMS
TAKE ADDITIONAL STEPS TO ACCESS CEILING TO TIE
LIGHT SUPPORTS TO ORIGINAL CEILING
TIE TWO SUPPORT WIRES TO CEILING AND TO EACH END
OF LIGHT FIXTURE TO INSURE LIGHT WILL NOT FALL I F
CEILING IS DAMAGED
INSTALL FLUORESCENT BULBS IN FIXTURE
MEASURE FIXTURE AREA TO DETERMINE LENGTH OF FLEX
CONDUIT TO BE INSTALLED
CUT BOTH ENDS OF FLEXIBLE (BX) CONDUIT TO LENGTH
WITH HAND CRANK CUTTER
SEPARATE HIRES AT EACH END OF CONDUIT BEFORE
INSTALLATION
ATTACH FITTING TO EACH END OF CONDUIT
CUT WIRES AS NEEDED TO ATTACH TO FIXTURE
ATTACH CONNECTOR TO LIGHT FIXTURE FOR WIRING
ATTACHMENT
CONNECT WIRING WITH FLEXIBLE CONDUIT TO LIGHT
FIXTURE AND TO POWER
REPLACE CEILING TILES REMOVED FOR ACCESS
TEST OPERATION OF LIGHT FIXTURE AFTER INSTALLATION

GT-616 = 1.32125 HRS PER 2 FIXTURE

GT-617

INSTALL AND LATER REMOVE TEMPORARY ELECTRICAL
SERVICE - UP TO 100 AMP - DURING MAINTENANCE
OPERATIONS

NO
==
1

2
3

4
5
6

7

8

9

10
11
12
13
14

15
16

17
18

19
20

WORK UNIT DESCRIPTION
=====================================
WALK AROUND WORK AREA TO DETERMINE HOW TO RUN
TEMPORARY SERVICE
LAYOUT, MEASURE AND CUT WIRE TO LENGTH FOR SERVICE
WALK TO PANEL AND TO SERVICE LOCATION AS WIRE IS
UNCOILED
CHECK PANEL WITH TEST LEADS AND VOLTMETER
WALK TO MAIN BREAKER TO SECURE POWER AND RETURN
TURN MAIN POWER OFF AND LATER ON AFTER
INSTALLATION OF SERVICE
INITIAL LOOSEN AND FINAL TIGHTEN OF SCREW HOLDING
WIRES - FOUR WIRES TO PANEL AND FOUR TO SERVICE
TURN SCREW WITH SCREWDRIVER TO LOOSEN OLD WIRES
AND TO TIGHTEN NEW WIRES
STRIP WIRE ENDS TO INSTALL IN PANEL AND IN SERVICE
AREA
POSITION WIRES TO TERMINALS
ASIDE OLD WIRING TO ACCESS TERMINALS
CHECK PHASING WITH METER AFTER POWER IS TURNED ON
TURN MAIN POWER OFF AND ON TO CORRECT PHASING
INITIAL LOOSEN AND TIGHTEN OF SCREW TO CHANGE
PHASING
TURN SCREW TO LOOSEN AND TO TIGHTEN ON HIRES
CHECK PHASING WITH METER - 50% OF JOBS TO CORRECT
PHASING
TURN ON MAIN SYSTEM
INITIAL TURNS WITH SCREWDRIVER TO REMOVE TEMPORARY
WRING
TURN SCREWS TO RELEASE WIRES
ASIDE TEMPORARY WIRING

GT-617 = .28785 HRS PER SERVICE
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GT-618

INSTALL AND LATER REMOVE TEMPORARY ELECTRICAL
SERVICE - OVER 100 AMP - DURING MAINTENANCE
OPERATIONS

NO
==

1

2

3

4
5

6

7

8
9
10

11

12

13

14
15
16
17
18
19
20

21

22

23
24

25

26
27

WORK UNIT DESCRIPTION
=====================================
WALK AROUND WORK AREA TO DETERMINE HOW TO RUN
TEMPORARY SERVICE
UNLOAD COIL OF TEMPORARY CABLE FROM TRUCK AND LOAD
ONTO TRUCK AFTER CUTTING OFF PROPER LENGTH
UNCOIL WIRE AND MEASURE OFF LENGTH NEEDED FOR
TEMPORARY SERVICE
CUT FOUR STRANDS OF CABLE TO LENGTH
WALK TO PANEL AND TO SERVICE LOCATION AS WIRE IS
BEING UNCOILED
TWIST FOUR WIRES TOGETHER NEAR END FOR EASIER
HANDLING - BOTH ENDS
TAPE FOUR WIRES TOGETHER FOR EASE OF HANDLING -
BOTH ENDS
CHECK PANEL WITH TEST LEADS AND VOLTMETER
WALK TO MAIN BREAKER TO SECURE POWER AND RETURN
TURN MAIN POWER OFF AND LATER ON AGAIN AFTER
INSTALLATION OF SERVICE
INITIAL LOOSEN AND TIGHTEN OF ALLEN SCREWS
SECURING WIRES - FOUR WIRES TO PANEL AND FOUR TO
SERVICE
TURN SCREW WITH ALLEN WRENCH UNTIL WIRE IS LOOSE -
FOUR SCREWS PER PANEL - AND TIGHTEN SCREWS ON NEW
WIRES
STRIP WIRE ENDS TO INSTALL IN PANEL AND IN SERVICE
AREA
BEND WIRES 90 DEGREES TO FIT IN TERMINALS
POSITION WIRES TO TERMINALS
PUSH OLD WIRING ASIDE AFTER REMOVAL
TIE OFF OLD WIRING - BOTH ENDS
CHECK PHASING WITH METER AFTER POWER IS TURNED ON
TURN MAIN POWER OFF AND ON TO CORRECT PHASING
INITIAL TURN WITH ALLEN WRENCH TO TURN TWO SCREWS
TO WITCH WIRES 1 F PHASING IS OFF - 50% OF JOBS
TURN SCREWS TO REMOVE AND REPLACE WIRES TO CORRECT
PHASING - 50% OF JOBS
CHECK PHASING WITH METER - 50% OF JOBS TO CORRECT
PHASING
TURN ON MAIN SYSTEM
INITIAL TURNS WITH ALLEN WRENCH TO REMOVE
TEMPORARY WIRING - 8 SCREW
ADDITIONAL TURNS WITH ALLEN WRENCH TO REMOVE
TEMPORARY WIRING
ASIDE TEMPORARY WIRING AFTER USE
TIE TEMPORARY WIRING IN COIL AFTER REMOVAL

GT-618 = .50511 HRS PER SERVICE

GT-619

INSTALL SMALL EXHAUST FAN, UP TO 1/10 HP, IN
KITCHEN OR RESTROOM WALL. INCLUDES CONDUIT, WITCH
AND RECEPTACLE . STEPLADDER USED.

NO
==

1

2
3
4
5

6
7
8
9
10
11
12
13
14
15
16
17
18

19

20
21
22
23
24
25
26

WORK UNIT DESCRIPTION
=====================================
INSTALL RIGID CONDUIT AND WIRING FOR EXHAUST FAN
ON CONCRETE WALL
INSTALL RECEPTACLE FOR EXHAUST FAN
INSTALL SINGLE-POLE WITCH FOR EXHAUST FAN
GET AND SET UP STEPLADDER AND ASIDE AFTER USE
CLIMB UP AND DOWN STEPLADDER DURING INSTALLATION
OF FAN - AVERAGE OF SIX TIMES UP AND DOWN
MEASURE AND MARK WALL FOR FAN OPENING
GET DRILL MOTOR FROM FLOOR
DRILL HOLE THROUGH HALL FOR FAN CUT OUT
ASIDE DRILL MOTOR
GET SABRE SAW FROM FLOOR
SAW OUT OPENING FOR FAN IN WOODEN WALL
SAW OUT CORNERS OF FAN OPENING TO FIT
ASIDE SABRE SAW TO FLOOR
LAYOUT AND MARK FAN MOUNTING HOLES
GET DRILL MOTOR FROM FLOOR
GET CHUCK KEY TO LOOSEN AND TIGHTEN CHUCK
HAND TIGHTEN CHUCK AND LATER LOOSEN
LOOSEN DRILL CHUCK WITH CHUCK KEY AND LATER
TIGHTEN
REMOVE DRILL FROM CHUCK AND REPLACE WITH CORRECT
SIZE DRILL
POSITION OR ILL TO LAYOUT MARK
DRILL MOUNTING HOLES IN WALL
INSTALL EXHAUST FAN IN OPENING
INSTALL SCREWS TO HOLD EXHAUST FAN TO WALL
CAULK AROUND FAN AFTER INSTALLATION
PLUG IN FAN TO RECEPTACLE
TEST OPERATION OF FAN AFTER INSTALLATION

GT-619 = 1.01972 HRS PER FAN

GT-620

OPEN HOLE (KNOCKOUT ) IN ELECTRICAL COMPONENT BOX
WITH HYDRAULIC PUNCH

NO
==

1

WORK UNIT DESCRIPTION
=====================================
OPEN KNOCKOUT HOLE IN METAL BOX WITH HYDRAULIC
PUNCH

GT-620 = .07835 HRS PER HOLE
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GT-621

DRILL FOR AND INSTALL KENDORF RACK FOR OVERHEAD
CABLE OR WIREWAY RUN - PER RACK

NO
==

1
2
3
4
5
6
7

8
9

10
11
12
13
14

15
16
17
18

WORK UNIT DESCRIPTION
=====================================
POSIT ION STAND TO HANGER LOCATION
PLACE DRILL AND DROP CORD ON STAND
CONNECT MOTOR AND DROP CORD TO POWER SOURCE
GET AND PUT ON SAFETY GLASSES
CLIMB WORK STAND
RAISE WORK STAND TO WORKING HEIGHT
SIGHT ALONG CONDUIT RUN TO DETERMINE LOCATION FOR
RACK
LAYOUT TWO HOLES FOR RACK USING BASE AS GUIDE
GET DRILL MOTOR AND PREPARE TO USE
DRILL TWO HOLES IN CEILING AT LAYOUT MARKS
DRIVE IN TWO ANCHORS WITH HAMMER
ASSEMBLE ROD WITH BASE
PLACE BASE PLATE IN POSITION
INSTALL TWO BOLTS IN CEILING ANCHORS HOLDING RACK
BASE
HANG CONDUIT FROM RACK (TWO MEN)
INSTALL HANGER TO HOLD CONDUIT
TIGHTEN HANGER BOLTS
CLlMB DOWN STAND

GT-621 = .18349 HRS PER RACK

GT-622

TEST MANHOLE FOR ACCUMULATION OF TOXIC GASES WITH
AN ATMOSPHERIC TEST INSTRUMENT

NO
==

1

2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17

WORK UNIT DESCRIPTION
=====================================
SET UP SAFETY BARRIER AROUND MANHOLE AND REMOVE
AFTER WORK
REMOVE AND LATER INSTALL MANHOLE COVER
WALK TO VEHICLE TOOL COMPARTMENT AND RETURN
OPEN AND CLOSE TOOL COMPARTMENT
GET TEST INSTRUMENT FROM TOOL COMPARTMENT
WALK TO MANHOLE WITH TEST INSTRUMENT
PREPARE TO USE TEST INSTRUMENT
LOWER AIR SAMPLING DEVICE INTO MANHOLE
OBTAIN AIR SAMPLE FROM MANHOLE
WITHDRAU AIR SAMPLING DEVICE FROM MANHOLE
TAKE READING FROM TEST INSTRUMENT INDICATOR
FILL OUT SAFETY CHECK OFF SHEET
FILL OUT SAFETY REPORT I F NEGATIVE READING
PREPARE TEST INSTRUMENT FOR STORAGE
WALK TO SERVICE VEHICLE WITH TEST INSTRUMENT
OPEN AND CLOSE TOOL COMPARTMENT
PLACE TEST INSTRUMENT IN TOOL COMPARTMENT

GT-622 = .45186 HRS PER JOB

GT-623

TEST MANHOLE FOR ACCUMULATION OF TOXIC GASES WITH
COLORIMETRIC INDICATING GEL TUBE

NO
==

1

2
3
4
5

6
7
8
9

10
11
12

WORK UNIT DESCRIPTION
=====================================
SET UP SAFETY BARRIER AROUND MANHOLE AND REMOVE
AFTER WORK
REMOVE AND LATER INSTALL MANHOLE COVER
WALK TO VEHICLE TOOL COMPARTMENT AND RETURN
OPEN AND CLOSE TOOL COMPARTMENT
GET CALORIMETRIC INDICATING GEL TUBE FROM TOOL
COMPARTMENT
WALK TO MANHOLE WITH GEL TUBE AND RETURN
BREAK SEAL ON GEL TUBE
LOWER GEL TUBE INTO MANHOLE
ALLOW EXPOSURE OF GEL TUBE TO MANHOLE ATMOSPHERE
WITHDRAW GEL TUBE FROM NAN HOLE
COMPARE COLORATION OF GEL IN TUBE WITH COLOR CHART
DISPOSE OF GEL TUBE

GT-623 = .47602 HRS PER JOB

GT-624

INJECT CARBON DIOXIDE INTO MANHOLE TO REDUCE
POSSIBILITY OF EXPLOSION

NO
==

1

2
3
4

5

6
7
8

9
10
11
12

WORK UNIT DESCRIPTION
=====================================
SET UP SAFETY BARRIER AROUND MANHOLE AND REMOVE
AFTER WORK
REMOVE MANHOLE COVER AND LATER INSTALL
WALK TO ADJACENT MANHOLES AND RETURN
CHECK FOR PRESENCE OF PERSONNEL IN ADJACENT
MANHOLES
NOTIFY PERSONNEL IN ADJACENT MANHOLE OF INTENT TO
INJECT CARBON DIOXIDE
UNLOAD CARBON DIOXIDE TANK FROM SERVICE VEHICLE
HAND CARRY CARBON DIOXIDE TANK TO MANHOLE
PLACE CARBON DIOXIDE TANK HOSE NOZZLE IN MANHOLE
OPENING
INJECT CARBON DIOXIDE IN MANHOLE
REMOVE NOZZLE FROM MANHOLE
HAND CARRY CARBON DIOXIDE TANK TO SERVICE VEHICLE
LOAD CARBON DIOXIDE TANK ON SERVICE VEHICLE

GT -624 = .53434 HRS PER JOB

139



GT-625

VENTILATE MANHOLE WITH PORTABLE GASOLINE DRIVEN
BLOWER - RUN TIME NOT INCLUDED

NO
==
1
2

3
4
5
6

7
8
9
10
11
12
13

WORK UNIT DESCRIPTION
=====================================
UNLOAD GASOLINE DRIVEN BLOWER FROM SERVICE VEHICLE
UNLOAD FLEXIBLE DUCT (AVG. 3 SECTIONS) FROM
SERVICE VEHICLE
CHECK FUEL AND LUBE OIL IN BLOWER ENGINE
HAND CARRY PORTABLE BLOWER TO MANHOLE AND RETURN
HAND CARRY FLEXIBLE DUCTS TO MANHOLE AND RETURN
CONNECT DUCT SECTIONS WITH EACH OTHER AND TO
BLOWER
INSERT DUCT END INTO MANHOLE
START GASOLINE ENGINE ON BLOWER
STOP BLOWER ENGINE
REMOVE FLEXIBLE DUCT END FROM MANHOLE
DISCONNECT DUCT SECT IONS AT BLOWER AND JOINTS
LOAD BLOWER ON SERVICE VEHICLE
LOAD DUCT SECTIONS ON SERVICE VEHICLE

GT-625 = .23588 HRS PER JOB

GT-626

VENTILATE MANHOLE WITH PORTABLE ELECTRIC DRIVEN
BLOWER - RUN TIME NOT INCLUDED

NO
==
1
2

3

4
5

6

7
8

9

10
11
12
13
14
15

WORK UNIT DESCRIPTION
=====================================
UNLOAD ELECTRIC DRIVEN BLOWER FROM SERVICE VEHICLE
UNLOAD FLEXIBLE DUCT (AVG. 3 SECTIONS) FROM
SERVICE VEHICLE
REMOVE PORTABLE ELECTRIC CABLE FROM SERVICE
VEHICLE
HAND CARRY PORTABLE BLOWER TO MANHOLE AND RETURN
HAND CARRY FLEXIBLE DUCTS AND PORTABLE ELECTRIC
CABLE TO MANHOLE AND RETURN
CONNECT DUCT SECTIONS WITH EACH OTHER AND TO
BLOWER
INSERT FLEXIBLE DUCT END INTO MANHOLE
UNCOIL AND LAY OUT PORTABLE ELECTRIC CABLE AND
COIL UP AFTER USE
CONNECT PORTABLE ELECTRIC CABLE TO POWER SOURCE
AND TO BLOWER AND DISCONNECT
TURN BLOWER MOTOR ON AND LATER OFF
REMOVE PORTABLE DUCT END FROM MANHOLE
DISCONNECT DUCT SECTIONS AT BLOWER AND JOINTS
PLACE PORTABLE ELECTRIC CABLE ON SERVICE VEHICLE
LOAD BLOWER ON SERVICE VEHICLE
LOAD DUCT SECTIONS ON SERVICE VEHICLE

GT-626 = .18989 HRS PER JOB

GT-627

PUMP WATER FROM MANHOLE WITH PORTABLE GASOLINE
DRlVEN PUMP - RUN TIME NOT INCLUDED

NO
==

1

2

3
4
5

6

7
8

9
1O

11
12
13
14
15
16
17

WORK UNIT DESCRIPTION
=====================================
UNLOAD PORTABLE GASOLINE DRIVEN PUMP FROM SERVICE
VEHICLE
UNLOAD SUCTION AND DISCHARGE HOSES FROM SERVICE
VEHICLE
CHECK FUEL AND LUBE OIL IN PUMP ENGINE
HAND CARRY PORTABLE PUMP TO MANHOLE AND RETURN
HAND CARRY PUMP SUCTION AND DISCHARGE HOSES TO
MANHOLE AND RETURN
LAY OUT SUCTION AND DISCHARGE HOSES FOR PUMP
OPERATION
CONNECT HOSES TO EACH OTHER AND TO PUMP
RUN SUCTION HOSE END THROUGH MANHOLE ACCESS AND
PLACE 1 N POSIT ION IN WATER
CLIMB INTO AND OUT OF MANHOLE ON FIXED LADDER
CLlMB AND DESCEND MANHOLE LADDER - EACH ADDITIONAL
RUNG
START GASOLINE ENGINE ON PUMP
STOP PUMP ENGINE
REMOVE SUCTION HOSE END FROM MANHOLE
DISCONNECT HOSES FROM PUMP AND FROM EACH OTHER
COIL SUCTION AND DISCHARGE HOSES
LOAD PORTABLE PUMP ON SERVICE VEHICLE
LOAD SUCTION AND DISCHARGE HOSES ON SERVICE
VEHICLE

GT -627 = .22376 HRS PER JOB
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GT-628

PUMP WATER FROM MANHOLE WITH PORTABLE ELECTRIC
DRIVEN PUMP - RUN TIME NOT INCLUDED

NO
==

1
2

3

4
5

6

7
8

9
1O

11
12
13
14
15

16
17
18
19
20
21
22

WORK UNIT DESCRIPTION
=====================================
UNLOAD PORTABLE ELECTRIC PUMP FROM SERVICE VEHICLE
UNLOAD PUMP SUCTION AND DISCHARGE HOSES FROM
SERVICE VEHICLE
REMOVE PORTABLE ELECTRIC CABLE FROM SERVICE
VEHICLE
HAND CARRY PORTABLE PUMP TO MANHOLE AND RETURN
HAND CARRY HOSES AND ELECTRIC CABLE TO MANHOLE AND
RETURN
LAY OUT SUCTION AND DISCHARGE HOSES FOR PUMP
OPERATION
CONNECT HOSES TO EACH OTHER AND TO PUMP
RUN SUCTION HOSE END THROUGH MANHOLE ACCESS AND
PLACE IN POSITION IN WATER
CLIMB INTO AND OUT OF MANHOLE ON FIXED LADDER
ASCEND AND DESCEND MANHOLE LADDER - EACH
ADDITIONAL RUNG
UNCOIL AND LAY OUT PORTABLE ELECTRIC CABLE
CONNECT PORTABLE ELECTRIC CABLE TO POWER SOURCE
WALK TO ELECTRIC PUMP MOTOR AND RETURN
TURN ELECTRIC MOTOR ON AND LATER OFF
DISCONNECT PORTABLE CABLE AT POWER SERVICE AND AT
PUMP
COIL PORTABLE ELECTRIC CABLE
REMOVE SUCTION HOSE FROM MANHOLE
DISCONNECT HOSES FROM PUMP AND EACH OTHER
COIL SUCTION AND DISCHARGE HOSES
PLACE ELECTRIC CABLE ON SERVICE VEHICLE
LOAD PORTABLE ELECTRIC PUMP ON SERVICE VEHICLE
LOAD SUCTION AND DISCHARGE HOSES ON SERVICE
VEHICLE

GT-628 = .24643 HRS PER JOB

GT-629

PUMP WATER FROM MANHOLE WITH PERMANENTLY INSTALLED
ELECTRIC DRIVEN PUMP - RUN TIME NOT INCLUDED

NO
==

1
2

3
4
5
6
7
8

WORK UNIT DESCRIPTION
=====================================
CLIMB INTO AND OUT OF MANHOLE ON FIXED LADDER
CLIMB UP AND DOWN MANHOLE LADDER - EACH ADDITIONAL
RUNG
WALK TO AND FROM SUMP PUMP START WITCH
TURN SUMP PUMP WITCH ON AND LATER OFF
INSPECT AND LUBRICATE SUMP PUMP MOTOR
INSPECT PUMP MOTOR BEARING FOR NOISE OR VIBRATION
VISUALLY INSPECT PUMP AND PIPING FOR LEAKS
TIGHTEN PUMP AND PIPE FITTINGS AS NEEDED

GT-629 = .13263 HRS PER JOB

GT-630

REMOVE OUTLET AND INSTALL BOX EXTENSION AND
PLASTER RING TO EXISTING BOX TO BRING OUTLET OUT
LEVEL WITH NEW WALL

NO
==

1
2
3
4
5
6
7
8
9
10
11

WORK UNIT DESCRIPTION
====================================
REMOVE EXISTING OUTLET OR RECEPTACLE
POSITION BOX EXTENSION TO HALL
ALIGN SCREW HOLES
POSITION SCREW TO HOLES
INSTALL TWO SCREWS TO MOUNT BOX EXTENSION
INSTALL PLASTER RING
CUT AND CONNECT WIRES TO EXTENDED OUTLET
POSITION OUTLET OVER EXTENSION AND RING
ALIGN HOLES
POSITION SCREWS TO HOLES
INSTALL AND TIGHTEN SCREWS JOINING OUTLET AND
EXTENSION

GT -630 = .15628 HRS PER OUTLET

GT-631

REPLACE SINGLE-PHASE, 37 1/2 TO 50 KVA TRANSFORMER
MOUNTED ON POLE
FOR POLE ACCESS USE GT-420 FOR POLE CLIMBING OR
GT-421 FOR THE BUCKET TRUCK

NO WORK UNIT DESCRIPTION
== =====================================
1 OPEN CUT-OUT WITCH WITH STICK AND DISCONNECT

HIRING TO TRANSFORMER
2 REMOVE BOLT AND NUT HOLDING TRANSFORMER
3 REMOVE TRANSFORMER FROM POLE USING TRUCK HOIST
4 UNLOAD NEW TRANSFORMER AT BASE OF POLE AND HOIST

TO POSITION ON POLE
5 INSTALL WIRING AND CONNECT TO NEW TRANSFORMER

GT-631 = 7.07009 HRS PER JOB

GT - 632

INSTALL NEW SINGLE-PHASE, 37 1/2 TO 50 KVA
TRANSFORMER TO POLE INCLUDING DRILLING HOLES AND
MOUNTING HARDWARE
FOR POLE ACCESS USE GT-420 FOR POLE CLlMBING OR
GT-421 FOR THE BUCKET TRUCK

NO
==
1
2
3

4
5
6
7

WORK UNIT DESCRIPTION
=====================================
DRILL TWO HOLES FOR MOUNTING BOLTS
HAMMER TWO MOUNTING BOLTS INTO HOLES
UNLOAD NEW TRANSFORMER AT POLE AND HOIST TO
POSITION WITH TRUCK HOIST
INSTALL NUTS TO MOUNTING BOLTS AND SECURE
CUT CONDUCTORS TO LENGTH FOR NEW INSTALLATION
SPLICE NEW WIRES TO EXISTING CONDUCTORS
CONNECT TRANSFORMER TO POWER AND TURN ON

GT-632 = 5.38930 HRS PER JOB
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GT-633

INSTALL ONE STRAIGHT SECTION OF PVC CONDUIT (EB
DUCT) UP TO SIX INCH (6”) DIAMETER IN TRENCH

NO
==

1
2
3
4

5

WORK UNIT DESCRIPTION
=====================================
ASSEMBLE AND PLACE SUPPORTS FOR PVC
POSITION PVC SECTION IN TRENCH - TWO MEN
CLEAN, CEMENT AND JOIN NEW SECT ION
DRIVE REBAR OR CONDULET INTO GROUND AND TIE DOWN
OVER PVC TO HOLD IN PLACE WHEN POURING CONCRETE
VISUALLY CHECK ALIGNMENT OF PVC SECTION

GT-633 = .14074 HRS PER SECTION

GT-634

INSTALL A CURVED SECTION OF PVC CONDUIT (EB DUCT)
UP TO SIX INCH (6”) DIAMETER IN TRENCH - INCLUDES
HEATING CONDUIT IN COOKER AND BEND TO PATTERN

NO WORK UNIT DESCRIPTION
== =====================================
1 HEAT PVC IN COOKER AND BEND TO PATTERN
2 SAW CURVED SECT ION TO LENGTH AS NEEDED
3 PLACE SUPPORTS UNDER AND BETWEEN SECT IONS
4 PLACE CURVED SECT ION IN TRENCH
5 APPLY ADHESIVE AND JOIN SECTIONS
6 DRIVE REBAR OR CONDULET INTO GROUND AND TIE OFF

OVER PCV TO PREVENT FLOATING WHEN POURING CONCRETE
7 VISUALLY CHECK ALIGNMENT OF CURVED SECTION

GT-634 = .28180 HRS PER SECTION

GT-635

CUT UP TO SIX INCH (6”) DIA. PVC CONDUIT (EB DUCT)
TO LENGTH FOR INSTALLATION - INCLUDES MEASURE,
MARK AND CUT TO SIZE WITH POWER SAW

NO
==
1

2
3
4
5

6

WORK UNIT DESCRIPTION
=====================================
MEASURE, MARK AND CUT PVC SECTION TO LENGTH WITH
POWER SAW
POSITION SUPPORTS UNDER AND BETWEEN SECTIONS
PLACE SHORTENED SECTION IN TRENCH
APPLY ADHESIVE AND JOIN SECTIONS
DRIVE REBAR OR CONDULET INTO GROUND AND TIE OFF
OVER PVC TO PREVENT FLOATING WHEN POURING CONCRETE
VISUALLY INSPECT ALIGNMENT OF PVC SECTION

GT-635 = .16252 HRS PER SECTION

GT -636

ADJUST VASI (VISUAL APPROACH SLOPE INDICATOR)
LIGHTS ON AIRFIELD - DOES NOT INCLUDE CALIBRATION
OF AIMING BAR

NO
==
1
2
3

4

5
6

7

8

WORK UNIT DESCRIPTION
=====================================
REMOVE/REINSTALL RETAINING PIN FROM HINGE ROD
GATHER TOOLS AND RETURN TO TRUCK
OPEN/CLOSE UPPER HOUSING OF VASI UNIT AND INSERT/
REMOVE HINGE ROD
INSERT/REMOVE AIMING BAR - INCLUDES INITIAL READ -
lNG OF AIMING BAR AFTER INSERTING INTO VASI UNIT
PLACE/REMOVE LEVEL ON UPPER FACE OF APERTURE
APPLY 01 L TO ELEVATION SCREWS, NUTS, LOCK NUTS
AND/OR FRANGIBLE COUPLINGS
ADJUST VASI UNIT BY LOWERING/RAISING BOTTOM NUTS
ON ADJUSTING SCREW AND/OR FRANGIBLE COUPLINGS &
READING INDICATORS ON LEVEL AND AIMING BAR
UNLOAD TOOLS FROM TRUCK AND WALK VASI UNITS

GT-636 = .06727 HRS PER UN 1 T
+ .13870 HRS PER LOCATION

GT-637

CALIBRATE VASI (VISIAL APPROACH SLOPE INDICATOR )
AIMING BAR TO BE USED IN ALIGNMENT OF VASI LIGHTS
ON AIRFIELD

NO
==
1
2
3
4
5

6

7
8
9
10

11

12
13
14

WORK UNIT DESCRIPTION
=====================================
OBTAIN/RETURN AIMING BAR KIT FROM STORAGE
REMOVE/REPLACE CALIBRATION BAR FROM CASE
POSITION CALIBRATION BAR ON RIGID SURFACE
GET/ASIDE LEVEL TO LEVEL CALIBRATION BAR
CHECK ALIGNMENT OF CALIBRATION BAR WITH LEVEL AND
ALIGN AS NECESSARY (3 POSITIONS ARE CHECKED TWICE)
ADJUST LEVELING SCREWS ON CAL I BRAT ION BAR FOR
ALIGNMENT WITH LEVEL (6 POSITIONS ARE CHECKED l 4
SCREWS = 24)
OBTAIN/RETURN CALIBRATION AND AIMING BAR FROM CASE
REMOVE/REPLACE AIMING BAR FROM CASE
POSITION AIMING BAR ON CALIBRATION BAR
MOVE ANGLE BLOCK TO O, 3, AND 6 DEGREE POSITIONS
ON AIMING BAR
READ O, 3, AND 6 DEGREE SCALE POSITIONS ON AIMING
BAR
GET/ASIDE ADJUSTABLE WRENCH
LOOSEN/TIGHTEN LOCK SCREW OF AIMING BAR LEVEL
ADJUST AIMING BAR LEVEL BY HAND

GT-637 = .12088 HRS PER JOB
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GT-638

INSTALL CONDUIT OR RACEWAY ON OVERHEAD SUSPENDED
RACKS (KENDORF) . WORK STAND USED.
PER SECT ION

NO
==
1
2
3
4

5
6

WORK UNIT DESCRIPTION
=====================================
POSITION WORKSTAND
CLIMB STAND
RAISE STAND TO WORKING HEIGHT
POSITION SECTION OF CONDUIT AND INSERT INTO
PREVIOUSLY INSTALLED SECTION, CONNECTOR OR BOX
INSTALL CONNECTOR TO CONDUIT
CHECK ALIGNMENT OF CONDUIT SECTION

GT-638 = .20822 HRS PER SECTION

GT-639

INSTALL PHASE PROTECTION ON ELECTRIC MOTOR

NO
==
1
2
3
4

5
6

7
8
9
10
11
12

13

14
15
16

WORK UNIT DESCRIPTION
=====================================
UNPACK PHASE PROTECTION UNIT
TURN MAIN POWER OFF AND LATER ON
LAYOUT LOCATION FOR UNIT ON WALL, ETC.
MEASURE AND MARK HOLE LOCATIONS FOR PHASE
PROTECT ION BOX
DRILL HOLES FOR MOUNTING BOX
INSTALL ANCHORS IN CONCRETE WALL FOR MOUNTING
SCREWS
OBTAIN AND ASIDE NEW BOX AS NEEDED
CUT HOLE IN NEW BOX FOR CONDUIT
INSTALL NEW BOX ON WALL, ETC WITH FOUR SCREWS
INSTALL PHASE PROTECTION UN 1 T IN BOX
REMOVE KNOCKOUT IN MOTOR CONTROLLER BOX
CONNECT CONDUIT LENGTH FROM NEW BOX TO MOTOR
CONTROLLER BOX
CONNECT HIRING TO PHASE PROTECT ION AND TO MOTOR
CONTROLLER
INSTALL CLAMPS TO CONDUIT LENGTH
INSTALL NEW COVER ON BOX
TEST CIRCUITS AND OPERATION OF PHASE PROTECT ION

GT-639 = .65853 HRS PER JOB

GT-640

OPEN HOLE (KNOCKOUT) IN ELECTRICAL COMPONENT BOX
WITH PUNCH AND PULLER TURNED BY WRENCH

NO
==

1

WORK UNIT DESCRIPTION
=====================================
OPEN HOLE (KNOCKOUT ) IN ELECTRICAL COMPONENT BOX
WITH PUNCH AND PULLER USING WRENCH

GT-640 = .14450 HRS PER HOLE

GT-641

INSTALL DIRECT BURIAL CABLE UP TO 1/0 SIZE IN
TRENCH - TRENCHING AND BACK FILL TIME NOT INCLUDED

NO
==
1
2
3
4

5
6

7
8
9

WORK UNIT DESCRIPTION
=====================================
SET UP REELS TO FEED CABLE
PULL OFF ADDITIONAL TEN FEET OF CABLE FROM REEL(S)
TAPE ADDITIONAL WRAPPING TO JOIN CABLES
PULL CABLE(S) FROM REEL(S) TO LENGTH OF TRENCH
PLUS F DOTAGE FOR CONNECT IONS
WALK WHILE PULLING CABLE FROM REEL
DROP CABLE(S) INTO TRENCH - APPROXIMATELY FIVE
FEET OF CABLE AT ONE TIME
CUT CABLE(S) AT REEL END
TAPE CABLE(S) TO IDENTIFY EACH AFTER CUTTING
MAKE CONNECTIONS AT EACH END OF CABLE RUN

GT-641 = .05934 HRS PER CABLE
+ .03379 HRS PER JOB
+ .00066 HRS PER FOOT/CBLE

GT-642

INSTALL UP TO 1/0 CABLE THROUGH CONDUIT IN TRENCH
- TRENCHING AND BACK FILL TIME NOT INCLUDED

NO
==
1
2
3
4

5

6
7
8

1O
11
12
13

WORK UNIT DESCRIPTION
======================================
SET UP REEL(S) TO FEED CABLE FOR RUN
PULL ADDITIONAL TEN FEET OF CABLE FROM REEL(S)
TAPE ADDITIONAL WRAPPING TO JOIN CABLE(S)
PULL CABLE(S) FROM REEL(S) TO LENGTH OF TRENCH
PLUS FOOTAGE FOR HOOK UP
WALK WHILE PULLING CABLE TO LENGTH OF TRENCH AND
RETURN
GET AND PLACE CONDUIT ALONG TRENCH
START THREADS TO JOIN TWO SECTIONS OF CONDUIT
SCREW TWO CONDUIT SECTIONS TOGETHER
DROP CONDUIT INTO TRENCH - PER SECT ION
FEED CABLE(S) THROUGH CONDUIT SECT ION
CUT CABLE(S) AT REEL END
TAPE CABLE(S) TO IDENTIFY EACH AFTER CUTTING
MAKE CABLE CONNECTIONS AT EACH END OF RUN

GT-642 = .05934 HRS PER CABLE
+ .03379 HRS PER JOB
+ .04473 HRS PER SECT ION

GT-643

INSTALL UP TO 1 INCH DIAMETER FLEXIBLE ELECTRICAL
NON-METALLIC TUBING (ENT CONDUIT) TO TWO SURFACE
PER UP TO TEN FOOT SECTION INCLUDING CONNECT ION
TO BOX

NO
==

1

2
3

WORK UNIT DESCRIPTION
=====================================
INSTALL CONNECTOR TO BOX
CUT CONDUIT TO LENGTH
ASSEMBLE CONDUIT TO CONNECTOR WITH ADHESIVE
4 INSTALL STRAP TO SUPPORT CONDUIT

GT-643 = .02981 HRS PER SECTION
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GT-644

REPLACE EXTERIOR LIGHT FIXTURE MOUNTED ON VERTICAL
WALL . LADDER TIME NOT INCLUDED.

NO
==

1
2
3
4

WORK UNIT DESCRIPTION
=====================================
CHECK OPERATION OF LIGHT SWITCH
REMOVE OLD LIGHT FIXTURE
INSTALL NEW LIGHT FIXTURE REPLACING OLD FIXTURE
WALK AROUND JOB SITE AS NEEDED

GT-644 = .11508 HRS PER JOB

GT-645

INSTALL BATTERY POWERED SMOKE DETECTOR TO PLASTER
CEILING. LADDER TIME NOT INCLUDED .

NO
==

1
2
3
4
5
6
7
8
9
10
11
12
13
14

WORK UNIT DESCRIPTION
=====================================
UNPACK NEW DETECTOR
INSTALL NEW 9V BATTERY
TEST BATTERY IN DETECTOR
PREPARE TO USE PORTABLE DRILL MOTOR
DRILL MOUNTING HOLES IN CEILING
INSTALL ANCHORS IN DRILLED HOLES
POSITION SCREWS TO ANCHORS FOR MOUNTING
INSTALL MOUNT I NG SCREW
POSIT ION DETECTOR TO MOUNTING SCREW
TWIST DETECTOR ON TO SCREW
TIGHTEN SCREWS TO DETECTOR
SPRAY SMOKE FROM AEROSOL CAN TO TEST DETECTOR
WAIT FOR ALARM TO SOUND
WALK AROUND JOB SITE AS NEEDED

GT-645 = .12736 HRS PER JOB

GT -646

INSTALL UP TO 1" DIAMETER FLEXIBLE ELECTRICAL NON-
METALLIC TUBING (ENT CONDUIT) TO CONCRETE SURFACE
PER UP TO TEN FOOT SECTION INCLUDING CONNECTION TO
BOX

NO
==
1
2
3
4
5
6
7

WORK UNIT DESCRIPTION
=====================================
INSTALL CONNECTOR TO BOX
CUT CONDUIT TO LENGTH
ASSEMBLE CONDUIT TO CONNECTOR WITH ADHESIVE
PREPARE TO USE DRILL AND ASIDE AFTER USE
DRILL TWO HOLES IN CONCRETE
INSTALL TWO ANCHORS IN HOLES
INSTALL STRAP TO HOLD CONDUIT TO CONCRETE

GT-646 = .06504 HRS PER SECTION

GT-647

INSTALL UP TO 1" DIAMETER FLEXIBLE NON-METALLIC
TUBING (ENT CONDUIT) THROUGH TYPICAL 2" RAFTERS OR
STUDS INCLUDING DRILLING HOLE AND FEEDING CONDUIT
PER UP TO TEN FOOT SECTION OF CONDUIT

NO WORK UNIT DESCRIPTION
== =====================================
1 INSTALL CONNECTOR TO BOX
2 CUT CONDUIT TO LENGTH
3 DRILL HOLE WITH POWER DRILL AND FEED CONDUIT

THROUGH HOLE IN RAFTER OR STUD
4 ASSEMBLE CONDUIT TO CONNECTOR WITH ADHESIVE

GT-647 = .22835 HRS PER SECTION

CT -648

INSTALL 480Y/277 VOLT PANEL BOARD TO WOOD SURFACE

NO
==
1

3
4
5
6
7
8

9
10

11
12
13
14

WORK UNIT DESCRIPTION
=====================================
UNPACK PANEL BOARD ASSEMBLY INCLUDING BOX, COVERS,
BUS PANEL AND RELATED HARDWARE .
LAYOUT, DRILL AND MOUNT BOX TO MALL
OPEN LARGE KNOCKOUT IN BOX FOR SUPPLY LINES
INSTALL COUPLING TO BOX FOR SUPPLY LINES
CUT , SEPARATE, FORM AND ALIGN FOUR SUPPLY LINES
MOUNT MAIN 150 AMP SWITCH TO PANEL
OPEN KNOCKOUT WITH PULLER FOR EACH CIRCUIT
CUT , SEPARATE, FORM, ALIGN AND CONNECT WIRES FOR
EACH CIRCUIT.
INSTALL BOLT-ON ClRCUIT BREAKERS TO PANEL
MOUNT BUS PANEL TO BOARD, POSITION ON STUDS AND
TIGHTEN (2 MEN)
HOOK UP FOUR SUPPLY LINES
INSTALL BUS PANEL AND PANEL BOARD COVERS
TURN ON POWER TO PANEL TO TEST AND TURN OFF
CHECK BREAKER OPERATION

GT-648 = .63190 HRS PER PANEL
+ .24808 HRS PER CIRCUIT
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GT-649

INSTALL 480Y/277 VOLT PANEL BOARD TO CONCRETE
SURFACE

NO
==

1

2

3
4
5
6
7
8

9
10

11
12
13
14

WORK UNIT DESCRIPTION
=====================================
UNPACK PANEL BOARD ASSEMBLY INCLUDING BOX, COVERS,
BUS PANEL AND RELATED HARDWARE
LAYOUT, DRILL AND MOUNT BOX TO CONCRETE WALL WITH
SCREW AND WALL ANCHORS
OPEN LARGE KNOCKOUT IN BOX FOR SUPPLY LINES
INSTALL COUPLING TO BOX FOR SUPPLY LINES
CUT, SEPARATE, FORM AND ALIGN FOUR SUPPLY LINES
MOUNT MAIN 150 AMP WITCH TO PANEL
OPEN KNOCKOUT WITH PULLER FOR EACH CIRCUIT
CUT, SEPARATE , FORM, ALIGN AND CONNECT HIRES FOR
EACH CIRCUIT.
INSTALL BOLT-ON CIRCUIT BREAKERS TO PANEL
MOUNT BUS PANEL TO BOARD , POSITI0N ON STUDS AND
TIGHTEN (2 MEN)
HOOK UP FOUR SUPPLY LINES
INSTALL BUS PANEL AND PANEL BOARD COVERS
TURN ON POWER TO PANEL TO TEST AND TURN OFF
CHECK BREAKER OPERATI0N

GT-649 = .79885 HRS PER PANEL
+ .24808 HRS PER CIRCUIT

GT-650

INSTALL 480Y/277 VOLT PANEL BOARD TO STEEL COLUMN
INCLUDING FABRICATE MOUNTING BRACKETS

NO
==

1

2

3
4
5
6
7
8

9
10

11
12
13
14

WORK UNIT DESCRIPTION
=====================================
UNPACK PANEL BOARD ASSEMBLY INCLUDING BOX, COVERS,
BUS PANEL AND RELATED HARDWARE
FABRICATE BRACKETS AND MOUNT BOX TO WALL WITH
BRACKETS, NUTS AND BOLTS
OPEN LARGE KNOCKOUT IN BOX FOR SUPPLY LINES
INSTALL COUPLING TO BOX FOR SUPPLY LINES
CUT , SEPARATE, FORM AND ALIGN SUPPLY LINES
MOUNT MAIN 150 AMP SWITCH TO PANEL
OPEN KNOCKOUT WITH PULLER FOR EACH CIRCUIT
CUT , SEPARATE, FORM, ALIGN AND CONNECT MIRES FOR
EACH CIRCUIT.
INSTALL BOLT-ON CIRCUIT BREAKERS TO PANEL
MOUNT PANEL TO BOARD, POSIT ION ON STUDS AND
TIGHTEN (2 MEN)
HOOK UP FOUR SUPPLY LINES
INSTALL BUS PANEL AND PANEL BOARD COVERS
TURN ON POWER TO PANEL TO TEST AND TURN OFF
CHECK BREAKER OPERATION

GT-650 = 1.13908 HRS PER PANEL
+ .24808 HRS PER CIRCUIT

GT-651

REPLACE BUS BARS AND BARRIER BOARDS IN SUBSTATION

NO
==

1

2
3
4
5
6

7
8
9
10
11
12
13
14
15
16
17
18
19
20

WORK UNIT DESCRIPTION
=====================================
UNLOCK GATE TO SUBSTATION AND LOCK AFTER JOB IS
COMPLETED
OPEN AND LATER CLOSE CABINET DOOR
SECURE MAIN POWER AND TURN ON AFTER WORK
GET AND ASIDE KNIFE
CUT AND REMOVE TAPE FROM BARS
REMOVE 3/4” BOLTS FROM BUS BARS WITH RATCHET AND
SOCKET
DISCONNECT GROUNDS TO BARRIER BOARD
REMOVE BUS BAR
REMOVE INSULATING SLEEVE FROM BUS BAR
INSTALL INSULATING SLEEVE TO BUS BAR
REMOVE BARRIER BOARD BOLTS
REMOVE BARRIER BOARD
INSTALL BARRIER BOARD
INSTALL BOLTS TO BARRIER BOARD
INSTALL BUS BARS
INSTALL BOLTS TO BUS BARS
REINSTALL GROUNDS
INSTALL WATERPROOF BARRIER TAPE
INSTALL INSULATING TAPE OVER BARRIER TAPE
CHECK OUTPUT AFTER MAINTENANCE

GT-651 = .05311 HRS PER JOB
+ 1.02425 HRS PER BUS BAR
+ .07071 HRS PER BOARD

GT-652

PULL LARGE CABLE WITH MOTORIZED CABLE PULLER
TYPICAL GREENLEE MODEL 6001 1.5 HP PULLER WITH
6500 LBS MAX PULLING FORCE. STUDY MADE OF PULLING
SIX (6) 300 MCM CABLES PLUS ONE (1) #2 GROUND IN
3"

NO
==
1

2

3
4
5
6

7
8
9
10

CONDUIT.

WORK UNIT DESCRIPTION
=====================================
SET UP PULLER FOR CABLE PULL AND PACK AWAY AFTER
USE
PREPARE FISHTAPE FOR USE AND PUT AWAY AFTER USE
FEED FISHTAPE INTO CONDUIT - PER FOOT
ATTACH ROPE TO FISHTAPE
PULL ROPE THROUGH CONDUIT - PER FOOT
SET UP MOBILE CRANE HOIST WITH PULLEY TO ASSIST
CABLE PULL
LAYOUT AND CUT CABLE TO LENGTH FOR PULL
ADDITIONAL WALK TO LAYOUT CABLE OVER 25 FEET
ATTACH CABLE TO ROPE FOR PULLING
PULL CABLE WITH PULLER - PER FOOT

GT-652 = .38517 HRS PER JOB
+ .00351 HRS PER FOOT
+ .07242 HRS PER CABLE
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GT-653

OPERATIONAL TEST OF F IRE ALARM SYSTEM
(TWO PERSONS REQUIRED)
ZONE TIME = EACH ALARM ZONE OR FLOOR OF BUILDING

NO
==
1
2

3
4
5
6

7
8
9

WORK UNIT DESCRIPTION
=====================================
ENTER BUILDING TO TEST ALARM AND LATER EXIT
NOTIFY BUILDING SECURITY OF ALARM TEST AND LATER
END OF TEST. *SHOULD BE PREVIOUSLY SCHEDULED
NOTIFY FIRE DEPARTMENT BY RADIO OF TEST
WALK TO/FROM MASTER PANEL
INSPECT , CLEAN AND VACUUM MASTER PANEL
ACTIVATE ALARM AND CHECK SIGNAL TO MASTER PANEL
FOR ONE ALARM ZONE (TWO PERSONS REQUIRED)
SHUT OFF MASTER SWITCH AND TURN ON
TURN SWITCH OFF/ON TO TEST ZONE INDICATORS
CALL FIRE DEPARTMENT TO NOTIFY OF END OF TEST

GT-653 = .06415 HRS PER TEST
+ .05016 HRS PER ZONE
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Access, for wire; cut through partition with hole saw . . . . . . . . . . . . . . . . . . . . .25
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Appliance, 220V cable to unit . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . 3
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Board, Panel, circuit breaker type; install, connect and test . . . . . . . . . . . . 19
Board, Panel, fusible type; install, connect and test . . . . . . . . . . . 20
Board, Panel; install and connect circuits in . . . . . . . . . . . . . . . . . . . . . . . . . 19-20
Box, Junction; connect wire with connectors or solder . . . . . . . . . . . . . . . . . . . . 23
Box, Junction; open knockout with hydraulic punch  . . . . . . . . . . . . . . . . . . . . 19
Box, Junction; remove wire from conduit between boxes . . . . . . . . . . . . . . . . . . . . 17
Box, Outlet; install seal off fittings at box . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 13
30X, Telephone; remove and/or install . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5
Bus Bars; replace . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 62
Button, press-to-talk paging amplifier; repair and check  . . . . . . . . . . . . . . . . 5
Cable, direct burial; install . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . 9
Cable; disconnect and remove from stapled installation . . . . . . . . . . . . . . . . . . . . . . 9
Cable, from box to 220V Appliance; install. or remove . . . . . . . . . . . . . . . . . . . . . . . . 3
Cable; install through partition interior . . . . . . . . . . . . . . . . . . . . . . . . . . . 9
Cable; install to framing or exposed wood . . . . . . . . . . . . . . . . . . . . . . . . . . 9
Cable, metallic sheathed or non-metallic; remove . . . . . . . . . . . . . . . . . . . . . . . . . . . . 9
Cable; pull with motor . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 11
Cable; splice lead sheathed or polyethylene jacketed . . . . . . . . .  . . . . . 11
Cable, underground; install . . . .  . . . .  .  . . . . . . . . . . .  . . . . . . . . . . . 9
Cartridge Fuses; replace with cut-outs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 41
Ceiling Fan or Light; install in suspended ceiling . . . . . . . . . . . . . . . . . . . . . 7
Ceiling, Suspended; install fan or other component . . . . . . . . . . . . . . . . . . . . . . . . . . 7
Circuit Breaker Switch Gear; install, connect and test . . . . . . . . . . . . . . . . . . . 53
Circuit Breaker Type Panel Board; install, connect and test . . . . . . . . . . . . . . .19
Circuit Breakers; remove . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 21
Circuits, Fusible Switchblock; install and connect in panel . . . .  . .  . . 20
Circuits; install and connect in existing panel board . . . . . . . . . . . . . 19-20
Clevis Insulators; install or remove on pole . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 41
Clock, Time; disconnect, remove, overhaul and reinstall . . . . . . . . . . . . . . . . . . . . . 7
Communications Pole; remove and reinstall two conductor pole . . . . . . . . . . . 49
Conductors, overhead; remove and/or install . . . . . .  . . . . . . . . . . . . 43
Conductors, overhead; reposition  . . . . . . . . . . . . . . . . . . . . . . . . . . . ...45
Conduit Rack (Kendorf); install from ceiling for conduit . . . . . . . . . . . . . . . . 17
Conduit, (EMT); install and remove . . .  .. . . . . . . . . . . . .. . . . . . 13
Conduit, (ENT); install . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . 13
Conduit, Flexible Metallic; install or remove . . . . . . . . . . . . . . . . . . . . . 13
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Conduit, PVC; install in trench . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . 13
Conduit, Rigid; install or remove . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15
Conduit, Rigid; remove with wire . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15
Conduit; remove wire from between two boxes . . .. . . . . . . . . . . . . . . . . . . . . 15
Connectors; connect wire in boxes with . . . . . . . . . . . . . . . . . . . . . 23
Cord, Drop; assemble to overhead trolley duct . . . . . . . . . . . . . . . . . . . . . . 17
Cord, in Floor Lamp; relate . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 29
Detector, Smoke; install . . . . . . . . . . . . . . . . . . . . . . . 5
Dictaphone; repair and check . . . . . . . . . . . . . . . . . . . . . . . 5
Drill Access Hole for Wire with Hole Saw . . . . . . . . . . . . . . . . . . . . . . , . . . 25
Drop Cord; assemble to overhead trolley duct . . . . . . . . . . . . . . . . . . . . . . 17
Duct, Trolley with Drop Cord; assemble and install . . . . . . . . . . . . . . . . . . . 17
Electronic Equipment, General; repair and check . . . . . . . . . . . . . . . . . . . . . . . . 7
Emergency Light Fixture; install . . . . . . . .  . . . . . . . . . . . . .  . . . . . . . . . . . 27
EMT (Electrical metallic tubing) Conduit; install and remove . . . . . . . . . . . . . 13
ENT (Electrical non-metallic tubing) conduit; install . . . . . . . . . . . . . . . . . . . . . . 13
Exhaust Fan; install . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   7
Explosion Proof Junction; install seal off fittings at . . . . . . . . . . . . . . 25
Explosion Proof Receptacle; install . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . 25

.Explosion Proof, Water/Dust tight Switch Gear . . . . . . . . . . . . . . . . . . . . 53
Fan, Ceiling; Install in Suspended Ceiling .. . . . . . . . . . . . . . . . . . . . . 7
Fan, Exhaust; Install . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . 7
Fire Alarm; Install wires to pole . . . . .  . . . . .  . . . . .  . . . . . . . . . 5 
Fire Alarm; Operational Test. . . . . . . . . . . . . . . . . . . . 5
Fittings, Seal Off; install . . . . . . . . . . . . . . . . . . . . . . . . . . 13
Fixture, Emergency Light; remove, install and replace . . . . . . . . . . . . . . . . . . . . 27
Fixture, Exterior Lighting; replace . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .27
Fixture, Fluorescent; disassemble, remove and install . . . . . . . . . . . . . . 30-31
Fixture, Incandescent Light; remove, install and replace . . . . . . . . . . . . . . . . 33
Flexible Metallic Conduit; install or remove . . . . . . . . . . . . . . . . . . . . . . . . . . . .13
Floor Lamp Cord; replace .. . . . . . . . . . . . . . . . . . . .  . 29
Fluorescent Fixture; disassemble and remove or install . . . . . . . . . . . . 30-31
Fluorescent Lighting, Tube Type; replace parts  . . . . . . . . . . . . . . . . . . . . . 29
Fluorescent Lighting; relamping indoors. . . . . . . . . . . . . . . . . . . . . . . 31
Free Standing Poles; remove, install and reinstall  . . . . . . . . . . . . . . . 47-49
Fusible Safety Switches; install, connect and test ... . ... . . . . . . 54
Fusible Switchblock Circuits; install and connect in panel . . . . . . . . . . . . . . . 20
Fusible Type Panel Board; install, connect and test . .  . . .  . .  . . . . . . . . 20
Generators, Emergency; Preventative Maintenance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7
Ground Rod; install . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 37
Ground Systems; Preventative Maintenance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 37
Guys, Anchor; remove and install from non-free standing pole . . . . . . . . . . 51
Heater, Overhead, 220V; connect or disconnect .  . . . . . . .  . . . . . . . . .  .  . . 3
High Voltage Pins or Insulators; install or remove . . . . . . . . . . . . . . .  . . . 41
Incandescent Fixture; disassemble and remove; .  .  . . . . .  . . . . . . .  . . . . 33
Incandescent Lighting; relamp  . . . . . . . . . . . . . . .   . . . . . . . . .  . . . . . . . . . 33
Indoor Lighting; relamp . . . . . . . . . . . .  .  . . . . . . . . . . . . . . . . .  . . . .  . . .  . 31,33
Induction Motor; disconnect, overhaul and connect . . . . . . . . . . . . . . . . . . . . . 47
Industrial Line Circuit Breakers . . . . . . . . . . . . . . . . . . . . . 58-59
Insulators; remove and install and reposition conductor . . . . . . . . . . . . . . . 41
Intercom; repair and check . . . . . . .. . . . . . . . . . . . . .  . . . . . . . . . . . . 5
Intermediate Pole; remove and reinstall .  .  . . . . . . . . . . . . . . . . . . 49
Jumper Connections; install or remove . . . . . . . . . . . . . . . . . . . . . . . . . 41
Jumper Wires; install . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  . . . . . . .  . 41
Kendorf; install rack for conduit . . . . . . . . . . . . . . .. . . . . . . . . . . 17
Knockout Plug in Underfloor Raceway; locate and remove . . . . . . . . . . . . 17
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Lead Sheathed Cable; splice . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...11
Light Fixture (Troffer); install in suspended ceiling . . . . . . . . . . . . . . . . 30
Light Fixtures; remove old and install new parts . . . . . . . . . . . . . . .29
Lighting, Fluorescent; replace with fluorescent . . . . . . .  . . . . . . . . . . 30-31
Lighting, Fluorescent; replace with incandescent  . . . . . . . . . . . . . 30-31
Lights, Airfield; adjust . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . 27
Line and Pole Work; miscellaneous items .  .  . . .  . . . . . . .  . . . . . . . 39
Line Poles; straighten pole . . . . . . . . . . . . . . . . . . . . . . . . 39
Load Utility Poles on Trailer . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 39
Low Voltage Pin Communication Wire; install or remove  . . . . . . . . . . . . . 41
Manholes; ventilate and pump out . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  . . 35
Metallic Sheathed Cable; install . . . . . . . . . . . . . . . . . . . . . . . . . . 9
Metallic Sheathed or Non-Metallic Cable; remove . . . . . . . . . . . . . . . . . . . . . . . 9
Mobile Antenna Rod; replace . .. . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . 5
Motor, to 1/4 HP; disconnect, overhaul and connect . . . . . . . . . . . . . . . . . . 7
Motor, 1/4 - 5 HP; disconnect, overhaul and connect . . . . . . . . . . . . . . . . . . . . . . . 7
Motor, Induction; disconnect, overhaul and connect . . .  . . . . . . .  . . . . . . 7
Motor; install Phase Protection . . . . . . .. . . . . . . . . . . . . . . . . . . . . 7
Movie Projector; repair and check . . . . . . . . . . . . . . . . . . 5
Non-free Standing Pole; remove and install guys, stub pole, etc. . . . . . . . . . 51
Non-fusible Safety Switches; install, connect and test . . . . . . . . . . . . . . . . . . 57
Non-metallic Sheathed Cable; install  . .  . . . . . . . . . . . .  . . . .  . . . .  . 9
Octal Tube Socket; replace . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7
Outlet Extension; move outlet out to new wall . . .  . . . . .  .  . . .  . . . . 25
Outside Lighting; relamp  . . .  . . .  . .  .  . .  .  . . . .  . .  . . . . . 27
Overhead Conductors; remove and/or install .  .  .  . .  .   . . .  . . . . .  . . . . .  . 43
Overhead Electrical Distribution Systems Wiring . . . . . . . . . . . . . . . . . 43-45
Overhead Heater, 220V; connect or disconnect . . . . . . . . . . . . . . . . . . . . . 3
Paging Amplifier; repair and check . . . . . . . . . . . . . . . . . . . . .. . . . . . . 5
Panel Board, Circuit Breaker or Fusible; remove  . . . . . . . . . . . . . . . . . . 21
Panel Board, Circuit Breaker Type; install, connect and test . . . . . . . . . . 19-20
Panel Board, Fusible Type; install, connect and test  . . . . . . . . . . . . . .20
Panel Board; install and connect circuits in . . . . . . . . . . . . . . . . . . . . .19-20
Panel Board; install, connect and test  . . . . . . . . . . . . . . . . . . . . . 19-20
Partition, Interior; install cable through . . . . . . . . . . . . . . . . . . . . 9
Phase Protection; install on motor . . . . . . . . . . . . . . . . . . . . . . . . . . 7
Phone Box; remove and/or install . . . . . . . . . . . . . . . . . . . . . 5
Plug, Knockout, in underfloor Raceway; locate and remove  . . . . . . . . . . 17
Pole Steps; install or remove. . . . . . . . . . . . . . . . . . . . . 39
Pole Time; use belt and gaffe to climb . .  .  .  . . . . . .  . . . . . . . 39
Pole Time; use bucket truck .  .  .  . . .  . .  . .  . . . . . . .. . . . . . . . . 39
Pole, Communication; remove and reinstall two conductors . . . . . . . . . . . . . . . . . 49
Pole, Free Standing; remove, install and reinstall . . . . . . . . . . . . . . . . 48
Pole, Intermediate; remove and reinstall . . . . . . . . . . . . . . . . . . 49
Pole, Line; straighten pole  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 39
Pole, Non-free Standing; remove and reinstall g .. . . . . ..... .. 51
Pole, Telegraph Type; install or remove . . . . . . . . . . . . . . 49
Pole, Terminal; remove and reinstall  .  . . . . . . .  .  . . . . . . . . . .  .  . .  . 49
Pole, Utility; cut off tip . . . . . . . . . .  . .  . . . . . .  . .  . . . . . .  . . 39
Polyethylene Jacketed Cable; splice  .  . .  . .  . .  .  . . . . . . .  . .  . 11
Preventative Maintenance Inspection of Grounding Systems . . . . . . . . . . . . . . . 37
Preventative Maintenance Inspection of Site Transformer . . . . . . . . . . . . . . 61
Preventative Maintenance Inspection of Emergency Generators . . . . . . . . . . . . . . . . . 7
Primary Switches; open or close four Switches . . . . . . . . . . . . . . . . . . . . . . . . . .  41
Pump Out Manhole . ....... . . . . . . . . . . ... . . . . . . . . . . 35
Push Brace; remove and reinstall from non-free standing pole . . . . . . .. . . . . . . 51
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PVC Conduit; heat, bend and cut to length . . . . . . . . . . . . . . 13
PVC Conduit; install in trench . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . 13
Raceway, Underfloor; locate and remove knockout plug . ...... . . . . . . . . . . . 17
Rack, 3-Spool Secondary; remove and/or install to pole . . . . . . . . . . . . . .45
Rack, 5-Spool Secondary; remove and/or install to pole . . . . . . . . . . . . . . . . . 45
Rack, Kendorf; install from ceiling for conduit run . . . . . . . . . . . . . .17
Receptacle, Explosion Proof; install . . . . . . . . . . . . . . 25
Receptacle; install or remove . . . . . . . . . . . . . .. . . . . . . . . . . . . . 25
Recessed Ceiling; install light fixture (Troffer) . . . . . . . . . . . 30
Relamping; incandescent and outside lighting . . . . . . . . . . . . . .. . . . . . 33
Relamping; inside and fluorescent lighting . . . . . . . . . . . . . . . . . . . . . 31-33
Restricted Area, crawlspace, attic, etc.; install conduit and boxes . . . .13-17
Rigid Conduit with Wire; remove  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15
Rigid Conduit; install or remove . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15
Safety Switches, Fusible; install, connect and test  . . . . . . . . . . . . . . . . . . . . 54
Safety Switches, Non-fusible; install, connect and test . . . . . . . . . . . . . . 57
Safety Switches, Switch Gear; install, connect and test . . . . . . . . . . . . . . . 54-57
Safety Switches; remove . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .55,57
Seal Off Fittings; install .  . . . . . . . . . . . . . 13
Secondary Rack, 3-Spool; remove and/or install to pole . . . . . . . . . . . 25
Secondary Rack, 5-Spool; remove and/or install to pole . . . . . . . . . . . . . . . . . . .41
Ship-to-Shore Telephone; install or remove . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5
Single-Phase Transformer; disconnect and remove wiring . . . . . . . . . . . . . . 61
Smoke Detector; install in ceiling . . . . . . . . . .. . . . . . . . . . . . . . . . 5
Speaker, PA System; install . . . . . . . . . . . . . .. . . . . . . . . . . . . . 5
Speaker, PA System; repair and check . .  . . . . . .  . . . . . . . . .  . . .  . . 
Splice Cable; Lead or Polyethylene Jacketed . . .  . .  . . . . . .  . .  . . .  .. . 23
Splice Cable; change straight splice to “Y” splice . . . . . . . . . . . . . . . . 23
Staple Metallic or Non-Metallic Sheathed Cable to Wood Surface . . . . .  . . 9
Stem Mounted Fixture, Fluorescent; install and replace . . ... . . ... . . . 30
Stem Mounted Fixture, Incandescent; install and replace . . . . . . . . . . . . . . . . . . 33
Storage Yard; enter secured area for material . . . . . . . . . . . . . 39
Street Lights; remove and install 77.. . .  .  . . . .  . .. . . .  . . . . . . . . . .
Stub Pole; install on non-free standing pole .  . . . . . . . . .  . . . . . . . . . . 51
Stub Pole; remove and reinstall to non-free standing pole . . . . . . . . . . . . . . . . .51
Substation; repair  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 62
Surface Mounted Fixture, Fluorescent; install and replace .  .   .  . . .  .  .  . 31
Surface Mounted Fixture, Incandescent; install and replace . . . . . . . . .  . 33
Switch Gear, Circuit Breaker Type; install, connect and test . . . . . . . . . . . . . 53
Switch Gear, Circuit Breakers and Safety Switches; remove . . . . . . . . . . . . . . . . 55
Switch Gear, Explosion Proof Water and Dust Tight; install . . . . . . . . . . . . . . . 53
Switch Gear, Safety Switches; install, connect and test  . . . . . . . . . . . . . 53-57
Switch; install Seal Off Fittings at . . . . . . . . . . . . . . 13
Switches and Receptacles; install or remove . . . . . . . . . . . . . . . . 25
Switches; open or close four primary switches . . . . . . . . . . . . . . . . . . 41
Tape Recorder; repair and check . . . . . .  . . . . .  . . . .  . . . . . . . . . .  . 5
Telegraph Type Pole; install or remove . . . . . . . . . . . . . . . . . . . . . . . . . . 49
Telephone, Phone Boxes; remove and/or install  . . . .  . . .  . . . . . . 5
Telephone, Ship-to-Shore; install or remove . . . . . . .  ...  . . . . . .  . . 5
Temporary Electrical Service; install and later remove . . . .. . .  .  .   . 37
Terminal Pole; remove and reinstall   . . . .  . .  . . . . ..   . . .. .  . .  . . . . . 49
Thermostat; install on wood or concrete or replace ....................3
Time Clock; disconnect, remove, overhaul and install . . . . . . . . . . 7
Transformer, 15 KVA; install wiring to transformer . . . . . . . . . . . . . . . . . . . . 61
Transformer, 3-50 KVA; install, remove or replace . . . . . . . . . . . . . . . . . . . . .61
Transformer, single-phase; disconnect and remove wiring . . . . . . . . . . . . . . . . . . 61
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Transformer, Site; Preventative Maintenance of .. . . . . . . . . . . . . . 61
Transformers; install and replace  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 61
Troffer Light Fixture; install in suspended ceiling . . . . . . . . . . . . . . . 30
Trolley Duct and Drop Cord; assemble and install . . . . . . . . . . . . . . 17
Tube Socket, Octal; replace  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7
Turntable; repair and check . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5
Underfloor Raceway Knockout Plug; locate and remove . . . . . . . . . . . . . . . . . . . . . . 17
Utility Poles; load on trailer . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 39
Ventilate Manhole . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . 35
Visual Approach Slope Indicator (VASI) Lights; adjust . . . . . . . . . . . . . . 27
Wire Connection; change existing straight splice to “Y” splice . . . . . . . . . . . . . .23
Wire with Rigid Conduit; remove . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15
Wire; connect (solder) in boxes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 23
Wire; connect with connectors in boxes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 23
Wire; pull in from box to box to install . . . . . . . . . . . . . 25
Wire, remove from conduit between two boxes  . . . . . . . . . . . . . . . 17
Wireway (with Wire); remove  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15
Wireway; install on wood or concrete  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15
Wiring, Overhead Electrical Distribution Systems . . . . . . . . . . . . . . . . . . . . 43-45
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